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FOREWORD 
 

The Gansler Commission Report and Beyond 
 

Welcome to the Contract and Fiscal Law Department’s Year in Review. ∗  While fiscal year (FY) 2007 brought us many 
highlights, the real news for those of us in the Army is the Gansler Commission Report which came out just after the FY 
closed.  The participants at our annual Symposium discussed the Gansler Report during a variety of sessions, both plenary 
and elective.  It is such a hot topic that we are dedicating this Foreword to it.  Since it is not technically from the last FY, the 
report is not covered in the body of the Year in Review; however, now is the time for all of us to understand the report.  It is 
important for all of us to know the findings, the recommendations, and what we can do to help.  In a nutshell, the report 
determined that the Army contracting process is undermanned, overworked, inexperienced, and undervalued by the 
operational Army.  This may be news for those outside the contracting community, but it is not a new theme for these pages.  
For several years, I have been encouraging contract and fiscal professionals to help share their wealth of knowledge with the 
young attorneys throughout their offices, and the Corps.  Now, with the Gansler Report we have the empirical data to support 
the comments and recommendations people have had for years.   

 
The Secretary of the Army established the Commission to provide an independent body to study lessons learned from 

recent operations in Iraq, Afghanistan, and Kuwait, and looked for the Commission to also provide recommendations for the 
future.  The commission members’ experiences crossed all sectors of the Department of Defense, from the institutional level 
to the operational level.1  During the forty-five days in which the Commission conducted its research, the commission 
interviewed over 100 people both within the continental United States and deployed.  Some of the more glaring facts include 
the following:  the Army contracting workforce continues to decrease while there has been a seven-fold increase in the 
contracting workload; the Army contracting process has become more complex; and only 3% of Army contracting personnel 
are active duty, creating some obvious difficulties when we deploy.  On the operational side, the Gansler Commission noted 
that essential segments of the institutional Army have not adapted to the Army’s transformation into an expeditionary force.  
While the report lists several areas of improvement (financial management, personnel, contract management, training and 
education, and doctrine), the one essential area in which requiring activities must improve is defining their operational 
requirements.   

 
The report makes four recommendations to improve the Army’s contingency contracting capabilities.  The first 

recommendation is to increase the stature, quantity, and development of both military and civilian contracting personnel.  The 
second recommendation is to restructure organization and to restore responsibility to facilitate contracting and contract 
management in expeditionary and CONUS operations.  This recommendation includes creating five new general officer 
billets for contracting-centric officers and the creation of a Contracting Command.  The third recommendation is to provide 
training and tools for overall contracting activities.  The fourth recommendation is to obtain legislative, regulatory, and policy 
assistance to increase contracting effectiveness in expeditionary operations.  This includes increasing contracting personnel 
by 1,400 individuals and adding benefits for volunteer civilian personnel serving in a combat zone.   

 
The Army has already initiated some of these reforms.  On 6 December 2007, the Army briefed the Senate Armed 

Services subcommittee on its intent to increase contracting personnel by 1,400 people.  As Dean Steve Schooner, George 
Washington University School of Law and noted commentator on Government procurement law, pointed out at our 
Symposium, that may be easier said then done.  Similar to the operational Army’s inability to adequately define its 
operational requirements, the government as a whole does not adequately describe the duties of our procurement 
professionals in order to entice college graduates to seek government employment.  While government procurement positions 
may be challenged to compete with the salaries at large contractors, better government position descriptions may help draw 
graduates to the government instead of to large government contract firms.  During the same briefing to the subcommittee, 
the Army announced that it intends to create a two-star Army Contracting Command that will fall under the Army Materiel 
Command.  It is clear that the Army contracting community now has the momentum to pursue the changes recommended.  

                                                 
∗ The Contract and Fiscal Law Department is composed of six resident Judge Advocates:  Lieutenant Colonel Ralph J. Tremaglio, III; Lieutenant Colonel 
Michael L. Norris; Major Michael Wong; Major Marci A. Lawson, USAF; Major Mark A. Ries; and Major Jose Cora, and our Administrative Assistant, Ms. 
Tammy Kern.  Each officer has contributed sections to this work.  The Department would like to thank our outside contributing authors:  Major Peter D. 
DiPaola (ADK Drilling Individual Mobilization Augmentee), Major Brett Eugsa (ADK Drilling Individual Mobilization Augmentee), MAJ Jennifer 
Connelly, and Ms. Margaret Patterson.  We greatly appreciate their expertise and contributions.  Finally, the issue has benefited inordinately from diligent 
fine-tuning by the School’s resident footnote gurus, Mr. Chuck Strong and Captain Alison Tulud.  Thank you all! 
1 Dr. Jacques S. Gansler, former Under Secretary of Defense for Acquisition, Technology & Logistics; David J. Berteau, former Principal Deputy Assistant 
Secretary of Defense for Production and Logistics; and George T. Singley III, former Deputy Director, Defense Research & Engineering; General (GEN) 
(Retired) David M. Maddox, U.S. Army, former Commander, U.S. Army Europe; Rear Admiral (Ret.) David R. Oliver, U.S. Navy, former Director, Office 
of Management and Budget, Coalition Provisional Authority, Iraq; and GEN (Ret.) Leon E. Salomon, U.S. Army, former Commander, U.S. Army Materiel 
Command.  
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We will have to wait for next year’s Year in Review to see how far that momentum will take us.   
 
Year in Review articles are the Contract and Fiscal Law Department’s annual attempt to capture and analyze the past 

FY’s most important, relevant, and occasionally eccentric cases and developments.  Although we could not cover every new 
decision or rule, we have tried to discuss topics most relevant to our readers.  In addition, we have tried to spot trends and put 
developments into context.  I hope we have succeeded and that you find these articles useful in your practice, thought 
provoking, and a “good read.”  If you have comments about this year’s articles, or suggestions regarding how we can 
improve the Year in Review for future years, please email them to Contract-YIR@hqda.army.mil. 

 
Lieutenant Colonel Ralph J. Tremaglio, III 
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CONTRACT FORMATION 
 

Authority 
 

“That’s The Way We Do It” Does Not Necessarily Constitute Authority to Bind the Government 
  
In one case this fiscal year, the Court of Federal Claims (COFC) provided a textbook examination of the authority of a 

Government representative to bind the government and clarified the circumstances under which a government representative 
has implied actual authority.  In SGS-92-X003 v. United States,1 the Assistant Special Agent in Charge (ASAC) of a Drug 
Enforcement Agency (DEA) district office had promised a confidential informant also known as “Princess” a 25% 
commission on the value of seizures made as a result of information she provided to the DEA, up to $250,000 per seizure.2  
Princess proved to be an extraordinarily effective confidential informant, resulting in “unparalleled” success by the agency in 
prosecutable cases against major Columbian drug traffickers and the seizure of drug proceeds.3  While Princess received 
several payments for her services totaling approximately $2 million, the proceeds of the seized assets were considerably more 
than that, leading to her suit for nearly $34 million in damages for breach of the alleged oral implied-in-fact contract.4  The 
Government moved for summary judgment, arguing that the ASAC lacked authority to bind the Government and that nobody 
with contracting authority ever ratified the promise to pay the informant.5 

 
Because actual authority to bind the government is a necessary element of any implied-in-fact contract with the 

government,6 the court examined each theory under which the ASAC might have possessed that actual authority or whether 
the promise was ratified by someone with such authority.  Starting by searching for express actual authority, the court 
observed that the statute governing the Asset Forfeiture Fund did not authorize the ASAC to promise to pay the informant a 
commission.7  The court quoted from the DEA Manual, which expressly provided that “DEA can pay an informant a 
commission based upon some percentage of the value of cases he provides.”8  However, the DEA Manual did not specify 
which particular DEA officials were authorized to pay such a commission.9  The court explained that this vagueness as to 
whether the ASAC was authorized to make the promise to the informant, “certainly did not constitute an unambiguous grant 
of express actual authority to bind the Government even if the [c]ourt were to accept the DEA Manual as a ‘regulation.’”10   

 
Finding no unambiguous statute or regulation which granted the ASAC express actual authority to bind the 

government,11 the court then turned to whether the ASAC possessed implied actual authority to enter into such a contract.  A 
government official has implied actual authority to bind the government “when such authority is considered to be an integral 
part of the duties assigned to a government employee.”12  That authority is deemed an “integral” part of an official’s duties 

                                                 
1 74 Fed. Cl. 637 (2006). 
2 Id. at 638. 
3 Id. at 648.  Princess’s efforts over the four years she served as a confidential informant resulted in the arrest of dozens of major Columbian drug traffickers, 
prosecutable cases against dozens of additional “cellheads” in the United States and elsewhere, many “spin-off” investigations, and the seizure of tens of 
millions of dollars of drug proceeds.  Id.  The DEA ASAC described her as “the best informant he had ever encountered in his 31-year tenure with DEA 
‘from the standpoint of value to the Agency . . . her abilities to follow direction, to be innovative and to infiltrate the very highest levels of the criminal 
element.’”  Id. at 640. 
4 Id. at 638. 
5 Id. at 650. 
6 The court noted that establishing the existence of an implied-in-fact contract with the government requires the plaintiff to prove:  “(1) mutuality of intent; 
(2) consideration; (3) lack of ambiguity in the offer and acceptance; and (4) actual authority to bind the Government in contract on the part of the 
Government representative whose conduct is relied upon.”  (citing Flexfab, L.L.C. v. United States, 424 F.3d 1254, 1258 (Fed. Cir. 2005)).  Id. 
7 Id. at 651.  The Asset Forfeiture Fund is governed by 28 U.S.C. § 524, which authorized the payment of awards of up to $250,000 “at the discretion of the 
Attorney General or his delegate,” with limited delegation of award amounts greater than $250,000.  The court cited previous cases holding that this statute 
did not grant DEA agents authority to bind the government to similar promises of awards to informants.  Id. (citing Salles v. United States, 156 F.3d 1383, 
1384 (Fed. Cir. 1998); Brunner v. United States, 70 Fed. Cl. 623, 641 (2006); Khairallah v. United States, 43 Fed. Cl. 57, 63–64 (1999); Cruz-Pagan v. 
United States, 35 Fed. Cl. 59, 59–60 (1996)). 
8 SGS-92-X003, 74 Fed. Cl. at 651 (quoting DRUG ENFORCEMENT ADMIN., U.S. DEP’T OF JUSTICE, DEA AGENTS MANUAL § 6612.44 (2002)). 
9 Id. 
10 Id. at 652.  The court noted that an earlier case had “recognized that the DEA Manual was not a published regulation.”  Id. at 652 n.25 (citing Brunner, 70 
Fed. Cl. at 645). 
11 Id. at 652. 
12 Id. (quoting H. Landau & Co. v. United States, 886 F.2d 322, 324 (Fed. Cir. 1989)). 
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when the official “cannot perform his assigned tasks without such authority and when the relevant agency’s regulations do 
not grant the authority to other agency employees.”13   

 
Application of that standard normally results in a finding that law enforcement officers do not have inherent authority to 

make binding promises of compensation to informants, because “such officers can obtain authority from higher ranking 
officers via established procedures to pay informants and witnesses for their services, with the result that contracting 
authority is not needed for the agents to perform their jobs.”14  But unlike prior decisions of the court in which DEA agents 
were summarily found to lack this authority,15 the court in this case found a genuine issue of material fact as to whether the 
ASAC had implied actual authority to make a binding promise to pay the informant a commission.16  The record was not 
clear on the extent of the ASAC’s duties as the head of a DEA office, but the ASAC believed that his actions were consistent 
with “accepted practices in these situations” and his authority as head of the district office.17  Frequent meetings with high 
level DEA and Department of Justice (DOJ) officials regarding “Operation Princess,” and the grant of an “Attorney 
General’s exemption” to spend proceeds from undercover operations for expenses of the operation, further muddled the 
question as to whether the ASAC had this authority.18  The court was unable to determine whether the authority to contract 
was an integral part of the ASAC’s duties because “the ‘procedures’ for promising and paying Princess appear to have been 
anything but ‘established’” for the ASAC in this case.19  The court therefore denied the cross-motions for summary judgment 
on the issue of implied actual authority.20   

 
If the ASAC lacked implied actual authority to bind the government to ASAC’s promise to pay the informant a 

commission, there is also the question of whether someone with actual authority subsequently ratified ASCA’s promise.  The 
court found genuine issues of material fact as to this question as well.21  Ratification requires that the person possessing 
actual authority have “full knowledge of all the facts” before ratifying the unauthorized act.22  The ASAC believed that the 
high level DEA and DOJ officials who attended the frequent meetings on Operation Princess knew and approved of the 
promise.23  However, those officials testified that they did not recall hearing about it.24  Knowledge of the unauthorized 
promise is also a key requirement for institutional ratification, which “occurs when the Government seeks and receives the 
benefits from an otherwise unauthorized contract.”25  Because there were genuine issues of material fact as to whether DEA 
or DOJ officials with authority to contract knew about the promise, the court was unable to grant summary judgment on the 
issue of individual or institutional ratification.26 

 
 

Contracting Officer’s Representatives Do Not—and Cannot—Have Authority to Make Changes 
 
The recent case of Winter v. Cath-dr/Balti Joint Venture, held that no matter what the Government does or says, no 

amount of apparent authority will give someone actual authority to modify a contract where a contract clause explicitly 

                                                 
13 Id.  
14 Id. at 653 (quoting Gary v. United States, 67 Fed. Cl. 202, 214 (2005)). 
15 See, e.g., Gary, 67 Fed. Cl. 202; Tracy v. United States, 55 Fed. Cl. 679 (2003); Doe v. United States, 48 Fed. Cl. 495 (2000); Khairallah v. United States, 
43 Fed. Cl. 57 (1999); Cruz-Pagan v. United States, 35 Fed. Cl. 59 (1996). 
16 SGS-92-X003, 74 Fed. Cl. at 655. 
17 Id.  at 652. 
18 Id. at 653. 
19 Id.  
20 Id.  
21 Id. at 654. 
22 Id.  
23 Id.  
24 Id.  
25 Id.  
26 Id.  
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reserves that authority to the contracting officer.27  This Federal Circuit case reversed a recent ASBCA decision that a 
contractor was entitled to an equitable adjustment for changes directed by contract’s Project Manager (PM).28 

 
In Winter, the Navy had given the contractor every indication that a Resident Officer in Charge of Contracts (ROICC), 

who was also the Project Manager (PM), had express or at least implied authority to make contract modifications during the 
course of performance of a facility renovation contract.  Before construction began, the contractor was required to meet with 
the contracting officer at a preconstruction conference for the express purpose of clarifying contract administration.  At the 
conference, which was attended by the ROICC PM and several other government representatives but not the contracting 
officer, the Navy “designated the ROICC PM to administer the contract and stated that all correspondence should be 
addressed to the attention of . . . the active ROICC PM.”29  The Navy’s guidance to the contractor seemingly made it clear 
that the ROICC PM was authorized to make contract modifications, including in the presentation a slide that stated: 

 
Contract Modifications 
 
Modifications are written alterations to the contract which may change the work to be performed and/or the 
contract price and time.  Oral modifications will not be used. 
 
• Bilateral modification—the contractor and the ROICC have agreed upon an adjustment to the 
contract 
 
• Unilateral modification—the ROICC can direct the contractor to take some action under the 
contract 
 
No work is to be performed beyond the contract requirements without written notification from the 
ROICC.30 

 
The Navy’s statements and actions during contract administration further reinforced the belief that the ROICC PM had 

this authority.  The ROICC PM signed all responses to the contractor’s numerous Requests for Information seeking 
clarification of contract requirements and decisions on contract deviations due to site conditions.31  When a successor ROICC 
PM later assumed duties, the contractor specifically sought “documentation of assignment of authority” and his “level of 
authority,” and the Navy’s response indicated that the ROICC PM was responsible for “construction management and 
contract administration” and providing “technical and administrative direction to resolve problems encountered during 
construction.”32  The contracting officer apparently did nothing to dissuade the understanding that the ROICC PM had 
authority to direct contract changes.  When the ROICC PM failed to timely act on the contractor’s cumulative request for 
equitable adjustment when the contract was substantially completed, the contractor submitted a certified claim to the 
contracting officer for costs incurred in performing thirty-seven tasks alleged to be changed work.33  The contracting officer 
                                                 
27 497 F.3d 1339 (Fed. Cir. 2007), rev’g Cath-dr/Balti Joint Venture, ASBCA Nos. 53581, 54239, 05-2 BCA ¶ 33,046. 
 
28 Id. 
29 Id. at 1342. 
30 Id. at 1346.  Other information provided to the contractor at the preconstruction conference also seemingly suggested that the ROICC PM was the first 
level decision-making authority for contract changes.  For example: 

The presentation directed the contractor to use the Requests for Information (RFI) form routinely and “[i]f necessary, forward RFI to 
Navy PM for action.” . . . Another slide related to disputes directed the contractor to submit a request for equitable adjustment to the 
ROICC if it feels a contract modification is required and “[i]f the ROICC sees no entitlement, or the contractor doesn’t agree with the 
entitlement, the contractor has the right to request a Contracting Officer’s Final Decision, using the procedures outlined in the 
Disputes Clause” but that “[t]he contractor must proceed diligently with the work while awaiting the final decision.” 

Id. at 1342 (alteration in original). 
31 Id. at 1342–43. 
32 Id. at 1342.  The Navy’s response provided the following description: 

Project Manager:  Serves as the Government Construction Manager on all assigned projects.  Responsible for construction 
management and contract administration on assigned projects while providing quality assurance and technical engineering 
construction advice.  Provides technical and administrative direction to resolve problems encountered during construction.  A project 
manager analyzes and Interprets contract drawings and specifications to determine the extent of Contractors’ responsibility.  Prepares 
and/or coordinates correspondence, submittal reviews, estimates, and contract modifications in support to ensure a satisfactory and 
timely completion of projects. 

Id.  
33 Id. at 1343. 
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issued a Final Decision finding entitlement as to several of the claims and recommended that the contractor and ROICC PM 
negotiate the amount the contractor should be paid on those claims.34  The contracting officer’s denial of most of the claims 
was not because of the issue of whether the ROICC PM had authority to direct the changes, but because he deemed them to 
be tasks that were already required by the contract, rather than being contract changes.35 

 
Hearing the case two years ago, the ASBCA found that the contractor was entitled to an equitable adjustment with 

respect to some of the claims.36   The Board determined that the ROICC PM’s delegation of authority, which stated that he 
was “responsible for construction management and contract administration,” had provided him “express actual authority to 
make any changes that were necessary to resolve problems at the site.”37   

 
On appeal this year, the Federal Circuit reversed the ASBCA decision, holding that the ROICC PM had neither express 

nor implied actual authority to make contract changes.38  The court noted that the Department of Defense specifically 
prohibits delegating to a contracting officer’s representative (COR) the authority to make contract changes that affect price or 
other contract terms,39 and that this prohibition was incorporated into the contract by the clause at Defense Federal 
Acquisition Regulation Supplement (DFARS) 252.201-7000.40  The contract also contained two Naval Facilities Engineering 
Command (NAVFAC) clauses that indicated that only the contracting officer had authority to make changes that are binding 
on the government.41  Therefore, the ROICC PM did not have, and could not have had, express authority to make binding 
contract changes.42   

 
The issue of implied actual authority, however, presented “a much closer case.”43  A government employee has implied 

actual authority to bind the government when such authority is considered to be “an integral part of the duties assigned to the 
particular government employee.”44  Despite the Navy’s contract administration instructions to the contractor, and the 
contractor’s dutiful compliance with those instructions, “[t]he problem is that these Navy directives contradicted the clear 
language of the contract and it is the contract which governs.”45  The court held that the explicit contract language granting to 
the contracting officer exclusive authority to modify the contract precluded anyone else from impliedly having that authority: 

 
Here, the ROICC could not have had the implicit authority to authorize contract modifications because the 
contract language and the government regulation it incorporates reference explicitly state that only the 
contracting officer had the authority to modify the contract.  Modifying the contract would not be 

                                                 
34 Id.  
35 Id. at 1349 (Prost, J., dissenting). 
36 Cath-dr/Balti Joint Venture, ASBCA Nos. 53581, 54239, 05-2 BCA ¶ 33,046. 
37 Id. at 33,046.  The board noted that the ROICC PM was also “the key government person with respect to performance,” a fact which in a past decision had 
caused the board to find that a Project Officer “was impliedly authorized to make changes where expeditious action was required.”  Id. (citing Urban 
Pathfinders, Inc., ASBCA No. 23134, 79-1 BCA ¶ 13,709).  This suggests that had the board not determined that the ROICC PM had express actual 
authority, it would have found he had implied actual authority. 
38 Cath-dr/Balti, 497 F.3d at 1341. 
39 U.S. DEP’T OF DEFENSE, DEFENSE FEDERAL ACQUISITION REG. SUPP. pt. 201.602-2 (July 2007) [hereinafter DFARS].  The relevant portion provides that 
a contracting officer representative “[h]as no authority to make any commitments or changes that affect price, quality, quantity, delivery, or other terms and 
conditions of the contract . . . .”  Id. at 201.602-2(2)(iv). 
40 Cath-dr/Balti, 497 F.3d at 1345.  The COR clause provides, in relevant part: 

If the Contracting Officer designates a contracting officer’s representative (COR), the Contractor will receive a copy of the written 
designation.  It will specify the extent of the COR’s authority to act on behalf of the contracting officer.  The COR is not authorized to 
make any commitments or changes that will affect price, quality, quantity, delivery, or any other term or condition of the contract. 

DFARS, supra note 40, at pt. 252.201-7000(b). 
41 The contract contained NAVFAC clause 5252.242-9300 entitled “Government Representatives,” and NAVFAC clause 5252.201-9300 entitled 
“Contracting Officer Authority,” both of which provided that changes directed by government employees other than the contracting officer are not binding 
unless formalized by a document executed by contracting officer.  Cath-dr/Balti, 497 F.3d at 1345. 
42 Id. 
43 Id. at 1346. 
44 Id. (citing H. Landau & Co. v. United States, 886 F.2d 322, 324 (Fed. Cir. 1989)). 
45 Id.  
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“considered to be an integral part of [the ROICC project manager’s] duties” when the contract explicitly 
and exclusively assigns this duty to the [contracting officer] CO.46 

 
There being no express or implied authority for the ROICC PM to make contract changes, the court remanded the case to the 
ASBCA to determine whether the contracting officer’s initial Final Decision finding entitlement to some of the contractor’s 
claims constituted a ratification of the changes directed by the ROICC PM, an issue that the board previously had no need to 
address since it had found express authority to make the changes.47 

 
Both the Cath-dr/Balti decision, and the previously discussed COFC decision in SGS-92-X003 v. United States,48 

demonstrate that contracting officer’s representatives cannot have either express or implied authority to bind the government 
to any contract changes they direct.  While the Army and Air Force do not compel the use of clauses comparable to the 
NAVFAC clauses, the DFARS requires the use of the COR clause whenever the contracting officer anticipates appointing a 
contracting officer’s representative.49  That clause specifically states that contracting officer’s representatives are “not 
authorized to make any commitments or changes that will affect price, quality, quantity, delivery, or any other term or 
condition of the contract.”50  Under the reasoning of Cath-dr/Balti, the fact that the contract and the DFARS explicitly 
reserves authority to make those changes to the contracting officer means that the COR cannot have implied authority to bind 
the government to such changes regardless of the circumstances.  Similarly, the holding in SGS-92-X003, that implied 
authority is an “integral” part of the employee’s duties when he “cannot perform his assigned tasks without such authority 
and when the relevant agency’s regulations do not grant the authority to other agency employees,”51 means that authority to 
make those changes will never be an integral part of the COR’s duties because that authority has been granted to the 
contracting officer.  This leaves ratification as the only viable theory under which a contractor can attempt to recover for 
increased costs occasioned by COR-directed changes. 

 
Lieutenant Colonel Michael L. Norris

                                                 
46 Id. (citing Landau, 886 F.2d at 324) (alteration in original). 
47 Id. at 1346–47.  The contractor argued that the contracting officer’s final decision “reflects the fact that a person with actual authority and sufficient 
knowledge of the material facts endorsed the actions [of the ROICC PM] and found entitlement . . . .”  Id.  One factual issue still in dispute is whether the 
contracting office had full knowledge of the facts.  The court noted:  “While it appears from the detailed fifteen-page decision that the CO did have full 
knowledge, the government contends he did not.”  Id.  Judge Prost dissented from this portion of the court’s opinion, viewing the contracting officer’s 
decision letter, which recommended that the contractor and ROICC PM go back and negotiate the amount the contractor should be paid on the claims to 
which the contracting officer found entitlement, “as simply an attempt by the CO to settle the claims” for work done beyond the terms of the contract.  Id. at 
1349.  Additionally, Judge Prost noted that the contract provided that unauthorized changes would not be binding on the Government “unless formalized by 
proper contractual documents executed by the Contracting Officer prior to the completion of this contract,” and that the alleged ratification did not meet 
those requirements.  Id. at 1350. 
48 74 Fed. Cl. 637 (2006). 
49 DFARS, supra note 38, at pt. 201.602-70. 
50 Id. at pt. 252.201-7000(b). 
51 SGS-92-X003, 74 Fed. Cl. at 652. 
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Competition 
 

Failing to Consider Licensing and Alternatives from Previous Procurements Can Be Construed as Failing 
to Properly Plan for an Acquisition 

 
In eFEdBudget Corp.,1 the Government Accountability Office (GAO) sustained a protest while highlighting the 

importance of acquisition planning.2  The GAO determined that the Department of State (DOS) gave up substantial rights in 
software that the incumbent contractor created under a developmental contract, and that DOS failed to explore the possibility 
of acquiring additional rights to software.3  The protester alleged the justification and approval (J&A) was deficient and that 
the agency unreasonably refused to consider eFedBudget’s approach in using non-proprietary software.4  The GAO denied 
the protest on the grounds the protests alleged, but nevertheless found DOS had failed to adequately plan for the acquisition.5  
According to the GAO, the agency must consider whether the costs associated with continued relationship outweighs the 
anticipated benefits of completion and this must be included in the agency’s acquisition planning.6   

 
The protester challenged the DOS pre-solicitation notice for a sole-source contract for continued implementation, 

maintenance, enhancement, and support for the department’s budget software systems alleging that the agency improperly 
refused to consider its alternative proposal.7  The protester also alleged that the agency would not violate its license by 
allowing eFEdBudget Corp. to perform the requirements without holding explicit rights under the license.8   

 
The DOS originally contracted with the incumbent, RGII Technologies Inc. (RGII), for a central management system in 

1997 and relied upon it exclusively for nine years.9  In 2000, DOS entered into a licensing agreement with RGII which 
limited the government’s rights to the software created.10  The licensing agreement only allowed the DOS to use the software 
within DoS, and prohibited the DOS from disclosing the licensed software to contractors or using the software with other 
software in order to implement the software.11   

 
The agency, citing 41 U.S.C.§253(c)(1) (which states that there is only one responsible source and no other supplies or 

services will satisfy agency requirements), claimed that without this contract, the agency would experience an “immediate 
and substantial” delay in its ability to meet the budgetary and finance needs of DOS.12  The J&A further stated that without 
this contract, DOS would have to redesign its budget system with another software product, given the licensing agreement 
with RGII.13  The agency described the time needed to properly determine the requirements for a new system as 
“significant.”14 

 
The protester did not prevail on any of the grounds it proffered, however, the GAO sustained the protest on other 

grounds.15  In looking at the reasonableness of the agency’s rationale in the J&A,16 the GAO found that the agency failed “to 

                                                 
1 Comp. Gen. B-298627, Nov. 15, 2006, 2006 CPD ¶ 159. 
2 Id. 
3 Id. 
4 Id. 
5 Id. at 2–8. 
6 Id. at 8. 
7 Id. at 5. 
8 Id.  
9 Id. at 2.  eFEdBudget was a subcontractor under the original contract.  The principal for eFEdBudget worked for RGII until 2004, leaving “under less than 
amicable circumstances.”  Id. 
10 Id.  RGII copyrighted the software under the name “Monument.” Id. 
11 Id.  The agency expected to benefit from upgrades without having to expend additional funds for them.  Id. 
12 Id. 
13 Id. 
14 Id. at 4.  
15 Id. at 7. 
16 The GAO explained the criteria for determining reasonableness in Lockheed Martin Sys. Integration—Owego, Comp. Gen. B-287190.2, B287190.3, May 
25, 2001, 2001 CPD ¶ 110. 



 
10 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416  
 

satisfy its statutory obligation to engage in reasonable advance planning before proceeding with a sole-source award.”17  The 
DoS did not address the steps it took to end its reliance on the incumbent’s software.18  The agency failed to make long-term 
plans when it did not take advantage of an opportunity to purchase a source code license two years earlier.19  The moral of the 
story is when an agency does its acquisition planning, it must consider the long-term ramifications and solutions.   

 
 

If You Make a Claim Regarding Why a Specific Brand or Type Is Required, It Would Be Nice to Have the Data 
to Support It 

 
In General Electrodynamics Corp. (GEC),20 GEC protested the planned award of a five-year indefinite delivery 

indefinite quantity (ID/IQ) contract for digital aircraft weighing scales.21  GEC complained that the requirement was unduly 
restrictive because it excluded scales with hydraulic components or mechanical load sensing devices.22  While the GAO 
denied the protest, it did not agree with all the Government’s arguments in response to the protest.23  The GAO did, however, 
find that the requirements were reasonably related to the agency’s needs and it found that the requirements as a whole were 
not unduly restrictive.24  The teaching point in this case is the reasoning behind GAO’s disagreements with the agency. 

 
The agency posted a synopsis of its requirement on FedBizOpps requiring a purchase item description (PID) of 

Intercomp digital aircraft weighing scales (DAWS).25  The PID stated that the scales “shall not utilize any hydraulic 
components or mechanical load sensing devices.”26 The Agency intended to use the scales worldwide to “weigh aircraft 
within the Army inventory, in and out of battle conditions, to ensure that the weight of the aircraft does not exceed safe 
limits.”27  When the agency denied a request to remove the PID, GEC protested claiming that the solicitation was unduly 
restrictive because it excluded scales with hydraulic or mechanical load sensing devices.28   

 
While the Army offered no empirical data for its claims regarding the ease of calibration, maintenance, and reliability of 

the model it requested, the protester did offer empirical support for its position.29  The protester submitted empirical data 
from the Air Force in 2002, that when “reasonably interpreted,” showed that the GEC’s scales were easier to calibrate than 
Intercomp’s.30  The agency then searched for data by sending an e-mail message to an Air Force Metrology and Calibration 
(AFMETCAL) Program employee who was a DAWS mechanical engineer, inquiring whether a rigorous study had been 
accomplished comparing the suitability of the two load cell technologies in platform scale applications for aircraft weighing 
operations.  In the absence of such a study, the e-mail further asked whether the employee could obtain a memorandum 
describing the technologies.31  The GAO found that the agency’s claim that excluding scales that used hydraulic load cells 
from consideration because scales with electronic load cells are easier to calibrate was “unpersuasive.”32 

                                                 
17 Id. at 7. 
18 Id. at 8. 
19 Id. 
20 Comp. Gen. B-298698; B-298698.2, Nov. 27, 2006, 2006 CPD ¶ 180.  Although the Army issued a synopsis on FedBizzOps.gov stating its intent to award 
a sole source contract to Intercomp Company Inc. pursuant to FAR 6.302 (One Source), the synopsis also stated that proposals received within forty-five 
days would be considered.  Id. at 1-2.  While the protester submitted a response, the agency issued a solicitation requiring the Intercomp brand digital aircraft 
weighing scales (DAWS).  Subsequently, GEC protested and then the Army took corrective action withdrawing the original protest to be withdrawn.  Id. at 2. 
21 Id. 
22 Id.  
23 Id.  The Government claimed the scales they required were easier to calibrate, more reliable and easier to maintain and therefore, were at a lower risk of 
losing technical support due to the technology becoming obsolete.  Id. at 3.   
24 Id. 
25 Id. 
26 Id.  
27 Id. 
28 Id. 
29 Id.  
30 Id. at 4. 
31 Id.  The GAO assumed that the AFMETCAL employee never sent any data since none was included in the agency record.  Id. 
32 Id. 
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The agency’s claim on this point was suspect at best.  It would have been better to omit this point in the agency response 
and to proceed on the others.33  While the GAO did not believe the agency showed the reasonableness of all of its assertions 
regarding fully electronic load cells, the GAO did find the decision to specify electronic load cells was reasonable on the 
whole and that the procurement was not the result of a lack of advance planning.34  Thus, if an agency has not completed the 
proper research to support a particular belief during the acquisition planning stage, then during the protest stage, it is too late 
for the agency to conduct the research. 

 
 

No Need to Compete Each Purchase Order Under BPAs—Competition for BPAs Meets “Maximum Extent Practicable” 
Requirement for Simplified Acquisitions 

 
Given the attention that non-competitive contracts received within the last year from the Congressional Committee on 

Oversight, the protest in Logan LLC35 seems to be very timely.  Logan (referred to itself in the protest documents as 
Envirosolve), protested its exclusion from the rotation of purchases under a Blanket Purchase Agreement (BPA) for cleanup 
of hazardous waste with the Drug Enforcement Agency (DEA).36  The protest dealt with BPAs for services in eighteen of 
their forty-four regions.37  The agency had no contract vehicles in eighteen regions in 2004 and entered into ten 
noncompetitive BPAs for these services, although not with the protester.38   

 
In March 2005, the DEA issued a request for quotations (RFQ) for hazardous waste cleanup services for twelve contract 

areas, contemplating the competitive establishment of one or more BPAs with various vendors for each contract area for a 
period up to five years.39  The DEA notified potential offerors that actual purchase orders would be rotated amongst BPA 
holders for the particular contract area.40  The DEA established a BPA with Envirosolve for nine contract areas.41  In 
November of that year, the DEA requested quotations for another twenty-four contract areas, eventually signing a BPA with 
the protester for six of those areas.42  This BPA also stated that actual purchase orders would be rotated amongst BPA 
holders.43  In July 2006, the agency started excluding the protester from rotations after the DEA discovered hazardous 
chemicals buried at a site previously cleared by the protester.44 

 
Envirosolve contended that the DEA’s action excluding it from the rotation was in violation of the Competition in 

Contracting Act (CICA) and was not in accordance with applicable procurement statutes and regulations.45  The GAO 
reminded the protester that simplified acquisitions are excluded from the CICA and instead require competition to the 
maximum extent practicable.46  Here, the agency met this requirement by competing the original BPAs.47  There was no 
further requirement to compete each individual purchase order amongst BPA holders.48 

                                                 
33 Id. at 5–6.  The agency argued that the hydraulic load cells and mechanical load sensing devices were less reliable and more difficult to maintain than fully 
electronic load cells.  Id. at 5.  The agency also argued that when performing a technical tradeoff for performance, reliability, maintainability, and 
affordability, the agency must consider the extremes of environmental design requirements, the experience of equipment operators, and the harsh operating 
conditions.  Id.  
34 Id. at 7. 
35 Comp Gen. B-294974.6, Dec. 1, 2006, 2006 CPD ¶ 188. 
36 Id.  The opinion stated that as part of DEA’s mission, it seizes illegal drug laboratories and destroys them.  Part of the destruction involves the disposal of 
environmentally hazardous chemicals costing from $1,000 to $100,000.  Id.  Envirosolve changed its name to Logan, LLC, however, the agency refused to 
recognize the name change.  Since both the protester and agency referred to the protester as “Envirosolve” during the course of the protest, the GAO also 
referred to the protester as “Envirosolve” in its decision.  Id.   
37 The opinion stated that the agency split the country into forty-four regions and established contract vehicles for services in each.  Id.   
38 Id. at 2.  The protester filed a protest with the GAO and the agency agreed to take corrective action by agreeing to discontinue the issuance of purchase 
orders under the BPAs and to create an acquisition strategy that addressed the competition requirements.  The GAO dismissed the protest. Id.  
39 Id. at 3.  The solicitation stated that BPAs would be established with those responsible vendors whose quotations were determined to be technically 
acceptable and whose prices were found to be fair and reasonable.  Id. 
40 Id.  Both the RFQ and BPAs informed vendors that the issuance of the actual purchase orders would be rotated among BPA holders.  Id. 
41 Id. 
42 Id. at 4. 
43 Id. 
44 Id. 
45 Id. 
46 Id. at 5. 
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GAO Will Not Review the Issuance of Space Act Agreements Pursuant to Agency’s Other Transactions Authority 
 
In Exploration Partners, LLC, the GAO determined that Space Act agreements are not “tantamount to the award of 

contracts for the procurement of goods and services” and therefore, were outside the GAO’s jurisdiction.49  The National 
Aeronautics and Space Act50 allows the National Aeronautics and Space Administration (NASA) to enter into “an agreement 
under which appropriated funds will be transferred to a domestic agreement partner to accomplish an Agency mission, but 
whose objective cannot be accomplished by the use of contract, grant, or Chiles Act cooperative agreement.”51   

 
NASA created the Commercial Crew/Cargo Project to implement space exploration policy by stimulating enterprises in 

space, sparking private industry technology in space cargo and crew transportation in order to create cost effective, reliable 
access to “low-Earth orbit,” and creating a market environment for both the Government and private sector.52  NASA 
envisioned a two step process.53  In the first phase, NASA would work with industry to develop and demonstrate “various 
space transportation capabilities” and then determine which capabilities were the most desirable to the Government and 
private sector.54  The second phase was “a potential competitive procurement of orbital transportation services to resupply the 
[International Space Station] with cargo and crew.”55  NASA was going to provide $500 million over a four-year period, but 
potential firms were expected to secure additional funding.56  The vision was that potential businesses would provide 
business plans describing technical approaches, anticipated costs, estimated operational prices, and business financial 
information.57  The NASA announcement stated that the Funded Space Act agreements would not be governed by the Federal 
Acquisition Regulation (FAR) or the agency’s FAR supplement “because the announcement did not provide for the award 
“of a contract, grant, or cooperative agreement.”58  Although the protester submitted a proposal, it was not invited for further 
negotiation.59 
  

Exploration argued that it should have received a Space Act agreement since its proposal was the only fully funded end-
to-end transportation system.  In the alternative, Exploration argued that the program should have been “re-bid under the 
original terms and conditions without interference in obtaining Shuttle hardware, cost data or interference in commercial 
business relations.”60  In response, NASA argued that the agreements were not contracts but agreements issued under the 
“other transactions” authority of the Space Act and therefore, not subject to CICA and also not subject to the GAO’s 
jurisdiction.61   

 

                                                                                                                                                                         
47 Id.  
48 Id.  
49 Comp. Gen. B-298804, Dec. 19, 2006, 2006 CPD ¶ 201, at 4. 
50 42 U.S.C. § 2473(c)(5) (2000). 

(5) without regard to section 3324(a) and (b) of title 31, to enter into and perform such contracts, leases, cooperative agreements, or 
other transactions as may be necessary in the conduct of its work and on such terms as it may deem appropriate, with any agency or 
instrumentality of the United States, or with any State, Territory, or possession, or with any political subdivision thereof, or with any 
person, firm, association, corporation, or educational institution. To the maximum extent practicable and consistent with the 
accomplishment of the purpose of this chapter, such contracts, leases, agreements, and other transactions shall be allocated by the 
Administrator in a manner which will enable small-business concerns to participate equitably and proportionately in the conduct of the 
work of the Administration. 

Id. 
51 Exploration Partners, LLC., Comp. Gen. B-298804, at 2.  
52 Id.  
53 Id. 
54 Id. 
55 Id.  
56 Id. 
57 Id. at 2–3. 
58 Id. at 3. 
59 Id.  The two firms that the agency invited to negotiate were SpaceX and Rocketplane.  Id.   
60 Id. (citing TRW Inc. v. Andrews, 534 U.S. 19, 31 (2001)).  
61 Id. 
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The GAO agreed that the agreements were governed by the “other transaction” authority under the Space Act, citing the 
statutory construction of the Act.62  The GAO applied the principal of statutory construction whereby, if possible “no clause, 
sentence, or word shall be superfluous, void or insignificant,” and since the act contained distinguished contracts and “other 
transactions,” the GAO determined that the two arrangements could not be the same.63  Because such “other transactions” are 
outside the GAO’s protest jurisdiction, the GAO dismissed the protest.64 

 
 

No Unlawful Bundling and Unduly Restrictive Specification Where the Agency Can Justify Bundling as the Best Method 
of Meeting Its Needs and Restrictive Specification is Reasonable 

 
In Outdoor Venture Corp.; Applied Companies,65 two companies protested an Army RFP for an ID/IQ contract for the 

Standardized Integrated Command Post System Family of Trailer Mounted Support Systems66 (SICPS/TMSS) because they 
claimed the requirement was improperly bundled, the specifications were too restrictive, and the RFP gave the incumbent an 
unfair competitive advantage.67  The GAO disagreed and denied the protest.68   

 
The Army contemplated the award of a one-year ID/IQ fixed-price contract with four additional one-year ordering 

periods.69  While the protesters could provide parts separately,70 they could not provide all of the required products.71  The 
protesters argued that the bundling of the requirement (the turnkey system as opposed to procuring the parts individually) 
violated the restrictions of the Small Business Act72 and the Competition in Contracting Act (CICA),73 and that the 
solicitation was unduly restrictive because it consolidated requirements while not providing enough information to submit a 
responsive offer or enough time for potential awardees to meet the government’s time requirements for first shipment.74  
Finally, the protesters argued that the awardee, DHS Limited LLC, had an unfair competitive advantage because that firm had 
produced the systems for Defense Logistics Agency (DLA) under a similar contract.75 

 
The GAO rejected the protesters’ arguments concerning the unduly restrictive claim and improper bundling claims, and 

further found that the protesters were not interested parties concerning the unfair competitive advantage allegation.76  First, 
the Army and both the Small Business Administration and Disadvantaged Business Utilization Specialist agreed that the 
requirement was not suitable for award to one or more small businesses.77  In prior years, DLA had procured this system and 
the Army had ordered its requirements from DLA.  However, the Army required its own contract due to its projection of 
increased demand and requirements exceeding the maximum ordering quantity under the DLA contract.78  The Army needed 

                                                 
62 Id. at 4.  The grant of authority under the Space Act distinguished between contracts and “other transactions.”  Id. 
63 Id. 
64 Id. at 6. 
65 Comp. Gen. B-299675, B-299676, July 17, 2007, 2007 CPD ¶ 138. 
66 Id.  The opinion described the command post as a “turnkey” system previously obtained through DLA that was a “commercial-off-the shelf solution which 
is comprised of a controlled-environment tent, an environmental control unit (ECU) [an air conditioner] and an auxiliary power unit for the ECU.”  Id. at 2.  
It was used as a battlefield communications center in Iraq and Afghanistan.  Id. at 4.   
67 Id. at 1.  Originally, protesters included an allegation that the solicitation did not provide enough information to permit potential offerors the opportunity to 
submit responsive offers.  Id. at 2.  The protesters later acknowledged that the agency provided additional information in amendments to the solicitation 
which addressed their concern.  Id. at 3. 
68 Id. 
69 Id. at 2. 
70 Outdoor could provide the tent and Applied could provide the environmental control unit.  Id.   
71 Id.  
72 15 U.S.C. § 631 (2000).  
73 41 U.S.C. § 253 (2000).   
74 Outdoor Venture Corp., 2007 CPD ¶ 138, at 2, 4. 
75 Id. at 6. 
76 Id. at 4, 6. 
77 Id. at 3.  
78 Id.   
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a reliable system, not just conglomeration of independent parts, to meet its critical system needs in Iraq and Afghanistan.79  
After reviewing the Army’s justification, the GAO believed that the Army had met its burden of proving its need for a total 
system.80   

 
The GAO found that the agency also met its burden of establishing prima facie support that the Army had a reasonable 

requirement for the solicitation’s restrictions.81  The protesters argued the solicitation was unduly restrictive because it 
unnecessarily consolidated the requirements, it did not provide enough information to allow offerors to respond, and it did 
not provide enough time for potential offerors to meet the Army’s delivery requirement.82  Initially, the burden is on the 
agency to establish prima facie support for the alleged restriction and then the burden shifts to the protester to prove that the 
specifications were clearly unreasonable.83  The agency explained that it needed the systems in the field as soon as possible 
and since the system was comprised of commercial items, a ninety-day period from award to delivery was reasonable.  The 
protesters failed to clearly show that the restriction was unreasonable and instead merely repeated their argument that the 
ninety-day delivery schedule could only be met by DHS, the incumbent.84  The GAO did not address the unfair competitive 
advantage claim of the protesters since, by their own admissions, they could not submit a proposal for the solicitation and 
therefore, they were not interested parties and cannot challenge the alleged unfair competitive advantage.85 

 
Lieutenant Colonel Ralph J. Tremaglio, III 

                                                 
79 Id. at 4. 
80 Id.  The Army had been warned that requiring a separate contract for additional companies to integrate its systems would jeopardize the Army’s ability to 
purchase enough systems “in the event of a surge requirement.”  Id. 
81 Id. 
82 Id.  As discussed previously, the protesters later acknowledged the agency provided additional information through solicitation amendments which 
rectified their concerns regarding information to potential offerors allowing them to submit responsive offers.  Id. 
83 Id. 
84 Id. 
85 Id. at 6. 
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Contract Types 
 

The Authorized Use of Time-and-Materials Contracts and Labor-Hour Contracts for Commercial Services 
 

On 12 December 2006, Federal Acquisition Circular 2005-15 issued a final rule authorizing the use of Time-and-
Materials (T&M) and Labor-Hour (LH) contracts for Commercial Services.1  The authorization to use T&M and LH 
contracts, under certain conditions, became effective on 12 February 2007.2  In implementing FAC 2005-15, the Federal 
Acquisition Regulation (FAR) retains the preference to procure commercial items with Firm-Fixed-Price and Fixed-Price 
with Economic Price Adjustment contracts.3   
 

A contracting officer, however, may award T&M and LH contracts for commercial services4 if  prior to soliciting a 
T&M or LH contract (or issuing a task order under a delivery contract) for commercial services, the contracting officer 
executes a determinations and findings (D&F) document certifying that no other contract type is suitable for the agency 
requirements, the contract or task order includes a ceiling price, and the ceiling price may only be increased by a subsequent 
D&F that certifies that increasing the ceiling price is in the best interests of the procuring agency.5   The contracting officer 
must then follow one of three procedures under the FAR to award the contract:  the Full and Open Competition procedures;6 
the Other than Full and Open Competition procedures (as long as the agency receives two or more responsible offerors that 
satisfy the agency requirements);7 or ordering the commercial services under a multiple award delivery contract (as long as 
they follow the fair opportunity ordering procedures of FAR 16.505).8     

 
 

Warranties Survive a Termination for Convenience in a Fixed-Price ID/IQ 
 

In International Data Products Corp. v. United States,9 the Court of Appeals for the Federal Circuit overturned the Court 
of Federal Claims holding that a termination for convenience of a fixed-price indefinite-delivery indefinite-quantity (ID/IQ) 
contract also terminates the contractor’s obligation to provide warranty and upgrade services for computer equipment 
purchased by the government prior to the termination.10  The Court of Appeals held that the government paid for the warranty 
and upgrade services when it purchased the computer equipment.11  The contractor’s obligation attached to the purchased 
computer equipment, and not to the contract; therefore, this obligation to perform the warranty provisions survived beyond 
the contract’s termination for convenience.12  
  

In 1995, the U.S. Air Force awarded a contract to IDP, a computer manufacturer and retailer, for the purpose of 
providing computers to the agency.13  The agency awarded the contract as a set aside pursuant to Section 8(a) of the Small 
Business Act.14  The contract was a fixed-price multiple award ID/IQ with a guaranteed minimum of $100,000, an estimated 
value of $100 million, and a maximum of $729 million.15  After supplying over $35 million in computer equipment to the Air 

                                                 
1 Federal Acquisition Regulation, Federal Acquisition Circular 2005-15, Item II, Additional Commercial Contracts Types, 71 Fed. Reg. 74656, 74667 (Dec. 
12, 2006), 2006 WL 3587719 (F.R.). 
2 Id. 
3 GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 12.207(a) (July 2007) [hereinafter FAR]. 
4 Id. at pt. 12.207(b)(1). 
5 Id. at pt. 12.207(b)(1)(ii). 
6 Id. at pt. 6.102; see also id. at pts. 13, 19.5. 
7 Id. at pt. 6.3. 
8 Id. at pt. 16.505. 
9 492 F.3d 1317 (Fed. Cir. 2007). 
10 Id. at 1320. 
11 Id. at 1323. 
12 Id. 
13 Id. at 1320. 
14 Id.; see also Small Business Act, Pub. L. No. 85-536, 72 Stat. 384 (1958) (codified as amended in scattered sections of 15 U.S.C.). 
15 Int’l Data Prods.Corp., 492 F.3d at 1320–21. 
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Force over three years, Dunn Computer Corporation, a non-§8(a) entity, purchased IDP.16  The Air Force requested a waiver 
from the Small Business Administration (SBA) to allow IDP to continue as a prime contractor on the Desktop V contract, but 
the SBA disapproved the request.17  The Air Force subsequently terminated IDP for convenience on 8 October 1999.18  After 
the termination, the Air Force demanded that IDP continue the warranty and upgrade services of the original contract.19  
Although IDP initially complied, by April 2000 it stopped providing any warranty and upgrade services to the computer 
equipment that the Air Force purchased prior to the termination.20 
 

In determining whether the warranty and upgrade services for the computer equipment attached to the contract (as IDP 
argued) or the computer equipment purchased prior to the convenience termination (as the government argued), the Court of 
Appeals looked to both the language of the contract, and also to the FAR.21  The court found that the warranty clause did not 
require the Air Force to pay any additional costs for the warranties on the computer equipment, implying that the warranty 
was “priced-in” to the costs of the computer equipment that the Air Force purchased before terminating the contract.22  
Additionally, the court found that even when the government completely terminates a fixed price contract, the FAR requires 
that the government retain all of the warranties that attach to the goods or services it had purchased prior to the termination.23  
As opposed to the contractual and regulatory language that supported the government’s position that the warranties attached 
to the computer equipment, the court was unable to find any evidence that the warranties attached to the contract, and ceased 
upon termination.24  As a result, the court held that the convenience termination of IDP did not extinguish the warranty 
services on the computer equipment that the Air Force purchased prior to the termination.25  Finally, the court held that IDP 
could not recover any costs associated with their required provision of the warranty services from the Air Force, under any of 
the theories of recovery advanced by the contractor.26   
 

Major Jose A. Cora 
  

                                                 
16 Id. at 1321. 
17 Id. 
18 Id. 
19 Id. 
20 Id. 
21 Id. at 1323. 
22 The Warranty Clause of the Desktop V contract stated: 

The Contractor shall provide users with a minimum 3 year, on-site, full parts and labor warranty for all offered products (excluding 
software) which includes CLINS 0001-0005.  The Contractor shall provide users with a minimum 5 year (4 years on-site, 5th year 
return to IDP) full parts and labor warranty for all offered products (excluding software), for SLINS 0007AA through 0007CE.  For 
SLINS 0007AA though 0007CE, [the] contractor shall provide a three year on site, 24 hour fix or replace on hardware warranty, and a 
two year upgrade warranty on software.  Computer system, printers, and peripheral shall be user expandable and maintainable without 
voiding the Contractor provided warranty.  The warranty coverage shall be worldwide and provide for no charge problem reporting 24 
hours per day, 7 days per week.  The warranty shall provide for repairing or replacing products (excluding software) and prompt 
return to customer service after problem notification. 

Id. at 1322. 
23 FAR, supra note 3, pt. 49.603-1(b)(7).  The warranty clause required for all complete terminations stated:  “(7) Regardless of any other provision of this 
agreement, the following rights and liabilities of the parties under the contract are reserved . . . (v) All rights and liabilities of the parties, arising under the 
contract or otherwise, and concerning defects, guarantees, or warranties relating to any articles or component parts furnished to the Government by the 
Contractor under the contract or this agreement.”  (emphasis added).  Id.   
24 Int’l Data Prods.Corp, 492 F.3d at 1323. 
25 Id. 
26 Id. at 1323–26. 
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Sealed Bidding 
 

Bighorn Fells Trapper 
 
In Bighorn Lumber Company, Inc,1 the Government Accountability Office (GAO) sustained a protest by a timber 

company and held that “[a] clerical error that is apparent on the face of a bid may be corrected by the contracting officer prior 
to award, if the contracting officer is able to ascertain the intended bid without the benefit of advice from the bidder.”2  The 
GAO further held that a “mistake can be corrected if the bidder presents clear and convincing evidence that a mistake 
occurred, the manner in which it occurred and the intended bid price.”3 

 
In this case, the Department of Agriculture’s Forest Service issued a prospectus for the sale of government timber which 

stated that the award would be made based on “only one bid amount,”4 described as a “weighted average minimum (WAM) 
bid rate.”5  The WAM is “the bid rate for the stumpage of various species of timber covered by the sale”6 and was described 
in the prospectus as “the volume of each biddable species multiplied by its bid rate.”7  Since the contract involved the sale of 
government timber, rather than a procurement, the solicitation stated that the contract would be awarded to the bidder 
offering to sell at the highest price.8  

 
The agency awarded the contract to Trapper Peak Timber Company (“Trapper”) based on its determination that the 

company had made an apparent mistake in its bid that was correctable.9  The contracting officer made a determination that 
there was legal justification for Trapper to correct its bid, and, as corrected, the bid was the highest.10  As a result, the 
contracting officer awarded the contract to Trapper.11  Bighorn Lumber Company, the second highest bidder, protested the 
agency’s decision to correct Trapper’s bid.12  The agency responded “that Trapper’s bid [would] be corrected to reflect the 
[higher] bid rate because the contracting officer found clear and convincing evidence to support that an error had been made 
in Trapper’s bid, the manner in which it was made and Trapper’s intended bid price.”13   

 
GAO stated the general rule of correction of mistakes as, “[a]n agency may allow a bidder to correct a mistake in its bid 

after bid opening when the bidder presents clear and convincing evidence that a mistake occurred, the manner in which it 
occurred and the intended bid price.”14  “A clerical error that is apparent on the face of a bid may be corrected by the 
contracting officer prior to award, if the contracting officer is able to ascertain the intended bid without the benefit of advice 
from the bidder.”15  Here, the contracting officer made the determination that there was, in fact, clear and convincing 
evidence of the intended bid; however, the bid was “not supported by worksheets or any other form of bid calculation 
documents.  In fact, the record shows that it was not Trapper who calculated this amount, but the agency’s bid official.”16 

 

                                                 
1 Bighorn Lumber Co., Inc., Comp. Gen. B-299906, Sept. 25, 2007, 2007 CPD ¶ 173. 
2 Id. at 4 (citing SCA Servs. of Georgia, Inc., Comp. Gen. B-209151, Mar. 1, 1983, 83-1 CPD ¶ 209 at 4; G.S. Hulsey Crushing, Inc., Comp. Gen. B-197785, 
Mar. 25, 1980, 80-1 CPD ¶ 222, at 2).  
3 Id. (citing A & J Constr. Co., Inc., Comp. Gen. B-213495, Apr. 18, 1984, 84-1 CPD ¶ 443).   
4 Id. 
5 Id. 
6 Id. at 5 n.1. 
7 Id. (citations omitted). 
8 Id. at 2. 
9 Id. 
10 Id. 
11 Id. 
12 Id. 
13 Id. at 3. 
14 Id. (citing A & J Constr. Co., Inc., Comp. Gen. B-213495, Apr. 18, 1984, 84-1 CPD ¶ 443, at 5). 
15 Id. at 4 (citations omitted). 
16 Id.  
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It is apparent that GAO was disappointed with the lack of evidence procured by the contracting officer.  Because of this, 
GAO sustained the protest and recommended award to Bighorn Lumber Company.17 

 
 

Responsiveness v. Responsibility 
 
In its decision in SourceLink Ohio, LLC,18 the GAO sustained an appeal by a protestor whose bid was rejected for a lack 

of responsiveness based on a failure to sign a Data Use Agreement (DUA).  The Government Printing Office (GPO) provided 
the DUA to bidders as part of a solicitation issued on behalf of the Department of Health and Human Services, Centers for 
Medicare and Medicaid Services (CMS), for the “produc[tion] and mail[ing] of Medicare and Medicaid beneficiary notices 
and related documents to designated recipients.”19  The DUA “is an agreement required by CMS’s policies when an external 
entity requests individual identifying data covered by the Privacy Act . . . . The purpose of the DUA is to secure the data that 
resides within the CMS Privacy Act System of Records.”20  The GPO solicitation required the bidders to submit a signed 
DUA, and stated: “Contractor must sign and submit with their bid a ‘Data Use Agreement’ to ensure the integrity, security 
and confidentiality of information maintained by CMS and for release of furnished data tapes.”21  Further, the solicitation 
stated:  “Failure to complete and submit this agreement may cause the contractor to be found NON-responsive.”22 

 
In its submission, the protestor failed to include a completed DUA.23  After opening the seven sealed bids, the 

contracting officer determined that SourceLink’s bid was non-responsive because it did not include the DUA.24  SourceLink’s 
bid was the lowest, but since the contracting officer found it non-responsive, the contracting officer awarded to the next 
lowest bidder.25  After award, SourceLink protested and argued that “the agency should not have rejected its bid as 
nonresponsive because the failure to submit a DUA is not a matter of responsiveness, inasmuch as a DUA need only be in 
place prior to the release of the CMS data to perform the contract.”26 

 
The general rule for responsiveness is that “a bid must be an unequivocal offer to perform without exception all the 

material terms and conditions of the solicitation. . . . Where a bidder provides information with its bid that does not constitute 
an unequivocal offer or which reduces, limits, or modifies a material requirement of the solicitation, the bid must be rejected 
as non-responsive.”27  Responsibility, on the other hand, “refers not to a bidder’s promise to perform, but rather its apparent 
ability and capacity to perform the contract requirements, and is determined not at the time of bid opening, but at any time 
prior to award, based on any information received by the agency up to that time.”28 Here, GAO held that the contracting 
officer’s determination that SourceLink was non-responsive was improper because the issue was one of responsibility.  GAO 
explained “the DUA is similar to an application for a license, permit, or other approval required prior to performance, and 
thus can be provided any time prior to award.”29  GAO further found that the contract to the second lowest bidder should be 
terminated and recommended that award be made to SourceLink should CMS approve SourceLink’s DUA. 

 
Major Jennifer C. Connelly 

 

                                                 
17 Id.  
18 Comp. Gen. B-299258, Mar. 12, 2007, 2007 CPD ¶ 50. 
19 Id. 
20 Id. 
21 Id. at 2 (citations omitted). 
22 Id. (citations omitted). 
23 Id. 
24 Id. 
25 Id. 
26 Id. 
27 Id. (citations omitted). 
28 Id. (citations omitted). 
29 Id. (emphasis added); see Victory Van Corp.; Columbia Van Lines, Inc., Comp. Gen. B-180419, Apr. 8, 1974, 74-1 CPD ¶ 178, at 2; Midwest Sec. 
Agency, Inc., Comp. Gen. B-222424, Apr. 7, 1986, 86-1 CPD ¶ 345, at 2; Carolina Waste Sys., Inc., Comp. Gen. B-215689.3, Jan. 7, 1985, 85-1 CPD ¶ 22, 
at 2; Astro-Med, Inc., Comp. Gen. B-232633, Dec. 22, 1988, 88-2 CPD ¶ 619, at 3. 
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Negotiated Acquisitions 
 

If the Proposal Is Sent Electronically, Either, Get It There by 5:00 p.m. the Day Before or Contractor Bears 
the Risk of Late Proposals 

 
In today’s age where e-mail is so prevalent and an almost instantaneous method of communication, the Government 

Accountability Office (GAO) reaffirmed the rule that if proposals are not sent by 5:00 p.m. the day prior to the time due to 
the agency, the contractor bears the risk.  In Symetrics Industries, LLC,1 the GAO denied a protest alleging the agency 
improperly rejected Symetrics’ final proposal revision (FPR).2   

 
The Air Force refused to consider the protester’s FPR when the electronic version arrived in the contracting officer’s e-

mail inbox one minute after the designated time for submissions.3  The Air Force requested FPRs from those offerors in the 
competitive range for AN/ALE-47 Countermeasures Dispensing System, pointing out certain items to be reviewed prior to 
each offeror’s submission of its FPR.4  The solicitation stated that FPRs could be electronically submitted to the contracting 
officer’s e-mail address, but the agency warned that the FPRs must be received no later than 3:00 p.m. Eastern Standard Time 
(EST) on the day in question.5  Any FPRs received after 3:00 p.m. would be considered late in accordance with the RFP 
provision and FAR 52.215-1 and would therefore not be considered.6   

 
Although Symetrics sent its FPR from its offices before the 3:00 p.m. deadline, the contracting officer did not receive the 

e-mail in her e-mail system until 3:01 p.m.7  At 2:58 p.m. on the final date designated for the receipt of FPRs, the president of 
Symetrics phoned the contracting officer to state that Symetrics had submitted its FPR via e-mail.  The e-mail arrived at the 
contracting officer’s inbox at 3:01 p.m., during the conversation.8  There was a variety of evidence that Symmetrics’ e-mail 
worked its way through the company’s e-mail system starting at 2:54 p.m. and the base server received the email at 2:57:41 
p.m., but it did not ultimately reach the contracting officer until 3:01 p.m.9  Symetrics argued that its submission was under 
government control by the deadline, and that it was unreasonable to reject its FPR.  The GAO rejected that reasoning stating 
that the FAR is clear.10  By not submitting the proposal to the government by 5:00 p.m. the day before it was due, the 
contractor bore the risk (and ramifications) of a late submission.11  Here, the contracting officer received the FPR one minute 
after proposals were due which clearly made it late and the GAO denied the protest.12   

 
 

Section L Counts—Agency Not Required to Allow Offerors the Opportunity to Correct Proposals That Do Not Comply 
with the Clear Requirements of the Solicitation 

 
In case you thought otherwise, the directions in Section L concerning submissions count.  In Mathews Associates, Inc.,13 

the GAO denied a protest alleging that it was unfair or unduly burdensome to require offerors to assume the risks associated 
with failing to comply with clearly stated solicitation formatting requirements.14  In preparing its proposal in Mathews, the 

                                                 
1 Comp Gen. B-298759, Oct. 16, 2006, 2006 CPD ¶ 154.  
2 Id. 
3 Id. 
4 Id. 
5 Id. 
6 Id;. GENERAL SERVS. ADMIN. ET AL., FED. ACQUISITION REG. pt. 52.215-1(c)(3)1(c)(1)(ii).  This provision provides “if no time is specified in the 
solicitation, the time for receipt is 4:30 p.m., local time, for designated Government office on the date that proposal or revision is due.”  Id.  In this case, the 
Government did designate the time, 3:00 p.m.  Symetrics, 2006 CPD ¶ 154, at 1. 
7 Symetrics Indus., LLC, 2006 CPD ¶ 154, at 3. 
8 Id. 
9 Id.  Symetrics sent the email at 2:54 p.m., which then started transmitting from its mail server at 2:55:44 p.m.  The intended recipient was identified and 
located at 2:58:30 p.m. and completed at 2:58:30 p.m. and completed at 2:58:31 p.m. returning the message “SMTP session successful.”  Id.     
10 Id. 
11 Id.  
12 Id. 
13 Comp. Gen. B-299305, Mar. 5, 2007, 2007 CPD ¶ 47. 
14 Id. at 1. 
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protester failed to follow the solicitation’s requirements regarding page formatting and as a result, the agency refused to 
consider the proposal.15   

 
The Army Communications-Electronics Life Cycle Management Command issued a request for proposals for 

loudspeakers and battery boxes to use in the single channel ground airborne radio system.16  The solicitation anticipated the 
award of up to two fixed-price indefinite-delivery indefinite-quantity (ID/IQ) contracts for up to five years that offered the 
best value to the government.17  Section L notified prospective offerors that proposals were limited to twenty-five pages and 
specified one-inch margins.18  In formatting its proposal, Mathews modified the page margins to less than the one-inch 
prescribed in the solicitation.19  The Agency realized this and then notified Mathews that the agency would not evaluate its 
offer because it violated the solicitation’s formatting requirements.20   

 
After the agency refused to reconsider, Mathews filed a protest alleging unreasonableness because either Mathews or the 

Army could have easily reformatted the proposal.21  The protester also alleged that the formatting requirements were created 
as a public policy to create a level playing field and that there is no public policy reason to uphold the agency’s decision not 
to reformat its proposal.22  Neither of these allegations convinced the GAO.  For the GAO, the question was not what the 
agency could do, but what the agency is required to do with an offer that is not within the agency’s clear guidelines.23  Since 
the agency is not required to allow the offeror to reformat a proposal if it is drafted within the agency’s clear guidelines, the 
agency should not be required to allow the offeror to reformat its proposal when it is not drafted within the agency’s clear 
guidelines.  Consequently, the GAO denied the protest.24   

 
 

Conditional Pricing 
 
In a challenge to the Air Force’s evaluation of its offer, the GAO sustained SunEdison, LLC’s25 protest of an RFP for 

construction and operation of a photovoltaic array to supply solar power to Nellis Air Force Base in Nevada.26  The agency’s 
goal was to reduce the unit cost of electrical service it presently paid to the local utility company; however, if the cost of the 
contract was more than its present cost of service, the Air Force might elect not to award.27  The awardee was responsible for 
all equipment necessary to connect to the base’s current electrical distribution system and for an interconnect agreement with 
the power company to be secured prior to award.28  The Air Force would award to the lowest cost, technically acceptable 
proposal.29   

 
The agency evaluated four factors on a pass/fail basis and intended to award to the offeror with the lowest cost of the 

technically acceptable proposals.30  Three proposals were received and they all passed all four factors.  Therefore, the 
determining factor was price.31  The awardee’s price was contingent upon the successful completion of a Renewable Energy 
                                                 
15 Id. 
16 Id. 
17 Id. 
18 Id. 
19 Id. at 2.  In Mathews’ proposal, the top margin was .87 inches (versus 1 inch as was required), the bottom margin was .5 inches (versus 1 inch as was 
required), the header was .28 inches (versus .5 inches as was required), and the footer was .18 inches (versus .5 inches as was required).  Id. 
20 Id. 
21 Id.  According to the protester, any portion being more than the twenty-five pages the Army could reasonably refuse to consider.  Id.   
22 Id.   
23 Id. at 3.  
24 Id. 
25 Comp. Gen. B-298583, B-298583.2, Oct. 30, 2006, 2006 CPD ¶ 168.   
26 Id.  Photovoltaic array produces both renewable energy (solar power) and renewable energy credits.  The Government understood that while the awardee 
would have to sell both in order to have a viable project, the government was only interested in the solar power or kilowatt-hours.  Id. at 1–2.   
27 Id. at 1. 
28 Id. at 2.  The new system was to intended to operation “in parallel” with the present electrical supply system from the local power company, Nevada 
Power Company.  Id. 
29 Id. 
30 Id.  
31 Id. 
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Credit (REC) purchase agreement with Nevada Power.32  While the agency argued its decision was permissible because the 
other offerors also contained similar contingencies on price, the GAO disagreed.33  SunEdison’s price proposal was 
unconditional.34  SunEdison assumed the risk and stated so in its proposal.35  Since the Air Force awarded to an offeror whose 
proposal was conditional, the GAO sustained the protest.36   

 
 

Not Meaningful Discussions 
 
In Multimax Inc.,37 several unsuccessful offerors to the Army’s proposed award of multiple ID/IQ contracts actions for 

worldwide Information Technology (IT) services protested at the GAO.38  The protesters asserted that the agency failed to 
conduct meaningful discussions, and that the agency’s evaluation of proposals and source selection were unreasonable.39  The 
GAO agreed.40  The protesters asserted that the agency applied an unreasonable “mechanistic formula” in evaluating 
proposed labor rates, which resulted in the Army failuring to conduct meaningful discussions.41  The GAO sustained the 
protests finding that the Army failed to hold meaningful discussions because “the agency’s reliance on a two-standard–
deviation formula to identify ‘outlier’ rates—and the broad range of acceptable prices resulting from the formula” caused the 
agency to failed to bring to numerous other rates to the protesters’ attention that reasonably should have been considered 
significantly overstated.42   

 
The Army drafted an expansive statement of objectives for the IT services solicitation, looking for contractors to provide 

“a full range of IT equipment, operation, maintenance, sustainment requirements, and to analyze requirements, develop 
solutions and implement them.”43  The Army contemplated eight contract awards and intended generally to compete 
requirements among the awardees and issue task orders primarily based on fixed-price or a time-and-materials basis.44  
Offerors were required to propose fully-loaded hourly labor rates for 104 labor categories at both government and contractor 
sites.45  Their rates were subject to annual escalation rates proposed by the offeror and applied to the annual estimated hourly 
requirements for each labor category.46  The resulting totals were combined with annual other direct costs (ODC) as specified 

                                                 
32 Id. at 4.  It was clear to all that in order to be viable, an awardee would have to sell both kilowatt hours and RECs to have a viable project.  Id. at 2.  The 
awardee made clear that it did not believe it could predict the amount at which Nevada Power would purchase the RECs.  Id. at 5. 
33 Id. 
34 Id. 
35 Id.  The proposal stated, “SunEdison assumes the risk of final PCPA [Portfolio Energy Credit Purchase Agreement] pricing and the final PCPA price will 
not [a]ffect [the price].”  Id. 
36 Id. 
37 Multimax, Inc.; NCI Info. Sys., Inc.; BAE Sys. Info. Tech. LLC; Northrop Grumman Info. Tech., Inc.; Pragmatics, Inc., Comp Gen. B-298249.6, B-
298249.7, B-298249.8, B-298249.9, B-298249.10, B-298249.11, B-298249.12, B-298249.13, B-298249.14, B-298249.15, B-298249.16, B-298249.17, B-
298249.18, B-298249.19, B-298249.20, Oct. 24, 2006, 2006 CPD ¶ 165.   
38 Id. at 2. 
39 Id.  Multimax, NCI Info. Sys., Inc.; BAE Sys. Info. Tech. LLC, and Northrop Grumman Info. Tech., Inc. also alleged the agency changed its requirements, 
however, this claim was denied.   
 
40 Id. at 5–6. 
41 Id. at 8. 
42 Id. at 12. 
43 Id.  The solicitation’s statement of objectives stated:  

ITES-2S contemplates services-based solutions under which contractors may be required to provide a full range of IT equipment. 
Therefore, end-to-end solutions to satisfy worldwide development, deployment, operation, maintenance, and sustainment requirements 
are included.  Additionally included is support to analyze requirements, develop and implement recommended solutions, and operate 
and maintain legacy systems, and equipment.  It is the intention of the Government to establish a scope that is broad, sufficiently 
flexible to satisfy requirements that may change over the period of performance, and fully comprehensive so as to embrace the full 
complement of services that relate to IT.  

Id. 
44 Id. at 2–3.  Even though the Army contemplated award to eight contractors, it reserved the right to make more, less, or none.  Id. 
45 Id. 
46 Id. 
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in the solicitation and increased by a fixed markup proposed by each offeror for each ODC category, to yield an overall Total 
Proposed Contract Price (TPCP).47   

 
The Army intended to make offers to those offerors whose proposals were determined to be the best value based upon: 

(1) mission support (with subfactors for performance-based approach, performance-based task approach, and small business 
participation); (2) performance risk (past performance, corporate experience, and financial; and (3) price with non-price 
factors significantly more important than price.48  The agency determined sixteen of the submitted proposals had no 
deficiencies or weaknesses, and none were unreasonably high.49  After a protest and subsequent corrective action, the Army 
awarded eleven contracts and the disappointed offerors again protested.50  The protesters complained of problems revolving 
around the price evaluation methodology the Army used.51 

 
In order to determine price reasonableness, the Army employed a two-step approach to evaluate labor rates, detect 

unbalanced pricing, and identify labor rates to question during discussions.52  The price evaluation team compared an 
offeror’s rate for a labor category to the independent government cost estimate rate, and “then it compared the rate to the 
mean of all offerors’ evaluated rates for each labor category using a two-standard-deviation measure.”53  The results showed 
that the offerors all fell between one and three standard deviations.54  The agency therefore determined that a price within two 
standard deviations was the most appropriate measure of comparison to use for reasonableness assessment.55 

 
The problem is that the agency referred to the offerors labor costs and “mechanistically applied” their formula and 

accepted the results without further analysis.56  The GAO determined that instead, the agency should have reviewed the 
results of applying their formula and sought to ensure the prices at the extreme ranges reflected reasonable pricing.57  The two 
standard deviation formula the agency created resulted in a wide range of acceptable rates for labor categories.58  Therefore, 
the GAO determined the agency’s decision was unreasonable because this did not provide a valid means for identifying 
questionable rates.59   

 
The GAO then determined that the Army’s price discussions with three offerors were inadequate.  According to the 

GAO the agency’s reliance on the two-standard-deviation formula to identify “outlier” rates (and the broad range of 
acceptable prices resulting from the formula) failed to bring to the protesters’ attention numerous rates that reasonably should 
have been considered significantly overstated.60  During discussions, the agency failed to identify rates that significantly 
exceeded the IGCE, which misled offerors into believing these significantly higher rates did not require further adjusting.61  
While the agency notified several offerors that some of their proposed labor rates were significantly higher than the IGCE 
rates for certain labor categories, they did not reveal the agency’s reliance on the standard deviation formula.62  The offerors 
incorrectly, but reasonably, reached the conclusion that their rates were not significantly higher than the IGCE.63  The GAO 
concluded “that not only were offerors not adequately advised of all of their significantly overstated rates, but the agency’s 

                                                 
47 Id. 
48 Id. at 3. 
49 Id. at 3, 5.  The Army received seventeen proposals and entered into discussions with all seventeen offerors; one offeror withdrew its offer.  Id. at 3. 
50 Id.  The Army originally awarded eleven contracts, but several of the disappointed offerors protested.  The agency advised that it failed to account for all 
information received during discussions in its evaluation ratings for the financial subfactor under performance risk evaluation.  It therefore took corrective 
action and the GAO dismissed the protests.  Id. 
51 Id. at 8. 
52 Id.  
53 Id.  Standard deviation is a statistical tool.   
54 Id. 
55 Id. 
56 Id. at 11. 
57 Id. 
58 Id. at 10. 
59 Id. at 11. 
60 Id. at 12. 
61 Id. at 13. 
62 Id. at 12.  The agency also recommend that the offerors consider revising the price proposal or provide an explanation for the basis of the rate.  Id. 
63 Id. at 13. 



 

 
 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416 23
 

 

failure to identify the additional rates actually misled the offerors into believing that those rates did not require further 
adjustment.”64   Since the offerors were unaware of the issues with their rates they did not change their final rates and 
therefore the discussions were misleading.65  Since the agency did not reveal all potential issues with the protesters, the GAO 
found that the agency failed to conduct meaningful discussions with them.66  

 
Lieutenant Colonel Ralph J. Tremaglio, III 

                                                 
64 Id.  
65 Id.  
66 Id. 
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Socio-Economic Policies 
 

Contracting Officer Not Reasonable in Failing to Set-Aside Acquisition for Service-Disabled Veteran-Owned Small Business 
Concerns  

 
In MCS Portable Restroom Service,1 the Government Accountability Office (GAO) sustained a pre-award protest 

regarding an Air Force contracting officer’s decision not to set aside a procurement for service-disabled veteran-owned small 
business concerns (SDVOSBCs).  The GAO found that the contracting officer’s decision not to set aside the procurement 
was unreasonable, and therefore recommended that the contracting officer conduct market research to determine whether he 
should set aside the procurement for SDVOSBCs on either a competitive or sole-source basis.2    

 
The subject acquisition involved the provision of portable restroom services at the U.S. Air Force Academy and at Farish 

Memorial Park in Colorado.3  The Air Force contracting officer in this matter conducted the procurement as a regular total set 
aside for small businesses.4  Before deciding that such a set aside was appropriate, the contracting officer conducted some 
market research.5  Based on her research, she found that there was no reasonable expectation of receiving offers from two or 
more HUBZone small business concerns or SDVOSBCs.6  Consequently, she did not conduct this acquisition as a set aside 
for either HUBZone small business concerns or for SDVOSBCs.7  Rather, the contracting officer set aside the acquisition for 
small businesses.  The contracting officer issued a notice on the Federal Business Opportunities (FedBizOpps) website of this 
intent.8 

 
Following the contracting officer’s posting on FedBizOpps, MCS Portable Restroom Service (MCS), a SDVOSBC, filed 

a protest with the GAO arguing that the contracting officer should have conducted this procurement as either:  (1) a set aside 
for SDVOSBCs on a competitive basis or (2) a sole source set aside to MCS as a SDVOSBC.9  The GAO considered both of 
MCS’s arguments separately. 

 
Regarding the protester’s first contention that the contracting officer should have conducted the procurement as a 

competitive set aside for SDVOSBCs, the GAO concluded that the protester was correct.10  In making its determination, the 
GAO referred to the Small Business Administration (SBA) regulations which state, “the contracting officer should consider 
setting aside the requirement for 8(a), HUBZone, or [SDVOSBC] participation before considering setting aside the 
requirement as a small business set-aside.”11  Additionally, the GAO referred to the criteria in the Federal Acquisition 
Regulation (FAR)12 for deciding whether such a set aside is appropriate.13  

 
(a)  The contracting officer may set aside acquisitions exceeding the micro-purchase threshold for 
competition restricted to [SDVOSBCs] when the requirements of paragraph (b) of this section can be 
satisfied. The contracting officer shall consider [SDVOSBC] set-asides before considering [SDVOSBC] 
sole source awards . . . . 
 
(b)  To set-aside an acquisition for competition restricted to [SDVOSBCs], the contracting officer must 
have a reasonable expectation that-- 
(1) Offers will be received from two or more [SDVOSBCs]; and 

                                                 
1 Comp. Gen. B-299291, Mar. 28, 2007, 2007 CPD ¶ 55.    
2 Id. at 7–8. 
3 Id. at 1. 
4 Id. at 2. 
 
5 Id. 
 
6 Id. 
 
7 Id.  
 
8 Id. 
9 Id.  
10 Id. at 5. 
11 Id. at 3.  See also 13 C.F.R. § 125.19 (2007).   
12 See also GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 19.1405 (a), (b) (July 2007) [hereinafter FAR].  
13 MCS Portable Restroom Serv., 2007 CPD ¶ 55, at 3.     
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(2) Award will be made at a fair market price.14  
 
The GAO further explained that while the contracting officer has discretion in deciding whether a set aside for SDVOSBCs is 
appropriate, that discretion is limited by reasonableness.15   

 
Significantly, the GAO found that the contracting officer’s decision in the instant case was not reasonable.16  The GAO 

arrived at this conclusion after considering the SBA’s opinion in light of the facts of this case.  Notably, the SBA found the 
contracting officer’s actions unreasonable in that while two SDVOSBCs expressed interest in the acquisition (MCS and a 
Florida-based SDVOSBC), the contracting officer disregarded the Florida firm.17  The SBA was also disappointed that the 
contracting officer did not seek the advice of the SBA in this matter prior to issuing the solicitation as a total set aside for 
small businesses.  In brief, the GAO stated that, “we conclude that the Air Force failed to make reasonable efforts to ascertain 
whether this acquisition was suitable for [a competitive] SDVOSBC set-aside.”18 

 
Regarding the protester’s second contention that the contracting officer should have conducted the procurement as a sole 

source SDVOSBC set aside (to MCS), the GAO concluded again that the Air Force contracting officer’s decision was not 
reasonable.19  Specifically, the contracting officer believed that in this case a sole source set aside was impermissible when, 
in fact, it was permissible.20  On this point, the GAO explained that while a literal reading of the FAR could lead a 
contracting officer to suppose that a sole source award to a SDVOSBC was impermissible in this case, the Veteran’s Benefit 
Act of 2003 would permit such an award.21  The GAO reasoned that the FAR should be read harmoniously with the 
foregoing statute.  As such, a sole source award was, in fact, permissible.  The GAO concluded that the Air Force “did not 
reasonably exercise its discretion in determining whether this acquisition was appropriate for award on a sole-source basis to 
an SBVOSBC because it erroneously believed that the FAR precluded such an award.”22 

 
Therefore, based upon the foregoing reasons, the GAO sustained the protest.  The GAO further recommended that the 

contracting officer conduct additional market research to determine whether this procurement should be conducted as either a 
competitive set aside for SDVOSBCs or rather, as a sole source set aside.23  

 
Not So Fast . . . Contracting Officer Cannot Award While Size Status Protest Pending 

 

                                                 
14 See FAR, supra note 12, at pt. 19.1405. 
15 MCS Portable Restroom Serv., 2007 CPD ¶ 55, at 3–4.   
16 Id. 
17 Id. at 4.  The SBA criticizes the contracting officer’s summary disregard of the Florida firm merely because it did not express interest (to the contracting 
officer) a second time following the contracting officer’s public posting of a second query regarding interest in the service.  Id.   
18 Id. at 5. 
19 Id. at 8. 
20 Id. at 7. 
21 Id. at 6; see also 15 U.S.C. § 657f (2000).  FAR, supra note 12, pt. 1406(a) states that a contracting officer may award a contract to a SDVOSBC on a sole 
source basis if “only one SDVOSBC can satisfy the requirement.” MCS Portable Restroom Serv., 2007 CPD ¶ 55, at 6–7.  The Air Force contracting officer 
contended that because more than one SDVOSBC existed that could perform the requirement, a sole source award would be improper.  Id.  FAR, supra note 
12, pt. 19.1406(a) states in pertinent part: 

(a)  A contracting officer may award contracts to [SDVOSBCs] on a sole source basis . . . provided— 

(1)  Only one [SDVOSBC] can satisfy the requirement; [and] 

(2)  The anticipated award price for the contract (including options) will not exceed— 

(i)  $5.5 million for a requirement within the NAICS codes for manufacturing; or 

(ii)  $3 million for a requirement within any other NAICS code; [and] 

(3)  The [SDVOSBC] has been determined to be a responsible contractor with respect to performance; and 

(4)  Award can be made at a fair and reasonable price. 

See FAR, supra note 12, at pt. 19.1406(a). 
22 MCS Portable Restroom Serv., 2007 CPD ¶ 55, at 8. 
23 Id. 
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In Alliance Detective & Security Serv., Inc.,24 the GAO sustained a protest in a case with a complicated procedural 
history.  Prior to the protester’s filing this GAO protest, the SBA considered two pre-award protests and one post-award size 
status protest in a small business set aside procurement.25  In sustaining the GAO protest, the GAO concluded that the 
contracting officer improperly awarded two contracts to a business that was not “small” under the Small Business Act26 and 
as such, the firm was ineligible for award.27  Although the GAO did not recommend that the agency terminate the subject 
contract, it did recommend that the agency not exercise any of the contract options.28 

 
On 4 April 2006, a Department of Homeland Security (DHS) contracting officer issued, as small business set asides, two 

requests for proposals (RFPs) for security guard services in Massachusetts, Rhode Island, and Connecticut.29  In response, 
DHS received twenty-one proposals including one from the protester, Alliance Detective & Security Systems (Alliance), one 
from American Sentry, and one from C&D Security Management, Inc. (C&D).30  After the contracting officer notified the 
offerors that DHS intended to award both contracts to C&D, both American Sentry and Alliance filed size status protests with 
the contracting officer.31  Five days after receiving the second protest the contracting officer forwarded both size status 
protests to the SBA.32  Before forwarding these protests to the SBA, the contracting officer awarded the two contracts to 
C&D.33 

 
The SBA considered both size status protests separately.34  On 3 October 2006, the SBA dismissed Alliance’s protest 

because it was not sufficiently specific.35  On 13 October 2006, in reviewing American Sentry’s protest, the SBA found C&D 
was “other than small”36 under the SBA and was ineligible for award.37   

 
Following the SBA’s decision that C&D was not a small business, a number of key events occurred.  On 23 October 

2006, the contracting officer notified the awardee, C&D, that it was suspending performance of the contract pending the 
resolution of the size status protests.38  Then C&D appealed the SBA’s determination to the SBA’s Office of Hearings and 
Appeals (OHA).39  After considering this appeal, the OHA granted C&D’s appeal finding that American Sentry’s protest was 
not sufficiently specific and so was not a proper protest.40  As a result, on 21 November 2006, the OHA “vacated” the SBA’s 
earlier determination that C&D was “other than small.”41  Dissatisfied with this outcome, on 28 November 2007, the Area 
Director of the SBA filed yet another size status protest arguing that “even though OHA had vacated the earlier SBA 
determination [finding that C&D was not small] for procedural reasons, the OHA’s decision would not and did not change 
the financial structure or size of C&D as other than small.”42  Consequently, on 14 December 2006, the SBA issued its 
decision on the Area Director’s protest finding once again that C&D was “other than small.”43  The SBA forwarded this final 
size status determination to DHS on 15 December 2006.44   
                                                 
24 Comp. Gen. B-299342, Apr. 13, 2007, 2007 CPD ¶ 56.   
25 Id. at 2–6. 
26 15 U.S.C. §§ 631–657a. 
27 Alliance Detective & Sec. Serv., 2007 CPD ¶ 56, at 7.   
28 Id.  
29 Id. at 2. 
30 Id. 
31 Id. at 2–3. 
32 Id. 
33 Id. at 3. 
34 Id. 
35 Id. 
36 Id.  The SBA based this finding on C&D annual receipts which exceeded the size standard of for this acquisition which was $11.5 million.  Id. 
37 Id. 
38 Id. 
39 Id. 
40 Id. 
41 Id. at 4.   
42 Id. 
43 Id. at 5. 
44 Id. 
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After DHS replied to the SBA that it did not intend to terminate its contracts with C&D, Alliance filed the instant GAO 
protest.45  Alliance argues that DHS should terminate both of its contracts with C&D because C&D is not a small business 
under the SBA and was therefore, ineligible for both award in a small business set asides.46 

 
In considering Alliance’s protest, the GAO referenced the applicable small business regulations.47  In particular, one 

SBA provision states, “[a] timely filed [SBA] protest applies to the procurement in question even though a contracting officer 
awarded the contract prior to receipt of the protest.”48  Additionally, the GAO referred to a relevant FAR provision which 
states: 

 
After receiving a [size] protest involving an offeror being considered for award, the contracting officer 
shall not award the contract until (i) the SBA has made a size determination or (ii) 10 business days have 
expired since SBA’s receipt of a protest, whichever comes first; however, award shall not be withheld 
when the contracting officer determines in writing that an award must be made to protect the public interest 
(emphasis added).49 

 
While FAR 19.302(h)(1) requires that a contracting officer receiving a size status protest withhold award for the period 

stated in the provision, in the instant case, the GAO noted that the DHS contracting officer improperly awarded the contracts 
to C&D.50  After receiving two size status protests, the contracting officer awarded both contracts to C&D without waiting 
either ten business days or waiting for SBA’s decisions on the protests.51  Specifically, the contracting officer awarded the 
contracts within five days after receiving the second protest and before the SBA had issued its decisions on the size status 
protests.52  Additionally, the contracting officer made no determination that contract award was necessary to protect the 
public interest.53  Significantly, the GAO reasoned that even though these protests were later found to be procedurally 
defective,54 those findings do not transform the improper awards into proper awards.55  Moreover, because the protest that the 
SBA filed later filed on 28 November 2006 was not only timely, but also resulted in a finding that C&D was not small, that 
determination applies to the procurement in question.56   

 
Thus, the GAO concluded that the award of the two contracts to C&D was improper because the contracting officer 

failed to follow the FAR requirement that the contracting officer withhold award for the prescribed time period.57  The 
GAO’s opinion hinges upon two key events.  First, the contracting officer failed to follow the small business regulations by 
improperly awarding contracts to C&D after receiving two pending size status protests.  Second, after reviewing the Area 
Director’s timely size status protest, the SBA determined that C&D was not a small business.  Hence, for the foregoing 
reasons, the GAO found that award to C&D was improper and sustained Alliance’s protest.58    

 

                                                 
45 Id. 
46 Id. 
47 Id. 
48 Id.; see also 13 C.F.R. § 121.1004(c) (2007).  The SBA found both protests filed by Alliance and American Sentry to be timely under the SBA regulations; 
the SBA’s post-award protest was also timely.  Alliance Detective & Sec. Serv., 2007 CPD ¶ 56, at 3–4. 
49 See FAR, supra note 12, at pt. 19.302(h)(1).   
50 Alliance Detective & Sec. Serv., 2007 CPD ¶ 56, at 6–7. 
51 Id.  FAR, supra note 12, at pt. 19.302(h)(1) (stating that in a small business set aside, after the contracting officer receives a protest, the contracting officer 
may not award the contract until:  “(i) the SBA has made a size determination or (ii) 10 business day s have expired since SBA’s receipt of a protest, which 
ever occurs first . . . ”)   
52 Id. 
53 Id. 
54 The SBA found that Alliance’s protest was not sufficiently specific and as such, dismissed the protest.  Id. at 3.  Similarly, the OHA found that American 
Sentry’s protest was not sufficiently specific and then vacated the SBA’s determination that C&D was “other than small.”  Id. at 4.   
55 Id. 
56 Id. at 6–7.  FAR, supra note 12, at pt. 19.302(h)(1). 
57 Id. 
58 Id. at 7. 
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While the GAO could have recommended that DHS terminate its contracts with C&D, it did not.59  The GAO did, 
however, recommend that DHS not exercise any of the options under the contracts.  Additionally, the GAO recommended 
that DHS re-solicit the services covered by the contracts for a period commencing after the expiration of the existing 
contracts.60  

 
 

DOD Price Evaluation Adjustment for Small Disadvantaged Businesses Still Suspended 
 
As in previous years, the Department of Defense (DOD) has again suspended the price evaluation adjustment for small 

disadvantaged businesses (SDBs) pursuant to 10 U.S.C. § 2323(e).61  This statute generally allows a contracting officer from 
the DOD, the U.S. Coast Guard or the National Aeronautics and Space Administration (NASA) to award contracts to SDBs 
for up to 10% more than fair market price.62  The statute also requires the Secretary of Defense to make an annual 
determination of whether DOD has met its SDB contracting goal for the prior fiscal year as described in 10 U.S.C. § 
2323(a).63  If DOD has met that goal, then the Secretary of Defense must suspend this price evaluation adjustment for one 
year as described in implementing regulations.64  On 9 February 2007, based on data from fiscal year 2006, the 
Undersecretary of Defense made the determination that the “DoD exceeded the five percent goal . . . for contract awards to 
SDBs.  Accordingly, the use of the price evaluation adjustment prescribed in FAR 19.11 and DFARS part 219.11 is 
suspended for the DoD.”65   

 
The statute’s price evaluation adjustment is only authorized for the DOD, NASA, and the U.S. Coast Guard.  The 

adjustment is not available for civilian agencies.66  Additionally, the aforementioned suspension of the price evaluation 
adjustment only applies to DOD so, NASA and the Coast Guard may still use the adjustment in their evaluation of offers 
submitted by SDBs.67 

 
Major Marci A. Lawson 

                                                 
59 Id. 
60 Id. 
61 Memorandum, Shay D. Assad, Director, Defense Procurement and Acquisition Policy, to Directors of Defense Agencies, subject:  Class Deviation and 
Suspension of the Price Evaluation Adjustment for Small Disadvantaged Businesses (8 Feb. 2007) [hereinafter Assad Memorandum].  This memorandum 
suspended the price evaluation adjustment from 10 March 2007 to 9 March 2008.  Id.   
62 10 U.S.C. § 2323(e) (2000).  The purpose of this price evaluation adjustment is to facilitate the achievement of the goal of awarding at least five percent of 
the value of federal contracts to small disadvantaged businesses.  Id. 
63 Id.  The “SDB contracting goal” is the goal described in the preceding footnote. 
64 See FAR, supra note 12, at pt. 19.11 for an explanation of the details regarding the application of price evaluation adjustments to offers from small 
disadvantaged business concerns.  Ultimately, the Department of Commerce is responsible for determining which industries are eligible for the price 
preference and the specific price adjustment factor preferences to be given to each industry. 
65 Assad Memorandum, supra note 61.  
66 See FAR, supra note 12, at pt. 19.11. 
67 Assad Memorandum, supra note 61.   
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Required Sources 
 

Javits-Wagner-O’Day (JWOD) Required Source Program Changes Name, But Maintains Same Mission 
 

The Committee for Purchase from People Who Are Blind or Severely Disabled is a federal agency that administers the 
JWOD program.1  The program’s “mission is to provide employment opportunities for people who are blind or have other 
severe disabilities in the manufacture and delivery of products and services to the federal government.”2  When purchasing 
supplies and services, government buyers must use JWOD as a priority source before buying from Federal Supply Schedules 
or other commercial sources.3 
 

Effective 27 November 2006, the JWOD is now known as AbilityOne.4  According to a Federal Register notice, the 
“name of the program is being changed . . . to give a stronger, more unified identity to the program and to show a connection 
between the program name and the abilities of those who are blind or have other severe disabilities.”5  The notice notes that 
“JWOD” will remain as part of the program name for “at least 18 months,” and mentions no changes to the program’s 
mission.6  There also is no reason for buying agents and their legal advisors to believe that the name change will affect the 
program’s place as a priority in the Federal Acquisition Regulation. 

 
 

Buy American Act No Longer Applies to Acquisitions of IT Commercial Items 
 

As of 28 September 2006, the FAR “authorizes an exception to the Buy American Act for acquisitions of information 
technology that are commercial items.”7  When buying “[i]nformation technology that is a commercial item,”8 “the 
contracting officer may acquire a foreign end product without regard to the restrictions of the Buy American Act.”9  This is 
significant, as it opens up more sources of commercial IT to government buyers. 

 
 

 

                                                 
1 See generally The Committee for Purchase from People Who Are Blind or Severely Disabled, http://www.abilityone.gov/jwod/index.html (last visited Jan. 
22, 2008).   
2 Id. 
3 GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. 8.002(a) (Dec. 2007) [hereinafter FAR]; see also id. at 8.700–716. 
4 Committee for Purchase from People Who Are Blind or Severely Disabled, 71 Fed. Reg. 68,492 (Nov. 27, 2006) (codified at 41 C.F.R. pts. 51-1, 51-2, 51-
3, 51-4, 51-6). 
5 Id. (summary) 
6 Id. at 68,493 (supp. info.). 
7 Exception to the Buy American Act for Commercial Information Technology, 71 Fed. Reg. 57,382 (Sept. 28, 2006) (codified at 48 C.F.R.§ 25.103(e)).  
The Buy American Act generally requires government purchasers to buy from American sources.  Buy American Act, 41 U.S.C. § 10a (LEXIS 2008).  
8 FAR, supra note 4, at 25.103(e). 
9 Id. at 25.103. 
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Bid Protests 
 

Interested Party—Really, Submit an Offer.  Seriously . . . 
 
The Court of Federal Claims (COFC) determined that a protest timely filed with the Government Accountability Office 

(GAO) does not ensure that a protestor qualifies as an interested party in a subsequent protest to the COFC.1  The COFC 
exercises jurisdiction over protests under the Tucker Act, as amended by the Administrative Dispute Resolution Act (ADRA) 
of 1996.2  The Tucker Act grants the COFC power to: 

 
[R]ender judgment on an action by an interested party objecting to a solicitation by a Federal agency for 
bids or proposals for a proposed contract or to a proposed award or the award of a contract or any alleged 
violation of statute or regulation in connection with a procurement or a proposed procurement.3   

 
An “interested party” is defined as “an actual or prospective bidder or offeror” who has a direct economic interest in the 
procurement.4  The COFC considered the effect of a prior GAO protest on interested party status in Shirlington.5  

 
In 2006, the Department of Homeland Security (DHS) restructured its transportation plan and decided to procure 

comprehensive transportation services through contract.6  The transportation services included shuttle bus transport between 
DHS offices and executive sedan transport for VIPs.7  After reviewing results obtained from a Request for Information, the 
DHS determined that an insufficient number of capable Historically Underutilized Business Zone (HUBZone) businesses 
existed for a HUBZone set-aside.8  Nevertheless, sufficient numbers of capable small businesses existed, and the DHS 
conducted the procurement as a regular small business set-aside.9  Shirlington Limousine & Transportation, Inc. 
(Shirlington), a HUBZone business and the incumbent contractor performing an existing shuttle service contract, timely 
protested to the GAO that the procurement should be conducted as a HUBZone set-aside.10  While the protest was pending, 
the offer due date came, and Shirlington submitted its offer to an incorrect location.11 

 
When the DHS responded to Shirlington’s GAO protest by challenging Shirlington’s standing because it had not 

submitted an offer, Shirlington learned that it had submitted its offer to the wrong location.12  Shirlington then filed another 
GAO protest challenging the DHS rejection of its offer as late.13  The GAO denied both protests; Shirlington then filed its 

                                                 
1 Shirlington Limousine & Transp., Inc. v. United States, 77 Fed. Cl. 157 (2007).  
2 Tucker Act, Pub. L. No. 104-320, §§ 12(a), (b), 110 Stat. 3870 (1996) (LexisNexis 2008). 
3 Shirlington Limousine & Transp., Inc., 77 Fed. Cl. at 164 (quoting 28 U.S.C. § 1491(b)(1) (2000)). 
4 Id. (citing Rex Serv. Corp. v. United States, 448 F.3d 1305, 1307 (Fed. Cir. 2006) (“[T]he term ‘interested party’ [in the Tucker Act is] . . . synonymous 
with ‘interested party,’ as defined by the Competition in Contracting Act, 31 U.S.C. § 3551.”)). 
5 Id.   
6 Id. 
7 Id. at 159. 
8 Id. at 160. 
9 Id. 
10 Id. at 161.  The GAO decided Shirlington’s initial protest on 13 March 2007.  Shirlington Limousine & Transp., Comp. Gen. Inc., B-299241, 2007 CPD ¶ 
52 (Mar. 13, 2007).  Shirlington protested: 

[T]hat the solicitation is unduly restrictive of competition because it requires the secured [vehicle] storage facility to be accessed by an 
electronic access system, that the contractor supply sedans, and that all shuttle buses be equipped with wheelchair lifts.  Shirlington 
also asserts that the solicitation, issued as a small business set-aside, instead should have been set aside for Historically Underutilized 
Business Zone (HUBZone) small business concerns. 

Id.  The GAO denied the protest finding that the DHS justified its requirements and its decision to conduct the procurement as a small business set aside 
rather than a HUBZone small business set aside.  Id. 
11 Shirlington Limousine & Transp., Inc., 77 Fed. Cl. at 162.  The solicitation as originally issued listed two separate addresses for offer delivery in two 
separate sections of the solicitation.  Id. at 160, 161.  Prior to the offer due date, the DHS issued an amendment responding to a question clarifying to which 
of the two locations must be delivered.  Id. at 161.  Shirlington delivered its offer to the incorrect location the morning offers were due.  Id. at 162. 
12 Id.  
13 Id. at 163.  The GAO denied this protest by Shirlington, finding that Shirlington’s late offer submission was not caused by the agency.  Shirlington 
Limousine & Transp., Inc., Comp Gen. B-299241.2, Mar. 30, 2007, 2007 CPD ¶ 68, at 1.  
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protest at the COFC, requesting a temporary restraining order and preliminary injunction, as well as seeking adjudication on 
the merits.14 

 
As stated above, to be an interested party with standing to protest, the protestor must be either an actual or a prospective 

offeror.  Shirlington argued that it was a prospective offeror because it had filed a timely protest with the GAO challenging 
the solicitation terms, thus preserving its prospective offeror status.15  The COFC held otherwise.16  Once the deadline for 
receipt of offers has passed, so has the opportunity to be a prospective offeror.17  The COFC relied on a Court of Appeals for 
the Federal Circuit (CAFC) case from 2006, Rex Service Corporation v. United States,18 which held that filing an agency 
protest prior to the deadline for receipt of offers did not maintain prospective offeror status.19  As the COFC stated in 
Shirlington, “the relevant principle [is] that a timely pre-award protest submitted to GAO does not confer plaintiff standing 
to later bring a protest in the United States Court of Federal Claims.”20  The COFC also quoted approvingly the government’s 
argument that Shirlington chose the forum for its protest and it “must bear the consequences of that choice.”21 

 
 

Subject Matter Jurisdiction—Task Orders 
 
The COFC appears to have settled the debate22 regarding protest jurisdiction over orders placed under indefinite-

delivery, indefinite-quantity (ID/IQ) contracts in IDEA International, Inc. v. United States23 (IDEA).  Judge Wheeler 
determined in IDEA that the COFC has jurisdiction over protests filed regarding task orders placed under General Service 
Administration (GSA) Federal Supply Schedule (FSS) contracts.24  Prior case law provided inconsistent opinions regarding 
such jurisdiction, but had not addressed the issue squarely.25  IDEA seems to provide a final determination at the COFC that 
jurisdiction exists over protested FSS task orders but not non-FSS ID/IQ contract orders. 

 
The Federal Acquisition Streamlining Act (FASA)26 removed bid protest jurisdiction over task orders placed against 

ID/IQ contracts.27  Nevertheless, interpretation of the jurisdictional limits continues to evolve.  In the 2006—Year in 
Review,28 we discussed two COFC cases addressing this jurisdictional issue in Group Seven Associates v. United States29 
(Group Seven) and A&D Fire Protection, Inc. v. United States (A&D).30  The A&D court addressed the FASA bar as applied 
to non-FSS ID/IQ contracts, and determined that the FASA does indeed bar protest jurisdiction over task orders placed under 
such contracts.31  The Group Seven court addressed an order placed under an FSS ID/IQ contract, and while stating that 
“jurisdiction is doubtful,”32 nonetheless decided the case.33  Closing out fiscal year (FY) 2006, it was reasonably clear that the 
FASA bars protests of non-FSS orders, but jurisdiction over orders placed under FSS contracts was as murky as ever. 

                                                 
14 Shirlington Limosine & Transp., Inc. v. United States, 77 Fed. Cl. 157, 163 (2007). 
15 Id. at 166, 167. 
16 Id. at 167. 
17 Id. 
18 Rex Serv. Corp. v. United States, 448 F.3d 1305 (Fed. Cir. 2006). 
19 Shirlington Limousine & Transp., Inc., 77 Fed. Cl. at 167.  Rex was discussed in last year’s Year in Review.  Major Andrew S. Kantner et al., Contract 
and Fiscal Law Developments of 2006—Year in Review, ARMY LAW., Jan. 2007, at 62. 
20 Shirlington Limousine & Transp., Inc., 77 Fed. Cl. at 167. 
21 Id. 
22 See generally Kantner et al., supra note 19, at 64, 65. 
23 IDEA Int’l, Inc. v. United States, 74 Fed. Cl. 129 (2006). 
24 Id. at 130. 
25 Id. at 136; see also Kantner et al., supra note 19, at 64, 65. 
26 Federal Acquisition Streamlining Act of 1994 (FASA), Pub. L. No. 103-355, 108 Stat. 3243 (codified in scattered sections of 10 U.S.C. and 41 U.S.C.). 
27 The FASA ID/IQ provisions are codified identically at 10 U.S.C. § 2304a–2304d and 41 U.S.C. § 253h–253k. 
28 Kantner et al., supra note 19, at 64, 65. 
29 Group Seven Assocs., LLC v. United States, 68 Fed. Cl. 28 (2005). 
30 A&D Fire Prot., Inc. v. United States, 72 Fed. Cl. 126 (2006). 
31 Id. at 134. 
32 Group Seven Assocs. LLC, 68 Fed. Cl. at 32. 
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Early in FY 2007, the COFC decided IDEA.34  In this case, the Department of Defense Education Activity (DODEA) 
awarded a contract to ICATT Consulting, Inc. (ICATT) on 7 August 2006 under a Request for Quotations (RFQ) issued to 
GSA FSS contract holders.35  The contract was intended to provide a home school program for Department of Defense 
(DOD) dependents outside the United States.36  IDEA International, Inc. (IDEA) protested the award to the Government 
Accountability Office (GAO).37  When DODEA chose to proceed with contract performance despite the protest, IDEA filed 
its protest in the COFC.38  The government moved to dismiss two counts of the protest arguing that the COFC lacked 
jurisdiction over task order contracts.39 

 
Judge Wheeler analyzed the FASA, the Federal Acquisition Regulation (FAR), and the case law addressing task order 

protest jurisdiction and concluded that the COFC maintains jurisdiction over task orders placed under FSS contracts despite 
the FASA.40  First, the FASA task order protest prohibition states that it “‘applies to task and delivery order contracts entered 
into under sections 2304a and 2304b of this title.’”41  Sections 2304a and 2304b of Title 10, United States Code, provide 
authority to enter into ID/IQ contracts; but, authority for the FSS system and its ID/IQ contracts existed prior to, and is 
authorized separately from, sections 2304a and 2304b.42  The FASA also states “that ‘[n]othing in this section may be 
construed to limit or expand any authority of the head of an agency or the Administrator of General Services to enter into 
schedule, multiple award, or task order or delivery order contracts under any other provision of law.’”43  Thus, the COFC 
determined that the language of the FASA itself indicates that FSS contracts remain separate and unaffected by the protest 
jurisdiction bar.44 

 
Judge Wheeler next considered the FAR treatment of ID/IQ contracts.45  The FAR addresses generic indefinite delivery 

contracts in Subpart 16.5.46  This subpart contains the FASA protest bar, but distinguishes FSS contracts stating that the FSS 
is governed by Subpart 8.4 and Part 38.47  Thus, the procurement regulations recognize that the FASA protest bar does not 
extend to FSS orders.48 

 
Finally, Judge Wheeler analyzed the inconsistent case law, and determined that, “while not entirely uniform, [it] supports 

the above statutory and regulatory interpretation.”49  Of COFC cases, Judge Wheeler relied on Labat-Anderson Inc. v. United 
States,50 the 2001 case with which Group Seven disagreed, finding that the FASA does not bar protests regarding task orders 

                                                                                                                                                                         
33 Id. 
34 IDEA Int’l Inc. v. United States, 74 Fed. Cl. 129, 129 (2006). 
35 Id. at 132. 
36 Id. at 134. 
37 Id. 
38 Id. 
39 Id. at 135. 
40 Id. at 137. 
41 Id. at 135 (quoting 10 U.S.C. § 2304c (f) (2000)) (emphasis added by court).  Section 2304a of Title 10 United States Code (U.S.C.) provides, in pertinent 
part,  

Task and delivery order contracts:  general authority  

(a) Authority to award. Subject to the requirements of this section, section 2304c of this title [10 USCS § 2304c], and other applicable 
law, the head of an agency may enter into a task or delivery order contract (as defined in section 2304d of this title [10 USCS § 
2304d]) for procurement of services or property. 

10 U.S.C. § 2304a(a).  Section 2304b of Title 10, U.S.C., provides similar authority to “enter into a task order contract . . . for procurement of advisory and 
assistance services.”  10 U.S.C. § 2304b(a)(1). 
42 IDEA Int’l Inc., 74 Fed. Cl. at 135. 
43 Id. (quoting 10 U.S.C. § 2304a (g)).   
44 Id. at 135. 
45 Id. at 135, 136. 
46 Id. 
47 Id. at 136. 
48 Id. 
49 Id. 
50 50 Fed. Cl. 99 (2001). 
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under FSS contracts.51  Judge Wheeler also cited to the GAO case law reaching the same conclusion.52  The GAO has 
asserted jurisdiction over FSS orders since 1997.53  The court rejected the Government reliance on A&D and Group Seven.54  
First, the A&D court was not presented with an FSS contract order, thus its holding was limited to non-FSS contracts.55  
Second, the Group Seven court exercised jurisdiction even while professing its doubt that jurisdiction existed.56  Judge 
Wheeler concluded by stating that,  

 
[t]o the extent that the discussion of jurisdiction in A&D and Group Seven might be regarded as 
inconsistent with the holding here, the Court finds that Labat-Anderson and Severn are more in line with 
the cited provisions of FASA and FAR, and that FASA’s prohibition on bid protests does not cover GSA 
Federal Supply Schedule orders.  Therefore, the Court possesses subject matter jurisdiction under the 
Tucker Act to review this protest.57 

 
To the extent a COFC case can provide a definitive answer, IDEA appears to have settled the issue regarding jurisdiction over 
protests of task orders placed under FSS contracts. 

 
 

Timeliness:  Solicitation Errors and Consistency 
 
After discussing the COFC case of Transatlantic Lines v. United States58 in the 2006—Year in Review,59 this year, the 

CAFC joined the fray.  Last year we said, “[Transatlantic] appears to continue a trend that the COFC is moving further away 
from the GAO timelines in bid protest actions”60 because the COFC had declined to follow the GAO rule that protests 
regarding solicitation improprieties be filed prior to bid opening or the due date for receipt of proposals.61  This year, the 
CAFC ended the trend and added consistency to bid protest timeliness rules. 

 
In Blue & Gold, Fleet, L.P. v. United States,62 the CAFC faced an issue of first impression as described in pertinent part:  

 
[Whether] a party who has the opportunity to object to the terms of a government solicitation containing a 
patent error and fails to do so prior to the close of the bidding process waives its ability to raise the same 
objection subsequently in a bid protest action in the Court of Federal Claims.63 

 
The CAFC held that its jurisdictional statute evidences intent in favor of recognizing just such a waiver rule.64  This holding 
appears to settle protest timeliness in solicitation error cases. 

 
In Blue & Gold, the National Park Service (Park Service) solicited ferry transportation and other services to support 

Alcatraz Island.65  Blue & Gold Fleet, L.P. (Blue & Gold) was the incumbent ferry transportation contractor, but received the 
second-highest score for its proposal in the instant procurement.66  The Park Service awarded the contract to the highest 
                                                 
51 IDEA Int’l Inc., 74 Fed. Cl. at 136. 
52 Id. (citing Severn Cos., Inc., Comp. Gen., B-275717, Apr. 28, 1977, 97-1 CPD ¶ 181). 
53 IDEA Int’l Inc., 74 Fed. Cl. at 136. 
54 Id. at 137. 
55 Id. 
56 Id. 
57 Id. 
58 Transatlantic Lines LLC v. United States, 68 Fed. Cl. 48 (2005). 
59 Kantner et al., supra note 19, at 66, 67. 
60 Id.  
61 Id. 
62 492 F.3d 1308 (2007). 
63 Id. at 1313. 
64 Id. 
65 Id. at 1311. 
66 Id. 
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scored proposal, and Blue & Gold protested to the GAO.67  Due to “concerns about the GAO jurisdiction,”68 Blue & Gold 
also filed a protest in the COFC; GAO then dismissed the protest because of the COFC action.69 

 
Blue & Gold asserted that the awardee failed to comply with the Service Contract Act (SCA)70 in setting its wages and 

benefits, and that this failure allowed the awardee’s proposal to offer better incentives to the Park Service.71  Despite Blue & 
Gold’s argument that the Park Service improperly evaluated the awardee’s proposal, the COFC determined that Blue & Gold 
was protesting the solicitation.72  The Park Service is required to evaluate proposals consistent with the solicitation, and the 
solicitation did not require offerors to comply with the SCA.73  Therefore, argument regarding failure to apply the SCA 
implicates the solicitation, not the evaluation.74 

 
Blue & Gold appealed the COFC decision to the CAFC.75  The CAFC affirmed the COFC decision, requiring that 

protestors that encounter patent defects in the solicitation must raise those defects prior to the bid opening or due date for 
receipt of proposals.76  The CAFC began its analysis with its protest jurisdiction.77  In addition to providing “jurisdiction to 
render judgment on an action by an interested party objecting to a solicitation by a Federal agency,” the statute requires that 
the COFC “give due regard to . . . the need for expeditious resolution of the action.”78  The CAFC determined that 
recognizing a waiver rule regarding solicitation errors furthers this statutory mandate.79 

 
The CAFC also looked to patent ambiguity issues in other areas of government contract law.80  For example, if a contract 

contains a patent ambiguity, the contractor will not be entitled to additional recovery because it should have raised the issue 
with the government prior to bidding.81  The CAFC determined that the absence of a waiver rule allows a contractor to take 
advantage of the government and other bidders.82  The court found further support for its waiver rule by looking to the GAO 
protest regulation, which “requires that ‘[p]rotests based upon alleged improprieties in a solicitation which are apparent prior 
to bid opening or the time set for receipt of initial proposals shall be filed prior to bid opening or the time set for receipt of 
initial proposals.’”83  Unfortunately, the CAFC did not explicitly address any recent COFC cases in which the court did not 
apply the waiver doctrine to determine if factual differences would still lead to the same result.84 

 
The COFC followed Blue & Gold in Moore’s Cafeteria Services v. United States.85  In this case, the Department of the 

Army (Army) solicited for food services at Fort Campbell, Kentucky.86  The Army awarded the contract to the Kentucky 

                                                 
67 Id. 
68 Id. at 1312. 
69 Id. 
70 Service Contract Act, 41 U.S.C. §§ 351-358 [hereinafter SCA]. 
71 Blue & Gold, Fleet, L.P., 492 F.3d at 1313.  One of the evaluation factors was the franchise fee the awardee would provide back to the National Park 
Service (Park Service).  Id. at 1311.  By not complying with the SCA, the awardee could lower its wages and benefits, and bid a lower amount while still 
providing a higher franchise fee to the Park Service.  Id. 
72 Id. at 1313. 
73 Id. 
74 Id. 
75 Id. at 1310. 
76 Id. at 1313. 
77 Id. 
78 Id. (quoting 28 U.S.C. § 1491(b)). 
79 Id. 
80 Id. 
81 Id. 
82 Id. 
83 Id. at 1314 (quoting 4 C.F.R. § 21.2(a)(1) (2006)). 
84 See, e.g., Transatlantic Lines LLC v. United States, 68 Fed. Cl. 48 (2005).  In that case, the COFC justified its decision not to follow the solicitation error 
timeliness rule in the GAO regulations because the solicitation error constituted a statutory violation.  Id. at 53.  In Blue & Gold, the solicitation error also 
involved a statutory violation: failing to apply the SCA to the contract.  Blue & Gold Fleet, L.P., 492 F.3d at 1312.  Again, the CAFC did not address this 
issue specifically to analyze whether any factual differences may justify the disparate results or Blue & Gold overturns Transatlantic Lines.  Id.  
85 77 Fed. Cl. 180 (2007). 
86 Id. at 181. 
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Office for the Blind, a state licensing agency (SLA), and Moore’s Cafeteria Services, d/b/a MCS Management (MCS), the 
incumbent, protested to the GAO.87  The GAO denied the protest, and MCS filed its action in the COFC.88   

 
MCS protested the Army’s decision not to follow guidance in a joint report to Congress that defined a fair and 

reasonable price offered by an SLA as one that does not exceed the offer representing the best value by more than 5%.89  In 
the initial solicitation, the Army stated that the procurement was subject to the Joint Report 5% requirement.90  The 
contracting agency’s regional counsel then informed the agency that the Joint Report was not effective until implemented by 
regulations, and that solicitations should not reference the Joint Report.91  The Army amended the solicitation by removing 
reference to the Joint Report.92 

 
The COFC determined that MCS had the opportunity to protest the removal of the Joint Report language and policy after 

the solicitation amendment and before offers were due.93  MCS failed to protest and thus, under the rule dictated by the 
CAFC in Blue & Gold, MCS waived its right to protest the solicitation issue in a protest before the COFC.94 

 
 

When Is an E-mail to the GAO Received? 
 
The GAO took two unusual steps in a case in December 2006.  In Guldmann, Inc. (Guldman IV),95 the GAO 

reconsidered an earlier decision and changed its stance.96  With this reconsideration, the GAO also allowed a request for 
reconsideration (Request) regarding an earlier protest despite the fact that the request was received in the GAO e-mail 
mailbox after the 5:30 p.m. deadline at 5:31 p.m.97 

 
The GAO issued its decision in Guldmann, Inc. (Guldmann II)98 on 3 November 2006.99  On 13 November 2006, 

Guldmann, Inc. (Guldmann I) filed its Request.100  Guldmann filed the Request via e-mail, and the e-mail arrived in the GAO 
e-mail mailbox at 5:31 p.m.101  Under the GAO filing rules, documents must be received by the GAO by 5:30 p.m. on the last 
day of the filing period; any documents received after 5:30 p.m. are deemed filed the following day.102  Because the Request 
was received on the eleventh day, it was late and the GAO dismissed the Request as untimely filed.103 

                                                 
87 Id. 
88 Id. at 183, 184. 
89 Id. at 183. 
90 Id. at 182.  The solicitation stated:  

[A] technically acceptable offer from a qualified State Licensing Agency will receive preference in accordance with the Joint Report 
to Congress, dated August 29, 2006.  This notice is not designed to discourage competition from HUB Zone certified small businesses 
not eligible for the preference. . . . Application of this preference may result in award to other than the lowest priced technically 
acceptable offeror. 

Id. (citing the Administrative Record, pp. 44–45). 
91 Id.  The COFC quoted an email from Lieutenant Colonel Karl Kuhn, Regional Counsel to the U.S. Army Contracting Agency in which he forwarded and 
email discussing Department of Defense policy that the Joint Report was not to be cited until implemented by regulation.  Id.  Lieutenant Colonel Kuhn’s 
email also advised that contracting officers could use the five percent standard from the Joint Report voluntarily so long as the use was based on the 
contracting officer’s independent business judgment.  Id. 
92 Id. 
93 Id. at 185. 
94 Id. 
95 Guldmann, Inc. (Guldmann IV), Comp. Gen. B-298585.4, Dec. 13, 2006 (unpublished decision) (on file with author). 
96 Id. 
97 Id. 
98 Guldmann, Inc. (Guldmann II), Comp. Gen. B-298585.2, Nov. 3, 2006 (unpublished decision) (on file with author). 
99 Guldmann, Inc. (Guldmann I), Comp. Gen. B-298585.4, Dec. 13, 2006 (unpublished decision) (on file with author). 
100 Id. 
101 Id. 
102 4 C.F.R. § 21.0 (2007).  
103 Guldmann I., Comp. Gen. B-298585.4. 
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On 8 December 2006, Guldmann requested that the GAO reconsider its decision dismissing the Request, and specifically 
asked the GAO to review its e-mail records.104  Upon review, the GAO discovered that it actually received the Request at the 
GAO server at 5:28:22 p.m., and the Request passed through the firewall at 5:30:29 p.m.105  With this evidence, the GAO 
reversed its dismissal of the Request as untimely filed, and re-opened the original Request.106  Thus, a document sent to the 
GAO via e-mail now appears to be filed as of the time the document arrives at the GAO server.107 

 

                                                 
104 Id. 
105 Id. 
106 Id. 
107 Id. 
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GAO Bid Protest Statistics for Fiscal Years 2003–2007108 
 

 FY 2007 
 

FY 2006 FY 2005 FY 2004 FY 2003 

Cases Filed 1,411 
(up 6%1) 

1,327 
(down 2%) 

1.356 
(down 9%) 

1,485 
(up 10%) 

1,352 
(up 12%) 

Cases Closed 1,393 
 

1,274 1,341 1,405 1,244 

Merit (Sustain + 
Deny) 

Decisions 

 
335 

 
249 

 
306 

 
365 

 
290 

Number of 
Sustains 

 
91 

 

 
72 

 
71 

 
75 

 
50 

Sustain Rate  
27% 

 

 
29% 

 
23% 

 
21% 

 
17% 

Effectiveness 
Rate (reported)2 

 
38% 

 

 
39% 

 
37% 

 
34% 

 
33% 

ADR3 (cases 
used) 

 
62 

 

 
91 

 
103 

 
123 

 
120 

ADR Success 
Rate4 

 
85% 

 

 
96% 

 
91% 

 
91% 

 
92% 

Hearings5 8% (41 cases) 
 

11% (5 cases) 8% (41 cases) 9% (56 cases) 13% (74 cases) 

 
______________________ 
1 From the prior fiscal year. 
2 Based on a protester’s obtaining some form of relief from the agency, as reported to GAO. 
3 Alternative Dispute Resolution. 
4 Percentage resolved without a formal GAO decision. 
5 Percentage of fully developed decisions in which GAO conducted a hearing. 

 
Major Mark A. Ries 

                                                 
108 Letter from Gary L. Kepplinger, General Counsel, U.S. Government Accountability Office, to The Honorable Nancy Pelosi, Speaker of the House of 
Representatives, subject:  B-158766 (10 Dec. 2007), available at http://www.gao.gov/special.pubs/bidpro07.pdf. 
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CONTRACT ADMINISTRATION 
 

Contract Interpretation 
 

COFC Considers Defective Specifications Claim Applying Contract Interpretation Principles 
 

In Travelers Casualty and Surety of America v. United States,1 the Court of Federal Claims (COFC) considered a 
contract claim filed under the Contract Disputes Act2 regarding a contract for the construction of the United States 
Department of Agriculture’s (USDA) Vegetable Laboratory in Charleston, South Carolina.  The COFC decision focused on a 
portion of the contract involving replacing and paving two turn lanes and replacing concrete aprons adjacent to drainage 
pipes alongside the roadway.3  In applying two constructive change theories, the theory of defective specifications and the 
theory of contract interpretation, the court denied one part of the contractor’s claim and granted another.4   

 
The USDA awarded the subject contract on 29 February 1999 to Adams Construction Company.5  Subsequently, the 

USDA terminated its contract with Adams, and then the plaintiff, Traveler’s Casualty and Surety of America (Traveler’s), 
assumed responsibility for the contract under the contract’s performance bond.6  Traveler’s then contracted with Alcon 
Associates, Inc. (Alcon) to complete contract performance.7  Next, Alcon contracted with Landscape Pavers Ltd. (LPL) to 
pave the turn lanes and replace the concrete aprons.8  LPL’s paving work on two northbound turn lanes and on the concrete 
aprons was the focus of this contract claim.9    

 
With respect to contract interpretation, the interesting part of the case is the work concerning the paving of the 

northbound turn lanes.  After LPL finished paving the northbound turn lanes, Alcon informed LPL that because it had not 
performed in accordance with the contract terms, LPL would have to remove the pavement and then re-install it.10  LPL 
complied with Alcon’s orders.11  Specifically, Alcon advised LPL that it had constructed the turn lanes in such a way that the 
pavement’s slope was excessive.12  Additionally, Alcon stated that because LPL failed to comply with the contract terms, 
LPL was responsible for any additional costs it incurred to correct its deficiencies.13  On 4 April 2002, LPL filed a claim for 
costs it incurred in repaving the northbound turn lanes.14  LPL submitted the claim to its contractor, Alcon, which forwarded 
the claim to Traveler’s, which then submitted it to the USDA contracting officer.15   

 
In its claim, LPL argues that the drawings and specifications related to the slope of the northbound turn lanes were 

“design specifications” that were defective in that they did not indicate the amount of allowable slope.16  Thus, LPL asserts 
that although it closely followed the design specifications, the resulting pavement was unacceptable because the 
specifications were defective.17  As a result, LPL argues that the government is responsible for the additional costs it incurred 

                                                 
1 74 Fed. Cl. 75 (2006). 
2 41 U.S.C. §§ 601–613 (2000). 
3 Traveler’s, 74 Fed. Cl. at 77.   
4 Id. at 105–06. 
5 Id. at 77–78. 
6 Id. 
7 Id. 
8 Id. 
9 Id. 
10 Id. at 82–83.   
11 Id. 
12 Id.  In highway construction, the court stated that the “slope” represented “how quickly the height of the surface [of the pavement] drops as the median or 
shoulder is approached horizontally.”  Id. at 90. 
13 Id. at 83. 
14 Id. 
15 Id. at 85. 
16 Id. at 87.  The court defined “design specifications” as specifications that describe in “precise detail and permit the contractor no discretion.”  Id. at 89.  
The court stated that the significance of design specifications is risk.  The court stated further that if the government requires the contractor to follow 
defective design specifications, then the government bears the risk that the contractor will incur additional costs during contract performance.  Id. 
17 Id. 
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in complying with the defective specifications.18  These additional costs included the removal and re-installation of the 
pavement.19      

 
In response to this claim, the government maintained that the contract provisions controlling the paving of the turn lanes 

were “performance specifications.”20  As such, the contractor was responsible for any failure to perform the contract’s 
requirements.  The government further argued that the cause of the unacceptable pavement was the contractor’s failure to 
comply with the contract.21  The government asserted that while the contract required the contractor to construct the turn 
lanes with a 2% slope, the pavement’s slopes ranged from 5% to 9%.22  Further, the government stated that contract’s 
drawings and the South Carolina Department of Transportation (SCDOT) Highway Design Manual, which was widely 
known by LPL, dictated the slope of the pavement.23  Because the contracting officer believed that the contract’s relevant 
provisions were “performance specifications” and that the cause of contract failure was the contractor’s faulty performance, 
the contracting officer denied the claim.24  

 
The court considered the defective specifications claim by applying the “normal principles of contract interpretation.”25  

Generally speaking, in interpreting ambiguities in a contract, courts and boards will first look to the contractual document 
itself.  The court will “interpret a contract in such a way as to give meaning to all the provisions of the contract in light of the 
parties’ intent at the time they entered the agreement.”26  If a court finds that the meaning of a contract term is clear and 
unambiguous, then the court will adopt that meaning.27  On the other hand, if the court finds that a contract term is 
ambiguous, then the court will determine whether the ambiguity is patent or latent.28  If the contract term is a patent 
ambiguity, then the contractor has a duty to seek clarification from the government prior to submitting its offer; if the 
contractor fails to seek clarification, then it will be bound by the government’s reasonable interpretation of the patent 
ambiguity.  If the term is a latent ambiguity, then the contractor has no duty to seek clarification.  In the latter case, the court 
will adopt the contractor’s reasonable interpretation of the latent ambiguity.29     

 
After reviewing the contract drawings and the SCDOT manual, the court found that the amount of slope allowed for the 

turn lanes was unclear.30  In attempting to resolve the ambiguity, the court referenced the language of the contract itself.31      
The court referenced the contract drawings and found that while many of the drawings indicated that maximum 

allowable slope for the turn lanes was 2%, the drawings did not directly reference the slope for the northbound turn lanes.32  
                                                 
18 Id. 
19 Id. at 87. 
20 Id.  The court defines “performance specifications” as specifications which “set forth simply an object or standard and leave the means of attaining that 
end to the contractor.”  Id. at 89.   In contrast to design specifications, if a government requires a contractor to follow performance specifications, then the 
contractor bears the financial risk of contract failure.  Id.  
21 Id. 
22 Id. 
23 Id. at 90–91.  One drawing (CV6.4) indicated a slope of 2% but it stated that it applied to the southbound turn lanes and did not clearly apply to the 
northbound turn lanes.  Another drawing (Detail D of drawing CV6.1) indicated a slope of 2%, but it referred to “asphalt lanes” and did not seem to 
generally apply to turn lanes as was at issue in this case.  Other drawings indicated the allowable slope, but they did not specifically apply to turn lanes.  The 
SCDOT Highway Design Manual (SCDOT manual) stated that the slope should be 2.08%.  Id.  
24 Id. at 86. 
25 Id. at 86–87.  The principles of contract interpretation have been disputed.  In an unrelated case with the same named plaintiff, the COFC provided a 
detailed explanation of the two competing views of contract interpretation regarding the appropriateness of referring to extrinsic evidence (evidence other 
than the contract document itself).  Traveler’s Cas. & Sur. of America v. United States, 75 Fed. Cl. 696 (2007).  In that unrelated case, the COFC compared 
the majority view which the COFC follows and the minority view which the Court of Appeals for the Federal Circuit (CAFC) follows.  Id. at 705–11.  In 
interpreting contractual terms, the COFC will admit extrinsic evidence in determining the meaning of the contractual language.  Id. at 706.  In contrast, in 
interpreting contractual terms, the CAFC will not admit extrinsic evidence where a contract’s terms are clear.  Id. at 707–08.  In the instant Travelers case 
involving paving the turn lanes, the COFC analyzed the facts using the “normal principles of contract interpretation” as the COFC (and the majority of 
courts) applies them.  Id.; see also Travelers, 74 Fed. Cl. at 87. 
26 Id. at 87. 
27 Id. at 88. 
28 Id.  
29 Id.  
30 Id. at 91. 
31 Id. 
32 Id.    
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Additionally, while the SCDOT manual referenced the allowable slope for South Carolina highways (stating that they should 
be 2.08%), the court noted that the contract did not specifically incorporate the manual.33  So, while the court found that a 
reasonable interpretation of the contract was that the slope on the turn lanes should be 2%, the court also found that another 
reasonable interpretation was that the contract did not require any particular slope.34  The court further determined that this 
was a “patent” ambiguity.35  The court reasoned that where an ambiguity is patent, a contractor has a duty to seek 
clarification from the government regarding the ambiguity prior to submitting its offer.36  In this case, the LPL failed to seek 
clarification until after contract performance.37     

 
The court next considered whether the contract provisions referencing the allowable slope in the turn lanes were design 

specifications or performance specifications.38  As mentioned above, where the government requires a contractor to follow 
design specifications, the government warrants that the specifications are free from defects and that the contractor can 
successfully perform the contract.39  Here, the court concluded that the specifications were design specifications because they 
“set forth in precise detail the materials to be employed and the manner in which the work was to be performed.”40  The court 
further found the design specifications to be defective because they did not clearly explain the allowable slope for the 
northbound turn lanes.41  Although normally a contractor would prevail in a case where a court found the government’s 
design specifications defective, in this case, the contractor did not prevail because it failed to seek clarification regarding the 
patent ambiguity.42 

 
Since the contractor “failed to satisfy its duty to inquire about [the] patent ambiguity . . . [it] cannot recover damages 

based on the implied warranty that specifications are free from design defects.”43  Therefore, the court denied the contractor’s 
claim for its costs to remove and re-install the northbound turn lanes.44 

 
Major Marci A. Lawson 

                                                 
33 Id. at 92. 
34 Id. 
35 Id. at 93. 
36 Id. 
37 Id. at 94. 
38 Id. 
39 Id. at 89. 
40 Id. at 94 (quoting J.L. Simmons Co., v. United States, 188 Ct. Cl. 684, 689 (1969)). 
41 Id. 
42 Id.  
43 Id. at 105. 
44 Id. at 105–06. 
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Contract Changes 
 

Oral Contract Modifications Still Unenforceable 
 
In Trawick Contractors, Inc. v. United States,1 the Armed Services Board of Contract Appeals (ASBCA) considered a 

contractor’s (Trawick) appeal of a Navy contracting officer’s final decision denying a claim to remit $68,394 in liquidated 
damages.  Trawick contended that the contracting officer verbally agreed to remit $68,394 in liquidated damages.2  The 
government contended that the contracting officer made no such oral agreement with Trawick.3  After examining both 
parties’ arguments, the ASBCA decided in favor of the government.4  Even assuming that the contracting officer did orally 
agree to modify the contract by agreeing to remit a certain amount of liquidated damages, the ASBCA affirmed that oral 
agreements were unenforceable.5   

 
In the instant case, the Navy awarded a firm-fixed price contract to Trawick on 6 February 2002 for the “revitalization” 

of housing at a Naval base in Millington, Tennessee.6  The contract’s original completion date was 6 February 2004.7  The 
contract contained a liquidated damages clause providing that if the contractor failed to complete the project on time, then the 
government would be entitled to damages in the amount of either $4,351 or $200 per day (depending up the line item 
number) for each day of delay.8  The contract also contained a clause advising the contractor that only the contracting officer 
had the contractual authority to make agreements regarding the “contract, modification, [or] change order . . . .”9  This 
contract clause also stated that if the contracting officer modified the contract, then “all such actions must be formalized by a 
proper contractual document executed by an appointed contracting officer.”10   

 
During contract performance, the contractor failed to complete the project by the completion date.11  Although the parties 

modified the contract to adjust the contract completion date to 1 July 2004, the contractor did not complete the project until 
19 November 2004.12  Since Trawick completed the project after the completion date, the government assessed liquidated 
damages by retaining progress payments in the amount of $98,394.13 

 
On 4 April 2005, Trawick contacted the contracting officer stating that the contracting officer had improperly assessed 

liquidated damages.14  As such, the contractor stated that it was due the entire contract price.15  Two months later, Trawick 
revised its earlier contention by informing the contracting officer that the government owed it a lesser amount of $68,394 in 
progress payments and further that Trawick owed the government only $30,000 in liquidated damages.16  Trawick based its 
contention on its allegation that the contracting officer orally agreed that the contractor owed the government only $68,394 
(vice $98,394) in liquidated damages.17  On 29 June 2005, Trawick filed a proper claim with the contracting officer for the 

                                                 
1 ASBCA No. 55097, 07-1 BCA ¶ 33,499. 
2 Id. at 166,025. 
3 Id. 
4 Id. 
5 Id. 
6 Id. at 166,021. 
7 Id. 
8 Id. at 166,022. 
9 Id. (citing a clause that the contract termed the “Contracting Officer Authority Clause”). 
10 Id. 
11 Id.  
12 Id. at 166,022–23. 
13 Id. at 166,023. 
14 Id. 
15 Id. 
16 Id. 
17 Id.  Consequently, the government contracting officer issued a unilateral contract modification on 8 July 2005 stating that the contractor owed the 
government the $98,394 in liquidated damages; this modification justified the contracting officer’s retention of this amount in progress payments.  Id. 
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differing amount of $68,394 that the government was retaining as liquidated damages.18  The contracting officer denied the 
claim.19  The contractor then filed an appeal with the ASBCA.20   

 
The government argued that it properly assessed liquidated damages in the amount of $98,394.21  Further, the 

government issued a written modification to the contract on 8 July 2005 articulating that the contractor owed this amount in 
liquidated damages.22  Moreover, the government argued that there was no oral agreement to reduce the amount of liquidated 
damages and even if there had been such an agreement, oral contract modifications are unenforceable.23  Finally, the 
government moved for summary judgment contending that the government should prevail as a matter of law.24    

 
After examining both parties’ arguments, the ASBCA was unpersuaded by the contractor’s theory.25  The Board found 

that even if the Navy contracting officer did attempt to orally settle the contract claim by agreeing that the total amount of 
liquidated damages was $68,394 (vice $98,394), such an agreement would constitute an oral contract modification.26  In 
particular, the Board acknowledged that an oral contract modification “is unenforceable without a written contract 
modification to decrease the contract price . . . .”27  Consequently, the Board granted the government’s motion for summary 
judgment.28    

 
 

Out-of-Scope Contract Modification Violates Competition Rule . . . But COFC Does Not Order Relief 
 
In IDEA International, Inc. v. United States,29 the Court of Federal Claims (COFC) considered a protester’s argument 

that a contract modification was outside the scope of the original contract because the contract, as modified, would have 
significantly altered the field of competition if the contract, as modified, had been contained in the original solicitation.30  The 
protester, IDEA International Inc. (IDEA), demanded declaratory and injunctive relief arguing that the Department of 
Defense Education Activity (DODEA) issued an out-of-scope contract modification “materially altering the contract payment 
provisions shortly after contract award.”31  In response, the government contended that the subject modification was within 
the scope of the original contract.32  After considering arguments from both sides, the court ruled in favor of the protester 
finding that the contract modification was out-of-scope.33  Nevertheless, the court did not award the protester declaratory or 
injunctive relief; the court did, however, award the protester reasonable proposal preparation costs.34    

 
On 18 May 2006, DODEA issued a solicitation for the provision of home-schooling services to dependents of DOD 

service members and civilian employees assigned to overseas locations.35  The intent of the resulting contract was to support 
DOD’s Remote Location Home School Program which assists parent’s kindergarten through twelfth grade students in home 
schooling where there is no DOD school nearby.36  The DODEA restricted the solicitation to holders of General Services 

                                                 
18 Id. 
19 Id. 
20 Id. 
21 Id. at 166,024. 
22 Id. 
23 Id. 
24 Id. 
25 Id. 
26 Id. 
27 Id. 
28 Id. 
29 74 Fed. Cl. 129 (2006). 
30 Id. at 141. 
31 Id. at 130. 
32 Id. 
33 Id. 
34 Id. at 143. 
35 Id. at 131. 
36 Id. 
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Administration (GSA) Federal Supply Schedule (FSS) “69 contracts” which covered information technology services.37  The 
solicitation stated that the contract price would be based upon the total number of enrolled students, estimated to be no more 
than 700.38  Thus, the government would pay the contractor’s invoices based on the total number of enrolled students.  The 
solicitation did not, however, state how often invoices could be submitted.39    

 
In response to the solicitation, the government received two proposals, one from the protester (IDEA) and one from the 

awardee, ICATT Consulting, Inc. (ICATT).40  While ICATT proposed a price of $4,800 per student, IDEA proposed a 
slightly higher price of $4,900 per student.  After evaluating the proposals, the government awarded to ICATT.41 

 
On 22 August 2006, ICATT submitted an invoice to the government requesting to be paid the entire contract price of 

$3,360,000 in one lump sum, without indicating the number of enrolled students.42  Four days later, the government and the 
contractor issued a bi-lateral contract modification changing the method of contract payment.43  Pursuant to the modification, 
instead of paying the contractor based on the total number of enrolled students, the government would pay the contractor in 
four increments based on new contract line items (CLINs): (1) initial start up materials ($764,855), (2) initial program 
instruction ($827,453), (3) balance of program materials ($883,846), and (4) balance of program instruction ($883,846).44  
Thus, under the new contract pricing method, the contractor would receive the entire contract price regardless of the total 
number of enrolled students.   

 
After the government debriefed IDEA of its intent to award the task order to ICATT, IDEA first filed a protest with the 

Government Accountability Office (GAO) on 28 August 2006.45  On 29 August 206, the agency then issued an opinion 
stating that it would override a stay of contract performance.46  On 14 September 2006, IDEA filed an action in the COFC 
requesting declaratory and injunctive relief.  The COFC exercised jurisdiction to hear the merits of IDEA’s three-part protest.  
This article focuses solely on the third portion of the protest that “DoDEA unlawfully issued an out-of-scope contract 
modification materially altering the contract payment provisions shortly after contract award.”47      

 
After considering the arguments of the protester and the government, the court concluded that the modification of the 

task order was out-of-scope.48  Specifically, the court stated that the government’s modification to the contract “caused a 
material change to the Solicitation’s requirements.”49  The court explained that proper contract modifications must be within 
the scope of the original contract.50  Specifically, the court stated that contract modifications must not alter the contract to the 
extent that the modified contract is no longer “the one for which offerors have competed.”51  Further, the court stressed that 
these rules apply equally to modifications of task orders, as is the case here.52  In this case, had the solicitation contained the 
contract modification at issue, IDEA may have offered a lower price since the total number of enrolled students would 
ultimately become irrelevant.53   

 

                                                 
37 Id. at 132.  
38 Id. at 131–32. 
39 Id. at 140. 
40 Id. at 133. 
41 Id.  
42 Id. at 134. 
43 Id. 
44 Id. 
45 Id. 
46 Id. 
47 Id. at 130.  
48 Id. at 141 (quoting Hunt Bldg. Co., Ltd. v. United States, 61 Fed. Cl. 243, 277 (2004)). 
49 Id. 
50 Id. 
51 Id. 
52 Id. 
53 Id. 
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Remarkably, although the court apparently agreed with the protester that the modification to the task order was out-of-
scope, the court did not order relief other than to award the protester protest costs.54  The court could have ordered the 
government to terminate the task order and then re-compete the acquisition including the work as modified.55  The court’s 
rationale in not ordering relief was based on its conclusions that (1) the balance of hardships on all parties does not favor the 
protester and (2) that granting the injunction (to terminate the task order) would not serve the public interest.56  First, the 
court explained that ordering a termination of the task order would constitute a severe hardship on the school age children 
benefiting from this contract.57  Second, terminating the contract and re-soliciting would be so costly as to be contrary to the 
public interest.58  Although the IDEA court did not provide relief to the protester, the court certainly could have done so.  
Practitioners should continue to caution their clients about the pitfalls of out-of-scope contract modifications. 

 
 

Constructive Change or Differing Site Condition? 
 
In Beyley Construction Group Corp. v. Dept. of Veterans Affairs,59 the United States Civilian Board of Contract Appeals 

(CBCA) considered an appeal concerning two issues.  First, the CBCA considered whether a limestone hill (called a 
“mogote”) with a significant amount of rock located at a construction site constituted a differing site condition.  Second, the 
CBCA considered whether the government’s deletion of the requirement to remove the mogote constituted a constructive 
change to the contract entitling the contractor to additional compensation.60  The CBCA granted the appeal based on the 
theory of constructive change.61    

 
This appeal arose from a contract the Department of Veterans Affairs (VA) awarded to the appellant, Beyley 

Construction Group Corporation (Beyley), for the “development of burial areas at the Puerto Rico National Cemetery” in 
Puerto Rico.62  The contract required the contractor to prepare a tract of the land so that it would be suitable for burials.63  
One difficult aspect of contract performance was the requirement to remove a mogote from the construction site.64  The 
“contract documents required [that a] mogote be excavated, backfilled with suitable materials, and graded for burial sites.”65  
During contract performance, Beyley encountered more rock in the mogote than it anticipated.66  While the contract drawings 
and specifications required the contractor to excavate rock in order to complete the project, Beyley contended that the amount 
of rock in the mogote constituted a differing site condition.67  After considering Beyley’s position, the contracting officer 
issued a unilateral contract modification deleting the requirement to excavate the mogote reducing the overall contract 
price.68 

 
Beyley then filed two appeals.69  In the first claim, the contractor argued that the mogote was a differing site condition.  

In the second claim, the contractor argued that the government’s deletion of the requirement to remove the mogote 
constituted a constructive change for which the contractor was entitled additional compensation, not less as the government 
held.70  Beyley argued the deletion of this work was a constructive change because without the requirement to excavate the 
mogote, the contractor would not have sufficient fill material (that it would have obtained at the worksite) to complete the 

                                                 
54 Id. at 143. 
55 Id. at 142–43. 
56 Id. 
57 Id. 
58 Id. 
59 CBCA Nos. 5 and 763, 07-2 BCA ¶ 33,639.  
60 Id. 
61 Id. at 166,603.  
62 Id. at 166,589. 
63 Id. 
64 Id. 
65 Id. at 166,590. 
66 Id. at 166,593. 
67 Id. at 166,692.  
68 Id.  
69 Id. at 166,594–95.  Both appeals (CBCA Nos. 5 and 763) were consolidated into one appeal.  Id. at 166,599. 
70 Id. at 166,600.  
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project.  Thus, in this case, the government’s deletion of work actually resulted in additional contract costs.71  Beyley 
contends that because of the contract change, it would have to purchase fill material at its own expense thus increasing its 
costs dramatically.  Accordingly, the contractor demanded compensation for the alleged constructive change in the amount of 
$483,001.32.72 

 
In response, the Government denied the existence of a differing site condition existed and also denied that it had 

constructively changed the contract.73  Regarding the deleted work, the government asserts that the contractor had no 
“contractual right to expect that it would be able to use the excavated materials from the mogote as usable fill.”74  Further, the 
contract itself states that the contractor could use either excavated material or “borrow” (material brought from another site) 
as fill and that the costs of obtaining and transporting such borrow would be at no expense to the government.75  Therefore, 
the government posited that Beyley was not entitled to additional compensation 76      

 
After considering the arguments of both parties, the CBCA granted the two-part appeal, in part, based on the theory of 

constructive contract change.77  The CBCA conveyed that where a contract permits one method of contract performance, the 
government’s later prohibition of that method of performance is a constructive change under the contract’s Changes Clause.78  
The CBCA agreed with the appellant that the government’s deletion of the work involving the mogote constituted a 
constructive change increasing the contractor’s cost.79  The CBCA also agreed that the appellant had a reasonable expectation 
that it would use excavated fill from work at the mogote and further that after the government deleted the mogote portion of 
the contract, the contractor was deprived of that fill material.80  As a result, the contractor incurred additional costs in 
transporting borrow from another location to the worksite.81  Therefore, the CBCA granted the appeal reasoning that the 
government had constructively changed the contract requirements by deleting work from the contract.82 

 
It is debatable as to whether the CBCA reached the right result in this case.  Whether the deletion of the mogote portion 

of the contract is a constructive change depends upon whether it was reasonable for the contractor to anticipate that it would 
have to provide its own fill material.83  Witnesses for both sides testified that in Puerto Rico, mogotes are of varying density 
and of varying usefulness for fill material.84  Further, the contract clearly stated that the contractor would be responsible for 
providing its own fill material either by utilizing fill from the worksite or by transporting fill from another site.85  
Interestingly, the contract appears to specifically require the contractor to perform the work that the CBCA held was a 
contract change.  Hence, in this case, the CBCA may have stretched the facts to provide a recovery for the appellant.  This 
case should alert contract law practitioners to remain mindful of the considerable economic powers of the Boards of Contract 
Appeals. 

 
Major Marci A. Lawson 

                                                 
71 Id. 
72 Id.  
73 Id.  The contract stated, “removal of rocks as specified on drawing L-7 is part of the contract and no separate payment will be made.”  Id.  Drawing L-7 
indicated the tract of land to be converted into a burial area and showed a mogote which the contractor was required to remove.  Id. at 166,692.     
74 Id. at 166,600. 
75 Id. at 166,692.  The contract required the contractor to “use excavated material and borrow [material that the contractor could transport from other 
locations to the worksite]. . . . Borrow will be supplied at no additional cost to [the] Government.”  Id. 
76 Id.      
77 Id. at 166,602–03.  
78 Id. 
79 Id. 
80 Id. 
81 Id. 
82 Id.  The CBCA awarded the contractor the amount of $232,821.48 based upon what it considered to be a reasonable estimate of the contractor’s additional 
costs.  Id. 
83 Id. at 166,602. 
84 Id. at 166,596–600. 
85 Id. at 166,692. 
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Contract Disputes Act (CDA)1 Litigation 
 

If It Looks Like the Same Claim, It May Be the Same 
 
In order to file a claim at the Court of Federal Claims (COFC), the claim must be the same claim that was submitted to 

the contracting officer.2  The Court of Appeals for the Federal Circuit (CAFC) recently reaffirmed this jurisdictional rule in 
Ace Constructors, Inc.3  Before proceeding with its COFC appeal, Appellant must first exhaust its administrative remedies by 
submitting the claim to the contracting officer.4   

 
In Ace Constructors, Inc. v. United States, the Government argued that the claim as presented to the COFC was not the 

same claim that the appellant submitted to the contracting officer.5  The COFC decided that although the Appellant’s 
argument may have been slightly more refined, the operative facts were the same as those described in the requests for 
equitable adjustment, and addressed the same basic problem that the contracting officer addressed.6  The CAFC affirmed, 
citing Scott Timber Co. v. United States.7  The CAFC explained the rule in Scott Timber as:  

 
[T]he same claim must be presented to the Court of Federal Claims as was decided by the contracting 
officer, but that that standard “does not require rigid adherence to the exact language or structure of the 
original administrative CDA claim [when] they arise from the same operative facts, claim essentially the 
same relief, and merely assert differing legal theories for that recovery.”8 

 
The CAFC found that the claim was “based on the same contract provisions, the same requirements made by the Army 

Corps of Engineers, the same costs, the same requested relief, and the same legal theories.”9  It was the same claim after all. 
 
 

More Litigation over Where to Litigate 
 
In Suburban Mortgage Associates, Inc. v. United States Department of Housing and Urban Development,10 the CAFC 

discussed the jurisdictional boundary between the Tucker Act11 and the Administrative Procedure Act,12 in the light of the 
Supreme Court’s decision in Bowen v. Massachusetts.13  Judge Plager framed the issue as forum shopping after the Bowen 
decision: 

                                                 
1 Contract Disputes Act, 41 U.S.C.S. §§ 601–613 (LexisNexis 2008) [hereinafter CDA]. 
2 See id.  41 U.S.C. § 605(a) requires the contractor to submit the claim to a contracting officer, and the contracting officer then issues a final decision 
concerning that claim.  See, e.g., England v. Swanson Group, Inc., 353 F.3d 1375, 1379 (Fed. Cir. 2004); Bath Iron Works Corp. v. United States, 20 F.3d 
1567, 1578 (Fed. Cir. 1994).  
3 Ace Constructors, Inc., v. United States, 499 F.3d 1357 (Fed. Cir. 2007). 
4 Id. at 1361. 
5 Id. 
6 Ace Constructors, Inc. v. United States, 70 Fed. Cl. 253 (2006).  The COFC indicated that is natural for legal arguments to “sharpen” as they develop for 
trial: 

The government seeks to establish a distinction between inapplicability and the lack of a requirement, but any such distinction is too 
attenuated to be significant; in its claim to the Contracting Officer, ACE manifestly was challenging the need for profilograph testing. 
In this context, there is no material difference between inapplicability of and the lack of a requirement for such testing.  It is hardly 
unusual for a litigant's arguments to sharpen between the time of the original claim and the time of trial, and the government was given 
ample notice by ACE's contention that profilograph testing was not applicable.  

Id. at 266–67. 
7 333 F.3d 1358 (Fed. Cir. 2003) 
8 Ace Constructors, Inc., 499 F.3d at 1361 (quoting Scott Timber, 333 F.3d at 1365). 
9 Id.  
10 480 F.3d 1116, 1118 (Fed. Cir. 2007) (“Litigation over where to litigate is the unfortunate consequence of the complex of statutes and courts that comprise 
the federal system.”). 
11 28 U.S.C.S. § 1491 (LexisNexis 2008). 
12 5 U.S.C.S. §§ 551–559 (LexisNexis 2008). 
13 Suburban Mortgage, 480 F.3d at 1117 (citing Bowen v. Massachusetts, 487 U.S. 879 (1988)).  
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One consequence of the Bowen case has been to create a sort of cottage industry among lawyers 
attempting to craft suits, ultimately seeking money from the Government, as suits for declaratory or 
injunctive relief without mentioning the money.  If successful, a plaintiff could have the case heard under 
the [Administrative Procedure Act] APA in one or another district court, with appeal to a regional circuit, 
rather than in the Court of Federal Claims, where money claims against the Government are routinely heard 
and decided, with appeal in the Federal Circuit.14 

 
In the instant case, the contractor wanted to exercise its contractual right to assign a defaulted mortgage to the U.S. 

Department of Housing and Urban Development (HUD).15  But HUD declined to accept the assignment, believing that 
Suburban had committed fraud or made material misrepresentations.16  Suburban then sued in the District Court for the 
District of Columbia, under 28 U.S.C. § 1331,17 the Administrative Procedure Act (APA),18 the Declaratory Judgment Act,19 
and the Fifth Amendment of the Constitution.20 

 
Suburban first alleged that the Government acted arbitrarily, capriciously, and in violation of Suburban’s due process 

rights under the Fifth Amendment, and second “asked the court for ‘specific relief in the form of payment of the insured loan 
amount’ and reimbursement of certain taxes and fees as losses.”21  The Government moved to dismiss for lack of subject 
matter jurisdiction arguing that the suit was essentially a contract action, properly before the COFC under the Tucker Act, 28 
U.S.C. § 1491(a)(1).22  

 
The District Court analyzed subject matter jurisdiction and concluded that the APA provided a waiver of sovereign 

immunity for challenges to agency action, subject to three exceptions found in 5 U.S.C. §§ 702 and 704.23  The court stated, 
“the APA excludes from its waiver of sovereign immunity (1) claims for money damages, (2) claims for which an adequate 
remedy is available elsewhere, and (3) claims seeking relief expressly or impliedly forbidden by another statute.”24 

 
The CAFC rejected Suburban’s characterization of the case as an action for specific performance and declaratory 

judgment.25  The CAFC instead stated that what Suburban wanted was a declaratory judgment that HUD’s action was 
improper and specific performance in the form of payment.26  The court stated, “[t]he thrust of Suburban’s claim [was] that 
HUD breached the insurance contract when it refused to accept assignment of the mortgage and pay Suburban the insurance 
proceeds.”27  The court then concluded that the COFC could provide an adequate remedy, and was therefore the proper 
forum.28  In a final note, the CAFC stated that since the Tucker Act specifically allows for contract actions against the 

                                                 
14 Id. at 1124. 
15 Id. at 1119. 
16 Id.  
17 28 U.S.C.S. § 1331.  This statute states, “the district courts shall have original jurisdiction of all civil actions arising under the Constitution, laws, or 
treaties of the United States.”  Id. 
18 5 U.S.C.S. §§ 701–06. 
19 28 U.S.C.S. §§ 2201–02. 
20 Suburban Mortgage, 480 F.3d at 1119. 
21 Id.  
22 Id.  As an alternative to dismissal, the Government requested that the district court transfer the case to the COFC pursuant to 28 U.S.C. § 1631.  Id. 
23 Id. 
24 Id. at 1119 (quoting Suburban Mortgage Assocs., Inc. v. U.S. Dep’t of Hous. & Urban Dev., 2005 WL 3211563, at *6 (D.D.C. 2005)). 
25 Id. at 1117.  Judge Plager writes: 

The suit was cast in part as an action for specific performance of the contract and in part as a declaratory judgment action.  The relief 
sought was to require the Government to perform its contract obligations so that Suburban Mortgage could get the money allegedly 
due it under the insurance agreement.   

Id.    
26 Id. at 1117–18, 1126. 
27 Id. at 1127. 
28 Id.  With regard to other relief sought, the CAFC stated: 

Nor are Suburban’s concerns about possible bankruptcy, loss of reputation, and lost future profits a basis for saying that there is not an 
adequate remedy in the Court of Federal Claims.  Those concerns can be alleged by any claimant seeking money from the 
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government, other courts have decided that the Tucker Act precludes APA contract claims of any kind, either for damages or 
specific  performance.29  The CAFC decided not to rule on that issue, and instead based its decision on the limitations of the 
APA.30  That argument would not have helped Suburban in any event. 

 
 

Which Act Has Jurisdiction When the Government Sells Services? 
 
In North Star Steel Co. v. United States, the CAFC reversed a COFC decision that jurisdiction was under the CDA, 

where the plaintiff was a third party beneficiary to a contract in which the government was selling services.31  Nevertheless, 
the CAFC concluded that the COFC did have jurisdiction to hear the case under the Tucker Act.32 

 
The Department of Energy’s Western Area Power Administration (WAPA), is one of four power marketing 

administrations within the U.S. Department of Energy, marketing and delivering hydroelectric power and related services 
within a fifteen-state region of the central and western United States.33  North Star was a steel manufacturer with an 
agreement for power from Arizona Electric Power Cooperative, Inc. (AEPCO), a generation and transmission cooperative 
organized under the Department of  Agriculture’s Rural Utility Service Administration.34  Under what was known as the 
Consolidated Arrangements Contract (CAC) between WAPA and AEPCO for the benefit of North Star, WAPA agreed to 
provide both non-firm transmission service and regulating services for North Star’s power requirement.35  North Star brought 
suit in the COFC for breach of the CAC.36 

 
The COFC held that it had jurisdiction over North Star’s suit under 28 U.S.C. § 1491(a)(2) because the suit involved a 

claim arising under section 10(a)(1) of the CDA.37  At the CAFC, both parties argued that the CDA did not apply to a 
contract involving the provision of services by the government, but applied only when the government is the acquiring 
party.38  The CAFC agreed and stated “The CDA applies to contracts entered into by an executive agency for:  (1) the 
procurement of property, other than real property in being; (2) the procurement of services; (3) the procurement of 
construction, alteration, repair or maintenance of real property; or (4) the disposal of personal property.”39 

 
Although the CDA did not apply to the CAC because it was a contract for the provision of services by the government, 

the CAFC found jurisdiction with the COFC under the Tucker Act.40  The CAFC concluded that North Star’s claim arose out 
of an express contract with the government, and therefore the Tucker Act gave the COFC jurisdiction.41  Consequently, 
COFC had jurisdiction either way.  

 

                                                                                                                                                                         
Government for an allegedly wrongful failure to pay a claim; to the extent they have merit in a given case, money usually can assuage 
the wrong.   

Id. (citing Bowen v. Massachusett, 487 U.S. 879, 925 (Scalia, J., dissenting)). 
29 Id. at 1128. 
30 Id. 
31 N. Star Steel Co. v. United States, 477 F.3d 1324 (Fed. Cir. 2007). 
32 Id. at 1332; 28 U.S.C.A. § 1491(a)(1) (LexisNexis 2008). 
33 N. Star Steel Co., 477 F.3d at 1326. 
34 Id. at 1327. 
35 Id.  
36 Id. at 1329–30. 
37 Id. at 1330 (citing N. Star Steel, 68 Fed. Cl. 696 (Fed. Cl. 2005)). 
38 Id. at 1331. 
39 Id. at 1331–32 (citing 41 U.S.C. § 602(a)). 
40 Id. at 1332 (quoting 28 U.S.C. § 1491(a)(1)).  The Tucker Act states in relevant part: 

The United States Court of Federal Claims shall have jurisdiction to render judgment upon any claim against the United States 
founded either upon the Constitution, or any Act of Congress or any regulation of an executive department, or upon any express or 
implied contract with the United States, or for liquidated or unliquidated damages in cases not sounding in tort. 

28 U.S.C.A. § 1491(a)(1) (LexisNexis 2008). 
41 N. Star Steel Co., 477 F.3d at 1332. 
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Is It the Same Claim?  Even with Different Theory, Claim is Barred by Res Judicata 
 
A COFC issue can be precluded when the Armed Services Board of Contract Appeals (ASBCA) has already made a 

decision on the same set of transactional facts.  This is true even if the legal theory was not presented or considered at the 
board, such as in the recent case of Phillips/May Corp. v. United States.42   

 
The case arose from a contract for construction at the Religious Ministry Facility at the Naval Air Station-Joint Reserve 

Base in Fort Worth, Texas.43  From July to November 2003, the plaintiff submitted nine claims related to its work under the 
contract.44  In November 2003, the plaintiff submitted a claim for “delay, mal-administration of the contract, over-zealous 
inspection and impossibility.”45  The contracting officer did not act on any of the claims.46   The plaintiff appealed each of the 
first nine claims to the ASBCA.47  

 
Although the plaintiff raised a claim of over-zealous inspection during one of the ASBCA hearings, the ASBCA did not 

rule on that claim.48  The ASBCA did not address over-zealous inspection in any of the other appeals.49  As for mal-
administration or impossibility of performance, the plaintiff did not raise the issue, nor did the ASBCA make a decision on 
those grounds.50  As of January 2006, the contracting officer still had not issued a final decision on plaintiff's November 
claim, and the plaintiff filed a COFC appeal of that claim.51   

 
The government moved to dismiss on the basis of res judicata.52  The court agreed with the plaintiff in that the specific 

claims it raised before COFC differ from the claims it raised in its ASBCA appeals, but the court recognized that the claims 
were all “based on the same, or nearly the same, factual allegations, that is, that the Government’s failure to timely act and its 
penchant for changing the design led to delays for which plaintiff contends it is entitled to be compensated.”53  The court 
goes on to state that because the plaintiff's COFC claims were based on the same transactional facts as its nine appeals to the 
ASBCA, the claim preclusion aspect of res judicata barred the action.54   The case was dismissed.55  

 
 

Equal Access to Paralegals at Cost, Not at Market Rate 
 
In Richlin Security Service Company v. Chertoff,56 the CAFC decided that paralegal services could be reimbursed under 

the Equal Access to Justice Act (EAJA) at actual cost to the attorney and not at prevailing market rates.57  The main focus of 
the case was whether to call the paralegal services and “expense” or a “fee.”58  If paralegal services are to be considered part 
of attorney’s fees, they could be billed at market rates, however, as expenses, they could only be billed at cost.  The court 

                                                 
42 76 Fed. Cl. 671 (2007). 
43 Id. at 672. 
44 Id. 
45 Id. 
46 Id. 
47 Id. 
48 Id. 
49 Id. at 673. 
50 Id. 
51 Id. at 672. 
52 Id. at 673–74.  “Although plaintiff chose not to raise its claims of over-zealous inspection, mal-administration of the Contract, and impossibility before the 
ASBCA, defendant argues that it could have, and thus res judicata precludes litigation of those claims, as well as the claims actually litigated before the 
ASBCA.”  Id. 
53 Id. at 675–76.  
54 Id. at 676 (citing Pactiv Corp. v. Dow Chem. Co., 449 F.3d 1227, 1230 (Fed. Cir. 2006) (“[T]he defense of claim preclusion will generally be available 
where the asserted claim was, or could have been, raised in a prior action between the parties which has been adjudicated on the merits.”)). 
55 Id. 
56 472 F.3d. 1370 (Fed. Cir. 2006) (rehearing denied). 
57 Id. at 1381. 
58 Id. at 1374. 
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recognized that EAJA “fees and expenses” included the reasonable expenses of expert witnesses and reasonable attorney or 
agent fees.59  Although the wording of the EAJA statute could be read to include other types of fees, the court concluded that 
“the statutory text compels a conclusion that EAJA permits only reimbursement of expert, agent, and attorney’s fees.”60  In 
fact, Richlin argued that paralegal services should be reimbursed under the specific category of “attorney’s fees.”61 
Accordingly, the court considered whether paralegal services could fall within the definition of attorney’s fees.62   

 
The CAFC distinguished the previous Supreme Court’s treatment of paralegal services under section 1988 of the Civil 

Rights Attorney’s Fees Awards Act (Civil Rights Act)63 by stating that where there are “differences in the surrounding 
language, structure and purpose of the statute, the Supreme Court has interpreted identical language in different statutes 
differently.”64  The CAFC noted that the under the Civil Rights Act § 1988 the effect of denying “fee” recovery for paralegal 
services would be to deny recovery completely, whereas EAJA allows for recovery of “expenses.”65  The CAFC then 
discusses how allowing paralegal services to be billed as “fees” subject only to the cap on attorney fees would create a 
“perverse incentive” to shift legal work from attorneys onto paralegals and “distort the normal allocation of work,” creating 
“less efficient legal services.”66 

 
The court then discussed the Senate report accompanying EAJA bill of 1984.67  The court concluded that Congress did 

not intend to include paralegal expenses in “attorney’s fees,” but rather intended that paralegal services be billed as expenses 
limited to the attorney’s cost.68  Ultimately, the interests of legal efficiency triumph over the creation of perverse incentives. 

 
 

Attorney’s Fees Have to Be Reasonable? 
 
In addition to paralegal services, the CAFC also looks at EAJA fees for attorneys in Hubbard v. United States,69 where 

an award of $400 in damages resulted in an award of $110,000 in attorney’s fees.  At the COFC, Hubbard originally sought 
damages of $627,000, mostly in lost profits.70  The COFC rejected the lost profits claim and awarded damages of only $400 
for repaving a damaged concrete slab.71  The government argued that the COFC’s award of $400 represented only nominal 
damages and that Hubbard should not receive any attorney fees,72 or in the alternative, that Hubbard failed to prove the lost 
profits (the majority of its claim), and therefore was not entitled to EAJA attorney’s fees.73 

  

                                                 
59 Id. (citing 5 U.S.C. § 504(b)(1)(A) (2000)). 
60 Id. 
61 Id. 
62 Id. at 1375. 
63 42 U.S.C. § 1988 (LexisNexis 2008). 
64 Richlin Sec., 472 F.3d. at 1378. 
65 Id. at 1378–79. 
66 Id. at 1379–81. 
67 Id. at 1381 (citing S. REP. NO. 98-586, 98th Cong., at 15 (1984)). 
68 The court’s analysis of the Senate report was as follows: 

When Congress acted to make EAJA permanent in 1984, the Senate report accompanying the bill clarified the meaning of “fees and 
expenses.”  S. Rep. No. 98-586, 98th Cong., 2d Sess., at 15 (Aug. 8, 1984).  The Senate report stated that “though no language change 
takes place, clarification of the term [fees and expenses] is necessary” because there was a dispute about whether “fees and expenses,” 
as listed in the statute, is exclusive or whether it included other reasonable expenses.  Id.  The Senate report clarified that the term 
“fees and expenses” is inclusive and permits the reimbursement of all “reasonable expenses.”  The report then stated that “[e]xamples 
of the type of expenses that should ordinarily be compensable include paralegal time (billed at cost).”  

Id. 
69 480 F.3d 1327 (Fed. Cir. 2007). 
70 Id. at 1330. 
71 Id. 
72 Id. at 1331.  The government cited the Supreme Court in Farrar v. Hobby, 506 U.S. 103, 115 (1992), “[w]hen a plaintiff recovers only nominal damages 
because of his failure to prove an essential element of his claim for monetary relief, the only reasonable fee is usually no fee at all.” 
73 Id. at 1332.  
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The CAFC affirmed the COFC’s determination as to the award of fees, but questioned the amount of the fee and the way 
it was determined.74  The court referred to the Supreme Court’s rule on the fee shifting provision of the Civil Rights Act 
established in Hensley v. Eckerhart 75 and noted that the degree of success is the most critical factor in determining the 
reasonableness of a fee award.76  Although those cases involved the Civil Rights Act, the CAFC applied the same logic to the 
fee shifting provision of EAJA.77 

 
The CAFC concluded that the COFC had correctly taken the first step of the Hensley analysis by multiplying the hours 

spent by the hourly rate; however, the COFC failed to determine “whether there were circumstances that required a reduction 
in the fee thus calculated—particularly whether such fee would be excessive in light of the results achieved.”78  The court 
vacated the award of attorney fees and remanded the case for COFC for reconsideration.79  Maybe the award will be more 
reasonable next time. 

 
 

CDA and Prompt Payment Act Interest:  You Might Have It Both Ways 
 
After recovering CDA interest, why not ask for Prompt Payment Act (PPA) Interest as well?80  That is what the Plaintiff 

attempted in Laurelwood Homes LLC v. United States.81  The Plaintiff asserted a claim for PPA interest after the Navy had 
already paid CDA interest on damages due to vandalism at residential military housing.82   

 
Plaintiff Laurelwood and the Navy entered into a lease agreement for residential real property located within a Naval 

station.83  Laurelwood had been submitting invoices to the Navy for vandalism repairs to the housing, and the Navy had 
consistently paid those claims.84  In August 2006, the contracting officer notified Laurelwood that the Navy would no longer 
pay invoices for vandalism repairs.85  Laurelwood then submitted a formal CDA claim for the vandalism repairs.86  In 
October 2006, another contracting officer issued a final decision denying the claim and also determining that previous 
payments were “erroneous.”87   
 

Laurelwood filed suit in the COFC requesting damages plus interest, for vandalism to its property and a denial of the 
Navy’s claim for the erroneous payments.88  In March 2007, the contracting officer revoked her previous demand for 
repayment and notified Laurelwood of the Navy's payment of damages plus CDA interest, for the vandalism damages sought 
in its claim.89  In April 2007, Laurelwood amended its complaint to seek PPA interest.90 
                                                 
74 Id.  
75 Id. (citing Hensley v. Eckerhart, 461 U.S. 424 (1983), Farrar, 506 U.S. 103; Marek v. Chesny, 473 U.S. 1 (1985)). 
76 Id.  
77 Id. 
78 Id. at 1333.  The CAFC continued to describe the problem in more detail: 

Although at trial Hubbard sought damages of $627,000, he recovered only $400— less than 1/10th of 1% of the amount sought.  
The $110,000 attorney’s fee awarded was 275 times the amount of the recovery.  The trial court made no attempt to explain why that 
fee—which on its face seems grossly excessive in light of  the small recovery—could be deemed a reasonable one in the light of “the 
degree of success obtained.”  

Id. (quoting Farrar, 506 U.S. at 114). 
79 Id. at 1335. 
80 Prompt Payment Act, 31 U.S.C. §§ 3901–3907 (2000). 
81 78 Fed. Cl. 290 (2007). 
82 Id. at 292. 
83 Id. at 291. 
84 Id. 
85 Id. 
86 Id. 
87 Id. at 291–92. 
88 Id. at 292. 
89 Id. 
90 Id. 
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Citing the PPA and case law, the COFC explained that the PPA only required interest for untimely payments, but not for 
payments that are under dispute.91  Laurelwood contended that there was no “objectively discernable dispute,” and since the 
contracting officer reversed her decision and paid the invoices in full, the government had essentially conceded there was no 
actual dispute.92  The court disagreed, and held that the claim was in a legitimate dispute at the time the Defendant was 
initially denied payment.93   

 
Laurelwood offered by way of comparison, the case of North Star Alaska Housing Corporation (North Star)94 which 

involved a similar agreement between an Alaska corporation and the Army Corps of Engineers to lease property located on 
an Army installation.95  In that case, the government was held liable for vandalism damages that occurred while the 
government occupied the property.96  The court distinguished the North Star case due to different lease provisions.97  Since 
there was a legitimate dispute in the Laurelwood situation, PPA interest did not apply.98   
 

 
When the Fax Confirmation Doesn’t Confirm Receipt 

 
As it turns out, that fax confirmation sheet that agencies often save as proof of receipt, does not prove much, at least by 

itself.  In the case of Brickwood Contractors, Inc. v. United States,99 the government offered a fax confirmation sheet as proof 
that the contractor received a termination notice.100  The plaintiff denied receiving the fax, and filed its appeal within one year 
of receiving notice by certified mail.101   

 
The government moved to dismiss for lack of jurisdiction because the complaint was filed more than twelve months after 

the fax was received, so the statute of limitations period had expired.102  The government argued that the fax confirmation 
sheet together with a declaration by the contracting officer stating that the fax was successfully transmitted, proved contractor 
receipt of the final decision of the contracting officer.103   

 
Citing a CAFC case, the COFC held that a fax confirmation sheet by itself, without a confirming phone call, did not 

constitute adequate notice for CDA purposes.104  The COFC noted that there was “understandable confusion” since the 
government failed to communicate which receipt date was to start the clock for the statutory period, nor did the government 
reference the earlier faxed copy in its certified copy.105  The COFC followed the rule according to the ASBCA, that the 

                                                 
91 Id.  The court quoted the PPA:  

Except as provided in section 3904 of this title, this chapter does not require an interest penalty on payment that is not made 
because of a dispute between the head of an agency and a business concern over the amount of payment or compliance with the 
contract.  A claim related to the dispute, and interest payable for the period during which the dispute is being resolved, is subject to the 
Contract Disputes Act of 1978.  31 U.S.C. § 3907(c) (2000). 

Id. 
92 Id. at 293.  The phrase “objectively discernable dispute” was mentioned in Arkansas Best Freight Sys., Inc. v. United States, 20 Cl. Ct. 776, 779 (1990). 
93 Id. at 294.   
94 Id. at 293 (citing N. Star Alaska Hous. Corp. v. United States, 30 Fed. Cl. 259 (1993)). 
95 Id. (citing N. Star Alaska, 30 Fed. Cl. at 265). 
96 Id. at 293. 
97 Id.  In the North Star case, the Government was liable for any damage beyond normal wear and tear.  The evidence showed that the Army left an area of 
base open and unguarded.  In the Laurelwood case, the lease agreement put the burden on the contractor for “malicious damage (other than Government-
caused).”  Id. 
98 Id. at 294. 
99 77 Fed. Cl. 624 (2007). 
100 Id. at 625. 
101 Id. at 625, 627. 
102 Id. at 627. 
103 Id. at 625.  The government also asserts that contractor’s subsequent evasive behavior after the date the fax was transmitted served as additional evidence 
that Plaintiff did, in fact, receive the default termination notice. 
104 Id. at 632 (citing Riley & Ephriam Constr. Co. v. United States, 408 F.3d 1369 (Fed. Cir. 2005)).  Another court stated, “All the government has to do is 
make a simple telephone call to the contractor or its authorized representative to affirm actual receipt of the fax.  This simple step would give the 
government assurance of actual receipt that the regulation requires it to have.”  Riley, 408 F.3d at 1373. 
105 77 Fed. Cl. at 633 (2007). 
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contractor is entitled to compute the statutory period from the latter date of receipt of the final decision.  The COFC stated, 
“in this case, the date that the final decision was received via certified mail.”106  The government’s motion to dismiss was 
denied.107  The fax confirmation sheet alone did not meet the standard. 

 
 

New Interim Rules of Procedure Similar But Different 
 
The Civilian Board of Contract Appeals (CBCA) published interim rules of procedure which became effective on 5 July 

2007.108  The public comment period ended on 28 September 2007.109  The CBCA incorporated many of the rules of its 
predecessor boards into the new rules.110  Chairman of the CBCA, Judge Stephen Daniels, told The Government Contractor, 
“For practitioners who understood the procedure before, things should remain pretty much the same . . . .”111  The Board 
expects to issue final rules of procedure some time in the first half of 2008.112  In addition to hearing and deciding contract 
disputes, the new CBCA has inherited many other types of proceedings as required by statutes and regulation, such as:  grants 
and contracts under the Indian Self-Determination and Education Assistance Act, Federal Crop Insurance cases, Federal 
Employee travel claims, etc.113 Also of note, Judge Daniels indicates in his introduction that the CBCA does not have the 
legal authority to enforce subpoenas against a federal agency.114  This comment will likely draw many further comments.115 

 
 

One Contractor Sues to Enforce the Contracting Officer’s Decision 
 
In Lavezzo v. United States,116 a contractor sued to enforce a contracting officer's final decision in its favor, which the 

government disclaimed for lack of authority.117  Due to “considerable agency discord,”118 the plaintiff’s claim was handed 
over to a contracting officer from another agency, resulting in a second “final decision.”119  The court described the 
government’s handling of plaintiff's claims as being “at odds with the requirement of the Contract Disputes Act that 
contracting officers act independently when adjudicating disputes.”120  Citing the CDA121 and case law,122 the court outlined 

                                                 
106 Id. 
107 Id. 
108 Rules of Procedure of the Civilian Board of Contract Appeals, 72 Fed. Reg. 36,793 (July 5, 2007) (to be codified at 48 C.F.R. pts. 6101, 6102). 
109 Id. at 36,794. 
110 Id. at 36,795. 
111 Civilian Board of Contract Appeals Releases Interim Rules of Procedure, 49 GOV’T CONT. ¶ 264 (2007). 
112 Id. 
113 72 Fed. Reg. 36,794. 
114 Id. at 36,795. 
115 See, e.g., David M. Nadler & Joseph R. Berger, Subpoena Power at the Civilian Board of Contract Appeals—GSA Should Reconsider Its Position and 
Reverse Course, 49 GOV’T CONT. ¶ 349 (2007).  
116 74 Fed. Cl. 502 (2006). 
117 Id. at 503. 
118 The contracting officer’s supervisor was not a contracting officer, but gave direct orders not to process the claim, then later reassigned the claim 
processing by paying an outside agency to handle the claim for a fee.  Id. 
119 Id.  The opinion stated that, “The record reflects considerable agency discord in the handling of Plaintiff's claims, and Plaintiff's understandable confusion 
upon receiving two conflicting contracting officer final decisions addressing the same claims.”  Id. 
120 Id. at 509.  The court describes the situation  from the plaintiff’s point of view: 

From [Plaintiff's] vantage, in its first Government contracting foray, it received two conflicting contracting officer final decisions 
within a month addressing the same claims.  One of these decisions was an 18-page document filled with personal attacks on an 
agency supervisor, and the other was a set of rubber-stamp claim denials from the Department of Treasury.  With even a rudimentary 
knowledge of the federal procurement process, [the plaintiff] may have rightly wondered why an agency supervisor tried to prevent 
the assigned contracting officer from deciding its claims, and why it was necessary to go outside the agency to another contracting 
officer.  

Id. 
121 Id.  The Contract Disputes Act gives contracting officers “final and conclusive authority” to decide claims, and their decisions are “not subject to review 
by any forum, tribunal, or Government agency, unless an appeal or suit is timely commenced . . . . ” 41 U.S.C. § 605(b) (2000). 
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the rule that, “[w]hile contracting officers are encouraged to seek advice from legal counsel and other agency experts, their 
decisions must be ‘personal [and] independent,’ and ‘even the appearance of coercion [must] be avoided.’”123  The case was 
remanded to the agency for yet another final decision by an impartial contracting officer.124  In agencies with contracting 
officers who work with inexperienced supervisors, it is “remarkable” that this type of situation does not occur more 
frequently.125  One may hope that the next final decision will be better. 
 

Major Michael Wong 

                                                                                                                                                                         
122 Id. at 509 (citing Pacific Architects & Eng’rs, Inc. v. United States, 491 F.2d 734, 744 (1974); New York Shipbuilding Corp. v. United States, 385 F.2d 
427, 435 (1967)) (“Ultimately, the contracting officer must “put his own mind to the problems and render his own decisions.”). 
123 Id. (quoting Edmund Leising Bldg. Contr., Inc., VABCA No. 1428, 81-1 BCA 14,925). 
124 Id. 
125 21 NASH & CIBINIC REP. ¶ 20 (2007). 
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Terminations for Default 
 

You Can’t Play Games With Contract Claims 
 
In Moreland Corp. v. United States,1 the Department of Veterans Affairs (VA) had contracted with Moreland to build a 

medical clinic which the VA would then lease from Moreland for a term of fifteen years.  After five years of occupancy, 
latent defects became apparent which posed no danger to the occupants and which the court found to be “largely cosmetic 
and easily could have been repaired if the VA had permitted Moreland to do so.”2  The VA, however, prevented Moreland 
from timely making the repairs by prohibiting any repair work until Moreland submitted a “comprehensive remediation 
plan,” which was not required by the contract, and by making other “extra-contractual” demands that prevented Moreland 
from making the repairs.3  Just days after giving Moreland authorization to begin work but before the weekend on which 
work was to begin, the VA’s engineering consultant alleged that the building was “unsafe for continued occupancy.” 4  Three 
days later, the VA notified Moreland the lease was terminated for default because of Moreland’s alleged failure to make 
satisfactory progress to repair the defects.5  As the owner of the building, Moreland made the repairs notwithstanding the 
termination, while the VA continued to occupy the building.  Several months later, the VA moved out of the building and 
stopped making lease payments. 

 
The court held that Moreland was not in default, finding that the VA’s actions had prevented the repairs prior to 

termination.6  The clauses of the lease did not provide the VA with the right of termination for default anyway, instead 
providing other remedies governing defective work such as having the repairs performed at Moreland’s expense.7  The 
repairs could have been completed within thirty days with work performed only during non-duty hours.8  The VA was 
required by the lease to allow Moreland access to the building to make the repairs, but breached the lease by preventing 
Moreland from making the repairs until after the termination.9  The VA also failed to show constructive eviction, since the 
VA’s occupancy and use of the building was never impacted in any way by the defects and the VA continued to occupy the 
building for nine months after the default termination.10 

 
Whenever the government has a right to terminate for default, the contracting officer must still exercise “reasoned 

discretion” in making the decision to terminate for default.11  The court found that this contracting officer abused his 
discretion in that regard.12  In view of the fact that the defects did not hinder the clinic’s operation, the building was safe for 
continued occupancy, and that necessary repairs could be quickly made without interrupting the clinic’s operation, the 
decision to terminate the lease for default and move nine months later to another facility costing $4,000,000 per year more 
“was an irrational decision by any measure, and one that cannot have resulted from the exercise of reasoned discretion.”13 

                                                 
1 76 Fed. Cl. 268 (2007). 
2 Id. at 270.  
3 Id. at 289.  The VA later required a more detailed remediation plan, denied Moreland’s initial request to inspect the facility defects during non-duty hours, 
and gave belated approval for Moreland to proceed with the work, conditioned upon Moreland executing an Indemnification and Remediation agreement 
which was also not required by the contract.  Id. at 278–79, 289–90. 
4 Id. at 279–80.  The court found that assertion by the VA’s consultant to be “incorrect and unreliable.”  Id. at 286.  In fact, both before that letter, and after 
termination, the VA’s consultant indicated that the building was safe for occupancy.  Id. at 287.  The court suspected that “some of his professionalism may 
have been compromised to satisfy the desires of his client,” and noted that he had a conflict of interest.  Id. at 283.  The court placed greater weight in the 
testimony of Moreland’s structural expert, who convincingly showed that the defects never posed any threat to continued safe occupancy of the building.  Id. 
at 287.   
5 Id. at 279. 
6 Id. 
7 Id. at 285–86.  
8 Id. at 289. 
9 Id. at 290. 
10 Id. at 286.  The standard for establishing a constructive eviction is a two-part test:  “(1) Whether the landlord’s acts or omissions ‘substantially interfered 
with the beneficial use or enjoyment of the premises’ by the tenant; and (2) if so, whether the tenant abandoned the premises within a reasonable time.”  Id. 
at 287 (quoting Richardson v. United States, 17 Cl. Ct. 355, 357 (1989)). 
11 Id. at 290 (citing GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 49.402-3 (July 2007) [hereinafter FAR]). 
12 Id.  
13 Id.  Moreland offered evidence showing that “the VA’s real motive was to move eventually to a new facility better able to accommodate the rapid 
population growth in the Las Vegas area.”  Id.  The court found it unnecessary to make findings on that issue, but noted that “it may be that Plaintiff’s 
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What makes this case more interesting is the conduct of the government that the court held to be a breach of the covenant 
of good faith and fair dealing.14  Prior to the discovery of the latent defects, Moreland had submitted two claims relating to 
the construction of building that the contracting officer determined to be meritorious and was prepared to pay.15  The 
contracting officer nonetheless denied the valid claims on advice of counsel, as a tactic in negotiating a settlement on other 
claims.16  The court noted that contractors are legally required to submit claims in good faith, certifying that the claim 
“accurately reflects the contract adjustment for which the contractor believes the government is liable,”17 and that this 
requirement of good faith with regard to claims runs both ways.  The contracting officer’s treatment of claims “is not 
intended to be a negotiating game where the agency may deny meritorious claims to gain leverage over the contractor.”18  
Thus, claims must be both submitted and decided in good faith, and neither party may stray from that standard in order to 
gain some tactical advantage over the other.19  

 
The court found that this and other conduct by the VA constituted bad faith,20 under either the “clear and convincing 

evidence” standard “or some lesser measure.”21  The court rejected the government’s argument that the standard Termination 
clauses22 incorporated by reference into the lease prevented Moreland from recovering future lost rent under the lease, 
finding that the government’s right to terminate for the convenience of the government was applicable only during the 
construction of the building but had been specifically deleted by the parties with respect to the lease agreement.23  The court 
therefore awarded Moreland the unpaid rent that it would have received over the remainder of the fifteen-year lease.24 

 
 

A Small Change Is a Cardinal Change If It Is Not Permitted under the Changes Clause 
 
The Court of Federal Claims recently overturned a termination for default resulting from a contractor’s refusal to 

perform a unilateral change that, while small, was not permitted by the Changes clause.  In Keeter Trading Co., Inc. v. United 
States,25 the United States Postal Service (USPS) had a contract with a company owned and operated by Mr. Edward Keeter, 
for the delivery of mail to 250 rural residences in Arkansas.  Over a year into the successful contract performance, the USPS 
contracting officer issued a unilateral change instructing Keeter to service an additional fifty-two mailboxes located along 

                                                                                                                                                                         
assessment of the VA’s motive is correct.  Certainly, the court can see no other explanation from the record, except perhaps bureaucratic ineptitude, to 
account for such a senseless decision.”  Id. at 290–91. 
14 Id. 
15 Id. at 291.  
16 Id. at 291–92. 
17 Id. at 292 (quoting 41 U.S.C. § 605(c)(1) (2000)). 
18 Id. 
19 The court concluded:  “The Contracting Officer’s outright denial of meritorious claims to gain some advantage over the contractor will not be condoned by 
this Court.”  Id. 
20 Id. at 293.  The court also found bad faith on the part of the VA in its attempt to create a justification to require Moreland to perform a comprehensive 
structural study at Moreland’s expense—an expense for which the VA would otherwise be responsible to determine whether the VA could install a heating 
ventilation and air conditioning system on the roof of the building.  Id. at 292–93. 
21 Id. at 291.  The court cited the “clear and convincing evidence” standard set forth in Am-Pro Protective Agency, Inc. v. United States, 281 F.3d 1234, 
1239–40 (Fed. Cir. 2002), which suggested that courts and boards require “clear and convincing evidence” (formerly described as “well-nigh irrefragable 
proof”) of malice or “designedly oppressive conduct” to overcome the presumption that public officials act in good faith in the exercise of their 
responsibilities.  Id.  However, the court also cited as a “but see,” without any discussion, Tecom, Inc. v. United States, 66 Fed. Cl. 736, 771 (2005), in which 
the COFC had suggested that the presumption of good faith has limited applicability, and that where it does apply, the heightened standard of proof to 
overcome the presumption is limited only to cases in which government officials are accused of fraud or quasi-criminal conducts in performing their duties.  
Id.  The court also noted: 

A breach of the covenant of good faith occurs when there has been “sharp dealing,” such as taking “deliberate advantage of an 
oversight by your contract partner concerning his rights under the contract.”  Mkt. St. Assocs. L.P. v. Frey, 941 F.2d 588, 594 (7th Cir. 
1991).  See also North Star Alaska Housing Corp. v. United States, 76 Fed. Cl. 158, 2007 U.S. Claims LEXIS 108, 2007 WL 1041442 
(Fed. Cl. Apr. 2, 2007). 

Id.  The court did not specifically identify the applicable standard in this case, finding that the VA’s conduct “was deplorable by any measure, be it ‘clear 
and convincing’ or some lesser standard.”  Id. 
22 FAR, supra note 11, at pts. 52.249-2, 52.249-8. 
23 Moreland, 76 Fed. Cl. at 291. 
24 Id. at 295. 
25 79 Fed. Cl. 243 (2007). 
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Keeter’s existing route and increasing annual compensation by $1,087.56.26  Keeter refused to perform the additional work, 
believing that the price adjustment was undervalued.27  Ultimately, the USPS agreed and further increased the annual 
compensation by $1,602.72, for a total of $2,690.28.28  Nevertheless, the contract’s Changes clause permitted the contracting 
officer to make unilateral changes that would increase compensation by no more than $2,500—any changes in excess of that 
amount could be made only by mutual agreement.29  When Keeter refused to perform the additional work on the ground that 
the unilateral change was not permitted by the Changes clause, the USPS procured that work from another source and 
deducted the cost of that “reprocured” work from payments due Keeter.30  In response, Keeter ceased all work under the 
contract, resulting in the termination for default.31 

 
While repudiation by a contractor constitutes a valid ground for the government to terminate a contract for default, the 

court noted that a contractor’s refusal to perform is not a repudiation if it was in response to a material breach of the contract 
by the government.32  The court therefore considered whether the contracting officer’s unilateral change in violation of the 
Changes clause was a cardinal change which constituted a breach of the contract and entitled Keeter to stop performance.33  

 
In its Motion for Summary Judgment, the Government relied upon Becho, Inc. v. United States,34 in which the COFC 

had stated that, 
 

while there is no precise calculus for determining whether a cardinal change has occurred, the courts have 
considered, inter alia, the following factors:  (i) whether there is a significant change in the magnitude of 
work to be performed; (ii) whether the change is designed to procure a totally different item or drastically 
alter the quality, character, nature or type of work contemplated by the original contract; and (iii) whether 
the cost of the work ordered greatly exceeds the original contract cost.35 

 
Applying these factors, the government argued that the change of adding mailboxes within Keeter’s delivery route was minor 
in magnitude of the work to be performed, was the identical type of work required by the contract, and was only a slight 
increase in the original cost, and therefore could not be deemed a “cardinal change” of the contract.36 

 
The court noted that “[t]hose factors are especially helpful in cases in which a challenged contract includes a standard 

changes clause which provides little specific guidance regarding changes,”37 and agreed with the government that the 
increase in the workload and compensation occasioned by the change in this case did not appear to be a substantial alteration 
of the contract.38  Yet, those factors cannot “override the specific contractual terms of the parties’ narrowly drafted Changes 
clause, as those terms represent the essence of the agreement to contract.”39  The court held that because the unilateral change 
in this case violated the express terms of the Changes clause, “[i]t follows that the modification was, in fact, a cardinal 
change which entitled [Keeter] to cease performance.”40  Accordingly, the USPS had failed to show that the decision to 
terminate the contract for default was proper.41 

                                                 
26 Id. at 246. 
27 Id.  The contract contained a precise formula for valuing the additional work caused by adding mailboxes to the route which, when applied to these facts, 
resulted in an increase of more than $2,500 to the annual contract price.  Id. at 255. 
28 Id. at 246. 
29 Id. at 254. 
30 Id. at 247. 
31 Id. 
32 Id. at 253 (citing Murdoch Mach. & Eng’g Co. v. United States, 873 F.2d 1410, 1413 (Fed. Cir. 1989)). 
33 Id. 
34 47 Fed. Cl. 595 (2000). 
35 Id. at 601. 
36 Keeter Trading Co., 79 Fed. Cl., at 260. 
37 Id. 
38 Id. at 261. 
39 Id. 
40 Id. (citing PCL Constr. Servs., Inc. v. United States, 47 Fed. Cl. 745, 804 (2000)). 
41 Id. 
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Having concluded that the USPS breached the contract by making a unilateral change that was not permitted under the 
Changes clause, the court needed to address Keeter’s request for breach damages.  The court noted that “in government 
contract cases in which a termination for default is found to be improper, it will be converted to a termination for the 
convenience of the government, and damages calculated accordingly,”42 and that the contract’s Termination for Default 
clause specifically provided for that same result.43  However, if the contractor can show that the termination was made in bad 
faith, then he can be entitled to traditional breach damages, including expectation damages, rather than the lesser damages 
resulting from a termination for convenience.44 

 
The court recited some allegations made by Keeter in his attempt to show that the government had acted in bad faith in 

terminating the contract for default.45  Although opining that “[t]here can be no real dispute that [Keeter’s] allegations, even 
when coupled with the documentation contained in the record, do not meet the standard of ‘well-nigh irrefragable proof’ 
required to establish bad faith on the part of the government,”46 the court noted that the issue of bad faith in this case was an 
“intensely factual question” for which more information was needed and which was inappropriate for summary judgment.47  
The court therefore stayed the issue of quantum pending the development of further facts needed to resolve the issue. 

 
 

Anticipatory Repudiation Clearly Not Clear 
 
What is the difference between saying that you will not perform unless certain conditions are met, and saying that you 

intend to perform once certain issues are resolved?  The Civilian Board of Contract Appeals (CBCA) this year found that 
there was a “big difference.”48  In David/Randall Associates, the National Park Service (NPS) suspended performance of a 
roofing contract.  Fifteen months later, the NPS forwarded to the contractor a copy of a report alleging deficiencies in the 
work and asked the contractor about its intentions in fulfilling its obligations under the contract.49  After examining the 
report, the contractor disputed some of the issues in the report and ultimately replied that “[i]t is David/Randall’s intention, 
upon satisfactory resolution of a number of outstanding issues, to complete performance of this suspended project,” 
identifying issues that required resolution including the scope of the remaining work, structural issues, performance schedule, 
and payment issues.50  Within hours of that response, the contracting officer terminated the contract for default, explaining 
that the contractor’s response indicated that the contractor will not complete performance unless certain conditions are met, 
and that “such preconditions constitute an anticipatory breach of the contract.”51 
                                                 
42 Id. at 262 (citing Best Foam Fabricators, Inc. v. United States, 35 Fed. Cl. 627, 638 (1997)). 
43 Id.  The relevant portion of the Termination for Default clause used in the contract was nearly verbatim with the corresponding paragraph of the clause at 
FAR 52.249-8 Default (Fixed-Price Supply and Service), which states: 

If, after termination, it is determined that the Contractor was not in default, or that the default was excusable, the rights and obligations 
of the parties shall be the same as if the termination had been issued for the convenience of the Government. 

FAR, supra note 11, at pt. 52.249-8(g). 
44 Keeter Trading Co., 79 Fed. Cl. at 263 
45 Id. at 264–65.  These included Keeter’s detailed allegations of personal bias against him by the Postmaster, who he alleged was the driving force behind 
the decision to change his duties and the decision to terminate the contract, and that the amount that USPS deducted from his pay to cover the cost of 
procuring alternative delivery services for the extra mailboxes “were based on a much larger number of work hours than [USPS] had proposed to pay 
[Keeter]” for the work.  Id. at 265.  The court also noted that the government’s attempt to make the change using two unilateral change orders, each under 
the $2,500, rather than with one change order over $2,500, “raises the question of whether the agency had a specific intent to deprive [Keeter] of [his] 
contractual rights.”  Id. (citing Libertatia Assocs., Inc. v. United States, 46 Fed. Cl. 702, 707 (2000)). 
46 Id. at 265.  In articulating the standard the contractor must meet to show bad faith, the court had earlier also made reference to the “clear and convincing 
evidence” standard enunciated in Am-Pro Protective Agency, Inc. v. United States, 281 F.3d 1234, 1239 (Fed. Cir. 2002): 

It cannot be disputed that, in attempting to make such a showing, a contractor “must meet a high burden because this Court assumes 
that the Government acts in good faith.”  This requires “well-nigh irrefragable proof” that the government acted in bad faith.  Stated 
more plainly, a plaintiff is required to raise “clear and convincing” evidence of improper motive on the part of the government.  This 
standard, while somewhat daunting, “is not intended to be impenetrable,” and it “does not insulate government action from any review 
by courts.”  Instead the relevant question is whether the plaintiff has presented evidence that the government had a specific intent to 
injure it, or was motivated by animus toward the plaintiff.  Indeed, the concept of “bad faith” has traditionally been equated with 
“actions motivated by malice or the specific intent to injure.” 

Keeter Trading Co., 79 Fed. Cl. at 263–64 (emphasis in original) (citations omitted). 
47 Id. at 265. 
48 David/Randall Assocs., Inc., v. Dep’t of the Interior, CBCA Nos. 162, 243, 07-2 BCA ¶ 33,598. 
49 Id. at 166,414. 
50 Id. at 166,415. 
51 Id.  
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The CBCA found that the contractor’s response was “clearly” not an anticipatory repudiation of the contract.52  Citing 

long-standing precedent,53 the Board stated that anticipatory repudiation required a “distinct and unequivocal absolute refusal 
to perform the promise.”54  Contrary to the NPS’s characterization of the contractor’s response, the contractor did not refuse 
to perform, but was instead “stating its willingness to perform and at the same time trying to get to a situation where it could 
reasonably begin performance under a considerable suspension period.”55  The Board stated that “[t]here is a big difference 
between an absolute refusal to perform unless certain conditions are met, and a statement of intent to perform upon the 
‘resolution’ of certain issues.”56  The Board recognized that after a long suspension period, it is not clear whether the 
“performance was sufficiently defined to enable [the contractor] to proceed,” and that the contractor’s response was simply 
an attempt to get such matters resolved so that it could proceed with performance.57  This, the Board concluded, does not 
constitute the absolute refusal to perform required for anticipatory repudiation.58 

 
Lieutenant Colonel Michael L. Norris 

                                                 
52 Id. at 166,416. 
53 The Board stated that the standards for anticipatory repudiation were set forth in United States v. DeKonty Corp., 922 F.2d 826 (Fed. Cir. 1991), which 
relied on Dingley v. Oler, 117 U.S. 490 (1886), in which the U.S. Supreme Court stated:  “When one party to [a] . . . contract absolutely refuses to perform 
his contract, and before the time arrives for performance distinctly and unqualifiedly communicates that refusal to the other party, that other party can, if he 
choose, treat that refusal as a breach . . . .”  David/Randall Assocs., CBCA Nos. 162, 243, 07-2 BCA ¶ 33,598, at 166,415 (quoting Dingley, 117 U.S. at 499–
500). 
54 David/Randall Assocs., CBCA Nos. 162, 243, 07-2 BCA ¶ 33,598, at 166,416 (quoting Dingley, 117 U.S. at 503). 
55 Id.  
56 Id.  
57 Id.  
58 Id.  
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Terminations for Convenience 
 

Warranty and Upgrade Obligations Survive Contract Termination 
 
Reversing a Court of Federal Claims (COFC) decision from two years ago,1 this year the U.S. Court of Appeals for the 

Federal Circuit held that the termination of a contract for convenience does not terminate the contractor’s obligation to 
continue providing warranty and upgrade services for the goods purchased under the contract prior to termination.  In 
International Data Products Corp. v. United States,2 the contractor provided computer systems and related services to the Air 
Force under an indefinite-delivery indefinite quantity (ID/IQ) contract awarded under section 8(a) of the Small Business Act.3  
The Air Force was ultimately compelled to terminate the contract for convenience when the contractor corporation was 
purchased by a non-section 8(a) concern.4  At that time, the Air Force had already purchased over $35 million in goods and 
services under the contract, far in excess of the contract’s $100,000 minimum quantity.5  Upon termination, the Air Force 
insisted that the contractor continue to fulfill its contract obligations for warranty services and software upgrades that 
accompanied the products purchased prior to the contract termination.6  The contractor objected, but continued to provide the 
warranty services under threat of default and debarment.7  

 
At the COFC, the contractor sought approximately $1.7 million in termination costs, which included $440,990 for 

providing the warranty services and software upgrades after the contract had been termination.8  The COFC granted summary 
judgment for the government on the issue of termination settlement costs, holding that once the government had met its 
obligation to purchase the guaranteed minimum quantity under the ID/IQ contract, it had no further obligation to pay 
contractor settlement costs.9  But the court also held that the contractor was not required to continue to perform the warranty 
and upgrade services after the contract was terminated, finding that the statute which required the government to terminate 
the contract for convenience in these circumstances does not permit a “partial termination of the contract.”10  The court 
recognized that this holding would result in the Air Force’s loss of the warranty and upgrade services for which it had already 
paid, but noted such losses were contemplated by Congress when it enacted the statute.11  Still, in the subsequent trial on 
quantum,12 the court held that there was no theory under which the contractor could recover for the post-termination warranty 
services it provided.  The court found that the post-termination services were not provided under the terms of either an 
express or implied contract, because no such contract existed after the termination.13  And because the COFC lacked 
jurisdiction over contracts implied in law, the contractor also could not recover in quantum meruit.14 

                                                 
1 Int’l Data Prods. Corp. v. United States, 64 Fed. Cl. 642 (2005). 
2 492 F.3d 1317 (Fed. Cir. 2007). 
3 15 U.S.C.S. § 637(a) (LexisNexis 2008). 
4 Int’l Data Prods., 492 F.3d at 1321.  The Small Business Act required the government to terminate the contract under those circumstances: 

Subject to the provisions of subparagraph (B), a contract (including options) awarded pursuant to this subsection shall be performed 
by the concern that initially received such contract.  Notwithstanding the provisions of the preceding sentence, if the owner or owners 
upon whom eligibility was based relinquish ownership or control of such concern, or enter into any agreement to relinquish such 
ownership or control, such contract or option shall be terminated for the convenience of the Government, except that no repurchase 
costs or other damages may be assessed against such concerns due solely to the provisions of this subparagraph. 

15 U.S.C.S. § 637(a)(21)(A). 
5 Int’l Data Prods., 492 F.3d at 1321. 
6 Id.  
7 Id.  
8 Int’l Data Prods. Corp. v. United States, 70 Fed. Cl. 386, 393 (2006). 
9 Int’l Data Prods. Corp. v. United States, 64 Fed. Cl. 642, 647. 
10 Id. at 650 (citing 15 U.S.C. § 637(a)(21)(A)) (LexisNexis 20087).  
11 Id. at 651.  The court explained: 

Congress weighed the inconvenience and expense of termination to the Government against the goals of the 8(a) program and 
concluded that the exceptions to termination should be made only when the agency’s objectives would be “severely impaired.”  
Congress determined that not every loss or inconvenience to the agency would prevent termination of the contract.  It is not up to the 
Court or the contracting officer to strike a different balance from that set forth in the statute. 

Id.  
12 Int’l Data Prods. 70 Fed. Cl. at 386. 
13 Id. at 399.  In a footnote, the court also noted that even if the services had been provided pursuant to the contract, the cost of the services were included as 
part of the unit prices of the products purchased and already paid for by the government.  The contractor argued that it still hadn’t been “fully” compensated 
for the services because it had based its pricing on an expectation that all four of the contract’s option periods would be exercised.  The court rejected this 
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The Federal Circuit, however, held that the statute did not terminate the contractor’s obligation to continue performing 

the warranty and upgrade services after the termination for convenience.15  The court first found that the Air Force had 
already paid for the warranty services, because the warranty accompanied, and was included in the cost of, the equipment that 
the Air Force had purchased.16  The court also observed that the COFC’s holding was inconsistent with the Federal 
Acquisition Regulation (FAR), which specifies that termination does not affect the parties’ rights and liabilities “concerning 
defects, guarantees, or warranties relating to any articles or component parts furnished to the Government by the Contractor 
under the contract,” which survive termination.17  The regulation, the contract, and Air Force’s termination notice which 
tracked the language in the regulation, all supported the court’s conclusion.18  While the court reversed the COFC as to 
whether the contractor’s warranty and upgrade services obligation survives termination for convenience, the court affirmed 
the COFC’s determination that the contractor was not entitled to any termination costs,19 finding each of the contractor’s 
theories of recovery to be without merit.20 
 

 
A Contractor Being a Pain in the Butt Is a Good Enough Reason to T4C Contract 

 
The government’s right to terminate a contract for the convenience of the government is, of course, a very broad right.  

In a case more notable for its entertainment value than for legal developments, a decision by the Civilian Board of Contract 
Appeals this year further illustrates the breadth of this right.  In Greenlee Construction, Inc. v. General Services 
Administration,21 a job order contract for construction work was terminated for the convenience of the government after the 
contractor failed to provide a price proposal for a payment bond required as a result of the contracting officer’s unilateral 
change and for which the government agreed to pay.  The contractor, who at the time of termination had not yet performed 
any work or apparently incurred any costs, appealed the contracting officer’s deemed denial of the contractor’s claim for 
$2,282,822 and the contracting officer’s final decision denying a $165,000 claim for termination settlement charges, alleging 
that the termination was unreasonable and in bad faith.22   

 
The Board noted that a failure to provide a required bond was a valid ground even for a termination for default, so it was 

certainly an adequate justification for terminating the contract for convenience.23  However, the Board noted that even if that 
justification had not sufficed, “the contracting officer had another, ample reason for issuing the termination:  Greenlee was a 
consistently uncooperative contractor, and it is unquestionably in the Government’s interest to be free from such a party.”24  
Among the contractor’s several other failures to endear himself to the General Services Administration (GSA) were the 
contractor’s demand, two days after award, that GSA not issue any orders for work under certain contract line items because 
those tasks would net little profit, informing the GSA that if it were given only the guaranteed minimum instead of the 

                                                                                                                                                                         
argument, noting that the government had no obligation to exercise any options, and if the warranty services had been priced “based upon the assumption 
that all four option periods would be exercised, it did so at its own risk.” Id. at 399 n.11. 
14 Id. at 404. 
15 Int’l Data Prods. Corp. v. United States, 492 F.3d 1317, 1320 (Fed Cir. 2007) (LEXIS 2008). 
16 Id. at 1322–23. 
17 Id. at 1323 (quoting U.S. GEN. SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 49.603-1(b)(7)(v) [hereinafter FAR]). 
18 Id.  While not specifically noted by the court, the statute that compelled termination in this case merely directed that the contract “shall be terminated for 
the convenience of the Government,” giving no indication that the effect of termination under these circumstances would be different from any other 
termination for convenience.  15 U.S.C.S. § 637(a)(21)(A) (LexisNexis 2008).  This point by itself seemingly supports the court’s holding that the warranty 
obligations survive the termination for convenience. 
19 Int’l Data Prods., 492 F.3d at 1320. 
20 Id. at 1323–27.  The contractor’s theories of recovery included “expectation damages, warranty services under an express contract, warranty services 
under an implied in fact contract, warranty work under a theory of constructive change or equitable adjustment or cardinal change, and quantum meruit 
based on an implied in fact contract.”  Id. at 1323.  Except for the theory of implied in fact contract, over which the COFC lacked jurisdiction, the Federal 
Circuit rejected each of these theories for essentially the same reasons as had the COFC. 
21 CBCA Nos. 415, 448, 07-2 BCA ¶ 33,619. 
22 Id. at 166,509.  The claims for these amounts are as interesting as the contractor’s conduct before termination, and included such things as anticipated 
overhead and profits during the base year, both unexercised option years, and two additional years that the contractor alleged would be granted to “favored 
contractors”; the wages that the contractor’s president would allegedly have received over those five years; attorney fees; and an amount the contractor 
erroneously alleged to be the contract’s guaranteed minimum for both the base year as well as for each of the contract’s unexercised option years.  Id.  
23 Id. at 166,511. 
24 Id.  
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contract maximum “then we will have more problems.”  The contractor sought to have the contract prices increased, 
complaining that the contract provided the contractor with too little profit.  The contractor asked for a different start date, 
different line items, two additional option years, and a payment of $73,400.  Lastly, the contractor demanded that GSA not 
issue any orders under the contract unless GSA amended the contract to increase the percentage adjustment to the same 
percentage that another contractor was allegedly receiving under a different contract in a different geographical area.25  “It 
does not take much imagination,” the Board stated, “to see how a contracting officer would find it advantageous to end legal 
entanglements with a contractor who behaved in this fashion.”26   

 
Finding that the termination was not motivated by bad faith, the Board denied the breach of contract claim.  Because the 

contractor failed to show any incurred costs, and finding the claim “misguided in several ways,”27 the Board also denied the 
claim for termination settlement charges. 

 
Lieutenant Colonel Michael L. Norris 

 

                                                 
25 Id. at 166,511–12. 
26 Id. at 166,512. 
27 Id. 
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Government Property 
 

Electronically Accounting for DOD Property 
 
On 13 September 2007, the Department of Defense (DOD) published an interim rule through Defense Federal 

Acquisition Regulation Supplement (DFARS) Case 2005-D015 requiring contractors to provide Item Unique Identification 
(IUID) data electronically in the IUID registry for all DOD personal property in the possession of the contractor (PIPC).1  In 
the past, contractors were able to report PIPC annually using Department of Defense (DD) Form 1662 pursuant to DFARS 
245.505-14 and DFARS 252.245-7001.2  On 1 October 2005, DOD began to phase out the DD Form 1662 manual reporting 
process and started to migrate towards electronic reporting.3  Under the interim rule, the DFARS sections authorizing the use 
of DD Form 1662 have been removed and replaced by new DFARS provisions that require use of the IUID registry.4  This 
registry is accessible via the internet.5  Through its use, DoD hopes to achieve more efficient and accurate PIPC reporting.6  
In accordance with Federal Acquisition Regulation (FAR) 1.108(d)(1), the interim rule applies to all contracts resulting from 
solicitations issued on or after its 13 September 2007 effective date.7  The public comment period for this interim rule will 
expire on 13 November 2007.8 
 

 
A New Government Property Regime Begins:  Are Contracting Professionals Prepared? 

 
In the late 1990s, DOD initiated a complete rewrite of Federal Acquisition Regulation (FAR) Part 45,9 the Government 

Property section, and its associated clauses.10  The proposed amendments sought to encourage efficiency, flexibility, and 
innovation by adopting a life-cycle, performance-based approach to property management that allowed DOD to take 
advantage of commercial business practices.11  More than a decade in the making, the efforts of the DOD finally came to 
fruition on 14 June 2007 when a final rule proposed by the Civilian Agency Acquisition Council and the Defense Acquisition 
Regulations Council (Councils) became effective.12  In evaluating the changes, one of the goals of the Councils was to 
simplify procedures, clarify language, and eliminate obsolete requirements,13 and to this end, the success of the drafters is 
readily apparent from even a cursory review of the new regulations.  First, the drafters reorganized FAR Part 45 making it 

                                                 
1 Defense Federal Acquisition Regulation Supplement; Reports of Government Property (DFARS Case 2005-D015), 72 Fed. Reg. 52,293 (Sept. 13, 2007) 
[hereinafter DFARS Interim Rule]. 
2 U.S. DEP’T OF DEFENSE, ITEM UNIQUE IDENTIFICATION OF GOVERNMENT PROPERTY GUIDEBOOK:  REPORTING GOVERNMENT PROPERTY IN THE 
POSSESSION OF THE CONTRACTOR (PIPC), at 3 (Sept. 21, 2007) [hereinafter 2007 GUIDEBOOK] (version 1.0), available at 
http://www.acq.osd.mil/dpap/pdi/uid/guides.html (then follow “Item Unique Identification of Government Property Guidebook (September 21, 2007)” 
hyperlink). 
3 Id. 
4 DFARS Interim Rule, supra note 1, at 52,297–52,299.  The new regulations may be found in the following DFARS sections:  211.274-4, 211.274-5, 
252.211-7003, and 252.211-7007.  Id. 
5 2007 GUIDEBOOK, supra note 2, at 10.  The IUID registry may be accessed through the Government’s Business Partner Network 
(https://www.bpn.gov/iuid).  After accessing the registry, the information is then available in Wide Area Workflow (WAWF).  Id.  WAWF is a “secure real-
time web-based DoD enterprise system for electronic invoice submission, receipt, acceptance, processing, and reporting.”  U.S. DEP’T OF DEFENSE, DEFENSE 
ACQUISITION TRANSFORMATION:  REPORT TO CONGRESS 43–44 (July 2007). 
6 DFARS Interim Rule, supra note 1, at 52,293. 
7 GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 1.108(d)(1) (July 2007) [hereinafter FAR]. 
8 DFARS Interim Rule, supra note 1, at 52,293. 
9 Federal Acquisition Regulation; Government Property, 70 Fed. Reg. 180, 54,878 (Sept. 19, 2005) [hereinafter FAR Change].  
10 See Douglas N. Goetz, The Rewrite of FAR Part 45:  Government Property and Its Associated Clauses, CONTRACT MANAGEMENT 31 (July 2006) 
(summarizing the “long and arduous process” of rewriting FAR Part 45). 
11 FAR Change, supra note 9, at 54,879. 
12 Federal Acquisition Regulation; Final Rule, 72 Fed. Reg. 27,363 (May 15, 2007) [hereinafter Final FAR Rule]. 
13 Id. 
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more user-friendly14 and tailored its language so that it now only applies to the Government.15  Another obvious and dramatic 
change was the drafters’ reduction of the number of FAR property clauses from nineteen to just three overarching clauses.16 

 
In light of this improved organization and clause reduction, contracting professionals may be inclined to breathe a sigh of 

relief by concluding that under the new Government property regime, they will have easier roles to play.  Such a conclusion, 
however, would be inaccurate.  While the new regulation has simplified certain aspects of handling Government property, it 
has also placed a considerable burden on contracting officers, property administrators, and other personnel involved in the 
awarding and administering of Government property because these personnel are now being asked to be aware of and to 
understand voluntary consensus standards (VCS)17 and industry-leading practices (ILP)18 applicable to the management of 
that property.19  In the discussion that follows, this article will briefly explore the scope, the genesis, and the implications of 
the new Government property regime’s VCS and ILP knowledge requirement.  This analysis will raise the question of 
whether the Government’s acquisition personnel are adequately prepared to effectively execute their additional duties under 
the new rules. 

 
The concept of incorporating VCS and ILP into the Government sector is not new.  In fact, the incorporation VCS is 

required by statute,20 policy,21 and regulation,22 and the use of VCS is prevalent within DOD.23  The use of ILP within the 
Government is also routinely encouraged.24  The Government’s goals in using VCS, which can also be attributed to ILP, are:  

                                                 
14 Goetz, supra note 10, at 31. 
15 Id.  According to Goetz, the purpose of this change was to bring FAR Part 45 in concert with FAR protocol calling for all requirements contractually 
imposed upon the contractor to be in a clause.  Id. 
16 See FAR, supra note 7, pts. 52.245-1, 52.245-2, 52.245-9.  First, FAR 52.245-1, Government Property, is the default property clause and, as described in 
FAR 45.107(a) (Contract Clauses), it is required in almost every contract.  Second, FAR 52.245-2, Government Property Installation Operation for Services, 
was written in response to exponential growth in Government service contracts and the Office of Management and Budget A-76 process.  Goetz, supra note 
10, at 37.  This clause applies to installation service contracts where the Government provides the property “as-is” for the purpose of initial provisioning only 
and bears no responsibility for its repair or replacement.  FAR, supra note 7, at 45.107(b).  Lastly, FAR 52.245-9, Use and Changes, was carried-over 
virtually unchanged from the old Part 45 clauses.  It is now required whenever FAR 52.245-1 is used in a contract.  Id. at 45.107(c). 
17 As a part of the Government property rewrite, the drafters added a definition of VCS to FAR Part 2.101.  Final FAR Rule, supra note 12, at 27,383.  This 
definition reads: 

[C]ommon and repeated use of rules, conditions, guidelines or characteristics for products, or related processes and production 
methods and related management systems.  Voluntary Consensus Standards are developed or adopted by domestic and international 
voluntary consensus standard making bodies (e.g., International Organization for Standardization (ISO) and ASTM-International).   

Id. 
18 The Councils did not define ILP in the FAR.  In an unpublished version of the DOD MANUAL FOR THE PERFORMANCE OF CONTRACT PROPERTY 
ADMINISTRATION (DOD 4161.2-M), however, one can find a proposed definition: 

Industry leading practices (ILP) are generally accepted processes, including best practices, that have been proven throughout related 
businesses, to be managerially and economically effective, efficient, and successful at meeting particular objectives of a contractor’s 
management system, and where specified, in compliance with the required Government Outcomes.  The ILP should be based on 
empirical research, evidence and literature pertaining to that business practice, product or system as a “leading” practice.  In order for 
a process to become an ILP, it should be widely used.  Generally, there should be supporting historical data from an accepted source, 
e.g., trade publications, literature, etc., to support that process as being repeatable, efficient, measurable, and verifiable. 

Douglas N. Goetz, Applications of Voluntary Consensus Standards and Industry Leading Practices within the Federal Acquisition Regulation Government 
Property Clause–52.245.1, 10-11 (quoting the unpublished version of DOD 4161.2-M), available at https://acc.dau.mil/GetAttachment.aspx?id=172702&p 
name=file&lang=en-US&aid=30927 (last visited Feb. 24, 2008). 
19 FAR Change, supra note 9, at 54,879. 
20 National Technology Transfer and Advancement Act of 1995, Pub. L. No. 104-113, 110 Stat. 775 (codified as amended in scattered sections of 15 U.S.C.).  
With limited exceptions, Section 12(d) of this Act directs that Federal agencies and departments “shall use technical standards that are developed or adopted 
by voluntary consensus standards bodies, using such technical standards as a means to carry out policy objectives or activities determined by the agencies 
and departments.”  Id.  
21 FEDERAL OFFICE OF MANAGEMENT AND BUDGET, CIRCULAR NO. A-119, FEDERAL PARTICIPATION IN THE DEVELOPMENT AND USE OF VOLUNTARY 
CONSENSUS STANDARDS AND IN CONFORMITY ASSESSMENT ACTIVITIES (Feb. 10, 1998) [hereinafter OMB CIR. A-119]. 
22 See FAR, supra note 7, pt. 11.101(c).  This provision states:   

In accordance with OMB Circular A-119, “Federal Participation in the Development and Use of Voluntary Consensus Standards and 
in Conformity Assessment Activities,” agencies must use voluntary consensus standards, when they exist, in lieu of Government-
unique standards, except where inconsistent with law or otherwise impractical. The private sector manages and administers voluntary 
consensus standards. Such standards are not mandated by law (e.g., industry standards such as ISO 9000). 

Id. 
23 In Fiscal Year 2006, DOD participated in 110 VCS bodies and began to use 9,204 VCS.  ADDENDUM TO THE TENTH ANNUAL REPORT ON FEDERAL 
AGENCY USE OF VOLUNTARY CONSENSUS STANDARDS AND CONFORMITY ASSESSMENT D-33, D-34 (2006). 
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a) Eliminate the cost to the Government of developing its own standards and decrease the cost of goods 
procured and the burden of complying with agency regulation; b) Provide incentives and opportunities to 
establish standards that serve national needs; c) Encourage long-term growth for U.S. enterprises and 
promote efficiency and economic competition through harmonization of standards; and d) Further the 
policy of reliance upon the private sector to supply Government needs for goods and services.25 

 
The application of VCS and ILP to Government property in order to achieve those goals is a sound decision that will 

likely lead to significant rewards in the long term.  In the short term, however, the mandatory use of these standards and 
practices entails a certain amount of risk because Government contracting officers and property administrators are not 
familiar with these standards and practices.  Further, applying VCS and ILP is not simple.  Numerous VCS bodies exist,26 
and if a VCS body promulgates standards applicable to Government property, those standards may also be numerous.27  With 
regard to ILP, one of the qualities that makes ILP appealing is their dynamic nature.  Unfortunately, this dynamism also 
makes it difficult to readily understand them because ILP is constantly changing.  Because ILPs frequently change,  one 
author proposes that Government personnel faced with these practices should research professional property manuals and 
commercial literature to determine what these materials say about the practices.28  This proposal is certainly valid, but it still 
constitutes a daunting task for an understaffed contracting office that is struggling to comply with the new Government 
property requirements. 

 
Delving into these requirements, the genesis for the use of VCS and ILP in Government property management originates 

from the new primary property clause, which mandates:  
 

[T]he Contractor shall initiate and maintain the processes, systems, procedures, records, and methodologies 
necessary for effective control of Government property, consistent with voluntary consensus standards 
and/or industry-leading practices and standards for Government property management except where 
inconsistent with law or regulation.29 

 
As a result of contractors being required to use VCS and ILP, Government personnel responsible for awarding and 
administering those contracts must also understand VCS and ILP in order to effectively execute their duties and to protect the 
Government from abuse.30  That supposition is explicitly and implicitly reaffirmed throughout the new FAR Part 45, but it is 
especially important in three distinct areas:  (1) Acquisition planning, (2) Evaluation of contractor proposals, and (3) 
Monitoring of contractor performance. 
                                                                                                                                                                         
24 See, e.g., U.S. GEN. ACCOUNTABILITY OFF., REP. NO. GAO-02-447G, EXECUTIVE GUIDE:  BEST PRACTICES IN ACHIEVING CONSISTENT, ACCURATE 
PHYSICAL COUNTS OF INVENTORY AND RELATED PROPERTY (Mar. 2002). 
25 OMB CIR. A-119, supra note 21, at sec. 2.   
26 In Fiscal Year 2006, federal agencies participated in 413 VCS bodies, which is only a segment of the community of VCS bodies.  FY 2006 VOLUNTARY 
CONSENSUS STANDARDS BODIES IN WHICH FEDERAL AGENCIES PARTICIPATED (n.d.).  It is uncertain how many VCS bodies might publish standards that 
would be applicable to Government property management.  Goetz, supra note 18, at 8–9. 
27 When gauging the scope of this problem, consider that a recent article on this subject identified fifteen different Property Management VCS published by 
just one VCS body.  Goetz, supra note 18, at 7–8.  For illustrative purposes, these fifteen VCS’s are listed below: 

E2132-01 Standard Practice for Physical Inventory of Durable, Moveable Property; E2221-02 Standard Practice for Administrative 
Control of Property; E2279-03 Standard Practice for Establishing the Guiding Principles of Property Management; E2497-06 Standard 
Practice for Calculation of Equipment Movement Velocity; E2499-06 Standard Practice for Classification of Equipment Physical 
Location Information; E2219-02 Standard Practice for Valuation and Management of Moveable, Durable Property; E2220-02 
Standard Practice for Establishing the Full Valuation of the Loss/Overage Population Identified During the Inventory of Moveable, 
Durable Property; E2378-05 Standard Practice for the Recognition of Impaired or Retired Personal Property; E2453-05 Standard 
Practice for Determining the Life-Cycle Cost of Ownership of Personal Property; E2131-01 Standard Practice for Assessing Loss, 
Damage, or Destruction of Property; E2306-03 Standard Practice for Utilization and Disposal of Personal Property; E2379-04 
Standard Practice for Property Management for Career Development and Training; E2452-05e1 Standard Practice for Equipment 
Management Process Maturity Model; E2495-07 Standard Practice for Prioritizing Asset Resources in Acquisition, Utilization, and 
Disposition; E2135-06 Standard Terminology for Property and Asset Management. 

Id. at 8. 
28 Id. at 16. 
29 See FAR, supra note 7, pt. 52.245-1(b)(1) (emphasis added). 
30 When private entities are involved in the setting of contractual standards, even by proposing VCS, Government agencies must close the knowledge gap to 
be effective because “[w]hen the transaction takes place under conditions of uncertainty, the private actor may be able to exploit an information advantage to 
take actions that are in its self-interest, but not in the agency’s self-interest.”  Sidney A. Shapiro, Outsourcing Government Regulation, 53 DUKE L.J. 389, 
405 (2003). 
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In the area of acquisition planning, the new Government property rules require contracting officers to specifically discuss 

government-furnished property issues in acquisition plans.31  These rules also require contracting officers to provide property 
to contractors only when the contracting officer determines that four criteria are met.32  These criteria include a finding that 
providing property is in the Government’s best interest and that the overall benefit of furnishing the property significantly 
outweighs the increased cost of administration.33  In order to responsibly execute these requirements and make reasoned 
findings about matters like acquisition strategy and administration costs, a contracting officer is going to have to possess at 
least a general understanding of the VCS and/or ILP that a contractor might employ to manage the property in question. 

 
In the area of proposal evaluation, the new Government property rules mandate that contracting officers require all 

offerors to submit with their offers information on the “voluntary consensus standard or industry leading practices and 
standards to be used in the management of Government property, or existing property management plans, methods, practices, 
or procedures for accounting for property.”34  Obviously, in order to understand and evaluate these “property management 
plans,” contracting officers and Government personnel involved in the acquisition process must first understand VCS and 
ILP. 

 
Finally, in the area of monitoring contract performance, if a contractor is utilizing a property management system rooted 

in VCS and/or ILP, then to properly administer the contract the Government personnel will have to understand what the 
standards and practices require and how they should operate in practical application.  Specifically, this knowledge would be 
necessary to conduct the analysis of the contractor’s property management policies, procedures, practices, and systems, 
which the new regulations require.35  Under the new rules, contracting officers may revoke the Government’s assumption of 
risk “when the property administrator determines that the contractor’s property management practices are inadequate and/or 
present an undue risk to the Government.”36  Without a substantial understanding of VCS and ILP, however, contracting 
professionals will be unable to protect the Government from contractors, whose property management systems are not in 
compliance with the contractual requirements.37 

 
As the three scenarios discussed above demonstrate, contracting professionals will need to understand VCS and ILP in 

order to function responsibly under the new Government property regime.  This reality raises the question of whether these 
personnel are adequately prepared.  During the public comment period for the new rules, one respondent raised this very 
issue, by inquiring, “How are contracting officers to be aware of industry leading practices?  Will the council direct the 
creation of new Defense Acquisition University (DAU) courses specifically for this purpose?”38  The response to this 
question was, “The Councils believe that contracting officers are professionals in their fields of acquisition and are capable of 
assessing the necessary information from various sources applicable in their respective fields.  The Councils will work with 
DAU to determine if and to what extent course revisions or new courses are required.”39  While all contracting officers 
should be professionals in their fields of acquisition and capable of assessing the necessary information to effectively execute 
the new Government property rules, the public forum is unfortunately full of reports bemoaning the health and capabilities of 
an exceedingly taxed Federal acquisition corps.40  Fortunately, DOD officials also recognized the need for training early in 
the process and developed a four-phase training plan to meet those needs,41 which DAU is currently implementing.42  The 

                                                 
31 See FAR, supra note 7, 7.105(b)(14). 
32 Id. at pt. 45.102(b). 
33 Id. 
34 Id. at pt. 45.201(c)(4). 
35 Id. at pt. 45.105(a). 
36 Id. at pt. 45.104(b). 
37 Id. at pt. 45.105(b). 
38 Final FAR Rule, supra note 12, at 27,369. 
39 Id. 
40 See, e.g., REPORT OF THE ACQUISITION ADVISORY PANEL TO THE OFFICE OF FEDERAL PROCUREMENT POLICY AND THE UNITED STATES CONGRESS ch. 5 
The Federal Acquisition Workforce (Jan. 2007), available at http://www.acqnet.gov/comp/aap/documents/Chapter5.pdf.  In this report, the Panel found that 
“[t]he federal government does not have the capacity in its current acquisition workforce necessary to meet the demands that have been placed on it.”  Id. at 
361.  It also found that “[t]he pace of acquisition reform initiatives has outstripped the ability of the federal acquisition workforce to assimilate and master 
their requirements so as to implement these initiatives in an optimal fashion.”  Id. at 369; see also THE PROFESSIONAL SERVICE COUNCIL PROCUREMENT 
POLICY SURVEY, TROUBLING TRENDS IN FEDERAL PROCUREMENT (2006). 
41 Thomas Ruckdaschel, Presentation at the National Property Management Association, National Education Seminar:  The Property Code Parts 45 & 52 
(Sept. 2005) (unpublished PowerPoint Presentation available at http://www.knownet.hhs.gov/log/propmanDR/PPMPdf/nes.ppt). 
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billion dollar question, however, remains.  In short, will enough Government personnel receive the in-depth training they 
need in time to effectively implement the new regime in a manner that can mitigate its risks and realize its potential? 

 
Major Peter D. DiPaola 

                                                                                                                                                                         
42 Charles Waszczak, Presentation at the Defense Acquisition University 2007 St. Louis Acquisition Insight Day:  FAR Part 45—Government Property 
Requirements for Program Managers and Contracting Officers, (May 23, 2007) (PowerPoint Briefing Slides available at http://www.dau.mil/regions/Mid 
west/docs/2007%20STL%20Acq%20Ins%20Day%20--%20FAR%2045a.ppt). 
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Non-Appropriated Fund Contracting 
 

CAFC and COFC Consider Jurisdiction Applying “NAFI Doctrine”—Reaching Different Results 
 
In the following two cases, both the Court of Federal Claims (COFC) and the Court of Appeals for the Federal Circuit 

(CAFC) consider whether the COFC can properly exercise jurisdiction over a contract award or over a bid protest involving a 
non-appropriated fund instrumentality (NAFI).  While the COFC decision determines that the exercise of jurisdiction is 
proper,1 the CAFC decision determines that the exercise of jurisdiction is improper.2  Practitioners may be puzzled by these 
two cases which reach different results but which have marked similarities. 

 
In Southern Food, Inc. v. United States, the COFC considered a post-award protest requesting declaratory and injunctive 

relief from the United States, acting through the United States Army Community and Family Support Center (USACFSC).3  
In this protest, Southern Foods requested a declaratory judgment that USACFSC’s decision to award a food service contract 
to United States Foodservice, Inc. (USF) was “arbitrary, capricious, an abuse of discretion, or otherwise contrary to law.”4  
The protester also requested that the COFC order USACFSC to set aside the award to USF and re-solicit the requirement.  
While the United States moved to dismiss the protest on jurisdictional grounds, the COFC denied the motion to dismiss and 
considered the protest on the merits.5  This article will focus primarily on the jurisdictional issues raised in this case.   

 
In Southern, USACFSC awarded a food service contract on 24 February 2006 as part of the Joint Services Prime Vendor 

Program (JSPV Program).6  The JSPV Program is a group of separate contracts between commercial vendors and the Army 
which supply all of the food requirements for the Army’s Morale, Welfare, and Recreation (MWR) activities.  The JSPV 
Program is regulated by Army non-appropriated fund (NAF) regulations.  The particular contract at issue affected food 
services at Fort Knox, Kentucky and Fort Campbell, Kentucky.  The solicitation stated that only NAFs would be obligated 
for this contract.7 

 
The government argued that the entity which awarded the food service contract, USACFSC, is a NAFI and as such, the 

COFC has no jurisdiction over the protest.8  Conversely, while the COFC agreed that USACFSC is a NAFI, the court 
nevertheless found that the court does have jurisdiction over this protest involving a NAFI contract.9   

 
The Southern court meticulously explained the circumstances under which the COFC has jurisdiction over NAFI 

contracts.10  The COFC’s jurisdiction over actions against the United States over government contracts originates from the 
Tucker Act.11  The Tucker Act is a specific waiver of sovereign immunity and grants jurisdiction to the COFC to hear 
contract claims filed against the United States; the act states in pertinent part:    

 
The United States Court of Federal Claims shall have jurisdiction to render judgment upon any claim 
against the United States founded either upon the Constitution, or any Act of Congress or any regulation of 
an executive department or upon any express or implied contract with the United States . . . .12  

 
The Alternative Dispute Resolution Act (ADRA) 13 amends the Tucker Act by specifically granting the COFC 

jurisdiction over protests.  The ADRA states that the COFC has jurisdiction to: 
                                                 
1 S. Foods, Inc. v. United States, 76 Fed. Cl. 769, 771 (2007).   
2 Smith v. United States, (Smith II) No. 2007-5008, 2007 U.S. App. LEXIS 5686 (Mar. 8, 2007). 
3 S. Foods, Inc., 76 Fed. Cl. at 770.   
4 Id.  
5 Id. at 771.  
6 Id. 
7 Id. 
8 Id. at 774.  The court stated that, “non-appropriated fund instrumentalities (NAFIs) are federal government entities whose ‘monies do not come from 
congressional appropriation but rather primarily from their own activities, services, and product sales.’”  Id. (citing El-Sheikh v. United States, 177 F.3d 
1321, 1322 (Fed. Cir. 1999)).   
9 Id. at 776. 
10 Id. at 775–76. 
11 28 U.S.C.S. § 1491(a)(1) (LexisNexis 2008). 
12 Id.   
13 Id. § 1491(b). 
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render judgment on an action by an interested party objecting to a solicitation by a Federal agency for bids 
or proposals for a proposed contract or to a proposed award or the award of a contract or any alleged 
violation of statute or regulation in connection with procurement or a proposed procurement.14 

 
The so-called “NAFI Doctrine” is a limit on the COFC’s jurisdiction under the Tucker Act and the ADRA.  This doctrine 

originated in United States v. Hopkins15 in which the United States Supreme Court case defined a NAFI as a federal entity 
that “does not receive its monies by congressional appropriation.”16  The Hopkins Court stated that because the Tucker Act 
does not waive sovereign immunity with respect to NAFIs (with the exception of military exchanges), the COFC has no 
jurisdiction in these cases.  Hence, if the NAFI Doctrine applies then the COFC has no jurisdiction over the matter.     

 
In AINS v. United States,17 the CAFC relied upon earlier decisions concerning the NAFI Doctrine in crafting the 

following four-part test for determining whether a court could exercise jurisdiction under the Tucker Act:  
 

A government instrumentality is a NAFI if:  (1) It does “not receive its monies by congressional 
appropriation”; (2) It derives its funding “primarily from its own activities, services, and product sales”; (3) 
Absent a statutory amendment, there is no situation in which appropriated funds could be used to fund the 
federal entity; and (4) There is “a clear expression by Congress that the agency was to be separated form 
general federal revenues.”18    

 
Consequently, if all four of the above factors are met, then a government entity is a NAFI and thus, the COFC does not have 
Tucker Act jurisdiction.  Conversely, if an entity cannot meet all four factors, then it is not a NAFI under the test and so, 
COFC does have jurisdiction.19  The court indicated that it would strictly construe its jurisdiction over protests and claims in 
light of this four-part test.20        

 
In applying the AINS test to the instant case, the COFC found that because USACFSC did not meet all four prongs, the 

COFC could not exercise jurisdiction over the case.21  Specifically, the court reasoned that USACFSC did not meet the first 
prong of the test.  In reaching its conclusion, the COFC references Army Regulation (AR) 215-1 which states that all Army 
NAFIs receive some appropriated funds.22  Therefore, because USACFSC does receive appropriated funds, its funding source 
precludes it from being considered a NAFI under the NAFI Doctrine and thus, the COFC may exercise jurisdiction.23     

 
Interestingly, in a separate unpublished decision, Smith v. United States,24 the CAFC applied the NAFI Doctrine and 

summarily decided that the doctrine precluded the COFC from exercising Tucker Act jurisdiction.  The CAFC considered 
Smith on appeal of an earlier unpublished COFC decision25 dismissing a contractor’s claim for lack of jurisdiction.26  Unlike 
the CAFC’s rigorous application of the AINS test in the case by that name27 and also unlike the COFC’s application of the 

                                                 
14 Id. § 1491(b)(1). 
15 427 U.S. 123 (1976). 
16 Id. at 125 n.2. 
17 AINS, Inc. v. United States, 365 F.3d 1333, 1342 (Fed. Cir. 2004).  In this case, the CAFC determined that the United States Mint did, in fact, meet all 
four of the above factors and so, the COFC did not have jurisdiction over a claim filed against the Mint.  Id. 
18 Id. (citations omitted). 
19 Id. 
20 S. Foods, Inc. v. United States, 76 Fed. Cl. 769, 775 (2007).  The jurisdictional key is whether a government entity is a NAFI under the NAFI Doctrine’s 
four-part test and not merely whether the government considers the entity to be a NAFI.  Id.  So, if an entity is a NAFI under the NAFI Doctrine, then the 
COFC may not exercise Tucker Act jurisdiction.  Id.   
21 Id.  
22 U.S. DEP’T OF ARMY, REG. 215-1, MILITARY MORALE, WELFARE, AND RECREATION PROGRAMS AND NONAPPROPRIATED FUND INSTRUMENTALITIES 
paras. 3–7, 3–8, 3–9 (31 July 2007). 
23 S. Foods, Inc., 76 Fed. Cl. at 775. 
24 Smith II, No. 2007-5008, 2007 U.S. App. LEXIS 5686, at *9 (Mar. 8, 2007). 
25 Smith v. United States (Smith I), No. 05-1246C, slip. op. (Ct. Fed. Cl. Aug. 22, 2006).  The CAFC reviews jurisdictional issues de novo.  Smith II, 2007 
U.S. App. LEXIS 5686. 
26 Id. 
27 AINS, Inc. v. United States, 365 F.3d 1333, 1342 (Fed. Cir. 2004).   
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test in Southern,28 in Smith, the CAFC did not appear to apply the test at all.29  In its brief analysis, the CAFC determined that 
the COFC did not have jurisdiction to hear a breach of contract claim filed against an Air Force NAFI.30   

 
On 4 November 1998, on behalf of the Air Force’s MWR Office, an Air Force contracting officer awarded a concession 

contract to Rodgers Travel Service (Rodgers), a company owned by Mr. Rodger Smith.31  The purpose of the contract was to 
“serve the recreational needs of Air Force servicemen through the MWR.”32  The contract required the contractor to pay a 
concession fee that was based on the total sales of travel services.33  In July of 2005, Rodgers filed a claim with the Air Force 
contracting officer seeking reimbursement of concession fees that he had paid on international airline tickets in the amount of 
$3,116.34  About four months later, prior to the contracting officer’s issuance of a decision on the claim, Rodgers filed an 
appeal at the COFC under the Contract Disputes Act35 seeking reimbursement of the concession fees and also its other 
expenses totaling $82,635.97.36  The COFC dismissed the appeal for lack of jurisdiction because the appeal concerned a 
contract between a Rodgers and a NAFI, which is not an entity subject to the Tucker Act.37   

 
Rodgers appealed the COFC’s decision to the CAFC which affirmed the lower court’s decision.38  The CAFC 

purportedly based its decision on the NAFI Doctrine stating that the CAFC “lacks jurisdiction over an action against the 
United States in which congressionally appropriated funds cannot be used to pay the resulting judgment.”39  Nevertheless, the 
court did not apply the AINS test to the facts of this case.40    

 
Although Smith II is an unpublished decision without precedential value, it is intriguing that the CAFC did not analyze 

this case using the AINS test, a test the CAFC created in 2004 for the purpose of applying the NAFI Doctrine.41  If the Smith 
II court had applied the AINS test, it seems probable that it would have exercised jurisdiction because Air Force NAFIs 
generally do receive some appropriated funds, thus failing the first prong of the test.42  Whether the Smith II decision signals 
a move by the CAFC away from a strict application of the AINS test remains a topic for future editions of the Year in Review.   

 
Major Marci A. Lawson 

 

                                                 
28 S. Foods, Inc., 76 Fed. Cl. at 775. 
29 Smith II, 2007 U.S. App. LEXIS 5686, at *4–*5.  
30 Id. 
31 Id. at *2. 
32 Id. 
33 Id.  
34 Id.  
35 28 U.S.C. § 1491(a)(1) (LexisNexis 2008).  The court stated that enough time had elapsed after Rodgers filed its claim with the contracting officer such 
that the contracting officer’s failure to issue a decision could be considered a deemed denial under the Contract Disputes Act.  See Smith II, 2007 U.S. App. 
LEXIS 5686, at *4 n.3; see also 41 U.S.C.S. § 605(c)(5) (LexisNexis 2008).     
36 Smith II, 2007 U.S. App. LEXIS 5686, at *2–*3.  
37  Id. at *3. 
38 Id. at *9. 
39 Id. at *4.  
40 Id. at *4–*6.  In affirming the lower court’s decision, it appears that the CAFC rather summarily agreed with the Air Force’s characterization of the entity 
as a NAFI.  After determining that the entity was a NAFI, the CAFC then concluded that the COFC could not exercise jurisdiction under the NAFI Doctrine.  
Id. 
41 Id.  In AINS, before articulating the “AINS test,” the CAFC declared, “the NAFI Doctrine has evolved slowly since the Supreme Court first recognized the 
existence of NAFIs . . . [we] distill[s] from case law an analytic four-factor test.”  AINS, Inc. v. United States, 365 F.3d 1333, 1342 (Fed. Cir. 2004).  
42 U.S. DEP’T OF THE AIR FORCE, INSTR. 65-106, APPROPRIATED FUND SUPPORT OF MORALE, WELFARE, AND RECREATION (MWR) AND 
NONAPPROPRIATED FUND INSTRUMENTALITIES (NAFIs) 9–10 (11 Apr. 2006). 
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SPECIAL TOPICS 
 

Competitive Sourcing1 
 

Timing Is Everything—GAO’s Jurisdiction over Agency Tender Official’s Protest Applies Only If Competition Initiated  
“On or After January 26, 2005” 

 
As discussed in the 2006—Year in Review,2 protesters continue to argue unsuccessfully that the Government 

Accountability Office (GAO) has jurisdiction to hear protests concerning a competition3 conducted under Office of 
Management and Budget (OMB) Circular A-76 filed on behalf of the losing federal government employees.  A recent 
amendment to the Competition in Contracting Act (CICA) expanded the GAO’s protest jurisdiction concerning OMB 
Circular A-76 (A-76 competitions).4  The CICA amendment grants the GAO jurisdiction to hear protests filed by the agency 
tender official (ATO)5 in an A-76 competition involving more than sixty-five full-time equivalent (FTE) employees.6  No 
protester has yet succeeded in relying on that amendment.  This article addresses James C. Trump,7 a case involving another 
such unsuccessful A-76 protest, filed by the ATO in a U.S. Navy competition.  The GAO dismissed the protest reasoning that 
the agency tender official was not an “interested party” under the CICA.8  

 
Mr. Trump’s protest arose from the Navy’s decision to award a contract for operations and maintenance services for 

communications satellite systems to Rome Research Corporation (Rome Corp.) following an A-76 competition.9  The 
competition affected over sixty-five FTE employees.  The Navy formally announced its intent to conduct a standard 
competition under OMB Circular A-76 on 11 January 2005 on the federal business opportunities (FedBizOpps) internet 
website.10  Subsequently, the Navy issued a solicitation.  In response, Rome Corp. submitted an offer to the contracting 
officer; likewise, the ATO submitted the agency tender11 on behalf of the government’s most efficient organization (MEO).12  
On 4 January 2007, after evaluating the submissions from the private sector and from the ATO, the Navy announced its 

                                                 
1 Office of Management and Budget (OMB) Circular A-76 is a statement of federal policy concerning the performance of commercial activities in the federal 
government.  FEDERAL OFFICE OF MGMT. & BUDGET, CIRCULAR NO. A-76 (REVISED), PERFORMANCE OF COMMERCIAL ACTIVITIES pmbl. (May 2003) 
[hereinafter REVISED CIR. A-76].  “Competitive sourcing” is the term used to describe the policy in REVISED CIR. A-76.  Generally, this policy requires 
private sector performance of commercial activities unless performance by government employees is more cost-effective.  Id.    
2 See Major Andrew S. Kantner et al., Contract and Fiscal Law Developments of 2006—Year in Review, ARMY LAW., Jan. 2006, at 112. 
3 REVISED CIR. A-76, supra note 1.  This policy also prescribes the procedures that federal agencies must follow in conducting what it calls “competitions” 
of commercial activities; in such competitions, agencies must determine whether private sector performance or government performance would be more 
cost-effective [hereinafter A-76 competition].  Id. at attch. B.  If the agency finds that private sector performance is more cost-effective, then at the 
conclusion of an A-76 competition, the agency awards a contract to a contractor.  Id.  Conversely, if the agency finds that government performance is more 
cost-effective, then the agency issues a “letter of obligation” to the “official responsible for performance of the MEO” (most-efficient organization).  Id.        
4 National Defense Authorization Act for Fiscal Year 2005, Pub. L. No. 108-375, § 326, 118 Stat. 1811, 1848 (2004) [hereinafter NDAA 2005, CICA 
Amendment].  The National Defense Authorization Act for FY 2005 amended the definition of “interested party” for protests under the Competition in 
Contracting Act (Pub. L. No. 98-369, tit. VII, § 2701, 98 Stat. 1175) to include the “official responsible for submitting the Federal agency tender in a public-
private competition” completed pursuant to OMB Circular A-76 regarding an activity performed by more than 65 full-time equivalent employees.  Id.  The 
effective date of the amendment is “on or after the end of the 90-day period beginning on the date of the enactment [October 28, 2004] of this Act.”  Id.; see 
also  31 U.S.C. § 3551 (2000).  Id.  
5 An “agency tender official” (ATO) is an “inherently governmental agency official with decision-making authority who is responsible for the agency tender 
and represents the agency tender during source selection.”  REVISED CIR. A-76, supra note 1, at attch. D.  The “agency tender” is the “agency management 
plan submitted in response to a solicitation for a standard competition.  Id.  The agency tender includes a “most efficient organization” (MEO) agency cost 
estimate, an MEO quality control plan, an MEO phase-in plan, and copies of any MEO subcontracts.”  Id.  An “MEO” is “the staffing plan of the agency 
tender, developed to represent the agency’s most efficient and cost-effective organization.”  Id.   
6 A “full-time equivalent” (FTE) is defined as the “staffing of federal civilian employee positions, expressed in terms of annual productive work hours . . . 
FTE employees may reflect civilian positions that are not necessarily staffed at the time of public announcement. . . . The staffing and threshold FTE 
requirements stated in this circular reflect the workload performed by these FTE positions, not the workload performed by actual government personnel.” 
REVISED CIR. A-76, supra note 1, at attch. D.     
7 Comp. Gen. B-299370, Feb. 20, 2007, 2007 CPD ¶ 40. 
8 Id. at 2. 
9 Id. 1–2. 
10 Id.  
11 See supra note 5 (defining “agency tender”).  
12 See supra note 3 (discussing “most efficient organization”). 



 
72 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416  
 

decision to award a contract to Rome Corp.  Thereafter, Mr. Trump, the ATO, filed a GAO protest stating that the 
“competition contained various flaws.”13    

 
In determining whether the GAO had jurisdiction to hear the ATO’s protest, the GAO focused on the effective date of 

the CICA amendment.14  The GAO cited the language of the statute which states, “this section shall apply to protests . . . that 
relate to studies initiated under Office of Management and Budget Circular A-76 on or after the end of the ninety-day period 
beginning on the date of the enactment of this Act.”15  The GAO stated that the “date of the enactment” of the CICA 
amendment was 28 October 2004 and further, that ninety days after that date was 26 January 2005.16  Therefore, the GAO 
concluded that the amendment applied to only protests filed by on or after 26 January 2005 by an ATO in a competition 
involving more than sixty-five FTE employees.17 

 
In Trump, however, the Navy initiated the competition on 11 January 2005, two weeks before the CICA amendment 

became effective.18  While the ATO argued that the Navy initiated the competition on 30 June 2007, six months after the 
Navy first announced the competition on FedBizOpps, the GAO disagreed.19  The GAO stated that the Navy’s announcement 
on 30 June 2007 was merely a modification to the earlier announcement it made on 11 January 2005.20  As such, the GAO 
found that it did not have jurisdiction to hear the protest and so, the GAO dismissed it.21  Accordingly, those on the A-76 
sidelines will continue to wait until an ATO relies successfully on the CICA amendment in filing a protest on behalf of the 
losing government employees.        

 
 

OMB’s Latest A-76 Report 
 
In May 2007, the OMB released its annual report on the federal government’s competitive sourcing efforts during fiscal 

year (FY) 2006.22  In this report, the OMB tracked competitive sourcing data pursuant to the President’s Management 
Agenda.23  The OMB reported that in FY 2006, federal agencies conducted 183 competitions involving 6,678 employees 
resulting in over $1.3 billion dollars in expected net savings over the next five to ten years.24  In contrast, in FY 2005, the 
total number of competitions was nearly identical (181), however, the total number of affected employees was higher (9,979) 
and the expected net savings was higher ($3 billion dollars).25 

 
In its FY 2006 report, the OMB identified some competitive sourcing trends.26  In FY 2006, federal agencies determined 

that performance of commercial activities by in-house personnel was more cost-effective than private sector performance for 
87% of the FTE employees competed.27  The average number of FTE employees per standard competition28 was 72%, while 

                                                 
13 Trump, 2007 CPD ¶ 40, at 2–3.  
14 Id. at 3. 
15 NDAA 2005, CICA Amendment, supra note 4; see also Trump, 2007 CPD ¶ 40, at 3. 
16 Trump, 2007 CPD ¶ 40, at 3–4. 
17 Id.  
18 Id. 
19 Id. at 4–5. 
20 Id. at 5–6. 
21 Id. at 7. 
22 U.S. OFFICE OF MANAGEMENT AND BUDGET, REPORT ON COMPETITIVE SOURCING RESULTS FISCAL YEAR 2006 (May 2007) [hereinafter OMB 2006 
REPORT], available at http://www.whitehouse.gov/omb/procurement/comp_src/cs_report_fy2006.pdf.  This report compiles government-wide competitive 
sourcing data.  Id.  
23 Id. at 2.  See generally U.S. OFFICE OF MANAGEMENT AND BUDGET, THE PRESIDENT’S MANAGEMENT AGENDA:  FISCAL YEAR 2002, 17 (2001), 
available at http://www.whitehouse.gov/omb/budget/fy2002/mgmt.pdf (explaining that competitive sourcing is one of the key methods by which President 
Bush seeks to improve government performance).   
24 OMB 2006 REPORT, supra note 22, at 5.  Of these 183 competitions, 120 were streamlined competitions and 63 were standard competitions.  Id. at 27.   
25 Id. at 5, 27; see also U.S. OFFICE OF MANAGEMENT AND BUDGET, REPORT ON COMPETITIVE SOURCING RESULTS FISCAL YEAR 2005, at 1, 14 (Apr. 2006) 
[hereinafter OMB 2005 REPORT], available at http://www.whitehouse.gov/omb/procurement/comp_src/cs_annual_report_fy2005_results.pdf. 
26 OMB 2006 REPORT, supra note 22, at 5. 
27 Id.  As in prior years, the OMB compiled data regarding the performance decision as a percentage of FTE employees competed rather than as a percentage 
of the total number of competitions completed.  Id.  Thus, the OMB states that competitions completed in FY 2006 resulted in performance by in-house 
employees for 87% of all of the FTE employees competed; the OMB does not report the percentage of the time in-house employees won for all competitions 
completed.  Id. 
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the average number of FTE employees per streamlined competition was eighteen.29  The OMB states that from FY 2004 to 
FY 2006, 85% of the FTE employees involved in competitions fell into one of six categories:  (1) maintenance and property 
management; (2) information technology; (3) logistics; (4) human resources, personnel management and education; (5) 
administrative support; and (6) finance and accounting.30  The average length of standard competitions was thirteen months 
while the average length of streamlined competitions was three months.31  Similar to FY 2005,32 in FY 2006, the clear 
majority of the competitions were streamlined.33   

 
Regarding the level of participation by the private sector, the OMB reported that agencies received at least two private 

sector offers in the majority of standard competitions conducted.34  For example, agencies received two or more private 
sector offers in 53% of the standard competitions conducted in FY 2006.35  Agencies received only one private sector offer in 
30% of the standard competitions.36  Agencies received no private sector offers in 17% of the standard competitions.37 

 
The aforementioned OMB report also provides data specifically on competitive sourcing results in the Department of 

Defense (DOD) for FY 2006.38  During this timeframe, DoD completed fourteen competitions involving 454 FTE 
employees.39  Of these competitions, only one was a standard competition and thirteen were streamlined; there were no direct 
conversions.40  The average number of FTE employees involved in DOD standard competitions was sixty-nine, while the 
average number of FTE employees in DOD streamlined competitions was thirty.41  The most frequently competed 
commercial activity in DOD was “maintenance and property management.”42  In contrast to the other federal agencies as a 
whole, the performance decisions following DOD competitions favored in-house employees in only 22% of the competitions 
based on the number of FTE employees competed.43   

 
The OMB also tracked DOD’s incremental costs44 resulting from conducting the 2006 competitions and DOD’s expected 

cost savings.45  Additionally, OMB reported DOD’s actual savings resulting from conducting the competitions from FY 2003 
                                                                                                                                                                         
28 REVISED CIR. A-76, supra note 1, at attch. B.  An agency must utilize “standard competition” procedures if on the competition’s start date, a commercial 
activity is performed by more than sixty-five FTE employees.  Id.  Conversely, an agency may utilize “streamlined competition” procedures if on the start 
date, a commercial activity is performed by sixty-five or less FTE employees.  Id.    
29 OMB 2006 REPORT, supra note 22, at 27   
30 Id. at 9.  OMB did not report separate statistics regarding the commercial activities most frequently competed in only FY 2006; rather, OMB combined 
these statistics for FYs 2004, 2005, and 2006.  Id.  
31 Id. at 11.  See generally REVISED CIR. A-76, supra note 1, at attach B.  REVISED CIR. A-76 requires agencies to complete standard competitions in twelve 
months and streamlined competitions in ninety days.  Id.  
32 OMB 2005 REPORT, supra note 25, at 28.  In FY 2005, federal agencies completed 124 streamlined competitions and 57 standard competitions.  Id.   
33 OMB 2006 REPORT, supra note 22, at 27.  In 2006, federal agencies completed 120 streamlined competitions and 63 standard competitions.  Id. 
34 Id. at 15. 
35 Id. 
36 Id. 
37 Id. 
38 Id.  
39 Id. at 27.  This total includes all competitions completed in FY 2006 regardless of when initiated. 
40 Id.  Although not permitted under the current version, the previous version of OMB Circular A-76 permitted a “direct conversion” of a commercial activity 
from government employee performance to contractor performance if the activity was performed by ten or fewer FTE employees so long as the contracting 
officer determined that the contractor could perform at a fair and reasonable price.  FEDERAL OFFICE OF MANAGENMENT. & BUDGET, CIRCULAR NO. A-76, 
REVISED SUPPLEMENTAL HANDBOOK, PERFORMANCE OF COMMERCIAL ACTIVITIES 5 (Mar. 1996).    
41 OMB 2006 REPORT, supra note 22, at 27.       
42 Id. at 31. 
43 Id. at 32.  Note that in prior years, the OMB has reported that DOD competitions have resulted in favor of in-house performance at a far higher frequency.  
In FY 2005, DOD A-76 competitions resulted in in-house performance for 71% of the FTE employees competed.  See OMB 2005 REPORT, supra note 25, at 
56.  In FY 2004, DOD A-76 competitions resulted in in-house performance for 90% of the FTE employees competed.  FEDERAL OFFICE OF MANAGEMENT 
AND BUDGET, REPORT ON COMPETITIVE SOURCING RESULTS FISCAL YEAR 2004, at 10, 33 (May 2005), available at http://www.whitehouse.gov/omb/pro 
curement/comp_sourcing_results_fy04.pdf.  
44 OMB 2006 REPORT, supra note 22, at 24.  “Incremental costs” include:  (1) the “costs of consultants or contractors” participating in the competition, (2) 
the “costs of travel, training or other incremental expenses directly attributed” to the competitions, and (3) “incremental in-house staff costs that were 
incurred” due to the competitions.  Id.   
45 Id. at 33–35.  
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through FY 2005.46  During FY 2006, the DOD incurred costs totaling approximately $1.6 million attributable to conducting 
the competitions.47  Despite the costs of conducting competitions, the DOD expects that it will realize gross savings of over 
$23 million and net savings of over $21 million for competitions conducted in FY 2006.48  Further, from FY 2003–FY 2005, 
the DOD reported actual saving of over $701 million from competitions completed during that timeframe.49 

 
To some extent, FY 2006 competitive sourcing trends in the DOD mirror the trends in other government agencies.  For 

instance, in FY 2006, both the DOD and federal agencies as a whole completed far more streamlined competitions than 
standard competitions.50  Likewise, maintenance and property management was the most frequently competed commercial 
activity for both DOD and also for federal agencies as a whole.51  In contrast, while for federal agencies as a whole, the A-76 
competitions resulted in in-house performance for 87% of the FTE employees competed, in DOD, the competitions resulted 
in in-house performance for only 22% of the FTE employees competed.52  Nonetheless, the OMB was not the only federal 
entity to compile a report on OMB Circular A-76 in 2006.   

 
 

GAO’s Latest Report on the Real Costs of A-76 Competitions 
 
In May 2007, the GAO released a report concerning, in part, the benefits of competitive sourcing in DOD.53  The GAO 

prepared the report in response by a tasking by the House Appropriations Committee (HAC) to analyze the “costs and 
consequences of contracting out” for DOD services from fiscal years 1995–2005.54  Since DOD normally funds service 
contracts with operation and maintenance (O&M) appropriations, in examining the costs of contracting for services, the GAO 
concentrated on O&M expenses.55  The GAO’s report discusses:  (1) DOD trends in O&M costs and service contracting, (2) 
whether the increase in service contracting has led to increased expenditures from operation and maintenance (O&M) 
appropriations, and (3) advantages and disadvantages of increased service contracting.56  In conducting its analysis, the GAO 
reviewed data concerning the costs of DOD A-76 competitions.57       

 
Regarding the GAO’s analysis of the cost of DOD A-76 competitions, the GAO compared the cost estimates for the 

performing particular commercial activities with government personnel to the cost of performing these activities with 
contractors.58  In most cases, the GAO found that performance of commercial activities with contractors was far less 
expensive than performance with government employees.59  In compiling its analysis, the GAO visited three military 
installations that had recently completed A-76 competitions (Fort Hood, Texas; Naval Air Station, Florida; and Langley Air 
Force Base, Virginia).60    

 
Regarding DOD trends in O&M costs and service contracting, GAO concluded that DOD’s O&M expenditures 

increased dramatically from fiscal years 1995–2005 with the most significant increased from 2001–2005.61  Additionally, 
DOD dramatically increased its reliance on service contractors during this same time period.62  The GAO states that DoD 

                                                 
46 Id. at 19. 
47 Id. at 33–35.  
48 Id.  
49 Id. at 19. 
50 Id. at 27. 
51 Id. at 9, 31. 
52 Id. at 32. 
53 GOV’T ACCOUNTABILITY OFFICE, GAO-07-631, DEFENSE BUDGET:  TRENDS IN OPERATION AND MAINTENANCE COSTS AND SUPPORT SERVICES 
CONTRACTING (May 2007) [hereinafter GAO REPORT ON O&M COSTS].   
54 Id. at 7. 
55 Id. at 1. 
56 Id. at 1–2. 
57 Id. at 2. 
58 Id. at 4–5. 
59 Id. 
60 Id. at 24–27. 
61 Id. at 7. 
62 Id. at 15.  From fiscal years 2000–2005, the costs of DOD service contracts have increased by over $40 billion or 73%.  Id.  
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attributes both increases primarily to military operations in support of the Global War on Terrorism (GWOT).63  In 
supporting the GWOT, one method that DOD has utilized to conserve its financial resources is by conducting A-76 
competitions of DOD commercial activities.64  The A-76 competition process is designed to result in performance by the 
most-effective provider.65  Consequently, some of these A-76 competitions have resulted in the award of additional service 
contracts.66   

 
Regarding the issue of whether the increase in DOD service contracting has led to increased O&M expenditures, the 

GAO concluded that there was insufficient evidence to make that determination.67  The GAO reported that DOD does not 
maintain data on whether the increase in DOD service contracting has, in fact, directly caused the increase in O&M 
expenditures.68  The DOD does not generally maintain data comparing the cost of performing services work with contractors 
to government personnel.  While DOD does track the costs of conducting commercial activities with government personnel 
versus with contractors as part of the A-76 process, contracts following A-76 competitions are only a fraction of DOD’s 
service contracts.69  Where DOD has decided to award contracts following A-76 competitions, case studies have shown that 
they are generally cost-effective.70      

 
Regarding the advantages and disadvantages of increased service contracting in DOD, GAO reported that both exist.71  

DOD has noted that there are a number of benefits to increased service contracting.72  First, hiring contractors to perform 
services formerly performed by civilian employees allows those civilian employees to perform other vital jobs elsewhere in 
the federal government.  Second, contractors can perform services formerly performed by uniformed personnel thus, 
expanding the pool of service members available for deployments.  Third, DOD reports that in most cases, contracts awarded 
as a result of A-76 competitions are cost-effective.   

 
The DOD also noted some disadvantages to increased service contracting.73  First, there is concern that more service 

functions should be performed by government employees.  As a result, in the National Defense Authorization Act (NDAA) 
for FY 2006, Congress required DOD to create a policy giving preference to government employees for performance of 
commercial activities under certain circumstances.74  Second, there is concern that service contract costs are spiraling out of 
control.  Consequently, the Army and the Air Force have issued memoranda “calling for review and reduction in services 
contracts.”75  Third, DOD has complained that increased service contracting has led to less operational flexibility.76  For 
example, some commanders state that it is more difficult to respond to changing requirements when a service is performed by 
contractors vice by government employees.77 

 

                                                 
63 Id. at 1.  The report states that between fiscal years 2000 to 2005, DOD’s O&M expenditures increased from $133.4 billion to $209.5 billion amounting to 
an increase of $76.1 billion or 57%.  Id. at 2, 10.  While the O&M expenditures of each of the Armed Services increased during this period, the Army’s 
increase was the most remarkable at 137%.  Id. 
64 Id. at 16–17. 
65 Id. 
66 Id.  From 1995–2005, DOD A-76 competitions have resulted in 570 decisions to award contracts for work that was formerly performed by over 39,000 
government personnel.  Id. 
67 Id. at 18. 
68 Id. 
69 Id. at 23. 
70 Id. at 22. 
71 Id. at 29. 
72 Id. 
73 Id. at 29–30. 
74 Id.  See also National Defense Authorization Act for Fiscal Year 2006, Pub. L. No. 109-163, 343, 119 Stat. 3136 [hereinafter NDAA 2006].  For a 
discussion on this recent preference for government employee performance of commercial activities, see infra to this following subsection Implementing 
Section 343 of FY 2006 NDAA.    
75 GAO REPORT ON O&M COSTS, supra note 53, at 30. 
76 Id. 
77 Id.   
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Hence, the trends in DOD O&M expenditures and in service contracting are closely related to A-76 competitions.78  
Even so, A-76 competitions are only a small part of a much larger DOD effort to increase service contracting.79  As discussed 
below, in the NDAA 2006, Congress has taken steps to increase the opportunities for federal civilian employees to perform 
commercial activities.80    

 
 

Implementing Section 343 of FY 2006 NDAA—Giving More Consideration to Federal Employees 
 
On 27 July 2007, the Under Secretary of Defense issued a policy memorandum81 to the secretaries of the military 

departments implementing Section 343 of the National Defense Authorization Act for Fiscal Year 2006 which permanently 
amended 10 U.S.C. § 2461.82  Under certain circumstances, Section 343 allows DOD to give preference to government 
employees in the performance of commercial activities.83 

 
The DOD policy memorandum responds to the Section 343 requirement that the Secretary of Defense develop policy 

ensuring that “consideration is given to using Federal Government employees for work that is currently performed or would 
otherwise be performed”84 under DOD contracts.  The memorandum states that its overriding purpose is to ensure that DOD 
affirmatively considers who could best perform a commercial activity—military members, civilian employees, or contract 
employees.85  Significantly, the memorandum states that Section 343 “authorizes . . . the use of federal government 
employees without first conducting a public-private competition under the A-76 Circular, when appropriate.”86   

 
In implementing Section 343, the memorandum states that federal employees may perform commercial activities “when 

an economic analysis shows they are the low-cost provider for contracts”87 specified under the amended statute.  Specifically, 
Section 343 requires that this DOD policy should provide this special consideration for government employees regarding 
contracts that: 

 
(A)  have been performed by Federal Government employees at any time on or after October 1, 1980; 
(B)  are associated with the performance of inherently governmental functions: 
(C)  were not awarded on a competitive basis; or 
(D)  have been determined by a contracting officer to be poorly performed due to excessive costs or inferior 
quality.88 

 
The memorandum further explains that government employees will also receive special consideration for the 

performance of commercial activities which are the subject of a new requirement or which are currently being performed by a 
contractor (unless the contract was awarded following an A-76 competition).89  This special consideration amounts to 
permitting DOD to utilize an economic analysis “in lieu of recompeting the contract or of performing a public-private 
competition under OMB Circular A-76.”90  This guidance also requires DOD components to report to the creation of any new 
DOD authorizations resulting from converting a commercial activity from contract performance to government 
performance.91 

                                                 
78 Id. at 24–25. 
79 Id. at 23. 
80 NDAA 2006, supra note 74. 
81 Memorandum, Deputy Under Secretary of Defense (Acquisitions, Technology, and Logistics), to Secretaries of the Military Departments, subject:  
Implementation of Section 343 of the 2006 National Defense Authorization Act (27 July 2006) [hereinafter Section 343 Memo], available at 
http://sharea76.fedworx.org/inst/sharea76 (follow the “library” hyperlink and then use the search engine).         
82 NDAA 2006, supra note 74; see also 10 U.S.C.S. § 2461 (LexisNexis 2008).  
83 Section 343 Memo, supra note 81. 
84 Id.  
85 Id. 
86 Id. 
87 Id. 
88 NDAA 2006, supra note 74, at 3195.  
89 Section 343 Memo, supra note 81. 
90 Id. 
91 Id. 
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Section 343 and DOD’s implementation of it seems to be a sweeping change to the application of OMB Circular A-76 in 

DOD competitions.  Practitioners in this area should carefully advise their commanders and other clients on this potentially 
fundamental shift in A-76 policy.     

 
Major Marci A. Lawson  
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Construction Contracting 
 

When a Notice to Proceed is Not a Notice to Proceed 
 
The Civilian Board of Contract Appeals (CBCA) determined that the latitude that the Federal Acquisition Regulation 

(FAR) Subsection 1.102-4(e) grants contracting officers to innovate and use sound business judgment does not allow the 
government to bifurcate the notice to proceed.1  The contract included FAR Clause 52.211-10, Commencement, Prosecution 
and Completion of Work—Alternate I,2 which provided for a notice to proceed, and coordinated the notice to proceed with 
several other contractual requirements.3  The contracting officer issued an “off-site” notice to proceed directing the contractor 
to begin necessary operations away from the construction site.4  The government then attempted to require the contractor to 
meet completion dates tied to the notice to proceed by using the off-site notice to proceed.  The problem with the 
government’s strategy was that the government did not issue the full notice to proceed until three months later.5 

 
In this case, the Department of Transportation, Federal Highway Administration (FHA) contracted with Tidewater 

Contractors, Inc. (Tidewater) for road work in California.6  The contract required the government to issue the notice to 
proceed by the seventieth day following bid opening, and provided a day-for-day extension of the completion date if the 
contractor received the notice to proceed later than that seventieth day.7  The contract also stated that “‘a preconstruction 
conference will be held . . . before beginning any work. . . . [T]he notice to proceed must be issued before the commencement 
of any work.’”8  On the sixty-sixth day following bid opening, the contracting officer sent Tidewater a letter directing that 
off-site construction operations begin two days later.9  This letter, while directing that the off-site work begin, was not 
designated as a notice to proceed.  The letter also stated that an “on-site” notice to proceed would be issued after the 
preconstruction conference and after other requirements were met.10  The parties held the preconstruction conference on the 
ninety-seventh day following bid opening; the Government issued the “on-site” notice to proceed on the 158th day following 
bid opening.11   

 
Following the government’s notice that Tidewater had failed to meet contract deadlines, Tidewater requested that the 

contract be extended by eighty-nine days to account for the late notice to proceed.12  The contracting officer denied the 
requested extension basing the completion date on the off-site notice to proceed,13 and Tidewater appealed to the CBCA.14  
                                                 
1 Tidewater Contractors, Inc. v. Dep’t of Trans., CBCA No. 50, 07-1 BCA ¶ 33,525, at 166,102.  Federal Acquisition Regulation (FAR) Subsection 1.102-
4(e) states in pertinent part:  

If a policy or procedure, or a particular strategy or practice, is in the best interest of the Government and is not specifically addressed 
in the FAR, nor prohibited by law (statute or case law), Executive order or other regulation, Government members of the [Acquisition] 
Team should not assume it is prohibited.  Rather, absence of direction should be interpreted as permitting the Team to innovate and 
use sound business judgment that is otherwise consistent with law and the limits of their authority. 

GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 1.102-4(e) (July 2007) [hereinafter FAR].   
2 FAR, supra note 2, at 52.211-10.  
3 Tidewater, 07-1 CBCA ¶ 33,525, at 166,097.  The Clause, as used in the subject contract, stated in pertinent part: 

The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the Contractor 
received the notice to proceed . . . . The completion date is based on the assumption that the successful offeror will receive the notice 
to proceed by the 70th day following the bid opening.  The completion date will be extended by the number of calendar days after the 
above date that the Contractor receives the notice to proceed, except to the extent that the delay in issuance of the notice to proceed 
results from the failure of the contractor to execute the contract and give the required performance and payment bonds within the time 
specified in the offer. 

Id. at 166,097. 
4 Id. at 166,098. 
5 Id. at 166,100. 
6 Id. at 166,097. 
7 Id.  
8 Id. (citing the subject contract). 
9 Id. at 166,098.  
10 Id. 
11 Id.  The “on-site” notice to proceed was delayed from the preconstruction conference because Tidewater and the contracting officer could not agree on the 
quality control plan.  Id. at 166,104. 
12 Id. at 166,100. 
13 Id.  The “off-site” notice to proceed is the letter directing that the contractor begin off-site work discussed in the immediately preceding textual paragraph.  
Id.  
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The CBCA dismissed the government’s argument that the broad grant of authority to innovate in FAR 1.102-4(e) allowed the 
two-step notice to proceed used in the subject contract.15 

 
The CBCA first noted that FAR 1.102-4(e) applies only when the issue “‘is not specifically addressed in the FAR.’”16  

Thus, this grant of broad innovative authority does not permit the alteration of the notice to proceed which is addressed in the 
FAR at Section 11.404(e) and Clause 52.211-10.17  The CBCA further found that the government’s attempted use of the off-
site notice to proceed conflicted with other contract provisions and government correspondence to the contractor.18  Because 
the off-site notice to proceed failed to comply with the contract, the CBCA granted Tidewater a portion of its extension 
request.19 
 

 
When a Person Is a “United States Person” 

 
Last fiscal year, the Department of State (DOS) grappled with the eligibility standards for contractors interested in 

competing for new embassy construction contracts.  Embassy construction projects are subject to the Omnibus Diplomatic 
Security and Antiterrorism Act of 198620 (Security Act) which limits the field of competition to “United States persons and 
qualified United States joint venture persons” (U.S. Persons.)21  The exact definition of “U.S. Persons” is further explained in 
the Security Act and in the DOS implementing regulations, but it was also the subject of two Government Accountability 
Office (GAO) opinions and a decision from the United States Court of Federal Claims (COFC).22 

 
In the first case, Caddell Construction Company, Inc. (Caddell) protested the award of a contract to American 

International Contractors (Special Projects), Inc. (AICI-SP) for the construction of a new embassy in Djibouti.23  Caddell 

                                                                                                                                                                         
14 Id. 
15 Id. at 166,102. 
16 Id. (citing FAR, supra note 2, pt. 1.102-4(e)). 
17 Id. 
18 Id.  The contract stated that the notice to proceed would be issued after the preconstruction conference, but the off-site notice to proceed was issued prior 
to the conference.  Id.  Further, the contracting officer sent Tidewater several letters including language indicating that no work would be allowed until 
approval of the quality control plan, which had not happened prior to the off-site notice to proceed.  Id. 
19 Id. at 166,104.  The CBCA granted only a portion of Tidewater’s extension request because the Board found that the delay in approval of the quality 
control plan was caused at least partially by Tidewater.  Id.   
20 Omnibus Diplomatic Security and Antiterrorism Act of 1986, 22 U.S.C. § 4852 (2000) [hereinafter Security Act]. 
21 Id. § 4852(a).  The Security Act limits the field of competition, where adequate competition exists, to construction or design contracts exceeding 
$10,000,000.  Id.  Relevant portions of the definition of United States person are: 

(2) [T]he term “United States person” means a person which— 

. . . . 

   (C) has been incorporated or legally organized in the United States— 

      (i) for more than 5 years before the issuance date of the invitation for bids or request for proposals with respect to a construction 
project under subsection (a)(1) [of this section]; and 

. . . . 

   (D) has performed within the United States or at a United States diplomatic or consular establishment abroad administrative and 
technical, professional, or construction services similar in complexity, type of construction, and value to the project being bid; 

   (E) with respect to a construction project under subsection (a)(1) [of this section], has achieved total business volume equal to or 
greater than the value of the project being bid in 3 years of the 5-year period before the date specified in subparagraph (C)(i); 

. . . . 

(3) the term “qualified United States joint venture person” means a joint venture in which a United States person or persons owns at 
least 51 percent of the assets of the joint venture. 

Id. § 4852(c). 
22 Caddell Constr. Co., Inc. (Caddell I), Comp. Gen. B-298949, Jan. 10, 2007, 2007 CPD ¶ 24; Caddell Constr. Co., Inc. (Caddell II), Comp. Gen. B-
298949.2, June 15, 2007, 2007 CPD ¶ 119; Grunley Walsh Int’l, LLC v. United States, 78 Fed. Cl. 35, 37 (2007). 
23 Caddell I, 2007 CPD ¶ 24, at 1. 



 
80 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416  
 

argued that AICI-SP did not qualify as a “U.S. Person,” and thus was ineligible for award.24  Among other requirements, the 
Security Act defines U.S. Person as an entity which was incorporated or legally organized in the United States for more than 
five years before the solicitation is issued.25  In response to the DOS prequalification of sources, AICI-SP stated that it was 
incorporated in November 2005.26  AICI-SP thus did not qualify on its own as a U.S. Person.  Also in response to the 
prequalification, AICI-SP indicated that it was not part of a joint venture.27  The GAO sustained Caddell’s protest as the DOS 
decision that AICI-SP qualified as a U.S. Person lacked a rational basis.28  The GAO recommended that the DOS reconsider 
its determination, better document its decision, and if the DOS should determine that additional information is needed, ensure 
that such information is sought in accordance with procedural requirements.29 

 
Following the GAO decision, the DOS requested additional information from AICI-SP to verify its eligibility for the 

contract award.30  AICI-SP then indicated that it was a de facto joint venturer with American International Contractors, Inc. 
(AICI), and the DOS then affirmed its earlier decision to award the contract to AICI-SP.31  Caddell again protested to the 
GAO claiming that AICI-SP still did not qualify as a U.S. Person.32  The GAO dispensed with Caddell’s arguments that 
AICI-SP should not be allowed to use AICI’s incorporation status and performance history to meet the Security Act 
requirements.33  The GAO then analyzed a final statutory provision in the Security Act—the requirement that to be a U.S. 
Person a firm must have “achieved total business volume equal to or greater than the value of the project being bid in 3 years 
of the 5-year period” preceding the solicitation.34   

 
The exact meaning of “total business volume . . . in 3 years of the 5-year period” became the key issue in this GAO 

opinion and the later COFC case.35  The DOS implemented this language by cumulating the business volume from any 3 
years in the prior 5-year period.36  If this sum equaled or exceeded the value of the project under bid, the statutory 
requirement was met.37  Caddell argued that the DOS used an erroneous interpretation, and that each of 3 years in the 5-year 
period had to equal or exceed the value of the current project.38  The GAO held that Caddell’s interpretation was correct, and 
thus that AICI-SP was not a “U.S. Person” because it could not meet this requirement.39  The GAO did not give deference to 
the DOS interpretation because the DOS position was not the result of formal rulemaking and the plain meaning of the statute 
contradicted the DOS stance.40 

 
About the time that the GAO issued its first Caddell opinion, the DOS was conducting the prequalification of offerors 

for the Fiscal Year (FY) 2007 embassy construction program.41  Grunley Walsh International, LLC. (GWI) sought 
prequalification for the FY 2007 program.42  Later in the Spring of 2007, the DOS notified GWI that it was prequalified for 

                                                 
24 Id. at 1–2, 4. 
25 Id. at note 4.  
26 Id. at 2. 
27 Id. at 3. 
28 Id. at 5. 
29 Id. at 6. 
30 Caddell II, Comp. Gen. B-298949.2, June 15, 2007, 2007 CPD ¶ 119, at 2. 
31 Id. at 4. 
32 Id. 
33 Id. at 5–8.  The Department of State (DOS) found that AICI-SP met the statutory requirements by looking to the parent company, AICI.  Id.  Caddell 
argued that nothing in the Security Act allowed a bidder to use the qualifications of a parent company to meet the statutory requirements.  Id.  The GAO 
determined that the DOS regulations reasonably implemented the statute and allowed a joint venturer to use the qualifications of one member of the venture.  
Id. 
34 Id. at 8. 
35 Grunley Walsh Int’l, LLC v. United States, 78 Fed. Cl. 35, 37 (2007). 
36 Id. at 9. 
37 Id. 
38 Id. at 10. 
39 Id. at 13. 
40 Id. at 10–11. 
41 Id. at 37. 
42 Id.  Grunley Walsh International, LLC (Grunley) also presented an offer to the agency concerning the Djibouti contract, the contract that lead to the 
Caddell protest, but Grunley did not protest.  Id. 
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all ten projects for the year and should expect to receive the Requests for Proposal (RFP).43  Nevertheless, following the 
second GAO opinion in June 2007 interpreting the business volume requirement and finding that the Security Act required a 
volume equaling or exceeding contract value in each of 3 years in the previous 5-year period, the DOS notified GWI that it 
was no longer qualified based on the new interpretation.44  GWI then filed a protest in the COFC.45 

 
The COFC reviewed the prior GAO opinions and the statutory language and determined that the Security Act language is 

not ambiguous.46  The plain language requires a cumulative total of 3 of the previous 5 years’ business volume to equal or 
exceed the current contract value.47  This determination contradicted the GAO interpretation in Caddell and the revised DOS 
stance.48  The proper standard in implementing the Security Act, as determined by the COFC, is the DOS standard it had been 
using prior to the second GAO opinion.49  The COFC concluded that: 

 
[b]ecause the GAO failed to properly read the business volume requirement contained in [the Security Act], 
its recommendation to the DOS was not in accordance with the law and lacked a rational basis.  Therefore, 
the DOS’s reliance on the GAO’s decision and withdrawal of plaintiff’s and intervenor’s pre-qualification 
for the FY 2007 NEC Program was arbitrary, capricious, and not in accordance with the law.50 

 
Major Mark A. Ries 

 

                                                 
43 Id. 
44 Id. at 38. 
45 Id. 
46 Id. at 39–44. 
47 Id. at 40–41. 
48 Id. at 43. 
49 Id. 
50 Id. at 44. 
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Foreign Military Sales 
 

Foreign Governments Conducting Foreign Military Sales (FMS) Purchases May Not Sue FMS Contractors in U.S. 
Federal Courts 

 
In Secretary of State for Defence v. Trimble Navigation Limited1 (Trimble II),  the Fourth Circuit Court of Appeals held 

that the United Kingdom Ministry of Defence (UK MOD) was not a third-party beneficiary of Trimble Navigation Limited 
(Trimble), a U.S. Government contractor.  Trimble was awarded a contract to produce global positioning satellite electronic 
chips for the UK MOD via a FMS purchase.2  As a result of this holding, UK MOD could not sue Trimble in U.S. federal 
courts for the alleged damages that Trimble’s defective global positioning satellite electronic chips caused.3  The Court of 
Appeals reasoned that recognizing a third-party beneficiary right for the United Kingdom to sue Trimble under the FMS 
program “would be contrary to the AECA [Arms Export Control Act] because it would afford UK MOD a right exclusive to 
DCS [Direct Commercial Sales] transactions . . . . Accordingly, any recognition of third-party rights in UK MOD would be 
an end-run around the AECA and is prohibited.”4    
  

In U.K. Ministry of Defence v. Trimble Navigation (Trimble I),5 the Fourth Circuit Court of Appeals previously held that 
the district court has jurisdictional to hear the merits of a case between a foreign government and an FMS contractor, since 
foreign nation disputes against FMS contractors do not fall within the scope of the Contracts Dispute Act’s (CDA) mandate.6  
The Court of Appeals held that the CDA’s jurisdictional mandate was inapplicable in this case because the CDA’s 
jurisdictional reach “is limited to claims by the [U.S.] Government against a contractor, or by a contractor against the [U.S.] 
Government.”7  The Court of Appeals reasoned that since the claim did not fall within the CDA’s jurisdictional mandate, then 
the district court had jurisdiction to hear this case;8 the CDA did not displace the district court’s jurisdictional mandate in 28 
U.S.C.A. § 1332(a), which included hearing “all civil actions where the matter in controversy exceeds the sum or value of 
$75,000, exclusive of interest and costs, and is between— . . . (4) a foreign state, defined in section 1603(a) of this title, as 
plaintiff and citizens of a State or of different States.”9  As a result, the Court of Appeals remanded the case to the district 
court to determine whether UK MOD was a third-party beneficiary of the contracts between the U.S. Government and 
Trimble.10  In effect, the Court of Appeals in Trimble I determined that the district court had jurisdiction to hear the case, and 
remanded the case to the district court to determine whether UK MOD had standing to sue Trimble under the AECA. 

 
In Trimble II, the Court of Appeals upheld the district court decision that the UK MOD did not have standing to sue 

Trimble since the AECA’s structure barred third-party beneficiary suits by foreign governments against U.S. Government 
contractors performing FMS contracts.11  The Trimble II holding may have long-term effects on U.S. foreign policy.  In the 
future, developed nations may opt out of the FMS program and choose to finance their own military research and 
development programs, since they may have no legal recourse to resolve disagreements with FMS contractors. 

 
Major Jose A. Cora 

                                                 
1 Sec’y of State for Defence v. Trimble Navigation Ltd. (Trimble II), 484 F.3d 700 (4th Cir. 2007). 
2 Id. at 707. 
3 Id. 
4 Id. 
5 United Kingdom Ministry of Defence v. Trimble Navigation Ltd. (Trimble I), 422 F.3d 165 (4th Cir. 2005).  
6 Id. at 166. 
7 Id.  
8 Id. at 168. 
9 28 U.S.C.A. § 1332(a)–(a)(4) (LexisNexis 2008). 
10 Trimble I, 422 F.3d at 173. 
11 Trimble II, 484 F.3d 700, 707 (4th Cir. 2007). 



 

 
 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416 83
 

 

Payment and Collection 
 

Third Party Beneficiary Prevents Setoff Against Prime 
 
“[T]he government cannot setoff payments owed to [plaintiff], a subcontractor and third party beneficiary, with debts 

owed by [the] prime contractor . . . on other, unrelated contracts that do not involve [plaintiff].”1  In J.G.B. Enterprises,2 the 
Court of Appeals for the Federal Circuit (CAFC) affirmed the Court of Federal Claims (COFC) holding as stated above, 
limiting the Government’s right of setoff.3  In its opinion, the CAFC provides an explanation of the difference in standing 
between a subcontractor that is also a third party beneficiary and one that is not.4 

 
The Defense Supply Center Columbus (DSCC) contracted with Capital City Pipes (CCP) to supply hose assemblies 

under the small and disadvantaged business program.5  All of CCP’s required work was subtracted to J.G.B. Enterprises, Inc. 
(JGB), and the DSCC understood that JGB would perform the work.6  During the period of performance, JGB informed the 
DSCC that CCP had not paid JGB on several contracts, and that JGB would halt future deliveries of the hose assemblies until 
payment was arranged.7  An escrow payment arrangement was eventually implemented with the understanding and 
cooperation of all three parties, the DSCC, CCP, and JGB.8  When the government made the payment to the escrow agent, 
the DSCC set off amounts owed by CCP under unrelated contracts.9 

 
 
The CAFC began its analysis by recognizing that the government is entitled to recoup amounts owed it by a contractor 

through retaining amounts the government owes that contractor under the same or other contracts.10  This right remains 
despite the fact that the indebted contractor owes amounts under the various contracts to subcontractors that perform some of 
the work; ordinarily subcontractors may not pursue claims against the government because they lack privity of contract.11  
Nevertheless, if a subcontractor is also a third party beneficiary of the contract, then the subcontractor has standing to bring 
its own claim.12 

 
In this case, JGB was a third party beneficiary of the contract between the DSCC and CCP.13  “A subcontractor is a third 

party beneficiary to the government contract when the [contracting officer] knew or should have known that the 
government’s payment on the contract was intended to directly benefit the subcontractor.”14  The DSCC contracting officers 
knew of the change of payment instructions requiring payment to an escrow agent to ensure JGB received payment.15  Thus, 
the government’s payment on the contract would be made to the escrow agent for the sole purpose of benefiting JGB.16 

 
When a third party beneficiary sues to enforce the contract against the government, the government retains all defenses 

as it would against the prime contractor.17  This rule appears to allow the government to use its setoff claim against JGB’s 

                                                 
1 J.G.B. Enters., Inc. v. United States, 497 F.3d 1259, 1260 (2007) (citing J.G.B. Enters. v. United States, 63 Fed. Cl. 319 (2004)). 
2 Id. 
3 Id. 
4 Id. at 1261. 
5 Id. at 1260. 
6 Id. 
7 Id. 
8 Id. 
9 Id. at 1260–61. 
10 Id. at 1261. 
11 Id. 
12 Id. 
13 Id. 
14 Id. at note 1 (citing D&H Distrib. Co. v. United States, 102 F.3d 542, 546–47 (Fed. Cir. 1996)). 
15 Id.  
16 Id. 
17 Id. 
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claim for full payment on the contract.  The CAFC found that setoff is not a defense, but rather a claim.18  Because setoff is a 
claim, the government must address the setoff to the owing party, CCP in this case.19  In other words, in order to claim a 
setoff against a third party beneficiary claim, the government must have a valid claim as against the third party beneficiary, 
not against the prime contractor.20 

 
 

Prompt Payment Act Interest Claim Cognizable at ASBCA 
 
In Gosselin World Wide Moving NV,21 the Armed Services Board of Contract Appeals (ASBCA) determined that it has 

jurisdiction over claims for Prompt Payment Act (PPA)22 interest even if it lacks jurisdiction over the original claim.23  The 
Surface Deployment and Distribution Command (SDDC) contracted with Gosselin World Wide Moving NV (Gosselin) to 
provide movement of service members’ household goods in Europe.24  Gosselin fully performed its contractual obligations 
and the SDDC paid Gosselin.25  Gosselin then filed a certified claim with the contracting officer for PPA interest on claims 
that SDDC paid late.26  Gosselin appealed the contracting officer’s failure to issue a final decision on the PPA interest claim 
with the ASBCA.27 

 
The Government argued that “‘when a common carrier is seeking payment from the government for charges owed on a 

GBL [government bill of lading] contract for transportation, the applicable statute is the ICA [Interstate Commerce Act].’”28  
The ASBCA does not have jurisdiction over such claims under the ICA; rather, the ICA provides its own administrative 
review process.29  The Government then argued that as the PPA interest claim relates to the underlying transportation services 
claim, the ASBCA likewise has no jurisdiction over Gosselin’s claim.30 

 
The ASBCA found that jurisdiction is determined by analyzing the claim, not the contract.31  In this case, Gosselin is 

claiming PPA interest, not payment due under the terms of the transportation contract.32  Therefore, the starting point for a 
jurisdictional analysis is the PPA.33  First, there is no exemption in the PPA for transportation services contracts, so the late 
SDDC payments are subject to the PPA.34  Next, “[t]he PPA provides that a claim for an interest penalty not paid may be 
filed under section 6 of the CDA [Contract Disputes Act] . . . .”35  Therefore, the CDA provides the mechanism for resolving 
PPA interest claims.36  The ASBCA concluded:  

 
Because Gosselin’s appeal does not involve the performance of the underlying contract for 

transportation service (TDS or GBL) but involves interest penalties under the PPA, and because the PPA 
applies to DoD, and designates the CDA as the statute for resolving PPA interest penalty disputes, we hold 

                                                 
18 Id.  “‘The right of setoff . . . allows entities that owe each other money to apply their mutual debts against each other, thereby avoiding the absurdity of 
making A pay B when B owes A.’”  Id. at 1261–62 (quoting Citizen Bank of Md. v. Strumpf, 516 U.S. 16, 18 (1995) (internal quotes omitted)). 
19 Id. 
20 Id. 
21 Gosselin World Wide Moving NV, ASBCA No. 55365, 06-2 BCA ¶ 33,428. 
22 Prompt Payment Act (PPA), 31 U.S.C. §§ 3901–3907 (2000). 
23 Gosselin, 06-2 BCA ¶ 33,428, at 165,733. 
24 Id. at 165,728. 
25 Id. at 165,729. 
26 Id. 
27 Id. 
28 Id. 
29 Id. 
30 Id. 
31 Id. at 165,730. 
32 Id.  
33 Id. 
34 Id. 
35 Id. 
36 Id. 
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that the ASBCA, as the agency board designated for resolution of DoD CDA appeals, has jurisdiction to 
decide this appeal.37 

 
 

DFARS Final Rule—Electronic Payment Request Submission and Processing 
 
In the 2006—Year in Review,38 we discussed a proposed change to the Defense Federal Acquisition Regulation 

Supplement (DFARS) regarding electronic submission of payment requests.39  In response to comments received by the DOD 
regarding the proposed rule, the DOD clarified in the final rule that responsibility for approving non-electronic payment 
requests lies with the contracting officer administering the contract, and limits the alternative methods available for non-
electronic payment request submissions.40  This final rule, amending the DFARS Subpart 232.70 and the corresponding 
clause at 252.232-7003, clarifies exceptions to the requirement that all payment requests be submitted electronically.41 

 
Major Mark A. Ries 

 
 

                                                 
37 Id. at 165,733. 
38 Major Andrew S. Kantner et al., Contract and Fiscal Law Developments of 2006—Year in Review, ARMY LAW., Jan. 2007, at 146. 
39 Id. (discussing Defense Federal Acquisition Regulation Supplement; Electronic Submission and Processing of Payment Requests, 71 Fed. Reg. 14,149 
(Mar. 21, 2006)). 
40 Defense Federal Acquisition Regulation Supplement; Electronic Submission and Processing of Payment Requests, 72 Fed. Reg. 14,240 (Mar. 27, 2007).  
One comment indicated that the proposed rule use of the term “administrative contracting officer” is overly narrow as many procuring contracting officers 
administer contracts.  Id.  The final rule uses the language, “the contracting officer administering the contract for payment.”  Id.  Another comment 
recommended limiting the non-electronic alternative payment request options to those for which systems are already in place.  Id.  The final rule adopted this 
recommendation and limits non-electronic methods to conventional mail or facsimile.  Id. 
41 Id. 
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Procurement Fraud 
 

Original Source 
 
The Supreme Court took on the issue of the meaning of “original source” under the False Claims Act (FCA) in Rockwell 

Int’l Corp. v. United States1 and, as a result, greatly narrowed the definition.2  In Rockwell, former employee Mr. James Stone 
filed a qui tam action for FCA violations involving the contractor at the Energy Department’s Rocky Flats, Colorado nuclear 
weapons plant.3  In determining that the relator was not an “original source” within the meaning of the FCA, the majority of 
the Court determined that Mr. Stone did not have “direct and independent knowledge” of the information that was the basis 
for the amended complaint in this case.4  In fact, Mr. Stone had predicted, while still employed with the contractor, that the 
technique used for storing pond sludge would fail, but the court found that a prediction was not “knowledge” within the 
meaning of the statute.5  Moreover, the court held that the relator’s prediction was at odds with the amended complaint which 
stated a different basis for the failure.6 

 
The reality of the decision threw the relator’s qui tam action out of the legal arena.  The decision did not, however, 

prevent the Government from bringing a civil action.7  In the end, Mr. Stone’s willingness to assist the Government seemed 
to be his undoing, and as a result, the decision is likely to have a chilling effect on a relator’s willingness to come forward, to 
work with Government investigators, and to allow the Government to amend the complaint for strategic purposes. 

 
 

Publicly Disclosed Material In Relation to Determining Original Source 
 
In United States ex rel. Atkinson v. PA. Shipbuilding Co.,8 the court addressed the issue of whether a relator could be an 

original source when the action is based on material that is publicly disclosed.9   In Atkinson, the relator claimed the 
defendants committed multiple FCA violations that were partially based upon public disclosures.10  The court evaluated the 
relator’s claims by determining whether the relator’s knowledge was based in whole or in part on information available in the 
public domain that was not identified in the FCA because “it is the nature and extent of reliance upon that information that 
determines whether the relator is an original source.”11  Declining to follow the Ninth Circuit’s lead in adopting a “rigid rule” 
of always requiring disqualification, Judge Jane R. Roth announced that the court must consider the availability of the public 
information and the amount of work and analysis required to craft the particular FCA claim.12 

 
 

Presentment for the FCA . . . Required or Not Required, That Is (Still) the Question13 
 
The court in United States ex rel. Sanders v. Allison Engine Co., Inc.14 confronted the difficult task of disagreeing with a 

previous opinion of a district court judge.15  Although disagreements between circuits occur regularly, the opinion with which 
the court disagreed was written by none other than, Chief Justice John Roberts, when he was serving as a district court 

                                                 
1 127 S. Ct. 1397 (2007). 
2 Id. at 1403. 
3 Id.  
4 Id. at 1410. 
5 Id. at 1402. 
6 Id.  
7 Id. 
8 473 F.3d 506 (3d Cir. 2007). 
9 Id. 
10 Id. at 509–11. 
11 Id. at 522. 
12 Id. 
13 See Brian A. Hill & Lara A. Covington, The Preeminence of Presentment:  Important Developments Under the False Claims Act, FED. CONT. REP., Nov. 
21, 2006, at 523–27, available at http://www.wsgr.com/attorneys/NEWBIOS/PDFs/covington1.pdf (analyzing the presentment issue in pre-Sanders 
appellate case). 
14 471 F.3d 610, 616 (6th Cir. 2006). 
15 Id. 
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judge.16  In that opinion, Judge Roberts determined that a presentment requirement applied to subsections (a)(2) and (a)(3) of 
the FCA even though the language of those subsections do not facially contain a presentment requirement.17   Judge Roberts 
reasoned that because subsection (a)(2) was once part of the same clause as subsection (a)(1), it must be read as incorporating 
that subsection's presentment text.18    

 
After issuing the opinion, Judge Roberts became the Chief Justice of the Supreme Court.  With confidence in hand, 

however, the Sanders court determined that presentment is not always required for FCA liability.19  The Sanders court 
determined that although 31 U.S.C. 3729(a)(1) refers to a “knowing presentment of a false or fraudulent claim to an officer or 
employee of the U.S. government,” subsections 3729(a)(2) and (a)(3) contain no such requirement.20  The Sanders court 
looked to the language of the statute itself as well as the legislative history in determining that Judge Roberts got it wrong.21  

 
In another case on presentment, the court in United States ex rel. Howard v. Lockheed Martin Corp.22 held that for 

purposes of pleading fraud with particularity, as required by Federal Rule of Civil Procedure 9(b), there is no requirement to 
plead presentment by a subcontractor to the prime contractor.23  In that case, the FCA whistleblowers alleged that Lockheed 
and eight subcontractors improperly charged the United States for nonconforming tooling made by the companies and used 
by Lockheed to manufacture the F-22 fighter plane and the C-130J cargo plane.24  While the whistleblowers provided what 
the court described as “specific and detailed information about the alleged fraud,” the whistleblowers also identified 
particular difficulties that have hindered their ability to identify specific false claims submitted.25 

 
Accordingly, the court determined that to the extent the relators’ fraud claims are based on subsections (a)(2) and (3), the 

fraud claims are pleaded with sufficient particularity and will not be dismissed.26  To the extent the relators’ claims are based 
solely on subsection (a)(1), however, which imposes liability for knowing presentation of a false claim to the Government, 
the court dismissed the relators’ claims because the whistleblowers did not plead presentment to the United States with 
particularity.27  With regard to these claims, the court also said it would entertain a motion to amend the complaint if 
warranted after discovery.28  In basing its decision on what it called the “recent seminal decision” in Sanders, the court also 
stated, “[T]he concern that Lockheed raises—that there must have been the presentment of a claim to someone if not directly 
to the government—is merely a matter of practical proof and not an element of the cause of action.”29  

 

                                                 
16 See United States ex rel. Totten v. Bombardier Corp. (Totten II), 380 F.3d 488 (D.C. Cir. 2004). 
17 Id. 
18 See id. at 507. 
19 Sanders, 471 F.3d at 615–16. 
20 Id. at 615–17. 
21 Id. at 618. 
22 499 F. Supp. 2d 972 (S.D. Ohio 2007). 
23 Id. 
24 Id. at 975. 
25 Id. at 979. 
26 Id. at 980. 
27 Id. 
28 Id. 
29 Id. at 978. 
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Custer’s Revenge? 
 
In last year’s Year in Review, we discussed the ongoing developments of one of the first qui tam actions to arise out of 

Operation Iraqi Freedom.30  The opinion in United States ex rel. DRC Inc. v. Custer Battles, LLC,31 struck the latest blow to 
relators suing the firm, Custer Battles LLC, in qui tam actions.32 

 
In this FCA whistleblowers case, the relators lost their sole remaining claim against Custer Battles.  In finding for Custer 

Battles, the federal district court found no support for allegations that the contractor fraudulently induced the Coalition 
Provisional Authority (CPA) to award it a $16.8 million fixed-price contract to provide security services at Baghdad 
International Airport (BIAP).33  Specifically, the court stated: 

 
[T]he undisputed facts manifestly demonstrate that Relators cannot establish a fraudulent inducement claim 
under the FCA because they have failed to show (i) that Custer Battles made a false statement regarding 
fixed security personnel staffing levels; (ii) that Custer Battles knowingly made the allegedly false 
statement; and (iii) that this allegedly false statement was material to the CPA’s decision to award the BIAP 
contract to Custer Battles.34 

 
This case is notable because of the notoriety the company received as one of the first contractors to be identified as 

allegedly defrauding the United States in the Iraq war.35  Although one could argue that there was ample evidence of fraud, in 
passing laws which criminalize fraud, Congress did not seem to contemplate the contracting problems that arose with the 
creation of the CPA.  In response to some of these problems, the House of Representatives, on 9 October 2007, passed the 
War Profiteering Prevention Act of 2007.36  This law aims to add to the criminal statute provisions that would apply: 

 
[I]n any matter involving a contract with, or the provision of goods or services to, the United States or a 
provisional authority, in connection with a mission of the United States Government overseas . . . .37 

 
Curiously, the latest Custer Battles’ case was decided after Sanders and took the opportunity to address the Sanders 

opinion when reciting the history of the Custer Battles litigation.  In doing so, the court dismissed Sanders as “unpersuasive” 
in its of the construction of the statute.38  The court instead chose to follow Judge Roberts’ opinion in Totten II.39 

 
 

Be Careful What You Ask For . . . 
 
When Daewoo Engineering and Construction (Daewoo) submitted a claim to the U.S. Army Corps of Engineers (ACE) 

for an equitable adjustment for building a road, it may not have been prepared for would happen next.  Daewoo was the low 
bidder on a road construction contract on the island of Palau.40  Daewoo had difficulty completing the project on time and 
attempted to shift the blame to the contract’s specifications, particularly those concerning the embankment construction and 
soil compaction; Daewoo claimed it was impossible to meet the requirements of these specifications.41  Daewoo then 

                                                 
30 Major Andrew S. Kantner et al., Contract and Fiscal Law Developments of 2006—The Year in Review, ARMY LAW., Jan. 2007, at 153–54; see also Major 
Andrew S. Kantner et al., Contract and Fiscal Law Developments of 2005—The Year in Review, ARMY LAW., Jan. 2006, at 133–34. 
31 472 F. Supp. 2d 787 (E.D. Va. 2007). 
32 Id. 
33 Id. at 800. 
34 Id. 
35 See BBC News 24:  Security Worker Killed in Iraq (BBC television broadcast Apr. 9, 2004); T. Christian Miller, Contractor Accused of Fraud in Iraq, 
SEATTLE TIMES, Oct. 9, 2004; Eric Eckholm, Memos Warned of Billing Fraud by Firm in Iraq, N.Y. TIMES, Oct. 23, 2004; Nightly News:  U.S. Contractors 
in Iraq Allege Abuses: Four Men Say They Witnessed Brutality (MSNBC television broadcast Feb. 17, 2005); 60 Minutes:  Billions Wasted in Iraq? (CBS 
television broadcast Feb. 12, 2006).  
36 See War Profiteering Prevention Act of 2007, H.R. 400, 110th Cong. § 1040 (2007).   

37 Id. 
38 See DRC, Inc., 472 F. Supp. 2d at 790 n.4. 
39 See Totten II, 380 F.3d 488 (D.C. Cir. 2004). 
40 See Daewoo Eng’g & Constr. Co., Ltd. v. United States, 73 Fed. Cl. 547, 554 (2006). 
41 Id. at 560. 
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submitted a claim to the ACE for additional costs it incurred for its attempt to comply with the specifications.42  When the 
ACE denied the claim, after offering a no-cost time extension, Daewoo appealed the contracting officer’s final decision at the 
Court of Federal Claims (COFC), ultimately requesting $13 million in excess of current costs and $50.6 million in alleged 
future costs.43 

 
In deciding for the Government, the court found that the contract specifications for embankment construction and soil 

compaction were not defective, but were rather performance specifications that required pre-bid investigation and judgment 
on the part of the contractor.44  The court concluded that “[w]hether Daewoo wanted the money or wanted the Government’s 
attention, $64 million was not an amount the Government owed . . . and [Daewoo] knew it.”45  The court, however, only 
entered judgment for the Government in its counterclaims against Daewoo in the amount of $50.6 million for the Contract 
Disputes Acts (CDA) violation and $10,000 for the FCA violation.46 

 
Of note and possibly of warning to future litigants wishing to use the court as part of a bargaining game, the court stated 

that: 
 

Plaintiff did not present a clear legal theory to support its large claim against the government.  It appeared 
that Daewoo did not expect to find itself in court trying to justify its case; perhaps it thought the defendant 
would pay a negotiated amount.  The purpose of the Contract Disputes Act is to prevent this sort of 
gamesmanship.47   
 
 

Underbidding Alone Is Not Fraud 
 
In a Fifth Circuit case, the court addressed the issue of whether underbidding alone is fraud.48  In deciding that these 

concepts were indeed not one in the same, the court affirmed a district court’s ruling in favor of the defendant in an FCA 
whistleblower action alleging that it deliberately underbid a cost-plus-award-fee (CPAF) National Aeronautics and Space 
Administration (NASA) research contract and then knowingly failed to report anticipated cost overruns in order to obtain 
award fees under the contract.  Although the defendant was alleged to have committed fraud in three instances, the court 
addressed the issue of whether there was a nexus between the alleged underbidding and the request for payment.49  The court 
found that the defendant’s projected labor costs were derived from NASA’s model and that there was no FCA liability.50  
Further, the court determined that from the beginning, the research contract was “doomed to run over-budget” and that cost 
overruns due to changes in the “skill mixes” of workers were “government directed.”51  The court wrote, “Without more, a 
contract underbid is not a false claim.  For FCA liability, there must be a nexus between the underbidding and a request for 
payment that the contractor would not have been entitled to absent the contract.  That nexus is absent here.”52  
 
 

 
 

                                                 
42 Id. 
43 Id. 
44 Id. at 593–94. 
45 Id. at 596. 
46 Id. at 595–96.  In discounting the award to the government by $13 million, the court harshly-worded its analysis by stating:  

We suspect that Daewoo's entire claim is fraudulent.  However, plaintiff's apparent incompetence in putting together its claim, along 
with the unwillingness of its witnesses to explain the process, provides it an ironic benefit.  That is, we found it difficult to locate the 
line between fraud and mere failure of proof in this case. 

Id. 
47 Id. at 568–69. 
48 United States ex rel. Laird v. Lockheed Martin Eng’g & Sci. Servs. Co., 491 F.3d 254 (5th Cir. 2007). 
49 Id. at 260. 
50 Id. 
51 Id. 
52 Id. 
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Let’s Continue to Do the Numbers 
 
Fiscal Year (FY) 2006 set records for settlements and judgments in cases involving allegations of fraud against the 

government.53  The Department of Justice (DOJ) announced 21 November 2006 that the amount in recoveries reflected a 
record of more than $3.1 billion.  This was significantly more than the last record of $2.2 billion in recoveries set in FY 
2003.54  The FY 2006 recoveries more than doubled the amounts recovered in FY 2005 for DOJ.55  According to the DOJ, 
government-initiated claims accounted for $1.8 billion in recoveries, while whistleblower suits under the qui tam provisions 
of the FCA accounted for $1.3 billion.56  Unfortunately, FY 2007 is doomed to disappoint as almost half the total recoveries 
resulted from the DOJ’s settlements with Tenet Healthcare and the Boeing Co., the nation’s second-largest hospital chain and 
second-largest defense contractor, respectively.57  

 
 

But That’s Why They Play the Game 
 
One does not want to pin the success of fighting fraud on purely numbers, but the metric is hard to pass up as a litmus 

test for success.  Notwithstanding, 2007 had seeds sown of possible recoveries as evidenced by the United States intervening 
in three FCA whistleblower lawsuits alleging that Hewlett-Packard Co., Accenture LLP, and Sun Microsystems Inc. 
“submitted false claims to the United States for information technology (IT) hardware and services on numerous government 
contracts from the late 1990s to the present.”58  The lawsuits were originally filed in U.S. District Court in Little Rock, 
Arkansas, by Norman Rille and Neal Roberts.59  The core of the allegations is that the three companies have “systematically 
solicited and/or made payments of money or other things of value, known as ‘alliance benefits,’ to a number companies with 
whom they had global ‘alliance relationships’ or an agreement to work together.”60  The Government’s complaints assert that 
“these ‘alliance relationships’ and the resulting alliance benefits amount to kickbacks and undisclosed conflict of interest 
relationships.”61  

 
 

National Procurement Fraud Task Force (NPFTF) 
 
The NPFTF continues to make its mark in the criminal prosecution of fraud.  One of its biggest improvements is the 

NPFTF’s website which centralizes the coordinated efforts in the fight against procurement fraud.62  The website has 
dramatically increased the dissemination of information regarding events such as arrests, indictments, verdicts, and 
settlements.63  As evidenced by the NPFTF’s July 2007 Progress Report, the strides made by the coordination between DOJ, 
the Federal Bureau of Investigations (FBI), and other federal agency Inspector Generals have been impressive.64  The task 
force has held 3 full meetings with more than 125 representatives attended by more than 30 agencies.65  The task force has 
taken a coordinated and unified approach to combating procurement fraud related to the wars and reconstruction efforts in 
Iraq and Afghanistan.66  Two entities that are supported or integral to the mission and goals of the NPFTF are the Office of 

                                                 
53 See Press Release, Dep’t of Justice, Justice Department Recovers Record $3.1 Billion in Fraud and False Claims in Fiscal Year 2006 (Nov. 21, 2006) 
[hereinafter DOJ FY06 Recovery], available at http://www.usdoj.gov/opa/pr/2006/November/06_civ_783.html. 
54 Id. 
55 See Press Release, Dep’t of Justice, Justice Department Recovers $1.4 Billion in Fraud & False Claims in FY 2005; More Than $15 Billion Since 1986 
(Nov. 5, 2005), available at http://www.usdoj.gov/opa/pr/2005/November/05_civ_595.html. 
56 DOJ FY06 Recovery, supra note 53. 
57 Id. 
58 See Press Release, Dep’t of Justice, U.S. Joins Cases Against Hewlett-Packard, Sun Microsystems & Accenture Alleging False Claims on Hardware, 
Software & Technology Services Sales (Apr. 19, 2007), available at http://www.usdoj.gov/opa/pr/2007/April/07_civ_265.html. 
59 Id. 
60 Id. 
61 Id. 
62 See Dep’t of Justice, Nat’l Procurement Fraud Task Force, Press Room website, available at http://www.usdoj.gov/criminal/npftf/pr/press_releases/. 
63 Id. 
64 See U.S. DEP’T OF JUSTICE, NAT’L PROCUREMENT FRAUD TASK FORCE:  PROGRESS REPORT (July 2007) [hereinafter NPFTF Progress Report], available 
at http://www.usdoj.gov/criminal/npftf/update/pr/2007/jul/07-01-07progress-rpt.pdf.  I need to be able to find this to verify format. 
65 Id. 
66 Id. 
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the Special Inspector General for Iraq Reconstruction (SIGIR) and the Logistics Civil Augmentation Program (LOGCAP) 
Working Group.67   
 

 
Special Inspector General for Iraq Reconstruction (SIGIR) 

 
The Office of the SIGIR is the successor to the Coalition Provisional Authority Office of Inspector General (CPA-IG).  

The Office of the SIGIR was created in October 2004 by a Congressional amendment to Public Law 108-106.68  The 
amendment allows the Office of the SIGIR to continue the oversight that the CPA-IG had established for Iraq reconstruction 
programs and operations.  Specifically, Office of the SIGIR is responsible for overseeing the use and misuse of the Iraq 
Relief and Reconstruction Fund (IRRF) and all obligations, expenditures, and revenues associated with reconstruction and 
rehabilitation activities in Iraq.  Stuart W. Bowen, Jr., Special Inspector General for Iraq Reconstruction, who served as the 
CPA-IG since 20 January 2004, continues as the SIGIR and reports administratively to the Secretaries of State and Defense.  
In addition, the Office of the SIGIR provides quarterly and semi-annual reports directly to the U.S. Congress.69 

 
The Office of the SIGIR’s duties and responsibilities are extensive.70  First, it must provide for the independent and 

objective execution and supervision of audits and investigations.  Second, it must provide objective leadership and 
coordination of, and recommendations on, policies designed to promote economy, efficiency, and effectiveness in the 
management of Iraq reconstruction programs and operations.  Third, it must attempt to prevent and detect fraud, waste, and 
abuse.  Fourth, it must review existing and proposed legislation and regulations and make appropriate recommendations.  
Fifth, it must maintain effective working relationships with other governmental agencies and non-governmental organizations 
regarding oversight in Iraq.  Sixth, it must inform the Secretaries of State and Defense, and the Congress of significant 
problems, abuses, and deficiencies in operations, and track the progress of corrective actions.  Seventh, it must report 
violations of law to the U.S. Attorney General and report to Congress on the prosecutions and convictions that have resulted 
from referrals.  Eighth, it must submit regular reports (Quarterly and Semiannual) to Congress.71  

 
The Office of the SIGIR has been quite active in the last year with investigations resulting in many indictments and 

convictions.  One of the most important indictments to date is an example of the work by the Office of the SIGIR.  On 22 
August 2007, a U.S. Army major, John Cockerham, his wife, Melissa, and his sister, Carolyn Blake, were indicted on charges 
of bribery, money laundering, and conspiracy in connection with his service as an Army contracting officer in Kuwait in 
2004 and 2005 (United States v. Cockerham, W.D. Tex., No. SA-07-492M, 7/23/07).72  The alleged bribery began in 2005 
when Major Cockerham began accepting millions of dollars in bribes in connection with Defense Department contracts in 
Iraq and Kuwait that were either awarded or managed by Cockerham.  Melissa Cockerham, following instructions from her 
husband, allegedly received millions of dollars in U.S. and foreign currency from the contractors and deposited the money 
into bank accounts and safe deposit boxes in Kuwait and Dubai.  The three charged may have received up to $9.6 million in 
bribe payments from at least eight contractors, and Cockerham allegedly anticipated receiving as much as $5.4 million more. 

 
 

LOGCAP Task Force 
 
Another new entity that has added to the arsenal of fraud fighting tools is the Logistics Civil Augmentation Program 

(LOGCAP) Working Group.73  The LOGCAP Working Group operates in the Central District of Illinois and is responsible 
for investigating allegations of fraud, waste, and abuse on the LOGCAP III, ten-year competitive contract awarded to Kellog, 
Brown, and Root (KBR) which incorporates task orders issued by the U.S. Army in support of Operation Iraqi Freedom.  As 
of July 2007, the Working Group was responsible for at least five cases involving bribery in the issuance of task orders.74 
                                                 
67 Id. 
68 See SIGIR, http://www.sigir.mil/ (last visited Feb. 24, 2008).  
69 Id.  
70 See id. 
71 See id. 
72 See Press Release, Dep’t of Justice, Three Defendents Indicated in Case Involving Bribery, Conspiracy, Money Laundering, and Obstruction Offenses 
Related to Contracts in Iraq and Kuwait (Aug. 27, 2007), available at http://www.usdoj.gov/criminal/npftf/pr/press_releases/2007/aug/08-22-07three-
indict.pdf. 
73 See NPFTF Progress Report, supra note 64, at 10–11. 
74 Id. 
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Safavian Sentenced 
 
The continued aftermath of Jack Abramoff's web of bad acts culminated for the former head of the Office of 

Management and Budget's Office of Federal Procurement Policy David Safavian.75  After a court found him guilty on four 
counts of making false statements about and concealing his relationship with lobbyist Jack Abramoff, Mr. Safavian was 
sentenced in federal court on 27 October 2007 to eighteen  months in prison.76 
 

 
Care with the Administrative Record 

 
The U.S. District Court for the District of Columbia set aside the Treasury Department’s three-year debarment of a 

former federal official from eligibility for government contracts.77  In this case, Maria Canales was employed by the 
Department of the Treasury and served in various capacities in the agency.78  Before Canales resigned from the Treasury, she 
received gifts from a contractor whom she had also approved as a sole-source award for a Treasury contract.  The IG for the 
Treasury did an investigation and interviewed Canales.  During the interviews, Canales made false statements and was later 
prosecuted by the Department of Justice for these false statements.  Canales pled guilty to making false statements but the 
plea agreement stated that no connection had been established between the gifts Canales received and the contract awarded to 
the contractor in question.79  The Treasury’s suspension and debarment official (SDO) initiated debarment proceedings in 
November 2005 against Canales and gave Canales an opportunity to provide legal arguments and present factual 
documentation in opposition.  During that process Canales raised mitigating factors that made the debarment inappropriate.80  
The SDO informed Canales on 27 June 2006 of his decision to debar Canales.   

 
After review, the court found that “[the SDO]’s failure to address in any detail the mitigating factors Canales raised, or to 

explain why he gave them so little weight, makes it impossible to evaluate where there was a ‘rational connection’ between 
the facts of her case and his decision to impose debarment.”81  Specifically the court found that because the SDO did not 
“explain his decision to impose debarment rather than a lesser sanction, given the strength of the mitigating factors, the court 
cannot conclude that that decision was rational or that [the SDO] satisfied the procedures” outlined in the FAR.82  

 
This case highlights the care necessary in creating an administrative record that sufficiently explains the SDO’s 

reasoning behind a debarment decision.  It is not sufficient for an SDO to rely on, as in the foregoing case, a conviction and a 
cursory mention of the existence of mitigating factors.  This case seems to illustrate the requirement of the SDO to ensure the 
administrative record properly reflects the analysis of an agency’s decision in balancing the best interest of the government 
with the mitigating factors a contractor raises.   

 
 

                                                 
75 See Press Release, Dep’t of Justice, Former GSA Chief of Staff David Safavian Sentenced to 18 Months in Prison on Charges of Obstruction, Making 
False Statements (Oct. 27, 2006), available at http://www.usdoj.gov/criminal/pr/press_releases/2006/10/2006_4825_CRM_06-733_Safavian_102706.pdf. 
76 Id. 
77 See Canales v. Paulson, 2007 U.S. Dist. LEXIS 50924 (D.D.C. 2007). 
78 See id. at 2. 
79 Id. 
80 Canales offered mitigating factors to include her “spotless record before” her criminal offense, the fact that five years had passed without incident since 
the offense, and her ”extensive business” with several other federal agencies in the interim, all of which were aware of her misdemeanor conviction when 
they chose to contract with her.  Id. at 13.  
81 Id. at 17. 
82 Id. at 19. 



 

 
 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416 93
 

 

Contractor Must Exhaust Administrative Remedies 
 
In another case decided in 2007, plaintiffs sued the U.S. Army Suspension and Debarment Official, Mr. Robert W. 

Kittel, after Mr. Kittel proposed that they be suspended.83  Plaintiffs are defense contractors who allegedly bribed Army 
officials in exchange for assistance in contract awards.  During the Army’s investigation, Criminal Investigation Division 
(CID) Special Agent (SA) Larry Moreland interviewed a contracting official, Major Gloria Davis, who admitted that Plaintiff 
George Lee gave her at least $225,000 for assistance in obtaining government contracts.  Soon after giving the interview, 
Major Davis committed suicide.  Special Agent Moreland reduced his interview into a sworn declaration and the SDO used 
that declaration as the basis for the proposed suspension.  After the Plaintiffs received the notice of proposed suspension, but 
before final action, they filed suit to enjoin the SDO from implementing an agency decision.  

 
In finding for the Government, the court found that Plaintiffs did not exhaust all their administrative remedies; therefore, 

the court could not enjoin the agency from taking action.  The court stated that the Plaintiffs were offered a chance for a 
hearing, but decided instead to file an action attempting to enjoin the Army from initiating the suspension action.  In citing 
Curry v. Contract Fabricators, Inc.,84 the court found that when the government refuses access to administrative remedies, a 
plaintiff would not have to exhaust remedies.85  That, however, was not the situation here.  The court found that the Plaintiffs 
were offered administrative remedy access, but failed to avail themselves of the process and, therefore, denied Plaintiffs’ 
request to enjoin the government’s action.86 

 
Major Brett Egusa 

 
 

                                                 
83 See Lee v. Kittel, Civil Action No. 5:07-cv-1455-UWC (N.D. Ala. 2007) (unpublished). 
84 891 F.2d 842 (11th Cir. 1990). 
85 Lee, Civil Action Number 5:07-cv-1455-UWC, at 5. 
86 Id. at 8. 
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Taxation 
 

Update on 3% Withholding Tax on Government Contractors 
 

Last year1 we reported that Section 511 of the “Tax Increase Prevention and Reconciliation Act of  2005”2 amended the 
Internal Revenue Code to generally impose a three percent withholding tax on payments for property and services made to 
contractors by Federal, state, and local government agencies, effective January 2011.  Currently, there are three bills pending 
in Congress which would either repeal this provision in its entirety, or limit its application.3  So, this is something to continue 
watching, keeping in mind that implementation in both Internal Revenue Service (IRS) regulations and the Federal 
Acquisition Regulation (FAR) will be required, should Section 511 not be repealed. 
 
 

Failing to Include Mississippi Use Tax Equals Tough Luck X 2 
 

Where a contractor’s two sole-source fixed price contracts for renovation work included FAR 52.229-4, Federal, State, 
and Local Taxes (Noncompetitive Contract),4 the Armed Services Board of Contract Appeals (ASBCA) denied the 
contractor’s appeal for an equitable adjustment for payment of Mississippi use tax, which the contractor had neglected to 
include in its price.5  The contractor’s sole argument to the ASBCA was that it was not bound by FAR 52.229-4 because of 
its own unilateral mistake in omitting Mississippi’s 3.5% use tax from its total contract price.6  The Board said this was not a 
clerical or mathematical error that would entitle the contractor to reformation of the contract, but rather a judgmental error, 
since the contract and case law placed the burden of ascertaining applicable taxes squarely on the contractor.7 
 
 

Law Firm Has No Standing for Tax Recovery 
 

In an interesting case raising issues of standing relating to tax recovery matters,8 the Court of Appeals for the 9th Circuit 
decided whether a law firm had standing to bring an action against the United States to recover attorney’s fees from monies 
that its client was awarded as a result of a contract settlement.9  Previously, the firm’s client had agreed with the Federal 
Highway Administration to a contract settlement, but the contractor never received any compensation from that settlement 
because the IRS requested that payment be withheld to offset the contractor’s unpaid taxes.10  The circuit court vacated the 
district court’s summary judgment for the Government and ordered the case to be dismissed, as the trial court lacked 
jurisdiction to hear the law firm’s case.11 
 

The law firm attempted to invoke 28 U.S.C. § 1346(a)(1), which waives the sovereign immunity of the United States to 
permit suit in the U.S. District Courts for the recovery of taxes which have been erroneously collected.12  In response, the 
Circuit Court pointed out that a condition of that waiver of sovereign immunity is compliance with 26 U.S.C. § 7422(a), 
which first requires the filing of an administrative claim.13  The Circuit Court rejected the law firm’s “curious” argument that 
                                                 
1 Major Andrew S. Kantner et al, Contract and Fiscal Law Developments of 2006—Year in Review, ARMY LAW., Jan. 2007, at 160. 
2 Pub. L. No. 109-222, 120 Stat. 345 (2006) (codified as amended in scattered sections of 26 U.S.C.). 
3 H. R. 1023, 110th Cong. (2007) (“To repeal the imposition of withholding on certain payments made to vendors by government entities.): Withholding Tax 
Relief Act of 2007, S. 777, 110th Cong. (2007) repealing § 511 of the Tax Increase Prevention and Reconciliation Act of 2005); Small Business Tax 
Fairness and Simplification Act of 2007, H. R. 46, 110th Cong. (2007) (exempting specified small businesses). 
4 GENERAL SERVS. ADMIN. ET AL., FEDERAL ACQUISITION REG. pt. 52.229-4 [hereinafter FAR].  This clause states, in para (b): “Unless otherwise provided 
in this contract, the contract price includes all applicable Federal, State, and local taxes and duties.”  Id. 
5 Ellis Envtl. Group, LC, ASBCA Nos. 54066, 54067, 07-1 BCA ¶ 33,551.   
6 Id. at 166,161. 
7 Id. at 166,163. 
8 Dunn & Black, P.S. v. United States, 492 F.3d 1084 (9th Cir. 2007). 
9 Id. at 1086.  After terminating the contractor for default and being sued for wrongful termination, the Federal Highway Administration stipulated to an 
entry of judgment, without admission of liability, in favor of the contractor.  Id. 
10 Id.  
11 Id. at 1093–94. 
12 Id. at 1088. 
13 Id.  Section 7422(a) states, in pertinent part: 
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section 7422(a) did not apply to them (inasmuch as it was not the taxpayer), while at the same time the law firm asserted 
standing under section 1346(a)(1).14  If the court accepted the law firm’s argument, it said, “we would find ourselves pointed 
in diametrically opposite directions with respect to nearly identical statutory language.”15 
 
 

Representations & Certifications—Tax Delinquency 
 

In March of this year, the Civilian Agency Acquisition Council and the Defense Acquisition Regulations Council 
published a proposed rule, which would amend FAR Parts 9 and 52 provisions covering contractor certification regarding 
debarment, suspension, proposed debarment, and other responsibility matters, by adding language regarding nonpayment of 
taxes.16  As of the date of the writing of this article, the period for public comment had closed, and the final rule was awaiting 
publication. 
 

Margaret K. Patterson 
 

                                                                                                                                                                         
No suit or proceeding shall be maintained in any court for the recovery of any internal revenue tax alleged to have been erroneously or 
illegally assessed or collected, or of any penalty claimed to have been collected without authority, or of any sum alleged to have been 
excessive or in any manner wrongfully collected, until a claim for refund or credit has been duly filed with the Secretary, according to 
the provisions of law in that regard, and the regulations of the Secretary established in pursuance thereof. 

26 U.S.C. § 7422(a) (2000). 
14 Dunn & Black, 492 F.3d at 1088.  Section 1346(a)(1) states:   

The district courts shall have original jurisdiction, concurrent with the United States Court of Federal Claims, of . . . [a]ny civil action 
against the United States for the recovery of any internal-revenue tax alleged to have been erroneously or illegally assessed or 
collected, or any penalty claimed to have been collected without authority or any sum alleged to have been excessive or in any manner 
wrongfully collected under the internal-revenue laws. 

28 U.S.C. § 1346(a)(1). 
15 Dunn & Black, 492 F.3d at 1090. 
16 See 72 Fed. Reg. 15,093 (proposed 30 Mar. 2007). 
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Contingency Contractor Personnel 
 

What to Do with Security Contractors? 
 
While government use of security contractors in support of operations in Iraq and Afghanistan has been the source of 

simmering controversy for several years,1 the issue has now come to a rapid boil.  Over the past year, numerous allegations 
have surfaced regarding excessive use of force by security contractor personnel.2  These allegations have led to new efforts to 
permit the exercise of criminal jurisdiction3 and to new proposals to increase and unify oversight over such personnel.4  As 
often seems to be the case, reactionary changes during times of high profile allegations and media attention appear to lack 
thorough analysis and planning, and none will completely solve the issues caused by contracting for security services. 

 
Contractor personnel misconduct has been a difficult issue for several years.5  However, recent allegations of security 

contractor misconduct are leading to much greater scrutiny and support for change.6  One case causing this issue to boil 
occurred on Christmas Eve, 2006.7  Andrew Moonen, an employee of Blackwater USA and a former member of the 82nd 

                                                 
1 See, e.g., U.S. GOV’T ACCOUNTABILITY OFF., REP. NO. GAO-06-865T, REBUILDING IRAQ:  ACTIONS STILL NEEDED TO IMPROVE THE USE OF PRIVATE 
SECURITY PROVIDERS (June 13, 2006) (Testimony Before the Subcommittee on National Security, Emerging Threats, and International Relations, 
Committee on Government Reform (statement of Mr. William Solis, Director, Defense Capabilities and Management)); Major Andrew S. Kantner et al., 
Contract and Fiscal Law Developments of 2006—Year in Review, ARMY LAW., Jan. 2007, at 161–68. 
2 See, e.g., C.J. Chivers, Contractor’s Boss in Iraq Shot at Civilians, Workers’ Suit Says, N.Y. TIMES, Nov. 17, 2006, available at 
http://query.nytimes.com/gst/fullpage.html?res=9B0CE4D9143EF934A25752C1A9609C8B63&scp=1&sq=Contractor%92s+Boss+in+Iraq+Shot+at+Civilia
ns%2C+Workers%92+Suit+Says%2C&st=nyt (stating that two former Triple Canopy, a private security firm, employees alleging that “their shift leader 
fired deliberately and unnecessarily at Iraqi vehicles and civilians in two incidents”); Steve Fainaru, A Chaotic Day on Baghdad’s Airport Road, WASH. 
POST, Apr. 15, 2007, available at http://www.washingtonpost.com/wp-dyn/content/article/2007/04/14/AR200704101490 (providing more information about 
the Triple Canopy team leader and three incidents of alleged excessive force used on July 8, 2006); John M. Broder, Ex-Paratrooper is Suspect in 
Blackwater Killing, N.Y. TIMES, Oct. 4, 2007, available at http://www.nytimes.com/2007/10/04/world/middleeast/04contractor.html?_r=1&hp&oref=slogin 
(discussing 24 December 2006 killing of the Iraqi vice president’s body guard allegedly by a former Blackwater USA, another private security firm); 
Sudarsan Raghavan et al., Blackwater Faulted in Military Reports from Shooting Scene, WASH. POST, Oct. 5, 2007, available at 
http://www.washingtonpost.com/wp-dyn/content/article/2007/10/04/AR2007100402654.html (describing military reports about an alleged excessive use of 
force by Blackwater USA personnel on 16 September 2007 in Baghdad); Janessa Gans, I Survived Blackwater, L.A. TIMES, Oct. 6, 2007, available at http:// 
www.latimes.com/news/opinion/la-oe-gans6oct06,0,1155563.story (providing a first-person account from a former government employee protected by 
Blackwater USA in Iraq, now condemning Blackwater USA for excessive use of force); Steven R. Hurst, Probe Launched in Women’s Deaths, BOSTON 
GLOBE, Oct. 11, 2007, available at http://www.boston.com/news/world/middleast/articles/2007/10/11/probe_launched_in_womens_deaths/ (stating that 
Unity Resources Group, another private security firm “guards gunned down two Iraqi Christian women in their car . . .”). 
3 The Uniform Code of Military Justice (UCMJ), the criminal code for the U.S. Armed Forces, was amended by the John Warner National Defense 
Authorization Act for Fiscal Year 2007 (NDAA 2007) to provide UCMJ jurisdiction over civilians accompanying the armed forces in time of declared war 
or contingency operation.  John Warner National Defense Authorization Act, 2007, Pub. L. No. 109-364, 120 Stat. 2083, §552 (2007) [hereinafter 2007 
NDAA].  This change may allow for prosecution of contractor employees in Iraq and Afghanistan.  See Kantner et al., supra note 1, at 161; see also William 
Matthews, New Law Subjects Contractors to Military Justice, FED. TIMES, Jan. 5, 2007, at 10, available at 
http://www.federaltimes.com/index.php?S=2464127 (discussing the UCMJ change).  The Military Extraterritorial Jurisdiction Act (MEJA), providing 
criminal jurisdiction over contractor personnel supporting the Department of Defense (DOD) for certain crimes, may also soon be amended to include 
contractor personnel under other federal agency contracts.  David M. Herszenhorn, House’s Iraq Bill Applies U.S. Laws to Contractors, N.Y. TIMES, Oct. 5, 
2007, available at http://www.nytimes.com/2007/10/05/washington/05cong.html.  The House of Representatives has passed a bill amending the MEJA and 
the Senate is considering a similar bill.  Id.  See H.R. 2740, 110th Cong. (2007) (passed by the House and on the calendar in the Senate). 
4 “A Pentagon review team has recommended the U.S. military have more control over contractors hired in Iraq and private security guards fall under the 
[UCMJ] in some cases, Defense Secretary Robert Gates said . . . .”  Lolita C. Baldor, DoD Recommends More Control Over Contractors, ARMY TIMES, Oct. 
4, 2007, available at http://www.armytimes.com/news/2007/10/ap_contractors_071003/.  The Department of State (DOS) instituted new oversight measures 
following the 16 September 2007 Blackwater USA shooting incident in Baghdad.  John M. Broder, State Dept. Plans Tighter Control of Security Firm, N.Y. 
TIMES, Oct. 6, 2007, available at http://www.nytimes.com/2007/10/06/washington/06blackwater.html.  The DOS began sending DOS employees along with 
Blackwater USA escorted convoys and also installed video cameras in Blackwater USA vehicles.  Id.   

Defense Secretary Robert M. Gates is pressing for the nearly 10,000 armed security contractors now working for the United States 
government in Iraq to fall under a single authority, most likely the American military, in an effort to bring Blackwater USA under 
tighter control, senior administration officials and Pentagon advisers say. 

Eric Schmitt & Thom Shanker, Pentagon Sees One Authority Over Contractors, N.Y. TIMES, Oct. 17, 2007, available at http://www.nytimes.com/2007/10/ 
17/washington/17blackwater.html. 
 
5 See, e.g., articles cited supra note 2; see also Kathy Benz, Lawsuit Targets Abu Ghraib Contractors, CNN.COM, July 27, 2004, http://www.cnn.com/2004 
LAW/07/27/abu.ghraib.lawsuit/ (discussing a law suit filed against private contractors alleged to have committed abuses at the Abu Ghraib prison); Oliver 
Poole, Iraq to Bring Private Armies Under Control, DAILY TELEGRAPH (London), Sept. 9, 2005, available at http://www.telegraph.co.uk/news/main.jhtm1? 
xml=/news/2005/09/09/wirq09.xml (explaining how in 2005 private security contractors were seen as causing problems); Major Todd S. Milliard, 
Overcoming Post-Colonial Myopia:  A Call to Recognize and Regulate Private Military Companies, 176 MIL. L. REV. 1 (2003) (discussing the history of 
private military companies and the benefits and drawbacks of their use). 
6 See supra notes 2 and 3 and accompanying text. 
7 See, e.g., Yochi J. Dreazen, New Scrutiny for Iraq Contractors, WALL ST. J., May 14, 2007, available at http://online.wsj.com/public/article/SB117910638 
122101554-TMh1_CHvlvg_IlgHL0V7fFcXJd4_20070613.html?mod=fpa_editors_picks (”A Blackwater USA contractor’s killing of an Iraqi security guard 
is putting new pressure on the Bush administration to prosecute private-company employees accused of crimes in Iraq . . . .”); Broder, supra note 2 (stating 
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Airborne Division serving in Iraq in 2003 and 2004,8 allegedly shot and killed Iraqi Vice President Adil Abd-al-Mahdi’s 
body guard inside Baghdad’s International Zone.9  Prior to the shooting, Moonen had apparently been drinking alcoholic 
beverages and had engaged in a verbal altercation with the same body guard.10  Blackwater USA fired Moonen and arranged 
his return to the United States.11  No jurisdiction has yet filed criminal charges against Moonen, and he was in Kuwait 
working for a Department of Defense (DOD) contractor a few weeks after this incident.12 

 
Tempers settled temporarily following the Christmas Eve shooting of the body guard.  In September 2007, while 

providing personal security transportation under its Department of State contract,13 members of a Blackwater USA team 
(Team) allegedly shot and killed between eleven and seventeen Iraqis.14  The Team was traveling in Western Baghdad’s 
Nisoor Square; multiple investigations indicate that the Team opened fire without provocation, resulting in the deaths, 
multiple injuries, and property damage.15  In response to the allegations, the Team maintains that hostile individuals opened 
fire on the Team first, and then the Team returned gunfire appropriately.16  This incident led to the Iraqi government’s request 
that the United States deliver custody of the Team members to the Iraqi government, that the United States sever all contracts 
with Blackwater USA, and that the United States pay $136 million dollars to the victims and families.17  Both governments 
then investigated the incident.18  The Department of State also reviewed all of its security contracts.19  Significantly, this 
incident accelerated Congressional and Executive proposals concerning jurisdiction over security contractors. 

 
 

Uniform Code of Military Justice 
 
Months before the above incidents, Senators Lindsay Graham and John Kerry sponsored an amendment to the Uniform 

Code of Military Justice (UCMJ),20 through the John Warner National Defense Authorization Act for Fiscal Year 2007 (2007 
NDAA),21 extending UCMJ jurisdiction to civilians accompanying the armed forces in the field during contingency 
operations.22  This new jurisdiction is limited to contractors accompanying the armed forces,23 calling into question its 

                                                                                                                                                                         
that the Christmas Eve incident “has had wide reverberations from Baghdad to Washington . . . . [T]he episode has become one of the central exhibits in 
numerous investigations by Congress, the Justice Department and Iraqi authorities into the operations of Blackwater and [] other private security contractors 
working in Iraq.”). 
 
8 Robert Brodsky, Lawmaker Demands Records on Fired Blackwater Employee, GOVEXEC.COM, Oct. 9, 2007, http://www.govexec.com/dailyfed/1007/1009 
07rb1.htm; Broder, supra note 2. 
9 STAFF OF H. COMM. ON OVERSIGHT AND GOV. REFORM, 110TH CONG., MEMORANDUM RE:  ADDITIONAL INFORMATION ABOUT BLACKWATER USA 9 (Oct. 
1, 2007) [hereinafter HOUSE COMMITTEE MEMO]. 
10 Id. 
11 Id. 
12 Joanne Kimberlin, CNN Says Blackwater Slaying Suspect Hired Again, VIRGINIAN-PILOT, Oct. 6, 2007, available at http://hamptonroads.com/node/34073 
1.  Details regarding the DOD contract work in Kuwait remain unclear.  Id. The incident is still under investigation by the Federal Bureau of Investigation 
more than ten months later.  HOUSE COMMITTEE MEMO, supra note 9, at 12. 
13 The Department of State (DOS) contract is called the Worldwide Personal Protective Services (WPPS) II contract.  See HOUSE COMMITTEE MEMO, supra 
note 9, at 4.  The WPPS II contract is a multiple award Indefinite Delivery/Indefinite Quantity (ID/IQ) contract awarded to DynCorps, Triple Canopy, and 
Blackwater USA.  Id.  The DOS paid the three private security firms for “‘protection of U.S. and/or certain foreign government high-level officials whenever 
the need arises.’”  Id. (quoting the WPPS I contract). 
14 HOUSE COMMITTEE MEMO, supra note 9, at 6 (putting the reported number of Iraqis killed at eleven).  See also Raghavan et al., supra note 2 (reporting 
the number of Iraqis killed as fourteen); and Steven R. Hurst & Qassim Abdul-Zahra, Iraqi Probe Implicates Blackwater, USA TODAY, Oct. 5, 2007, 
available at http://www.usatoday.com/news/world/2007-10-04-2366534641_x.htm (reporting the number of Iraqis killed as thirteen or seventeen depending 
on which investigation is used).  In addition to this September incident, two Iraqi Christian women were allegedly killed by employees of an Australian 
security contractor, Unity Resources Group, less than a month later on Oct. 10, 2007.  Hurst, supra note 2. 
15 Steven R. Hurst & Qassim Abdul-Zahra, Iraq: Blackwater Should Pay; $136 Million is Demanded for the Shootings, CHI. SUN-TIMES, Oct. 9, 2007; see 
also Raghavan et al., supra note 2. 
16 See Hurst & Abdul-Zahra, supra note 15; Raghavan et al., supra note 2. 
17 Hurst & Abdul-Zahra, supra note 15. 
18 Id. 
19 Broder, supra note 4. 
20 UCMJ (2008); see Matthews, supra note 3 (including quotes from Senator Graham). 
21 NDAA2007, supra note 3, § 552; see Kantner et al., supra note 1, at 161. 
22 See Kantner et al., supra note 1, at 161; see also Matthews, supra note 3. 
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coverage over those contractor employees working under contracts with the Department of State, the United States Agency 
for International Development, and any other agency outside the DOD.24  Moreover, jurisdiction over civilians under the 
UCMJ is also of questionable Constitutional validity.25  Apart from these limitations, the DOD has not yet implemented this 
new jurisdiction.26 

 
Although this jurisdictional change to the UCMJ became effective on 17 October 2006 when the President signed the 

NDAA 2007,27 the DOD has not yet promulgated regulations implementing it.  Nevertheless, Deputy Secretary of Defense 
(DEPSECDEF) Gordon England issued a memorandum to the Department titled: “Management of DoD Contractors and 
Contractor Personnel Accompanying U.S. Armed Forces in Contingency Operations Outside the United States.”28  Among 
reminders of regulatory guidance and responsibilities, this memorandum states:  

 
Commanders have UCMJ authority to disarm, apprehend, and detain DoD contractors suspected of having 
committed a felony offense in violation of the [Rules for the Use of Force] RUF, or outside the scope of 
their authorized mission, and to conduct the basic UCMJ pretrial process and trial procedures currently 
applicable to the courts-martial of military service members.29 

 
Although this sentence is not highlighted in any way,30 several portions seem particularly important.  The sentence states 

that commanders have UCMJ authority.31  No DOD regulation has implemented the UCMJ jurisdiction change, yet the 
memorandum directs commanders to begin processing cases as though a system currently existed for doing so.32  The 
sentence also purports to limit this authority to DOD contractors suspected of committing felony offenses.33  Neither the 
terms of the new UCMJ provision nor the Military Extraterritorial Jurisdiction Act (MEJA) limit jurisdiction to DOD 
contractors; rather, each apply by their specific terms to contractor employees supporting a DOD mission.34  Further, the 
MEJA applies only to felony-level offenses,35 but the UCMJ jurisdiction applies to misdemeanors as well.  The memorandum 
thus appears to limit the authority commanders possess; however, the memorandum otherwise appears to state simply the 
applicable authorities and responsibilities rather than providing new authority or limiting existing authority.36 

Finally, the sentence states that commanders have authority to conduct pretrial and trial processes against contractor 
employees under the UCMJ.37  As discussed above, no procedures exist relative to civilian prosecutions by court-martial.  

                                                                                                                                                                         
23 UCMJ art. 2(a)(10) (2008).  “(a)  The following persons are subject to this chapter: . . . (10)  In time of declared war or contingency operation, persons 
serving with or accompanying an armed force in the field.”  Id. (emphasis added, indicating the words added by the NDAA 2007). 
24 See, e.g., Alissa J. Rubin & Paul Von Zielbauer, Blackwater Case Highlights Legal Uncertainties, N.Y. TIMES, Oct. 11, 2007, available at 
http://www.nytimes.com/2007/10/11/world/middleeast/11legal.html. 
25 Military and civilian courts, including the U.S. Supreme Court, have rejected military jurisdiction over civilians in several circumstances.  See, e.g., United 
States ex rel. Toth v. Quarles, 350 U.S. 11 (1955) (holding that a former service member cannot be court-martialed for a crime committed while on active 
duty); Reid v. Covert, 354 U.S. 1 (1957) (holding that a civilian dependent of a service member cannot be court-martialed in time of peace for a capital 
offense committed abroad); Kinsella v. United States ex rel. Singleton, 361 U.S. 234 (1960) (extending the Kinsella holding to non-capital offenses); United 
States v. Averette, 41 C.M.R. 363 (C.M.A. 1970) (holding that a contractor employee in could not be court-martialed in Vietnam because jurisdiction 
required a declared war).  It is unclear whether this new attempt at statutorily extending UCMJ jurisdiction over civilians will be upheld. 
26 See, e.g., Rubin & Von Zielbauer, supra note 24. 
27 NDAA 2007, supra note 3, § 552.  
28 Memorandum, The Deputy Secretary of Defense, to Secretaries of the Military Departments et al., subject:  Management of DOD Contractors and 
Contractor Personnel Accompanying U.S. Armed Forces in Contingency Operations Outside the United States (Sept. 25, 2007) [hereinafter DEPSECDEF 
Memo]. 
29 Id. (emphasis added). 
30 Id. 
31 Id. (emphasis added). 
32 Id. 
33 Id. 
34 The UCMJ provides jurisdiction over contractor personnel who are “serving with or accompanying an armed force in the field.”  UCMJ art. 2(a)(10) 
(2008).  The MEJA provides jurisdiction over contractor personnel employed by DOD contractors or contractors of any federal agency “to the extent such 
employment relates to supporting the mission of the Department of Defense overseas.”  18 U.S.C. § 3267 (1)(A) 2000). 
35 18 U.S.C. § 3261(a). 
36 For example, the memorandum begins by recognizing that defense contractors are important and directs addressees to ensure that “relevant DoD policies 
and processes are being followed.”  DEPSECDEF Memo, supra note 28.  Perhaps this memorandum simply follows the standard set by the NDAA 2007 
change to the UCMJ which provided UCMJ jurisdiction over contractor personnel for the first time since World War II yet was titled, “Clarification of 
application of Uniform Code of Military Justice during time of war.”  NDAA 2007, supra note 3, § 552; see also Kantner et al., supra note 1, at 161. 
37 DEPSECDEF Memo, supra note 28. 
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Proper procedures should be directed through changes to the Manual for Courts-Martial prior to any implementation of 
UCMJ jurisdiction in an ad hoc manner as is directed.38  Without implementing regulations, substantial risk exists that U.S. 
civilians will be incarcerated by the military in Iraq with no meaningful opportunity for review. 

 
 

Military Extraterritorial Jurisdiction Act 
 
The U.S. House of Representatives (House) passed a bill on October 4, 2007 amending the MEJA (House Bill).39  

Currently, MEJA jurisdiction is limited to civilians supporting a DOD mission.40  This limitation most likely excludes 
jurisdiction over the Blackwater USA employees discussed above because they were working under contracts supporting a 
traditional DOS mission, and not under contracts supporting a DOD mission.41  The House Bill attempts to provide 
jurisdiction over all contractor employees in a contingency operation location by adding a new category of persons covered 
by the MEJA:  

 
[W]hile employed under a contract (or subcontract at any tier) awarded by any department or agency of the 
United States, where the work under such contract is carried out in an area, or in close proximity to an area 
(as designated by the Department of Defense), where the Armed Forces is conducting a contingency 
operation.42 

 
While this language should be broad enough to cover the Blackwater USA personnel discussed above,43 it is unclear why 
Congress physically limits this jurisdiction to areas where the Armed Forces are conducting contingency operations.44  The 
criteria for determining “in close proximity to an area” of a contingency operation remains unclear and is left to the discretion 
of the Department of Defense.45 

 
Jurisdiction over contractor personnel has not been the only problem with the MEJA.  The MEJA has provided 

jurisdiction over contractor personnel supporting DOD missions overseas for more than five years,46 but since that time there 
has been only one indictment of a contractor employee.47  The first problem is that while the MEJA requires the DOD to 

                                                 
38 These procedures can be implemented through interim changes prior to a new edition of the Manual for Courts-Martial, but the procedures should be 
published officially and applies uniformly. 
39 H.R. 2740, 110th Cong. (2007).  Representative David E. Price, Democrat of North Carolina, first introduced the bill in January 2007.  David M. 
Herszenhorn, House’s Iraq Bill Applies U.S. Laws to Contractors, N.Y. TIMES, Oct. 5, 2007, available at http://www.nytimes.com/2007/10/05/washington/ 
05/washington/05cong.html.  The bill passed the House by a vote of 389-30.  Id.  A similar bill sponsored by Senator Barrack Obama is pending in the 
Senate.  Id. 
40 18 U.S.C. § 3267 (1)(A). 
41 Marcia Croyle, Problems with Iraq Contractors Present Legal Puzzle, NAT’L L.J., Oct. 26, 2007, available at http://www.law.com/jsp/article.jsp?id=1193 
303020578. 
42 H.R. 2740, § 2(a)(1) (emphasis added). 
43 The Blackwater personnel worked under a contract with the DOS, an agency of the United States.  HOUSE COMMITTEE MEMO, supra note 9, at 4.  The 
Blackwater personnel performed the work in Iraq, which meets the definition of a contingency operation area.  See Memorandum, Under Secretary of 
Defense, to the Secretary of the Army et al., subject:  Authorization to Utilize Contingency Operations Contracting Procedures (Oct. 9, 2001); 
Memorandum, Assistant Secretary of the Air Force, to All Major Command Commanders et al., subject:  Emergency Acquisitions in Direct Support of U.S. 
or Allied Forces Deployed in Military Contingency Operations during Operation Iraqi Freedom (21 Mar. 2003). 
44 H.R. 2740 (adding MEJA jurisdiction over contractor employees “where the work under such contract is carried out in an area, or in close proximity to an 
area (as designated by the Department of Defense), where the Armed Forces is conducting a contingency operation.”). 
45 Id. 
46 18 U.S.C. §§ 3261–3267.  The MEJA was enacted in 2000, but the DOD did not promulgate its implementing regulation until 2005.  U.S. DEP’T OF 
DEFENSE, INSTR. 5525.11, CRIMINAL JURISDICTION OVER CIVILIANS EMPLOYED BY OR ACCOMPANYING THE ARMED FORCES OUTSIDE THE UNITED STATES, 
CERTAIN SERVICE MEMBERS, AND FORMER SERVICE MEMBERS (Mar. 3, 2005) [hereinafter DODI 5525.11]. 
47 Dreazen, supra note 7.  Aaron Langston is the only contractor employee indicted under MEJA for criminal conduct in Iraq or Afghanistan.  Id.  Langston 
was a Kellogg, Brown and Root (KBR) employee working in Al Asad, Iraq under the Logistics and Civil Augmentation Program (LOGCAP) contract 
supporting military operations in Iraq.  Memorandum, Staff Judge Advocate, 2d Marine Aircraft Wing (Forward), to Staff Judge Advocate, Marine Central 
Command, subject:  Temporary Detention of U.S. Citizen Under the Military Extraterritorial Jurisdiction Act (n.d.) [hereinafter Langston Memo].  A grand 
jury in the United States District Court, District of Arizona, indicted Langston on February 27, 2007 for assault with a deadly weapon and assault resulting in 
serious bodily injury.  United States v. Langston, D. Ariz. CR07-210PHX (Indictment).  Langston allegedly stabbed an acquaintance in the throat following 
an argument.  Langston Memo, supra.   
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prescribe regulations,48 the DOD did not prescribe implementing regulations until 2005, thus greatly limiting any ability to 
use the MEJA.49  Another problem is that the MEJA provides jurisdiction in the federal district courts, and vests prosecutorial 
authority in the Department of Justice (DOJ) and responsible U.S. Attorneys.50  Procedurally, the DOJ reviews each case and 
determines whether to forward it to the U.S. Attorney in the district where jurisdiction would otherwise exist over the 
suspect.51  This U.S. Attorney then reviews the case and determines whether to prosecute.52  This burdensome and intricate 
system frustrates efforts to prosecute. 

 
The House Bill attempts to resolve some of the procedural shortcomings of the MEJA.  The House Bill requires the DOJ 

Inspector General (IG) to report to Congress case referrals, investigations, and cases pursued.53  The House Bill also requires 
the Federal Bureau of Investigations (FBI) to open a Theater Investigative Unit in a theater in which jurisdiction would lie 
and report to Congress.54  These provisions appear intended to entice the DOJ to prosecute without overt interference in 
prosecutorial discretion.  The TIU extends the working relationship between the FBI and the U.S. attorneys, increasing the 
likelihood of prosecution.  By requiring the FBI and the DOJ to report allegations and resultant actions to Congress, 
transparency increases the likelihood that meritorious allegations are investigated and prosecuted.  Whether these measures, if 
enacted, will succeed in providing accountability for criminal action is an issue for future editions of the Year in Review.55 

 
Major Mark A. Ries 

 

                                                 
48 18 U.S.C. § 3266(a).  The MEJA requires that the Secretary of Defense consult with the Secretary of State and the Attorney General before prescribing the 
regulations.  Id.  
49 DODI 5525.11, supra note 46. 
50 Id. 
51 Id. 
52 Id. 
53 H.R. 2740, 110th Cong. (2007). 
54 Id. 
55 Congress should take care to resource these new offices and requirements if there is to be any hope of using them effectively. 
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FISCAL LAW 
 

Time 
 

Can I Get a Subscription for That? 
 
The Government Accountability Office (GAO) approved the obligation by the National Labor Relations Board (NLRB) 

of its fiscal year (FY) 2006 annual funds for several subscriptions beginning on the first day of FY 2007.1  In reaching this 
conclusion, the GAO recognized the key issue as whether the subscriptions were the bona fide need of FY 2006.2  
Historically, the GAO has analyzed bona fide needs issues based on the specific facts and circumstances of each case.  The 
GAO’s starting point was classifying the acquisition as one for materials or services.3  In determining that the NLRB 
subscriptions were the bona fide need of FY 2006, the GAO appears to have placed acquisition form (subscription) over 
substance (material or service) and thus strained the bona fide needs rule analysis.4   

 
In the instant case, the NLRB renewed seven subscriptions for on-line research tools5 in September 2006, with five 

beginning on 1 October 2006 and two beginning on 1 November 2006.6  In renewing these subscriptions in September 2006, 
the NLRB obligated FY 2006 funds even though the contract would be performed entirely in FYs 2007 and FY 2008.7  The 
NLRB justified its actions regarding these obligations by asserting that the research tool subscriptions were critical to NLRB 
operations, and that to ensure uninterrupted service on 1 October 2006, the NLRB had to renew the subscriptions in 
September 2006.8  The GAO accepted the NLRB position, stating that,  

 
NLRB reasonably determined that it should place the renewal orders before the subscription ended, which 
would necessarily be FY 2006. . . . While Web site database subscription renewals can be effectuated 
quickly, we do not believe that the agency should run the risk of the subscription lapsing by waiting until 
October 1 to renew the subscription that is to begin that same day.9 

 
Thus, the GAO determined that the NLRB’s need for contract performance beginning on 1 October 2006 made the 
subscriptions the bona fide need of the prior FY, FY 2006.10 

 

                                                 
1 Nat’l Labor Relations Bd., B-309530, 2007 U.S. Comp. Gen. LEXIS 172, at *2 (Sept. 17, 2007). 
2 Id. at *10.  “Over a century ago, the Comptroller of the Treasury stated, ‘An appropriation should not be used for the purchase of an article not necessary 
for the use of a fiscal year in which ordered merely in order to use up such an appropriation.’”  OFF. OF THE GEN. COUNSEL, U.S. GOV’T ACCOUNTABILITY 
OFF., PRINCIPLES OF FEDERAL APPROPRIATIONS LAW, VOL. I, at 5-11 (3d ed. 2006) [hereinafter GAO REDBOOK] (citing 8 Comp. Gen. 346, 348 (1901)).  
The Government Accountability Office (GAO), Principles of Federal Appropriations Law (Redbook) continues, stating, “[t]he bona fide needs rule is one of 
the fundamental principles of appropriations law: A fiscal year appropriation may be obligated only to meet a legitimate, or bona fide, need arising in . . . the 
fiscal year for which the appropriation was made.”  Id.  “The bona fide needs rule has a statutory basis.”  Id. at 5-12.  “The balance of an appropriation or 
fund limited for obligation to a definite period is available only for payment of expenses properly incurred during the period of availability . . . . ”  31 U.S.C. 
§ 1502(a) (2000). 
3 See GAO REDBOOK, supra note 2, at 5-22 (Delivery of Materials beyond the Fiscal Year), 5-23 (Services Rendered beyond the Fiscal Year).  Note that 
there are only two categories of acquisitions noted in the Redbook, “materials” and “services.”  Id. 
4 A similar form over substance issue also arose in the context of the distinction between severable and nonseverable services.  Id. at 5-27.  The GAO stated 
in 1985, that level-of-effort contracts are by definition severable services, placing emphasis on the form of the contract vehicle used for the acquisition.  Id.  
However, the GAO corrected this error in 1990 when it determined that the application of the bona fide needs rule depends not on contract type, but rather 
on the nature of the service performed.  Id. 
5 These tools included Westlaw, LexisNexis Online Service, BNA, PACER, GalleryWatch, LexisNexis Shepard’s Online Service, and Dun & Bradstreet.  
Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *4. 
6 Id. at *5.  The GAO found that the subscriptions scheduled to commence on 1 October 2006 could be renewed and funded in FY 2006.  Id. at *2.  This 
article addresses this portion of the GAO decision.  The GAO also found that the subscriptions scheduled to commence on 1 November 2006 were the bona 
fide need of FY 2007, and thus the agency improperly awarded the contracts in FY 2006 and also improperly obligated FY 2006 funds.  Id.  As this portion 
of the GAO decision does not appear noteworthy, this article does not address these particular subscriptions. 
7 Id. at *5. 
8 Id. at *12. 
9 Id. at *12–*13. The GAO did not address alternative solutions, such as modifying the existing subscription period to end in September 2006.  This solution 
would have allowed the NLRB to renew the subscription to begin in FY 2006, thus satisfying the bona fide needs rule.  Prior GAO opinions regarding 
subscriptions had previously approved crossing FYs.  See note 14 infra. 
10 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *13. 
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The GAO defined this procurement as a “subscription.”11  The GAO then rejected the NLRB’s assertion that the bona 
fide needs rule does not apply to subscriptions.12  The GAO determined that although prior GAO interpretations of the 
advance payment statute13 allowed some special treatment of periodical subscriptions,14 these opinions had not exempted 
subscriptions from the requirement to comply with the bona fide needs rule.15  In each of the prior GAO subscription 
opinions, the subscription had begun in the same FY as ordered and needed, thus complying with the bona fide needs rule.16  
Although these prior opinions implicitly recognized bona fide needs rule applicability, none specifically analyzed how the 
bona fide needs rule should apply to subscriptions.17 

 
In the author’s opinion, computer access to legal research tools, like internet service or cable or satellite television 

service, is more closely related to a “service” than to a “material.”18  If the NLRB subscriptions are for services, then the 
GAO should have applied the principle from its prior opinions addressing the bona fide needs rule concerning service 
contracts.19  The GAO has stated, “services procured by contract are generally viewed as chargeable to the appropriation 
current at the time the services are rendered.”20  Application of this principle to the instant NLRB subscription would result in 
the determination that the NLRB should have obligated FY 2007 funds—vice FY 2006 funds.21   

 
Had the GAO analyzed this case’s bona fide needs issues similar to how it has analyzed prior subscription cases, the 

materials bona fide needs analysis most likely would have been proper if the NLRB’s subscriptions involved paper 
periodicals to be delivered to the agency.22  The GAO appears to have applied a materials bona fide needs analysis to the 
NLRB subscriptions, even though the NLRB’s subscriptions involved an online subscription and not a paper subscription.23  
The GAO recalled past materials opinions in which it stated that,  

 
[M]aterials may be needed in the future when related work or processes currently under way may be 
completed.  If such material is not obtainable on the open market at the time needed for use, a contract for 
its delivery when needed may be considered a bona fide need of the fiscal year in which the contract is 
made, provided the time intervening between contracting and delivery is necessary.24 

 
The GAO also mentioned an opinion approving the purchase of stock materials which the agency knows it will not use until 
the next FY.25  Because these past materials bona fide needs opinions approved the obligation of funds in one FY for delivery 
of materials in the next FY, the GAO determined the same concept should apply for the NLRB subscriptions.26   
                                                 
11 Id. at *10. 
12 Id. at *7–*8. 
13 31 U.S.C. § 3324 (2000).  The advance payment statute generally prohibits an agency from paying a contractor before receiving the goods or services 
under the contract.  Id. § 3324(a).  Section (d), however, provides an exception allowing agencies to pay in advance “charges for a publication printed or 
recorded in any way for the auditory or visual use of the agency.”  Id. § 3324(d).  
14 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *7.  Based upon the exception in the advance payment statute allowing payment in 
advance for publications, the GAO addressed the proper funding of subscriptions in a number of early opinions.  First, the GAO determined that a 
subscription beginning and funded in one fiscal year (FY) may extend into the next FY so long as it does not exceed one year.  Decision by Comp. Gen. 
McCarl, 2 Comp. Gen. 451 (Jan. 24, 1923).  Next, the GAO determined that a subscription may exceed one year in length, and is funded in the year it 
begins.  Comp. Gen. Warren to the Sec’y of Agric., B-37388, 23 Comp. Gen. 326 (Nov. 2, 1943).  The GAO then determined that payments may be made by 
lump sum or installments during the period of the subscription.  Acting Comp. Gen. Yates to the Dir., Div. of Cent. Admin. Servs., Office for Emergency 
Mgmt., B-43844, 24 Comp. Gen. 163 (Aug. 29, 1944).  Finally, the GAO determined that a subscription needed and ordered in FY1 may be funded with 
FY1 annual funds even though the period of performance was subsequently reduced to only FY2 due to the contractor’s inability to perform.  Decision of the 
Comp. Gen., B-129390, 1956 U.S. Comp. Gen. LEXIS 2614 (Nov. 28, 1956). 
15 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *9. 
16 Id.  
17 Id. 
18  The NLRB does not appear to receive anything tangible under this contract; rather, NLRB personnel are granted access to information on the internet.  Id 
at *4. 
19 See, e.g., Nat’l Labor Relations Bd., B-308026, 2006 Comp. Gen. LEXIS 149 (Sept. 14, 2006).  See generally GAO REDBOOK, supra note 2, at 5-23 thru 
5-28. 
20 GAO REDBOOK, supra note 2, at 5-23.  Because the GAO apparently did not analyze the provision of web-based database access as a service, this article 
provides only a surface discussion of the bona fide needs rule as applied to services. 
21 See, e.g., Nat’l Labor Relations Bd., 2006 Comp. Gen. LEXIS 149. 
22 See, e.g., Decision of the Comptroller General, 1956 U.S. Comp. Gen. LEXIS 2614. 
23 See Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *11. 
24 Id. (citations omitted). 
25 Id. 
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If subscription contracts are to be treated as materials for bona fide needs analysis, the GAO stretched the rules for the 

NLRB subscriptions.  First, generally speaking,  
 

[a]n appropriation may not be used for the needs of some time period subsequent to the expiration of its 
period of availability.  With respect to annual appropriations, a more common statement of the rule is that 
an appropriation for a given fiscal year is not available for the needs of a future fiscal year.27 

 
Applying this basic premise to the NLRB subscriptions appears to require the determination that access to a legal 

research tool on 1 October 2006 cannot possibly be a need earlier than the day that access will be provided.  “[W]here an 
obligation is made toward the end of a fiscal year and it is clear from the facts and circumstances that the need relates to the 
following fiscal year, the bona fide needs rule has been violated.”28  Thus, the subscriptions would be the bona fide need of 
FY 2007 and must be funded with FY 2007 appropriations.   

 
Of course, the GAO has developed exceptions to the general rule for materials, and it is these exceptions that the GAO 

relied on in approving the NLRB subscriptions.29  In an oft-cited opinion, the GAO indicated that material needed in the next 
FY could be considered the bona fide need of the current FY if the material would not be available on the open market at the 
time needed for use and the time between contracting and delivery was needed for production of the material.30  This opinion 
lacks persuasiveness as applied to the NLRB subscriptions.  While the GAO accepted the NLRB position that it had to order 
the subscription in FY 2006 to ensure uninterrupted service,31 there is no indication that the time between contracting and 
delivery, or access in this case, was needed for production of “the material.”32  Rather, the NLRB asserted that the 
intervening time was needed for internal agency coordination.33     

 
The GAO next relied on reasoning found in its opinions addressing agency acquisition of materials as stock.34  The GAO 

has determined that ordering stock items an agency knows will not be used until the next FY does not violate the bona fide 
needs rule so long as the type and amount of stock is reasonable.35  Under this rationale, “readily available common use 
standard items”36 may be purchased to replace items used during the FY.37  This stock-level exception does not apply neatly 
to the NLRB subscriptions.  While some new documents will be available through the research tools, these new documents 
generally are not provided to replace documents used during FY 2006.  Further, these research tools do not appear to qualify 
as “readily available common use standard items.”38 

 
Thus, it appears that the GAO, rather than considering the funding of the NLRB subscriptions as already authorized by 

the existing bona fide needs rule exceptions, has crafted a new bona fide needs rule exception.  Agencies may now enter 
subscription contracts for delivery in the next FY so long as the time between contracting and delivery is necessary.39  The 

                                                                                                                                                                         
26 Id. at *12. 
27 GAO REDBOOK, supra note 2, at 5-15. 
28 Id. at 5-16. 
29 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *11. 
30 To the Chairman, U.S. Atomic Energy Comm’n, B-130815, 37 Comp. Gen. 155 (Sept. 3, 1957).  In the actual opinion, the GAO stated that “the time 
intervening between contracting and delivery is necessary for production or fabrication of the material.”  Id. at *13.  In the 2007 NLRB opinion, the GAO 
truncated the sentence, ending with “necessary.”  Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *11. 
31 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *12.  The GAO noted that, “[w]ebsite renewals can be effectuated quickly,” but accepted 
the NLRB position regardless.  Id. 
32 Id. 
33 Id. 
34 Id. at *11. 
35 GAO REDBOOK, supra note 2, at 5-23. 
36 Id. 
37 Id. 
38 Id.  If the subscriptions are viewed as readily available common use standard items, this fact would cut directly against one of the limiting factors 
pertaining to the lead time exception.  See id. at 5-22. 
39 See Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *11. 
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GAO accepted about one month as necessary in this case.40  Unfortunately, the opinion itself does not expressly state this 
new bona fide needs exception.  

 
Finally, the lead time approved by the GAO in this case is not the result of normal business considerations as had been 

the underpinning for the prior lead time exceptions.41  Rather, the GAO allowed for the agency’s own administrative lead 
time “to place and coordinate the orders administratively within the agency.”42  This consideration has not supported funding 
future FY needs with current FY funds in any cited GAO opinions, and its use in this case provides concerning precedent.43  
In this case, the GAO’s reference to selected portions of distinguishable prior opinions to support its new exception to the 
bona fide needs rule may leave fiscal law practitioners frustrated as they struggle to determine just how broad this new 
exception really is.   

 
Major Mark A. Ries 

 

                                                 
40 Id. at *12. 
41 See, e.g., GAO REDBOOK, supra note 2, at 5-22. 
42 Nat’l Labor Relations Bd., 2007 U.S. Comp. Gen. LEXIS 172, at *12. 
43 Much like appellate court opinions, it is impossible to know the import of any given GAO fiscal opinion at the time it is published.  The GAO opinion 
discussed in this article may fade away before the turn of the next fiscal year.  Alternatively, the opinion may change the face of the bona fide needs rule, 
much like the past opinions discussed in this article.  For example, the opinions cited by the GAO in the instant opinion, and in the Redbook, allowing for 
materials to be delivered in the next FY actually determined that the agency action involved violated the bona fide needs rule.  Only in what should be 
termed dicta did the GAO express the concepts we now cite freely as authorizing the “lead time” exception.  See To the Chairman, U.S. Atomic Energy 
Comm’n, 37 Comp. Gen. 155; To the Adm’r, Gen. Servs. Admin., B-138574, 38 Comp. Gen. 628 (Mar. 25, 1959). 
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Antideficiency Act 
 

Something for Nothing?  GAO Considers Voluntary Services Prohibition   
 
In an 8 June 2007 opinion,1 the GAO considered whether the President’s appointment of Mr. Sam Fox as the ambassador 

to Belgium during a congressional recess (called a “recess appointment”) violated the Antideficiency Act’s (ADA)2 
prohibition against voluntary services.  The GAO concluded that because 5 U.S.C.S. § 5503 prohibits the payment of 
individuals receiving recess appointments, Mr. Fox’s appointment would not violate the ADA.3  

 
On 9 January 2007, the President nominated Mr. Sam Fox to be the United States’ ambassador to Belgium.4  On 27 

February 2007, the Senate Foreign Relations Committee discussed the nomination and scheduled the entire Senate to vote on 
the nomination on 28 March 2007.  Before the Senate voted, however, the President withdrew his nomination of Mr. Fox.  
On 4 April 2007, while the Congress was in recess, the President made a “recess appointment” of Mr. Fox as ambassador to 
Belgium.5 

 
Under the United States Constitution, the President has the responsibility to nominate ambassadors and the Senate has 

the responsibility to confirm them.6  The Constitution also authorizes the President to nominate ambassadors while the Senate 
is in recess.7  In such cases, the Senate would convene a confirmation hearing once it was in session again.  Per 5 U.S.C.S. § 
5503, an individual receiving a recess appointment may not be paid while awaiting the Senate to vote on his or her 
appointment.  This section states in pertinent part: 

 
Payment for services may not be made from the Treasury of the United States to an individual appointed 
during a recess of the Senate to fill a vacancy in an existing office, if the vacancy existed while the Senate 
was in session and was by law required to be filled by and with the advice and consent of the Senate, until 
the appointee has been confirmed by the Senate.8 

 
In this case, Mr. Fox’s appointment fits with the conditions of 5 U.S.C.S. § 5503 and as such, he could not receive 

payment for his services unless the Senate confirmed his nomination as ambassador to Belgium.9  Specifically, the President 
appointed Mr. Fox during the Senate’s recess, the position of ambassador to Belgium was an “existing office” when the 
President appointed him, the vacancy existed while the Senate was in session, and the vacancy was one that the Senate was 
required to confirm.10 

 
The GAO focused its opinion on whether Mr. Fox’s service as ambassador to Belgium during the Senate’s recess would 

violate the ADA’s prohibition against accepting voluntary services.11  In analyzing the facts of this case, the GAO described 
the history and significance of the voluntary services prohibition.  Federal law has prohibited the acceptance of voluntary 
services since 1884.  Congress passed the first law prohibiting voluntary services because it was “faced with claims 
‘presented for extra services performed here and elsewhere by [employees] of the Government who had been engaged after 
hours.’”12  Congress was concerned that government supervisors were routinely forcing subordinates to “volunteer” their 
services in situations where they would not otherwise entitled to payment.13  Subsequently, the subordinates would file claims 

                                                 
1 Recess Appointment of Sam Fox, B-309301, 2007 U.S. Comp. Gen. LEXIS 97 (June 8, 2007). 
2 The Antideficiency Act (ADA) is actually a series of statutes codified at 31 U.S.C.S. §§ 1341-1354 (LexisNexis 2008).  The voluntary services prohibition, 
located at 31 U.S.C.S. § 1342, states, “An officer or employee of the United States Government or of the District of Columbia government may not accept 
voluntary services . . . exceeding that authorized by law except for emergencies involving the safety of human life or the protection of property.”   
3 Sam Fox, 2007 U.S. Comp. Gen. LEXIS 97, at *1–*2. 
4 Id. 
5 Id. 
6 U.S. CONST. art. II, § 2. 
7 Id. 
8 5 U.S.C.S. § 5503 (LexisNexis 2008). 
9 Sam Fox, 2007 U.S. Comp. Gen. LEXIS 97, at *2. 
10 Id. 
11 Id. at *3. 
12 Id. at *7 (quoting 15 CONG. REC. 3411 (1884) (statement of Rep. Randall)). 
13 Id. at *4. 
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to compensate them for these “voluntary services,” thereby coercing Congress to appropriate additional funds.  In other 
words, Congress feared that agencies would demand employees to engage in additional work for which agencies had 
insufficient appropriated funds.  Then, the employees (or the agencies) would request Congress to appropriate additional 
funds to compensate the employees and that Congress would feel a moral obligation to do so.  Congress sought to prevent 
such requests by prohibiting the acceptance of voluntary services.14  The GAO refers to this evil as a “coercive deficiency.”15 

 
The GAO explained that while the acceptance of voluntary services is clearly prohibited by the ADA, the acceptance of 

“gratuitous services” is not.16  On that point, the GAO has issued a number of opinions distinguishing prohibited “voluntary 
services” from permissible “gratuitous services.”17  When an individual performs gratuitous services, the individual agrees 
(often in writing in advance) that he will not request payment for his services.  Thus, acceptance of these services will not 
result in a moral obligation to pay for a coercive deficiency.18     

 
The GAO related Mr. Fox’s recess appointment to gratuitous services.19  When the President appointed Mr. Fox during 

Congress’ recess, a separate federal statute barred compensating Mr. Fox for his services.  Thus, by accepting the recess 
appointment, Mr. Fox was, in essence, agreeing that he would not be paid unless the Senate confirmed his appointment.  So, 
since 5 U.S.C.S. § 5503 prohibits compensating Mr. Fox, Congress would not entertain a claim for payment for these 
services.20     

 
Therefore, the GAO concluded that Mr. Fox’s recess appointment as ambassador to Belgium did not violate the ADA’s 

voluntary services prohibition.21  The GAO stated, “we will not interpret the voluntary services prohibition to bar Mr. Fox 
from serving as Ambassador to Belgium, even though he may not receive a salary . . . until he is confirmed by the Senate.”22  
While Mr. Fox performed the services of ambassador without compensation, he did so only because a statute precluded 
payment and thus, these services were not “voluntary” under 31 U.S.C.S. § 1342.  Hence, Mr. Fox’s service as ambassador 
following his recess appointment does not violate the ADA.23  

 
While government attorneys working in the fiscal law field will likely have infrequent encounters with recess 

appointments, the GAO’s consideration of the topic of voluntary services is yet noteworthy.  While the voluntary services 
prohibition has existed since 1884, there are few opinions interpreting that statute.  Still there are many instances in the 
modern government workplace where the voluntary services issue arises.  Practitioners should be wary of the often subtle 
circumstances where individuals attempt to volunteer their services to the government and the overriding prohibition against 
accepting them. 

 
 

Awarding a Lease Contract Without Authority Does Not Violate ADA 
 
The Department of Defense Inspector General (DOD IG) and the Department of Interior Inspector General (DOI IG) 

audited a series of transactions conducted between the Counterintelligence Field Activity (CIFA) of the DOD and GovWorks 
(a Department of Interior franchise fund) for the purpose of leasing office space.24  Following these audits, the DOI IG 
requested that the GAO issue an opinion addressing two issues—the authority to lease and the ADA.   

 
In a 17 August 2007 opinion, the GAO considered whether the CIFA or GovWorks had the authority to acquire office 

space through a lease and additionally whether doing so violated the ADA.25  The GAO concluded that neither CIFA nor 
                                                 
14 Id.  
15 Id. 
16 Id. 
17 Id.  
18 Id. 
19 Id. at *5–*6. 
20 Id.  
21 Id. at *7. 
22 Id. at *18. 
23 Id.   
24 Interagency Agreements—Use of an Interagency Agreement between the Counterintelligence Field Activities, Dep’t of Defense, and GovWorks to Obtain 
Office Space, B-309181, Aug. 17, 2007, 2007 CPD ¶ 163.  
25 Id. at *1–*2. 
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GovWorks had the requisite authority to acquire office space by entering into a lease.  Nonetheless, the GAO found that 
awarding a lease contract did not result in an ADA violation by either organization.26   

 
In February of 2003, the Office of the Assistant Secretary of Defense, Command, Control, Communications, and 

Intelligence and GovWorks signed an interagency agreement addressing CIFA’s need for additional office space.27  The 
agreement stated that GovWorks would enter into an indefinite delivery indefinite quantity (ID/IQ) contract, for the benefit of 
CIFC, to provide this office space.  The agreement also stated that GovWorks would oversee and administer the contract for 
office space.  The agreement required CIFA to reimburse GovWorks for the cost of the contract.  On 30 April 2003, CIFA 
executed a Military Interdepartmental Purchase Request (MIPR) for the purpose of transferring funds from CIFA to 
GovWorks for the first payment on the lease.28  This MIPR transferred $4,070,311 in fiscal year 2003 Defense-wide 
Operations and Maintenance (DOD-wide O&M) funds to GovWorks.29   

 
On 12 June 2003, GovWorks awarded an IDIQ contract (Contract 70941) to TKC Communication, Inc. (TKC).30  This 

contract required TKC to “provide services, including office space and facilitate management services not to exceed $100 
million.”31  That same day GovWorks issued a Task Order 73001 requiring TKC to lease office space for a period of ten 
years and seven months and for GovWorks to pay TKC the annual rent listed on the schedule attached to the task order.  As 
described above, CIFC would reimburse GovWorks for all costs associated with this contract.  The total rent cost for the 
period of the contract was about $90 million.32    

 
From 2003 to 2007, CIFA issued a series of MIPRs to GovWorks for both the cost of rent under the lease with TKC and 

also for GovWorks’ administrative fee to oversee the IDIQ contract.33  All of the MIPRs CIFA issued to GovWorks 
transferred DOD-wide O&M funds.34   

 
In analyzing the issue of authority to lease, the GAO reviewed the relevant contractual documents.35  While CIFA and 

GovWorks referred to the IDIQ contract as a “service contract” and not a “lease,” the GAO reasoned that Contract 70941 was 
actually a lease since nearly 90% of the contract costs arose from the lease portion of the contract.36  The GAO explained that 
generally, it characterized a contract based on its overall purpose and not upon any particular name the awarding entity used 
to refer to the contract.  The GAO’s characterization of Contract 70941 as a “lease” is central to its analysis and conclusions.  
Thus, the GAO viewed the instant contract as a long-term lease for office space.37 

 
After determining that the instant contract was a lease, the GAO next focused on whether the contracting parties had the 

requisite authority to award a lease contract.38  The GAO referred to the statute which vests in the Administrator of the 
General Services Administration (GSA) the authority for “[a]ll functions with respect to acquiring space in buildings by 
lease, and all functions with respect to assigning and reassigning space in buildings for use by agencies (including both space 
acquired by lease and space in Government-owned buildings) . . . .39  While the Administrator of the GSA may delegate this 
authority to lease to certain officials in the GSA and also to the head of another federal agency,40 in the instant case, no such 
delegation occurred.41  The GAO further stated that it was aware of no other authority which would authorize either 

                                                 
26 Id.  
27 Id. at *6–*7. 
28 Id. at *8. 
29 Id. 
30 Id. at *9. 
31 Id. 
32 Id. at *11. 
33 Id.  
34 Id.  
35 Id. at *12–*13. 
36 Id.  
37 Id. at *13–*14. 
38 Id. at *14. 
39 Id.; 40 U.S.C.S. § 301 (LexisNexis 2008).  
40 40 U.S.C.S. § 585. 
41 Interagency Agreements, 2007 CPD ¶ 163, at *15. 
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GovWorks or CIFA to award this particular lease.  While the GAO stated that statutory authority exists authorizing DoD to 
enter into building leases under certain circumstances, this authority is inapplicable in the instant case.42   

 
Regarding the issue of whether GovWorks or CIFA had the authority to enter into a lease, the GAO concluded that both 

entities did not.43  The GAO further concluded that since neither entity had the authority to award a lease contract, the subject 
lease was either void or voidable.44  Further, the GAO found that the funds CIFA transferred to GovWorks (via MIPR) and 
which GovWorks, in turn, distributed to TKC were improper payments.45  Accordingly, the GAO recommended that the 
agencies attempt to recover these improper payments from the contractor.  Moreover, GAO recommended that all future 
contract payments cease.46 

 
Regarding the issue of whether GovWorks and CIFA violated ADA in obligating and expending appropriated funds 

pursuant to Contract 70941, the GAO concluded in the negative.47  In analyzing this issue, the GAO found that the obligation 
of DOD-wide O&M funds to pay for the lease contract did not exceed an amount available in an appropriation nor was it 
made in advance of an appropriation.48   

 
Moreover, the GAO stated that the DOD-wide O&M appropriation was the correct appropriation to fund the lease 

contract. The GAO made this determination after referring to the relevant section of the DOD Appropriations Act and the 
DoD Financial Management Regulation (FMR).  Specifically, regarding proper uses of DOD-wide O&M, the Fiscal Year 
2003 DoD Appropriations Act states that such funds may be used for “for expenses . . .for the operation and maintenance of 
activities and agencies of the Department of Defense”49  Further, the FMR states in that DOD-wide O&M appropriations are 
the proper funding source for real property leases.50  The GAO reasoned that because there were sufficient DoD-wide O&M 
funds to cover the obligations and expenditures for the subject lease contract, neither CIFA nor GovWorks violated the 
ADA.51 

 
Based upon the GAO’s reasoning, it would seem logical to conclude that no obligation of funds occurred at all.  

Consequently, where if no appropriated funds were obligated, then no ADA violation could have occurred.  Recall that the 
GAO concluded that because neither CIFC nor GovWorks had the requisite authority to award a lease contract, that the 
instant contract was void or voidable.52  Therefore, it would seem to follow that if the contracting officer had no contractual 
authority to award the contract, then the funds would never have been obligated (which occurs at the time of contract 
award).53  Remarkably, the GAO did not mention this analysis.  Instead, the GAO’s ADA analysis, again, concentrated on the 
availability of the proper source of appropriated funds, DoD-wide O&M.   

 

                                                 
42 Id. at *16–*17. 
43 Id. at *19. 
44 Id. 
45 Id. at *20. 
46 Id. at *20–*21. 
47 Id. at *23. 
48 Id. at *22–*23.  The ADA states that: 

An officer or employee of the United States Government or of the District of Columbia government may not— 

     (A) make or authorize an expenditure or obligation exceeding an amount available in an appropriation or 
fund for the expenditure or obligation; [or] 

      (B) involve either government in a contract or obligation for the payment of money before an appropriation 
is made unless authorized by law;  

31 U.S.C.S. § 1341 (LexisNexis 2008). 
49 Department of Defense Appropriations Act, 2003, Pub. L. No. 107-248, 116 Stat. 1519, tit. I (2004).   
50 Id.  The GAO referred to the DOD Financial Management Regulation which states that Operations and Maintenance appropriations are the appropriate 
funds to pay for lease payments.  U.S. DEP’T OF DEFENSE 7000.14-R, DOD FINANCIAL MANAGEMENT REG., vol. 2A, ch. 1, para. 0106 (June 2006) 
[hereinafter DOD FMR]. 
51 Interagency Agreements, 2007 CPD ¶ 163, at *23. 
52 Id. at *19. 
53 The GAO has stated that the government’s legal obligation to compensate a contractor arises at the moment of contract award.  United States Fish and 
Wildlife Service—Installment Payments for Real Property, B-114841, 56 Comp. Gen. 351 (1997).     
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In government legal practice, ADA issues arise in a variety of different forms.  Regardless of the type of violation, if a 
government employee suspects a potential violation of the ADA, he or she must follow the reporting requirements located in 
the DoD FMR.54  An initial ADA report often leads to an ADA investigation.55   
 

These investigations are normally time-consuming and lengthy.  If an investigation leads to a final determination of an 
ADA violation, then the agency head must report the violation to the President and to Congress.56  Government attorneys 
should keep a constant watchful eye over government monetary transactions and attempt to avoid violations whenever 
possible.    

 
Major Marci A. Lawson 

 
 

                                                 
54 DOD FMR, supra note 50, vol. 14, ch. 3, para. 0301. 
55 Id.  
56 Id. at ch. 7. 
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Obligations 
 

GAO Implies that Severable Services Exception to Bona Fide Needs Rule Applies to  
Guaranteed Minimum in ID/IQ Contracts for Services 

 
In Interagency Agreements—Obligation of funds under an Indefinite Delivery, Indefinite Quantity Contract (hereinafter 

Interagency Agreements),57 the Government Accountability Office (GAO) explored the issue of whether a Department of 
Interior (DOI) one-year Indefinite Delivery, Indefinite Quantity (ID/IQ) contract, awarded on behalf of DOD’s Personnel 
Security Research Center (PERSEREC) for support services, violated the Antideficiency Act’s (ADA) “in advance of”58 
prohibitions when the contract specified a guaranteed minimum of $1 million over a three-year period.59  The DOI, on behalf 
of DOD via an Economy Act transaction, awarded an ID/IQ contract to Northrop Grumman Mission Systems with a period 
of performance from 1 July 2003 to 30 June 2004.60  The funding source was DOD Operations and Maintenance funds 
(O&M), which are available for a period of one year.61  The Department of Interior Inspector General (DOI IG) reported a 
potential ADA violation, and opined to the GAO that “by agreeing to pay a minimum $1 million over a 3-year period at a 
time before Congress had appropriated funds for all 3 years,[the DOI] violated the Antideficiency Act, 31 USC § 
1341(a)(1)(B), because it obligated funds in advance of appropriations.”62  The GAO disagreed with the DOI IG’s opinion, 
finding that although the DOI may have violated the Antideficiency Act in executing this contract, a one-year contract with a 
three-year guaranteed minimum over a three-year period would not automatically violate the Antideficiency Act.63   
  

The GAO reasoned that had DOI and DOD obligated the minimum $1 million in O&M required under the contract 
within the first year, even though the contract would allow three years to order the minimum, DOI “would have completely 
satisfied the government’s initial liability under the contract.  No further obligation would remain . . . that would require an 
appropriation in a future fiscal year.”64  As a result, although DOI and DOD may have violated the Antideficiency Act by 
failing to obligate the minimum $1 million in O&M at the time of contract award in Fiscal Year (FY) 2003, the GAO opined 
that it is not a per se violation of the Antideficiency Act for the government to obligate one-year funds for a one-year ID/IQ 
contract  which permits a three-year time period during which to order the minimum, as long as the minimum is obligated 
during the funds’ period of availability.65  Ultimately, the GAO ordered DOI and DOD to adjust its accounts by de-obligating 
$955,000 in FY 2004 O&M funds and then obligating $955,000 in FY 2003 O&M funds, since $45,000 of FY 2003 funds 
had been previously obligated under the ID/IQ contract.66  Thus, the GAO recommended that DOI and DOD obligate a total 
of $1 million in FY 2003 O&M to satisfy the minimum order under the FY 2003 ID/IQ contract.67 
 

From an obligations perspective, DOD and DOI would have avoided the issues cited by GAO if they had issued a task 
order against the ID/IQ contract for the minimum obligation, $1 million, in the fiscal year of the contract award, FY 2003.  
Contracting officers and resource managers should consider executing the first task order, for the full minimum obligation, 
concurrently with contract award.  Such a practice would ensure that the contracting officer meets the minimum obligation 
under the ID/IQ contract immediately, and the resource manager would ensure that the minimum obligation is charged 
against current year funds.  This recommendation, however, assumes that the minimum obligation cited in the ID/IQ contract 
is actually a bona fide need of the current year.   
 

It is curious that the GAO did not address the Bona Fide Needs (BNF) rule in its analysis.  The BFN rule states that 
appropriated funds are available only for an agency’s requirements occurring during the period of availability of those 

                                                 
57 Comp. Gen. B-308969, May 31, 2007, 07-1 CPD ¶ 120. 
58 The Antideficiency Act’s “in advance of” prohibition states, “An officer or employee of the United States Government or of the District of Columbia 
government may not . . . involve either government in a contract or obligation for the payment of money before an appropriation is made unless authorized 
by law.”  31 U.S.C. § 1341(a)(1)(B) (2000) (emphasis added). 
59 Interagency Agreements, 07-01 CPD ¶ 120. 
60 Id. at 3–4. 
61 Id. at 4. 
62 Id. at 5.  
63 Id. at 7. 
64 Id. 
65 Id.  
66 Id. 
67 Id. 
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funds.68  The severable services exception to the BFN rule, however, allows the DOD to enter into severable services 
contracts that cross fiscal years as long as the contracts do not exceed one year (civilian agencies like DOI have the same 
authority under 41 U.S.C. 253l).69  In the instant ID/IQ contract, the initial period of performance was 1 July 2003 through 30 
June 2004, with a contract option of 1 July 2004 – 30 June 2005.70  The chart below shows the funds that DOD transferred to 
DOI, via military interagency purchase requests (MIPRs), to execute task orders on the contract:71 

 
DOD MIPR Date DOD MIPR Amount DOI ORDER Date DOI ORDER Amount 
18 October 2002 $175,000 30 September 2003 $45,000 
3 November 2003 $422,454 3 December 2003 $422,454 
12 February 2004 $291,000 20 February 2004 $291,000 
4 April 2004 $3,138,834 20 April 2004 $3,138,834 
20 July 2004 $795,350 6 August 2004 $795,350 
29 September 2004 $200,000 30 September 2004 $200,000 

 
The GAO opined that the minimum obligation of $1 million should be recorded against FY2003 appropriations, even 

though the majority of task orders occurred in FY 2004.  Does this mean that the severable services exception applies to the 
guaranteed minimum in ID/IQ contracts?  Although the GAO left this question unaddressed, the implication of its order to 
record the full minimum against FY 2003 appropriation is that the severable services exception applies to the guaranteed 
minimum in ID/IQ contracts.72  In this case, DOD obligated a total of $4,027,288 prior to the expiration of the contract’s first 
period of performance on 30 June 2004, but the GAO ordered only $1 million to be charged to FY 2003 accounts.  GAO’s 
recommendation that DOD charge the $1 million minimum to FY 2003 O&M appropriations, even though $955,000 of that 
minimum was used to order supplies for Bona Fide Needs of FY 2004, seems to apply the severable services exception to the 
guaranteed minimum of the ID/IQ contract.  On the other hand, the GAO did not allow obligations that exceeded the ID/IQ 
guaranteed minimum (the additional $3,027,288 obligated during the first year of contract performance after it had crossed 
into FY 2004) to be charged against FY 2003 appropriated funds; the implication is that the Severable Services Exception 
does not apply to obligations exceeding the guaranteed minimum that arise after the fiscal year in which the ID/IQ was 
awarded (FY1).  Finally, obligating FY1 funds before the end of the fiscal year (30 September) to order services that exceed 
the minimum obligation in severable service ID/IQ contracts should be consistent with the BFN rule.   

 
If this is the correct understanding of Interagency Agreements, then for one-year ID/IQ contract crossing fiscal years 

from FY1 to FY2, resource managers should continue to charge the FY1 appropriation, even during FY2, until the task orders 
have satisfied the guaranteed minimum.  Caution is warranted, however, since it is unclear whether the GAO truly considered 
the Bona Fide Needs Rule and the severable services exception in Interagency Agreements, or whether they had a different 
rationale that led to its decision.  A definitive answer to the obligations rules for severable service ID/IQs that cross fiscal 

                                                 
68 Modification to Contract Involving Cost Underrun, 1995 U.S. Comp. Gen. LEXIS 258 (Apr. 18, 1995).  
69 The severable services exception to the Bona Fide Needs Rule states: 

(a) Authority.— 

 (1) The Secretary of Defense, the Secretary of a military department, or the Secretary of Homeland Security with respect to the Coast 
Guard when it is not operating as a service in the Navy, may enter into a contract for a purpose described in paragraph (2) for a 
period that begins in one fiscal year and ends in the next fiscal year if (without regard to any option to extend the period of the 
contract) the contract period does not exceed one year. 

 (2) The purpose of a contract described in this paragraph is as follows: 

 (A) The procurement of severable services. 

 (B) The lease of real or personal property, including the maintenance of such property when contracted for as part of the lease 
agreement. 

(b) Obligation of funds.--Funds made available for a fiscal year may be obligated for the total amount of a contract entered into under 
the authority of subsection (a). 

See 10 U.S.C.S. § 2410a (LexisNexis 2008) (emphasis added); see also 41 U.S.C. § 253l (2000) (severable services exception for civilian agencies). 
70 Interagency Agreements, 07-1 CPD ¶ 120, at 2. 
71 Id. at 3. 
72 Mr. Vernon Edwards provides an excellent discussion of how the BFN rule and the Severable Services Exception might apply to the ID/IQ services 
contracts.  Mr. Edwards identified six possibilities as to how the BFN rule might apply to severable services ID/IQs, depending on whether or not the 
Severable Services Exception applies to ID/IQs, whether the exception applies only to the guaranteed minimum or new obligations exceeding the guaranteed 
minimum, and whether at the time of the obligation, the agency is in FY1 or FY2 of a 1 year severable services contract that straddles fiscal years.  See 
Vernon Edwards, Obligating Funds for Services Under IDIQ Contracts that Cross Fiscal Years: What Are the Rules?, NASH & CIBINIC REP., Aug 2007, ¶ 
42.  
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years will be topic for a future Year in Review.  Until then, contracting officers and resource managers may wish to avoid 
this thorny issue by ensuring that they order the guaranteed minimum in services ID/IQs prior to the beginning of the new 
fiscal year. 

  
 

Government is Only Obligated to Order the Guaranteed Minimum in an ID/IQ—Even if Minimum is Based on a Negligently 
Prepared Annual Estimated Value of the Contract 

 
In Transtar Metals, Inc.,73 the Armed Services Board of Contract Appeals granted the government’s motion for summary 

judgment holding that in an ID/IQ contract, the government met its required minimum obligation to the contractor, Transtar 
Metals Inc. (hereinafter Transtar), when the required minimum obligation under the contract was calculated as 10% of the 
annual estimated value of the contract, even though the government negligently prepared this annual estimated value.74  On 
30 September 1999, the contracting officer awarded an ID/IQ contract to Transtar for delivery of aluminum products to the 
Defense Industrial Supply Center (DISC).75  The total annual estimated value of the contract at award was $2,923,206.50.76  
The guaranteed minimum in both the solicitation for the ID/IQ and the award stated that “The Government guarantees that it 
will order under this contract. . . . [s]upplies which have a dollar value of at least 10 percent of the annual estimated value. . . .”77  
Transtar alleged that the annual estimates on which the guaranteed minimum was based on were negligently prepared by the 
contracting officer, because the government had not informed Transtar “that its ‘annual estimated quantities’ included prior 
sales under Regional Supplier Contracts,”78 which would remain in effect during Transtar’s contract.79  Transtar also alleged 
that due to the government’s negligent estimates, it had incurred additional costs to service the contract in the amount of 
$644,349.63.80  Transtar alleged that these additional costs were incurred as a direct result of the government ordering only 
fifty to sixty percent of the annual estimated value of the contract.81  For purposes of the summary judgment motion, the 
Board assumed that Transtar’s allegations that the government negligently prepared the annual estimated value of the 
contract were factually correct.82   
 

The Board granted the government’s motion for summary judgment, and denied all of Transtar’s claims.83  The Board 
reasoned that under the ID/IQ contract, Transtar was guaranteed no more than ten percent of the annual estimated value of the 
contract, and the government had ordered amounts which exceeded the guaranteed minimum, $292,320.65.84  As a result, the 
government fulfilled its obligations to Transtar under this contract, even if the annual estimates were negligently prepared.85  
The Board cited Travel Centre v. Barram86 as a case with a similar set of operative facts and cited the Travel Center Court’s 
reasoning that “‘[r]egardless of the accuracy of the estimates delineated in the solicitation, based on the language of the 
solicitation for the IDIQ contract, Travel Centre could not have had a reasonable expectation that any of the government’s 
needs beyond the minimum contract price would necessarily be satisfied under this contract.’”87  The Board reasoned that as  

                                                 
73 Transtar Metals, Inc., ASBCA No. 55039, 07-3 BCA ¶ 33,482, 165,955. 
74 Id. at 165,959. 
75 Id. at 165,957. 
76 Id. 
77 Id. at 165,956.  
78 Id. at 165,958. 
79 Id.  
80 Id. 
81 Id. 
82 Id. at 165,959. 
83 Id.  
84 Id. 
85 Id. 
86 236 F.3d 1316 (Fed. Cir. 2001). 
87 Transtar Metals, 07-1 BCA ¶ 33,482, at 165,959 (quoting Travel Centre, 236 F.3d at 1319). 
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in Travel Center, Transtar could not have reasonably expected that they were entitled to meet any of the government’s 
needs beyond the guaranteed minimum.88  As a result, the Board approved the government’s motion for summary judgment 
and denied all of Transtar’s claims.89 

 
Major Jose A. Cora 

                                                 
88 Id. 
89 Id. 
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Appendix A 
 

Department of Defense Legislation for Fiscal Year 2008 
 

FY 2008 Department of Defense Appropriations Act 
 

Congress Took Away My GWOT Appropriations and I Didn’t Even Get a Lousy T-shirt . . . . 
 
On 13 November 2007, President Bush signed House Resolution 3222,90 enacting the fiscal year (FY) 2008 Department 

of Defense Appropriations Act (DODAA).91  Unlike the FY 2007 DODAA,92 the FY 2008 DODAA does not include Title IX 
to provide funding for the Global War on Terror (GWOT) operations.93  The result is that the Department of Defense (DOD) 
received no additional appropriations to help fund DoD operations in Iraq and Afghanistan, minus a few exceptions discussed 
below.94  Although there is no statutory prohibition against DOD’s funding current GWOT operations in Iraq and 
Afghanistan, DOD must fund such operations with its “baseline” appropriations until the President signs a FY 2008 GWOT 
Wartime Appropriations Act.95 
 

As of the submission of this article, however, the National Defense Authorization Act (NDAA) of 2008 and the 
Consolidated Omnibus Appropriation Act (COAA) of 2008 passed both the House and Senate and are awaiting signature by 
the President.96  Once signed, the 2008 NDAA and the 2008 COAA will provide the funds requested by the President and 
DOD to prosecute the Global War on Terror (GWOT), including operations in Iraq and Afghanistan.97  This article will only 
discuss the 2008 DODAA, since the 2008 NDAA and additional DoD appropriations have not been enacted as of the 
submission of this article. 
 
 

OK, So Exactly How Much Money Did Congress Appropriate for DOD? 
 

Initially, Congress appropriated funds for the following activities in the FY 2008 DODAA: $105.29 billion for Military 
Personnel (MILPER) in Title I,98 $140.09 billion for Operations and Maintenance (O&M) in Title II,99 $98.20 billion for 
Procurement activities in Title III,100 $77.27 billion for Research, Development, Test, and Evaluation (RDT&E) in Title 
IV,101 $2.70 billion for Working Capital Funds (WCF) (also referred to as Revolving Funds) in Title V,102 $26.31 billion for 
Other DOD Programs in Title VI,103 $988 million for Related Agencies in Title VII,104 and $12.22 billion for the General 
Provisions in Title VIII.105   
 

                                                 
90 Press Release, Office of the Press Sec’y, President Bush Signs H.R. 2779 and H.R. 3222 into Law (Nov. 13, 2007), available at 
http://www.whitehouse.gov 
/news/releases/2007/11/20071113-3.html. 
91 Department of Defense Appropriations Act for 2008, Pub. L. No. 110-116, div. A (Nov. 13, 2007) [hereinafter DODAA FY 2008]. 
92 Department of Defense Appropriations Act for 2007, Pub. L. No. 109-289 (Sept. 29, 2006). 
93 See DODAA 2008, supra note 2.  
94 Id. 
95 See id. div. A. 
96 See National Defense Authorization Act for 2008, H.R. 1585 (unenacted as of the submission of this article for publication); see also Consolidated 
Omnibus Appropriations Act of 2008, H. R. 2764 (unenacted as of the submission of this article for publication). 
97 Id. 
98 Id.  
99 Id.  
100 Id.  
101 Id.  
102 Id.  
103 Id.  
104 Id.  
105 Id.  
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In Title VIII, Congress also ordered two sets of reductions in the initially appropriated amounts of Titles II, III, IV, and 
V.106  In Section 8097 of the FY 2008 DoDAA, Congress ordered a reduction of $506.9 million against the amounts initially 
appropriated for Titles II, III, and IV activities, as a result of so-called “contractor efficiencies.”107  Congress stated that “[t]he 
Secretary of Defense shall allocate this reduction proportionately to each budget activity, activity group, subactivity group, 
and each program, project and activity within each applicable appropriation account.”108  In addition to the Section 8097 
reductions, in Section 8104, Congress stated that Titles II, III, IV, and V will be reduced by $470 million, $506 million, $367 
million, and $10 million, respectively.109  Congress stated that the reductions were attributable to “savings from revised 
economic assumptions,” and shall be distributed proportionately within each title.110   

 
To determine the final amounts appropriated funds for DOD activities, the initial amounts that Congress appropriated to 

Titles II, III, IV, and V must be adjusted downward to reflect the Section 8097 and Section 8104 reductions.111  The author 
has created a chart listing the initially appropriated amounts in the 2008 DoDAA and calculating the proportionate 
reductions, as ordered by Congress.  The chart provides the final appropriated amounts, and is located at Attachment 1 to 
Appendix A.112  Once the initial amounts are adjusted to reflect the Section 8097 and Section 8104 reductions, Titles II, III, 
IV, and V are reduced by 0.497%, 0.676%, 0.636%, and 0.371%percent, respectively.113  Therefore, the final amounts 
appropriated for Titles II – V activities are: $139.39 billion for O&M in Title II, $97.54 billion for Procurement in Title III, 
$76.78 billion for RDT&E in Title IV, and $2.69 billion for WCF in Title V.114   
 
 

So What Does This Mean for My GWOT Appropriation or Authorization? 
 

Generally, the FY 2008 DODAA appropriated the “baseline” funds needed by DOD to conduct non-GWOT activities.115  
The FY 2008 DODAA did not include appropriations for Title IX, which funded GWOT activities in the FY 2007 
DODAA.116  Congress did not prohibit the use of the “baseline” funds in the FY 2008 DODAA for GWOT activities.117  The 
current operations of Operation of Iraqi Freedom (OIF) and Operation Enduring Freedom (OEF), for example, may be 
funded with the baseline O&M funds appropriated by Congress in Title II of the FY 2008 DODAA.  If an activity or mission 
does not fall within the purpose of the appropriation, however, DOD may not obligate the appropriated funds for that activity 
or mission. 
  
 

What’s the Status of the Commander’s Emergency Response Program (CERP)? 
 

As of the date of this article, CERP is available for new obligations until the earlier of the enactment of the FY 2008 
National Defense Authorization Act (NDAA) or the end of the Continuing Resolution Authority (CRA), currently 21 
December 2007.118  While enactment of the FY 2008 DODAA, terminated most provisions of the CRA with respect to DoD, 
Congress linked CERP’s temporary authorization in the FY 2008 CRA’s to the enactment of the FY 2008 NDAA, instead of 
the FY 2008 DODAA.  As a result, CERP remains available for new obligations. 
 

                                                 
106 Id. 
107 Id.  
108 Id.  
109 Id.  
110 Id. 
111 Id.  
112 See infra app. A, Attachment (FY2008 DODAA Appropriations Chart). 
113 Id. 
114 Id. 
115 Id. 
116 See DODAA FY 2008, supra note 2.  
117 Id.  
118 See First Continuing Resolution Authority for 2008, Pub. L. No. 110-92 § 118 (Sept. 29, 2007) [hereinafter First CRA]; see also Second Continuing 
Resolution Authority for 2008, Pub. L. No. 110-116, div. B, § 101 (Nov. 13, 2007) [hereinafter Second CRA]; Third Continuing Resolution Authority for 
2008, Pub. L. No. 110-137 (Dec. 14, 2007) [hereinafter Third CRA]. 
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On 29 September 2007, the President enacted the first CRA, P.L. 110-92, to appropriate funds and to continue the federal 
government’s operations, including DoD’s operations.119  In Section 118 of the first CRA, Congress extended the CERP 
authority in Section 1202 of P.L. 109-163, the 2006 National Defense Authorization Act (NDAA),120 until the earlier of the 
enactment of the FY08 NDAA, or the date in Section 106(3) of the first CRA.121  In Section 106, Congress defined the end 
date of the first CRA as the earlier of: (1) the enactment into law of an appropriation for any project or activity provided for 
in this joint resolution, (2) the enactment into law of the applicable appropriations Act for fiscal year 2008 without any 
provision for such project or activity; or (3) November 16, 2007.122  As a result, the first CRA extended CERP authorization 
until the enactment of the 2008 NDAA, or the date in Section 106(3), whichever occurs first.123 
 

On 13 November 2007, the President enacted the P.L. 110-106, which provided the 2008 DODAA in Division A and the 
second CRA for non-DoD agencies in Division B.124  In Section 101 of the second CRA (Division B), Congress amended the 
first CRA “by striking the date specified in section 106(3) and inserting ‘December 14, 2007.’”125  The third CRA, signed by 
the President on 14 December 2007, extends the CRA to 21 December 2007.126  Since the temporary CERP authorization of 
the first CRA is tied to the date of Section 106(3) in accordance with Section 118 of the first CRA, CERP is currently 
available until the enactment of the 2008 NDAA or 21 December 2007, whichever occurs first.127 
 

The DOD’s response to the uncertainty of many of the GWOT appropriations and authorizations, including CERP, has 
been swift.  On 31 October 2007, Secretary of Defense Robert M. Gates submitted a memorandum to the Chairman of the 
Senate Committee on Armed Services to reinforce the importance of re-authorizing a number of programs that critically 
impact DOD’s operations, including CERP.128  Secretary Gates reiterated that DOD’s “[t]op three priorities are:  (1) 
extension and expansion of 1206 authority [Global Train and Equip]; (2) global CERP authority, and (3) extension and 
expansion of 1207 authority [Security and Stabilization Assistance].”129  Secretary Gates also requested that the 2008 NDAA 
include CERP authorization of $977 million.130 

 
 

What about Iraq and Afghanistan Security Forces Funds and the Iraq Freedom Fund? 
 

Congress did not appropriate additional funds for the Iraq Security Forces Fund (ISFF), the Afghanistan Security Forces 
Fund (ASFF), or the Iraq Freedom Fund (IFF) in the FY 2008 DODAA.131   Nevertheless, since the FY 2007 DODAA 
authorized the use of ISFF, ASFF, and IFF until 30 September 2008, those funds currently remain available for new 
obligations.132  Additionally, Section 8107 of the FY 2008 DODAA authorized the obligations of supervision and 
administration costs associated with a construction project funded with ISFF and/or ASFF, as long as the supervision and 
administration costs obligated included all in-house government costs.133 
 
 

By the Way, Congress Is Fed Up with the “Gifting” of Unearned Award Fees To Contractors . . . . 

                                                 
119 First CRA, supra note 29. 
120 National Defense Authorization Act for 2006, Pub. L. No. 109-163 § 1202, 119 Stat. 3136. 
121 First CRA, supra note 29, § 118. 
122 See id. 
123 See id. 
124 DODAA FY 2008, supra note 2, div. A; Second Continuing Resolution for 2008, Pub. L. No. 110-116, div. B (Nov. 13, 2007). 
125 Second CRA, supra note 29. 
126 Third CRA, supra note 29 (Pub. L. No. 110-137 states “That Public Law 110-92 is further amended by striking the date specified in section 106(3) and 
inserting December 21, 2007.’”). 
127 See First CRA, supra note 30, § 118; see also Second CRA, supra note 29. 
128 Letter from The Honorable Robert M. Gates, Secretary of Defense, to The Honorable Carl Levin, Chairman, Senate Committee on Armed Services (Oct. 
30, 2007) (on file with author). 
129 Id (emphasis added). 
130 Id. 
131 See DODAA FY 2008, supra note 2, div. A. 
132 Id. tit. IX. 
133 Id. tit. VIII. 
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In Section 8117 of the FY 2008 DODAA,134 Congress withheld all appropriated funds for award fees contrary to the 

provisions of Section 814 of the FY 2007 NDAA.135  Section 814 of the FY 2007 NDAA required DoD to issue guidance on 
the linking of award and incentive fees to acquisition outcomes.136  On 24 April 2007, Mr. Shay Assad, the Director, Defense 
Procurement and Acquisition Policy, issued a policy memorandum delineating the proper use of award fee contracts and 
award fee provisions.137  The required award fee provisions for all DOD award fee contracts in accordance with the 24 April 
2007 policy memorandum are summarized in the chart below: 138 
 
 

Rating Definition of Rating Award Fee 
Unsatisfactory Contractor had failed to meet the basic (minimum essential) requirements of 

the contract. 
0% 

Satisfactory Contractor has met the basic (minimum essential) requirements of the 
contract. 

No Greater than 
50% 

Good Contractor has met the basic (minimum essential) requirements of the 
contract, and has met at least 50% of the award fee criteria established in the 
award fee plan. 

50% – 75% 

Excellent Contractor has met the basic (minimum essential) requirements of the 
contract, and has met at least 75% of the award fee criteria established in the 
award fee plan. 
 

75% – 90% 

Outstanding Contractor has met the basic (minimum essential) requirements of the 
contract, and has met at least 90% of the award fee criteria established in the 
award fee plan. 

90% – 100% 

 
 

Isn’t There Any Good News from the 2008 DODAA? 
Yes!  I Didn’t Get a Lousy T-shirt, But at Least I Got a Flag . . . 

 
The FY 2008 DODAA appropriated $11.6 billion for the Mine Resistant Ambush Protected (MRAP) Vehicle Fund.139  

Section 8122 authorized new obligations against this appropriation until 30 September 2008.140  Additionally, Congress 
authorized the Secretary of Defense to present promotional materials, including a United States flag, to Active or Reserve 
service-members returning from OIF/OEF, as long as the presentation occurs during a presidentially-declared “week-long 
national observation and day of national celebration.”141 
 

Major Jose A. Cora 
 

                                                 
134 Id.  
135 National Defense Authorization Act for 2007, Pub. L. No. 109-364, § 814, 119 Stat. 3136 (Oct. 17, 2006). 
136 Id. 
137 Memorandum from Mr. Shay Assad, Director, Defense Procurement and Acquisition Policy, to The Secretaries of the Military Departments (ATTN: 
Acquisition Executives), subject:  Proper Use of Award Fee Contracts and Award Fee Provisions (24 Apr. 2007) (on file with author). 
138 Id. 
139 DODAA FY 2008, supra note 2, div. A. 
140 Id.  
141 Id.  
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Attachment to Appendix A 
 

FY 2008 DOD Appropriations Act (DODAA) Chart 
 

 FY 2008 DOD Appropriations Act (DODAA)  
     
Title I:  Military Personnel (MilPer)    
     

     APPR. NAME 
              INITIAL 
              AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

Army MilPer $31,535,016,000 2 30-Sep-2008 $31,535,016,000 
Navy MilPer $23,318,476,000 2 30-Sep-2008 $23,318,476,000 
Marine MilPer $10,280,180,000 2 30-Sep-2008 $10,280,180,000 
Air Force (AF) MilPer $24,194,914,000 2 30-Sep-2008 $24,194,914,000 
Army Reserve MilPer $3,684,610,000 2 30-Sep-2008 $3,684,610,000 
Navy Reserve MilPer $1,790,136,000 3 30-Sep-2008 $1,790,136,000 
Marines Reserve MilPer $583,108,000 3 30-Sep-2008 $583,108,000 
AF Reserve MilPer $1,363,779,000 3 30-Sep-2008 $1,363,779,000 
Army National Guard (NG) $5,924,699,000 3 30-Sep-2008 $5,924,699,000 
AF NG $2,617,319,000 4 30-Sep-2008 $2,617,319,000 
     
Initial Title I (MilPer): $105,292,237,000  Total FINALTitle I: $105,292,237,000 
     
     
Title II:  Operations and Maintenance (O&M)    
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

Army Emer.&Ext.Exp. (EEE) $11,478,000 4 30-Sep-2008 $11,421,053.48 
Army O&M $27,361,574,000 4 30-Sep-2008 $27,225,823,321.17 
Navy/Marine EEE $6,257,000 4 30-Sep-2008 $6,225,956.76 
Navy O&M $33,087,650,000 4 30-Sep-2008 $32,923,490,184.18 
Marines O&M $4,792,211,000 4 30-Sep-2008 $4,768,435,105.52 
AF EEE $7,699,000 4 30-Sep-2008 $7,660,802.47 
AF O&M $32,176,162,000 4 30-Sep-2008 $32,016,524,406.29 
DOD O&M $22,693,617,000 5 30-Sep-2008 $22,581,025,746.56 
Army Reserve O&M $2,510,022,000 6 30-Sep-2008 $2,497,568,871.74 
Navy Reserve O&M $1,148,083,000 6 30-Sep-2008 $1,142,386,944.41 
Marines Reserve O&M $208,637,000 6 30-Sep-2008 $207,601,876.28 
AF Reserve O&M $2,815,417,000 6 30-Sep-2008 $2,801,448,696.53 
Army NG O&M (+Sec. 8086) $5,765,848,000 6 30-Sep-2008 $5,737,241,539.71 
Air National Guard O&M $5,468,710,000 7 30-Sep-2008 $5,441,577,748.95 
CAAF $11,971,000 7 30-Sep-2008 $11,911,607.53 
Army Envrnmntl. Restrtn. $439,879,000 7 Various (Transfer Auth.) $437,696,600.96 
Navy Envrnmntl. Restrtn. $300,591,000 7 Various (Transfer Auth.) $299,099,659.18 
AF Envrnmntl. Restrtn. $458,428,000 8 Various (Transfer Auth.) $456,153,572.65 
DOD Envrnmntl. Restrtn. $12,751,000 8 Various (Transfer Auth.) $12,687,737.67 
Former DoD Base ER (Army) $280,249,000 8 Various (Transfer Auth.) $278,858,583.21 
OHDACA (DOD) $103,300,000 9 30-Sep-2010 $102,787,491.29 
CCCP Threat Reduction $428,048,000 9 30-Sep-2010 $425,924,298.84 
     
Total Initial Title II (O&M): $140,088,582,000  Total FINAL Title II: $139,393,551,805.38 
     
 FY 2008 DOD Appropriations Act  
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Title III:  Procurement (Proc.)    
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

Army Aircraft $4,185,778,000 9 30-Sep-2010 $4,157,486,293.86 
Army Missile $1,911,979,000 10 30-Sep-2010 $1,899,055,919.03 
Army Weapons and Tracks $3,021,889,000 10 30-Sep-2010 $3,001,464,028.69 
Army Ammo $2,223,176,000 10 30-Sep-2010 $2,208,149,536.08 
Army Other $11,428,027,000 10 30-Sep-2010 $11,350,784,876.41 
Navy Aircraft $12,464,284,000 11 30-Sep-2010 $12,380,037,807.27 
Navy Weapons $3,113,987,000 11 30-Sep-2010 $3,092,939,537.59 
Navy/Marine Ammo $1,064,432,000 11 30-Sep-2010 $1,057,237,495.81 
Navy Ships $13,597,960,000 12 30-Sep-2012 $13,506,051,282.34 
Navy Other $5,317,570,000 12 30-Sep-2010 $5,281,628,502.91 
Marines Proc. - ALL $2,326,619,000 13 30-Sep-2010 $2,310,893,364.04 
AF Aircraft $12,021,900,000 13 30-Sep-2010 $11,940,643,884.17 
AF Missiles $4,985,459,000 13 30-Sep-2010 $4,951,762,243.75 
AF Ammo $754,117,000 13 30-Sep-2010 $749,019,917.32 
AF Other $15,440,594,000 14 30-Sep-2010 $15,336,230,904.77 
DOD Proc. - ALL $3,269,035,000 14 30-Sep-2010 $3,246,939,566.95 
NG & Reserve Proc. - ALL $980,000,000 14 30-Sep-2010 $973,376,172.36 
DOD Production Act  $94,792,000 14 30-Sep-2010 $94,151,300.13 
     
Total INITIAL Title III: $98,201,598,000  Total FINAL Title III: $97,537,852,633.50 
     
     
Title IV: Research, Development, Test, and Evaluation (RDT&E)  
     

     APPR. NAME 
             INITIAL 
           AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

Army RDT&E $12,126,591,000 15 30-Sep-2009 $12,049,516,443.56 
Navy RDT&E $17,918,522,000 15 30-Sep-2009 $17,804,634,912.10 
AF RDT&E $26,255,471,000 15 30-Sep-2009 $26,088,595,677.71 
DOD RDT&E $20,790,634,000 15 30-Sep-2009 $20,658,492,255.17 
DOD Op. Testing & Eval $180,264,000 15 30-Sep-2009 $179,118,272.58 
     
Total INITIAL Title IV: $77,271,482,000  Total FINAL Title IV: $76,780,357,561.13 
     
     
Title V:  Revolving Funds/Working Capital Funds (WCF)   
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

DOD WCF $1,352,746,000 16 Until Expended $1,347,739,241.64 
Sealift (Merchant Marines) $1,349,094,000 16 Until Expended $1,344,100,758.36 
     
Total INITIAL Title V: $2,701,840,000  Total FINAL Title IV: $2,691,840,000.00 
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Title VI:  Other DOD Programs (Other)    
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

DOD Health Program $23,458,692,000 16 Various $23,458,692,000 
DOD Chem Weapons Dest. $1,512,724,000 17 Various $1,512,724,000 
DOD Counter-Drug Ops $984,779,000 17 Transfer Auth. $984,779,000 
Joint IED Defeat Program $120,000,000 17 Transfer Auth. $120,000,000 
Office of IG $239,995,000 18 Various $239,995,000 
     
Total Initial Title VI (Other): $26,316,190,000  Total Initial Title VI: $26,316,190,000 
     
Title VII:  Related Agencies    
     

     APPR. NAME 
             INITIAL  
           AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE FINAL AMOUNT 

CIA Retirement Fund $262,500,000 18 30 Sep 08 (Sec. 8035) $262,500,000 
Intell Community Mgmt $725,526,000 18 Various $725,526,000 
     
Total INITIAL Title VII: $988,026,000  Total FINAL Title VII: $988,026,000 
     
Title VIII:  General Provisions Additions    
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # AVAIL THRU DATE NOTES 

Sec. 8020 - Indian Fin. Act $15,000,000 24 30-Sep-2008  
Sec. 8023 - Kuwait Reimb. $350,000,000 25 30-Sep-2008  
Sec. 8077 - Fischer House $10,000,000 38 Until Expended  

Sec. 8086 - AR NG O&M $0 40 30-Sep-2008 
$990,000 added 

 Title II 
Sec. 8087 - Public Schools $5,500,000 40 Until Expended  
Sec. 8089 - Various Grants  $62,700,000 41 30-Sep-2008  
Sec. 8112 - AF Tankers $150,000,000 45 Various (Transfer)  
Sec. 8121 - MRAPs $11,630,000,000 47 Various (Transfer)  
     
Total Title VIII (Additions): $12,223,200,000  Total Title VIII (Addns): $12,223,200,000 
     
Initial Amounts 2008 Appr. Act $463,083,155,000    
     
Title VIII:  General Provisions REDUCTIONS    
     

     APPR. NAME 
              INITIAL 
            AMOUNT 

HR 3222 
Pg. # How allocated?  

Sec. 8097 ($506,900,000) 43 Proportionally to and within Titles II, III, and IV 
Sec. 8104 ($470,000,000) 44 Proportionally within Title II (O&M) 
Sec. 8104 ($506,000,000) 44 Proportionally within Title III (Procurement) 
Sec. 8104 ($367,000,000) 44 Proportionally within Title IV (RDT&E) 
Sec. 8104 ($10,000,000) 44 Proportionally within Title V (Revolve/WCF) 
     
Total Title VIII (Reductions): ($1,859,900,000)    
2008 DOD Appr. Act FINAL Amount Appropriated:    $461,223,255,000.00 

 FY 2008 DOD Appropriations Act  
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I.  Proportional Calculations of Section 8097 Reductions (2008 Initial Appropriation is $463,083,155,000) 
     

Title II Initial Amount: $140,088,582,000  
2008 Appr. Act Title 
II Proportion: 44.3934099% 

Title III Initial Amount: $98,201,598,000  
2008 Appr. Act Title 
III Proportion: 31.1196225% 

Title IV Initial Amount: $77,271,482,000  
2008 Appr. Act Title 
IV Proportion: 24.4869676% 

Title V Initial Amount: $2,701,840,000 . 
TITLE V NO Sec.  
8097 Reduction  

     
     
2008 Appr. Act Title II After Section 8097 Reduction: $139,863,551,805.38   
     
2008 Appr. Act Title III After Section 8097 Reduction: $98,043,852,633.50  
     
2008 Appr. Act Title IV After Section 8097 Reduction: $77,147,357,561.13   
     
     
II.  2008 Appr. Act Titles II, III, IV, and V Final Amounts after Sec. 8104 Reductions (with 8097 Reduction) 
     
2008 Appr. Act Title II after Sec. 8104 Reduction: $139,393,551,805.38   
     
2008 Appr. Act Title III after Sec. 8104 Reduction: $97,537,852,633.50  
     
2008 Appr. Act Title IV after Sec. 8104 Reduction: $76,780,357,561.13   
     
2008 Appr. Act Title V after Sec. 8104 Reduction: $2,691,840,000   
     
     
III.  Proportional Calculations of Titles II – V; (Final amounts after Reductions)/(Initial Amounts Appropriated)  
     
Title II Proportion of: (Final Reduced Amount)/(Initial Amounts Appropriated) -  99.5038638% 
     
Title III Proportion of: (Final Reduced Amount)/(Initial Amounts Appropriated) -  99.3240992% 
     
Title IV Proportion of: (Final Reduced Amount)/(Initial Amounts Appropriated) -  99.3644170% 
     
Title V Proportion of: (Final Reduced Amount)/(Initial Amounts Appropriated) -  99.6298819% 
 
 



 
122 JANUARY 2008 • THE ARMY LAWYER • DA PAM 27-50-416 
 

 

Appendix B 
 

Government Contract and Fiscal Law Websites & Electronic Newsletters 
 
The first table below contains hypertext links to websites that practitioners in the government contract and fiscal law 

fields utilize most often.  If you are viewing this document in an electronic format, you can click on the web address in the 
second column and open the requested website.  It may be easier to access the Air Force secure sites through WebFLITE. 

 
The second table on the final page contains links to websites that allow you to subscribe to various electronic newsletters 

of interest to practitioners.  Once you have joined one of these news lists, the list administrator will automatically forward 
electronic news announcements to your email address.  These electronic newsletters are convenient methods of keeping 
informed about recent and/or upcoming changes in the field of law. 

 
Website Name Web Address 

A  
ABA Lawlink Legal Research Jumpstation: http://www.abanet.org/lawlink/home.html 

ABA Network http://www.abanet.org/ 

ABA Public Contract Law Journal (PCLJ) 
http://www.abanet.org/contract/operations/lawjournal/jour
nal.html 

ABA Public Contract Law Section  http://www.abanet.org/contract/admin/home.html 
ACQ Web- Office of the Undersecretary of 
Defense for Acquisition & Tech http://www.acq.osd.mil/ 

Acquisition Central www.acquisition.gov 
Acquisition Review Quarterly http://www.dau.mil/pubs/arqtoc.asp 
AFARS – Army Federal Acquisition  
Regulation Supplement   http://farsite.hill.af.mil/vfafara.htm 
Acronym Index https://www.dmso.mil/public/resources/glossary/ 
Air Force Acquisition www.safaq.hq.af.mil/index-2.html 
Air Force Alternative Dispute  
Resolution (ADR) Program  http://www.adr.af.mill 

Air Force Audit Agency https://www.afaa.hq.af.mil/domainck/index.shtml 
Air Force Civil Engineer Support Agency  http://www.afcesa.af.mil/ 
Air Force Contingency Contracting 
handbook 

http://www.aflma.hq.af.mil/lgj/contingency%20Contractin
g%20Mar03_corrections.pdf 

Air Force Contract Augmentation  
Program http://www.afcap.com/index.html 

Air Force Contracting Home Page www.safaq.hq.af.mil/contracting/mission.cfm 
Air force FAR Site FARSite (Federal Acquisition Regulation Site) 
Air force FAR Supplement www.safaq.hq.af.mil/contracting/affars/whats-new.html 
Air Force Financial Management & 
Comptroller http://www.saffm.hq.af.mil/ 
Air Force General Counsel http://www.safgc.hq.af.mil/ 
Air Force Home Page http://www.af.mil/ 
Air Force Logistics Management Agency http://www.aflma.hq.af.mil/ 
Air Force Materiel Command Contracting 
Toolkit 

https://www.afmc-mil.wpafb.af.mil/HQ-
AFMC/PK/pkopr1.htm 

Air Force Materiel Command FAR 
Supplement http://farsite.hill.af.mil/vfafmc1.htm 
Air Force Materiel Command Staff Judge 
Advocate https://www.afmc-mil.wpafb.af.mil/HQ-AFMC/JA/ 
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Air Force Publications http://www.e-publishing.af.mil/ 
Air Force Site , FAR, DFARS, Fed Reg http://farsite.hill.af.mil/ 
Anti-Deficiency Act Guidance/  
Investigation Guide http://www.asafm.army.mil/fo/fod/ada/ada.asp 
Anti-Deficiency Act violation database - 
GAO http://www.gao.gov/ada/antideficiencyrpts.htm 
Armed Services Board of  
Contract Appeals (Rules, EAJA, ADR) http://www.law.gwu.edu/asbca/ 
Army Acquisition (ASA(ALT)) https://webportal.saalt.army.mil/ 
Army Audit Agency http://www.hqda.army.mil/AAAWEB/ 

Army Contracting Agency http://www.aca.army.mil/index.htm 

Army Corps of Engineers Home Page http://www.usace.army.mil/ 
Army Corps of Engineers Legal Services http://www.hq.usace.army.mil/cecc/maincc.htm 
Army Financial Management & Comptroller http://www.asafm.army.mil/ 

Army Fiscal Law Webpage 
www.jagcnet.army.mil//852570FA0037A6FC/(JAGCNE
TDocID)/HOME?OPENDOCUMENT 

Army General Counsel http://www.hqda.army.mil/ogc/ 

Army Home Page http://www.army.mil/ 

Army Knowledge Online https://www.us.army.mil/portal/portal_home.jhtml 
Army Materiel Command (AMC) Command 
Counsel http://www.amc.army.mil/amc/command_counsel/ 
Army Materiel Command Web Page http://www.amc.army.mil/  

Army Procurement Fraud Web Page 
www.jagcnet.army.mil/8525701800059EE93/(JAGCNET
DocID)/HOME?OPENDOCUMENT 

Army Publications http://www.army.mil/usapa/ 
Army Purchase Card Program http://aca.saalt.army.mil/army/ 
Army STRICOM (Simulation, Training, and 
Instrumentation Command) Home Page www.peostri.army.mil 
Army Sustainment Command http:///www.aschq.army.mil/home/index.htm 
ABA Lawlink Legal Research Jumpstation: http://www.abanet.org/lawlink/home.html 
ABA Network http://www.abanet.org/ 
    
B   
Bid Protest GAO Procedures www.gao.gov/decisions/bidpro/bid/bibreg.html 
Bid Protest, GAO Decisions www.gao.gov/decisions/bidpro/bidpro.htm 
Budget of the United States http://www.gpoaccess.gov/usbudget/fy06/index.html 
Buisness.GOV Database of Government 
Websites http://www.business.gov/ 
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C   

CASCOM Home Page 
U.S. Army Combined Arms Support Command 
(CASCOM) 

CECOM U.S. Army CECOM 

CENTCOM Contracting Webpage http://www.centcom.mil/sites/contracts/default.aspx 
Centernet https://centernet.hanscom.af.mil 
Central Contractor Registration (CCR) http://www.ccr.gov/ 
Civilian Board of Contract Appeals http://www.cbca.gsa.gov/ 

Coast Guard Home Page http://www.uscg.mil 
Code of Federal Regulations http://www.gpoaccess.gov/cfr/index.html 
Comptroller General Bid Protest Decisions  http://www.gao.gov/decisions/bidpro/bidpro.htm 
Comptroller General Decisions www/gap/gpv/decisions/decision.htm 
Comptroller General Legal Products http://www.gao.gov/legal.htm 
Congressional Bills http://www.gpoaccess.gov/bills/index.html 
Congressional Documents http://www.gpoaccess.gov/legislative.html 
Congressional Record http://www.gpoaccess.gov/crecord/index.html 

Contract Pricing References Guides 
http://www.acq.osd.mil/dpap/contractpricing/chap-
index.htm 

Cornell University Law School (extensive 
list of links to legal research sites) www.law.cornell.edu 

Cost Accounting Standards http://www.arnet.gov/far/current/html/FARTOCP30.html 

Cost Accounting Standards Board (CASB) http://www.whitehouse.gov/omb/procurement/casb.html 
Court of Appeals for the Federal Circuit 
(CAFC) http://www.fedcir.gov/ 
    
D   
DA OGC Ethics http://www.hqda.army.mil/ogc/eandf.htm 
Davis Bacon Wage Determinations http://www.gpo.gov/davisbacon/ 
Debarred List (known as the Excluded 
Parties Listing System)  http://epls.arnet.gov 
Defense Acquisition Regulations Directorate 
(the DAR Council) http://www.acq.osd.mil/dpap/dars/index.htm 
Defense Acquisition University (DAU) http://www.dau.mil/ 
Defense Comptroller http://www.dtic.mil/comptroller/ 
Defense Contract Audit Agency (DCAA) http://www.dcaa.mil/ 
DCAA - Electronic Audit Reports www.dcaa.mil/readingroom.htm 
DCAA Contract Audit Manual www.dcaa.mil/cam.htm 
Defense Contract Management Agency 
(DCMA) http://www.dcma.mil/ 
Defense Finance and Accounting Service 
(DFAS) http://www.dod.mil.dfas/ 
Defense Finance and Accounting Service 
(DFAS) IN Manual 37-100 

http://www.asafm.army.mil/secretariat/document/dfas37-
100/dfas37-100.asp 

Defense Logistics Agency (DLA) Electronic 
Commerce Home Page http://www.supply.dla.mil//Default.asp 
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Defense Standardization Program http://dsp.dla.mil/ 
Defense Tech Info. Ctr home page 
 http://www.dtic.mil 
Department of Justice (DOJ) http://www.usdoj.gov 
Department of Justice Legal Opinions http://www.usdoj.gov/olc/opinionspage.htm 
DOJ Procurement Fraud Task Force http://www.usdoj.gov/criminal/npftf/ 
DDeeppaarrttmmeenntt  ooff  NNaavvyy  IIssssuuaanncceess  ((DDOONNII))  
wweebbssiittee  ((ffoorrmmeerrllyy  ccaalllleedd  tthhee  NNaavvyy  EElleeccttrroonniicc  
DDiirreeccttiivveess  ((NNEEDDSS))  ))  http://doni.daps.dla.mil/default.aspx 

Department of Veterans Affairs  http://www.va.gov 
DFARS Web Page (Searchable) www.acq.osd.mil/dpap/dars/dfars/index.html 
DOD Financial Management Regulations http://www.dtic.mil/comptroller/fmr/ 
DOD General Counsel http://www.defenselink.mil/dodgc/ 

DOD Home Page http://www.defenselink.mil 

DOD Inspector General (Audit Reports) http://www.dodig.osd.mil 
DOD Instructions and Directives  http://www.dtic.mil/whs/directives/ 
DOD Pubs  & Regs http://www.dtic.mil/whs/directives/corres/pub1.html 
DOD Purchase Card Program http://purchasecard.saalt.army.mil/default.htm 
DOD Standards of Conduct Office (SOCO) http://www.defenselink.mil/dodgc/defense_ethics/ 
    
E  
Excluded Parties Listing System http://epls.arnet.gov 
Executive Orders http://www.access.gpo.gov/nara/nara003.html 
   
F   
FAR Site (Air Force) http://farsite.hill.af.mil/ 
Federal Acquisition Institute (FAI) http://www.fai.gov/ 
Federal Acquisition Regulation (FAR) 
(GSA) http://www.arnet.gov/far/ 
Federal Acquisition Regulation (FAR) / 
DFARS [searchable) www.regulations.gov 
Federal Business Opportunities 
(FedBizOpps) http://www.fedbizopps.gov/ 
Federal Legal Information Through 
Electronics (FLITE) https://aflsa.jag.af.mil/flite/home.html 

Federal Marketplace http://www.fedmarket.com/ 

Federal Prison Industries, Inc (UNICOR) http://www.unicor.gov/ 
Federal Procurement Data System https://www.fpds.gov/ 

Federal Register via GPO Access http://www.gpoaccess.gov/nara/index.html 
Financial Management Regulations http://www.dtic.mil/comptroller/fmr/ 
Financial Operations (Jumpsites) http://www.asafm.army.mil   
FindLaw http://www.findlaw.com 
FirstGov http://www.firstgov.gov/ 
Fiscal Budget Process Dictionary http://www.gao.gov/new.items/d05734sp.pdf 
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G   
Gansler Report 
 

http://www.army.mil/docs/Gansler_Commission_Report_
Final_071031.pdf 

GAO Home Page http://www.gao.gov/ 
General Accounting Office (GAO) 
Comptroller General Appropriation 
Decisions  http://www.gao.gov/decisions/appro/appro.htm 
General Accounting Office (GAO) 
Comptroller General Bid Protest Decisions  http://www.gao.gov/decisions/bidpro/bidpro.htm 
General Accounting Office (GAO) 
Comptroller General Decisions via GPO 
Access http://www.gpoaccess.gov/gaodecisions/index.html 
General Accounting Office (GAO) 
Comptroller General Legal Products http://www.gao.gov/legal.htm 
GovCon (Government Contracting Industry) http://www.govcon.com/content/homepage 
Government Online Learning Center http://www.golearn.gov/ 
Government Printing Office (GPO) http://www.gpo.gov 
GSA Advantage www.fss.gsa.gov  
    
J   
JAGCNET (Army JAG Corps Homepage) http://www.jagcnet.army.mil/ 

JAGCNET (The Army JAG School 
Homepage)  http://www.jagcnet.army.mil/8525736A005BC8F9 

Javits-Wagner-O’Day Act (JWOD) http://www.jwod.gov/jwod/index.html 

Joint Electronic Library (Joint Publications) http://www.dtic.mil/doctrine/jel/jointpub.htm 
    
L  
Library of Congress http://www.loc.gov/index.html 
Logistics Civil Augmentation Program http://www.amc.army.mil/LOGCAP/ 
Logistics Joint Administrative Management 
Support Services (LOGJAMMS) 

http://www.forscom.army.mil/aacc/LOGJAMSS/default.h
tm 

    
M   
Marine Corps Home Page http://www.usmc.mil  
MEGALAW http://www.megalaw.com 
MWR Home Page (Army) http://www.ArmyMWR.com  
    
N   
NAF Financial (Army) http://www.asafm.army.mil/fo/fod/naf/naf.asp 
National Aeronautics and Space 
Administration (NASA) Acquisition http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi 
National Industries for the Blind  www.nib.org  
National Industries for the Severely 
Handicapped (NISH) www.nish.org 
National Partnership for Reinventing 
Government (aka National Performance 
Review or NPR).  Note: the library is now http://govinfo.library.unt.edu/npr/index.htm 
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closed & only maintained in archive. 
Navy Electonic Directives (NEDS) nnooww  
ccaalllleedd  tthhee  DDeeppaarrttmmeenntt  ooff  NNaavvyy  IIssssuuaanncceess  
((DDOONNII))  wweebbssiittee http://doni.daps.dla.mil/default.aspx 
Navy Financial Management and 
Comptroller http://www.finance.hq.navy.mil/fmc/ 
  
O   
Office of Federal Procurement Policy 
(OFPP) Best Practices Guides 

http://www.whitehouse.gov/omb/procurement/pbsa/guide
_pbsc.html 

Office of Government Ethics (OGE)  http://www.usoge.gov 
Office of Management and Budget (OMB) http://www.whitehouse.gov/omb/ 

OGE Ethics Advisory Opinions 
http://usoge.gov/pages/advisor_opinions/advisory_opins.h
tml 

    
P   
Per Diem Rates Travel and transportation 
allowance committee  

https://secureapp2.hqda.pentagon.mil/perdiem/ 
 

Per Diem Rates (OCONUS) http://www.state.gov/m/a/als/prdm/ 
Producer Price Index http://www.bls.gov/ppi/ 
Program Manager (a periodical from DAU) http://www.dau.mil/pubs/pmtoc.asp 
Public Contract Law Journal http://www.law.gwu.edu/pclj/ 
Public Papers of the President of the United 
States http://www.gpoaccess.gov/pubpapers/search.html 
    
R   
Rand Reports and Publications http://www.rand.org/publications/ 
Redbook GAO: Legal Products 
Regulations / DA Pams Army Publishing 
Agency http://www.usapa.army.mil/ 
    
S   
Service Contract Act Directory of 
Occupations 

http://www.dol.gov/esa/regs/compliance/whd/wage/main.
htm 

Share A-76 (DOD site) http://sharea76.fedworx.org/sharea76/Home.aspx 
Small Business Administration (SBA) http://www.sba.gov/ 
Small Business Administration (SBA) 
Government Contracting Home Page http://www.sba.gov/GC/ 
Small Business Innovative Research (SBIR) http://www.acq.osd.mil/sadbu/sbir/ 
Special IG For Iraq Reconstruction http://www.sigir.mil/ 
Standard Industry Code (now called the 
North American Industry Classification 
System) http://www.osha.gov/oshstats/sicser.html 
Steve Schooner. Professor GW School of 
Law’s homepage http://www.law.gwu.edu/facweb/sschooner/default.htm  
    
T  
 Thomas website http://thomas.loc.gov/ 
  
U  
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UNICOR (Federal Prison Industries, Inc.) www.unicor.gov  
U.S. Business Advisor (sponsored by SBA)  http://www.business.gov 
U.S. Code http://www.gpoaccess.gov/uscode/index.html 
U.S. Code http://uscode.house.gov 
U.S. Court of Appeals for the Federal Circuit 
(CAFC) http://www.fedcir.gov/ 
U.S. Court of Federal Claims http://www.uscfc.uscourts.gov/ 
U.S. Department of Agriculture (USDA) 
Graduate School http://grad.usda.gov/ 
  
W  
Where in Federal Contracting? http://www.wifcon.com/ 

Wright Patterson Ethics Site 
http://www.afmc-pub.wpafb.af.mil/HQ-
AFMC/JA/lo/lojaf/ethics/ 

  
 

Newsletters 
 

Air Force Contracting 
http://www.safaq.hq.af.mil/contracting/toolkit/distribution-
list.html  

Air Force Materiel Command (AFMC) 
Contract Update 

https://www.afmc-mil.wpafb.af.mil/HQ-
AFMC/PK/pkp/polvault/e-signup.htm 

Army Material Command (AMC) Updates 
(see subscribe link bottom of website) http://www.amc.army.mil/amc/rda/pvault.html 
Defense and Security Publications via 
GPO Access 

http://listserv.access.gpo.gov/scripts/wa.exe?SUBED1=gpo-
defpubs-l&A=1 

Defense Federal Acquisition Regulation 
Supplement (DFARS) News http://www.acq.osd.mil/dp/dars/dfarmail.htm 
DOD Acquisition Initiatives (DUSD(AR)) http://acquisitiontoday.dau.mil/  
Federal Acquisition Regulation (FAR) 
News http://www.arnet.gov/far/mailframe.html 

Federal Register via GPO Access 
http://listserv.access.gpo.gov/scripts/wa.exe?SUBED1=fedreg
toc-l&A=1 

Government Accountability Office (GAO) 
Reports Testimony, and/or Decisions http://www.gao.gov/subtest/subscribe.html 
GPO Listserv http://listserv.access.gpo.gov/  
GSA Listserv http://listserv.gsa.gov/archives/index.html 
Navy Acquisition One Source website 
updates 

http://www.abm.rda.hq.navy.mil/navyaos/content/view/full/3
218 
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CLE News 
 
1.  Resident Course Quotas 

 
a.  Attendance at resident continuing legal education (CLE) courses at The Judge Advocate General’s Legal Center and 

School, U.S. Army (TJAGLCS), is restricted to students who have confirmed reservations.  Reservations for TJAGSA CLE 
courses are managed by the Army Training Requirements and Resources System (ATRRS), the Army-wide automated 
training system.  If you do not have a confirmed reservation in ATRRS, attendance is prohibited.  

 
b.  Active duty service members and civilian employees must obtain reservations through their directorates training 

office.  Reservists or ARNG must obtain reservations through their unit training offices or, if they are non-unit reservists, 
through the U.S. Army Personnel Center (ARPERCOM), ATTN:  ARPC-OPB, 1 Reserve Way, St. Louis, MO 63132-5200. 

 
c.  Questions regarding courses should be directed first through the local ATRRS Quota Manager or the ATRRS School 

Manager, Academic Department at 1 (800) 552-3978, extension 3307. 
 
d.  The ATTRS Individual Student Record is available on-line.  To verify a confirmed reservation, log into your 

individual AKO account and follow these instructions: 
 

Go to Self Service, My Education.  Scroll to Globe Icon (not the AARTS Transcript Services). 
Go to ATTRS On-line, Student Menu, Individual Training Record.  The training record with 
reservations and completions will be visible. 
 
If you do not see a particular entry for a course that you are registered for or have completed, 
see your local ATTRS Quota Manager or Training Coordinator for an update or correction. 

 
e.  The Judge Advocate General’s School, U.S. Army, is an approved sponsor of CLE courses in all states that require 

mandatory continuing legal education.  These states include:  AL, AR, AZ, CA, CO, CT, DE, FL, GA, ID, IN, IA, KS, KY, 
LA, ME, MN, MS, MO, MT, NV, NH, NM, NY, NC, ND, OH, OK, OR, PA, RI, SC, TN, TX, UT, VT, VA, WA, WV, WI, 
and WY. 

 
 

2.  TJAGLCS CLE Course Schedule (June 2007 - October 2008) (http://www.jagcnet.army.mil/JAGCNETINTER 
NET/HOMEPAGES/AC/TJAGSAWEB.NSF/Main?OpenFrameset (click on Courses, Course Schedule)) 
 

ATTRS. No. Course Title Dates 

GENERAL 
   
5-27-C22 56th Judge Advocate Officer Graduate Course 13 Aug 07 – 22 May 08 
5-27-C22 57th Judge Advocate Officer Graduate Course  11 Aug 08 – 22 May 09 
   
5-27-C20 (Ph 2) 175th JAOBC/BOLC III 22 Feb – 7 May 08 
5-27-C20 (Ph 2) 176th JAOBC/BOLC III 18 Jul – 1 Oct 08 
   
5F-F1 202d Senior Officers Legal Orientation Course 9 – 13 Jun 08 
5F-F1 203d Senior Officers Legal Orientation Course 8 – 12 Sep 08 
   
5F-F52 38th Staff Judge Advocate Course 2 – 6 Jun 08 
   
5F-F52S 11th SJA Team Leadership Course 2 – 4 Jun 08 
   
JARC-181 2008 JA Professional Recruiting Conference 15 – 18 Jul 08 
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NCO ACADEMY COURSES 

   
600-BNCOC 3d BNCOC Common Core 10 – 28 Mar 08 
600-BNCOC 4th BNCOC Common Core 8 – 29 May 08 
600-BNCOC 5th BNCOC Common Core 4 – 22 Aug 08 
   
512-27D30 (Ph 2) 3d Paralegal Specialist BNCOC 2 Apr – 2 May 08 
512-27D30 (Ph 2) 4th Paralegal Specialist BNCOC 3 Jun – 3 Jul 08 
512-27D30 (Ph 2) 5th Paralegal Specialist BNCOC 26 Aug – 26 Sep 08 
   
512-27D40 (Ph 2) 3d Paralegal Specialist ANCOC 2 Apr  – 2 May 08 
512-27D40 (Ph 2) 4th Paralegal Specialist ANCOC 3 Jun – 3 Jul 08 
512-27D40 (Ph 2) 5th Paralegal Specialist ANCOC 26 Aug – 26 Sep 08 
   

WARRANT OFFICER COURSES 
   
7A-270A2 9th JA Warrant Officer Advanced Course 7 Jul – 1 Aug 08 
   
7A-270A0 15th JA Warrant Officer Basic Course 27 May – 20 Jun 08 
   
7A-270A1 19th Legal Administrators Course 16 – 20 Jun 08 
   

ENLISTED COURSES 
   
512-27D/20/30 19th Law for Paralegal Course 24 – 28 Mar 08 
   
512-27DC5 25th Court Reporter Course 28 Jan – 28 Mar 08 
512-27DC5 26th Court Reporter Course  21 Apr – 20 Jun 08 
512-27DC5 27th Court Reporter Course 28 Jul – 26 Sep 08 
   
512-27DC7 9th Redictation Course 31 Mar – 11 Apr 08 
   
512-27D-CLNCO 10th Chief Paralegal BCT NCO Course 21 – 25 Apr 08 
   
512-27DCSP 17th Senior Paralegal Course 16 – 20 Jun 08 

 
ADMINISTRATIVE AND CIVIL LAW 

   
5F-F23 62d Legal Assistance Course 5 – 9 May 08 
   
5F-F202 6th Ethics Counselors Course 14 – 18 Apr 08 
   
5F-F24 32d Administrative Law for Military Installations Course 17 – 21 Mar 08 
   
5F-F24E 2008 USAREUR Administrative Law CLE 15 – 19 Sep 08 
   
5F-F29 26th Federal Litigation Course 4 – 8 Aug 08 
   

CONTRACT AND FISCAL LAW 
   
5F-F10 159th Contract Attorneys Course 3 – 11 Mar 08 
5F-F10 160th Contract Attorneys Course 21 Jul – 1 Aug 08 
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5F-F101 2008 Procurement Fraud Course 26 – 30 May 08 
   
5F-F103 2008 Advanced Contract Law Course 7 – 11 Apr 08 
   
5F-F12 78th Fiscal Law Course 28 Apr – 2 May 08 
   
5F-F13 4th Operational Contracting 12 – 14 Mar 08 
   

CRIMINAL LAW 
   
5F-F33 51st Military Judge Course 21 Apr – 9 May 08 
   
5F-F34 30th Criminal Law Advocacy Course 8 – 19 Sep 08 

 
INTERNATIONAL AND OPERATIONAL LAW 

 
5F-F41 4th Intelligence Law Course 23 – 27 Jun 08 
   
5F-F42 90th Law of War Course 7 – 11 Jul 08 
   
5F-F43 4th Advanced Intelligence Law Course 25 – 27 Jun 08 
   
5F-F44 3d Legal Issues Across the IO Spectrum 14 – 18 Jul 08 
   
5F-F45 7th Domestic Operations Law Course 26 – 30 Nov 07 
   
5F-F47 50th Operational Law Course 28 Jul – 8 Aug 08 
   
5F-F47E 2008 USAREUR Operational Law CLE 28 Apr – 2 May 08 
   
5F-F48 1st Rule of Law Course 9 – 13 Jun 08 

 
 
3.  Naval Justice School and FY 2008 Course Schedule 
 

For information on the following courses, please contact Jerry Gallant, Registrar, Naval Justice School, 360 Elliot Street, 
Newport, RI 02841 at (401) 841-3807, extension 131. 
 

Naval Justice School 
Newport, RI 

 
CDP Course Title Dates 

BOLT BOLT (020) 
BOLT (020) 
BOLT (030) 
BOLT (030) 

24 – 28 Mar 08 (USMC) 
24 – 28 Mar 08 (USN 
4 – 8 Aug 08 (USMC) 
4 – 8 Aug 08 (USN) 

   
900B Reserve Lawyer Course (020) 22 – 26 Sep 08 
   
850T SJA/E-Law Course (010) 

SJA/E-Law Course (020) 
12 – 23 May 08 
28 Jul – 8 Aug 08 

   
786R Advanced SJA/Ethics (010) 

Advanced SJA/Ethics (020) 
24 – 28 Mar 08 (San Diego) 
14 – 18 Apr (Norfolk) 
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850V Law of Military Operations (010) 16 – 27 Jun 08 
   
4044 Joint Operational Law Training (010) 21 – 24 Jul 08 
   
0258 Senior Officer (030) 

Senior Officer (040) 
Senior Officer (050) 
Senior Officer (060) 
Senior Officer (070) 

5 – 9 May 08 (Newport) 
9 – 13 Jun 08 (Newport) 
21 – 25 Jul 08 (Newport) 
18 – 22 Aug 08 (Newport) 
22– 26 Sep 08 (Newport) 

   
4048 Estate Planning (010) 21 – 25 Jul 08 
   
748A Law of Naval Operations (020) 15 – 19 Sep 08 
   
7485 Litigating National Security (010) 29 Apr – 1 May 08 (Andrews AFB) 
   
748K USMC Trial Advocacy Training (020) 

USMC Trial Advocacy Training (030) 
USMC Trial Advocacy Training (040) 

12 – 16 May 08 (Okinawa) 
19 – 23 May 08 (Pearl Harbor) 
15 – 19 Sep 08 (San Diego)  

   
2205 Defense Trial Enhancement (010) 12 – 16 May 08 
   
3938 Computer Crimes (010) 19 – 23 May 08 (Newport) 
   
961J Defending Complex Cases (010) 18 – 22 Aug 08 
   
525N Prosecuting Complex Cases (010) 11 – 15 Aug 08 
   
2622 Senior Officer (Fleet) (050) 

Senior Officer (Fleet) (060) 
Senior Officer (Fleet) (070) 
Senior Officer (Fleet) (080) 
Senior Officer (Fleet) (090) 
Senior Officer (Fleet) (100) 
Senior Officer (Fleet) (110) 

14 – 18 Apr 08 (Pensacola) 
28 Apr  – 2 May 08 (Naples, Italy) 
9 – 13 Jun 08 (Pensacola) 
16 – 20 Jun 08 (Quantico) 
23 – 27 Jun 08 (Camp Lejeune) 
14 – 18 Jul 08 (Pensacola) 
11 – 15 Aug 08 (Pensacola) 

   
961A (PACOM) Continuing Legal Education (020) 1 – 2 May 08 (Naples) 
   
7878 Legal Assistance Paralegal Course (010) 31 Mar – 5 Apr 08 

 
03RF Legalman Accession Course (020) 

Legalman Accession Course (030) 
22 Jan – 4 Apr 08 
9 Jun – 22 Aug 08 

   
846L Senior Legalman Leadership Course (010) 

Senior Legalman Leadership Course (010) 
18 – 22 Aug 08 

   
049N Reserve Legalman Course (Phase I) (010) 21 Apr – 2 May 08 
   
056L Reserve Legalman Course (Phase II) (010) 5 – 16 May 08 
   
846M Reserve Legalman Course (Phase III) (010) 19 – 30 May 08 
   
5764 LN/Legal Specialist Mid-Career Course (020) 5 – 16 May 08 
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4040 Paralegal Research & Writing (010) 

Paralegal Research & Writing (020) 
Paralegal Research & Writing (030) 

21 Apr – 2 May 08 
16 – 27 Jun 08 (Norfolk) 
14 – 25 Jul 08 (San Diego) 

   
4046 SJA Legalman (020) 12 – 23 May 08 (Norfolk) 
   
7487 Family Law/Consumer Law (010) 31 Mar – 4 Apr 08 
   
627S Senior Enlisted Leadership Course (Fleet) (090) 

Senior Enlisted Leadership Course (Fleet) (100) 
Senior Enlisted Leadership Course (Fleet) (110) 
Senior Enlisted Leadership Course (Fleet) (120) 
Senior Enlisted Leadership Course (Fleet) (130) 
Senior Enlisted Leadership Course (Fleet) (140) 
Senior Enlisted Leadership Course (Fleet) (150) 
Senior Enlisted Leadership Course (Fleet) (160) 
Senior Enlisted Leadership Course (Fleet) (170) 

31 Mar – 2 Apr 08 (Norfolk) 
14 – 16 Apr 08 (Bremerton) 
22 – 24 Apr 08 (San Diego) 
28 – 30 Apr 08 (Naples) 
19 – 21 May 08 (Norfolk) 
8 – 10 Jul 08 (San Diego) 
4 – 6 Aug 08 (Millington) 
25 – 27 Aug 08 (Pendleton) 
2 – 4 Sep 08 (Norfolk) 

   
Naval Justice School Detachment 

Norfolk, VA 
 

0376 Legal Officer Course (040) 
Legal Officer Course (050) 
Legal Officer Course (060) 
Legal Officer Course (070) 
Legal Officer Course (080) 

10 – 28 Mar 08 
28 Apr – 16 May 08 
2 – 20 Jun 08 
7 – 25 Jul 08 
8 – 26 Sep 08 

   
 Legal Clerk Course (050) 

Legal Clerk Course (060) 
Legal Clerk Course (070) 

21 Apr – 2 May 08 
7 – 18 Jul 08 
8 – 19 Sep 08 

   
3760 Senior Officer Course (040) 

Senior Officer Course (050) 
Senior Officer Course (060) 
Senior Officer Course (070) 

7 – 11 Apr 08 
23 – 27 Jun 08 
4 – 8 Aug 08 (Millington) 
25 – 29 Aug 08 

   
4046 Military Justice Course for SJA/Convening 

  Authority/Shipboard Legalman (020) 
 
16 – 27 Jun 08 

 
Naval Justice School Detachment 

San Diego, CA 
   
947H Legal Officer Course (050) 

Legal Officer Course (060) 
Legal Officer Course (070) 
Legal Officer Course (080) 

5 – 23 May 08 
9 – 27 Jun 08 
28 Jul – 15 Aug 08 
8 – 26 Sep 08 

 

 

947J Legal Clerk Course (040) 
Legal Clerk Course (050) 
Legal Clerk Course (060) 
Legal Clerk Course (070) 
Legal Clerk Course (080) 

31 Mar – 11 Apr 08 
5 – 16 May 08 
9 – 20 Jun 08 
28 Jul – 8 Aug 08 
8 – 18 Sep 08 
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4.  Air Force Judge Advocate General School Fiscal Year 2008 Course Schedule 
 

For information about attending the following courses, please contact Jim Whitaker, Air Force Judge Advocate General 
School, 150 Chennault Circle, Maxwell AFB, AL 36112-5712, commercial telephone (334) 953-2802, DSN 493-2802, fax 
(334) 953-4445. 
 

Air Force Judge Advocate General School, Maxwell AFB, AL 
  

Course Title Dates 
  

Judge Advocate Staff Officer Course, Class 08-B 19 Feb – 18 Apr 08 
  
Paralegal Apprentice Course, Class 08-03 25 Feb – 11 Apr 08 
  
Paralegal Craftsman Course, Class 08-02 3 Mar – 11 Apr 08 
  
Pacific Trial Advocacy Course, Class 08-A (Off-site, Yokota AB, Japan) 10 – 14 Mar 08 
  
Senior Defense Counsel Course , Class 08-A 14 – 18 Apr 08 
  
CONUS Trial Advocacy Course, Class 08-A 7 – 11 Apr 08 
  
Paralegal Apprentice Course, Class 08-04 15 Apr – 3 Jun 08 
  
Reserve Forces Judge Advocate Course, Class 08-B 19 – 20 Apr 08 
  
Area Defense Counsel Orientation Course, Class 08-B 21 – 25 Apr 08 
  
Environmental Law Course, Class 08-A 28 Apr – 2 May 08 
  
Defense Paralegal Orientation Course, Class 08-B 21 – 25 Apr 08 
  
Advanced Trial Advocacy Course, Class 08-A 29 Apr – 2 May 08 
  
Advanced Labor  & Employment Law Course, Class 08-A 5 – 9 May 08 
  
Operations Law Course, Class 08-A 12 – 22 May 08 
  
Negotiation and Appropriate Dispute Resolution Course, Class 08-A 19 – 23 May 08 
  
Environmental Law Update Course (DL), Class 08-A 28 – 30 May 08 
  
Reserve Forces Paralegal Course, Class 08-B 2 – 13 Jun 08 
  
Paralegal Apprentice Course, Class 08-05 4 Jun – 23 Jul 08 
  
Senior Reserve Forces Paralegal Course, Class 08-A 9 – 13 Jun 08 
  
Staff Judge Advocate Course, Class 08-A 16 – 27 Jun 08 
  
Law Office Management Course, Class 08-A 16 – 27 Jun 08 
  
Judge Advocate Staff Officer Course, Class 08-C 14 Jul – 12 Sep 08 

3759 Senior Officer Course (040) 
Senior Officer Course (050) 
Senior Officer Course (060) 
Senior Officer Course (070) 
Senior Officer Course (080) 

31 Mar – 4 Apr 08 (San Diego) 
14 – 18 Apr 08 (Bremerton) 
28 Apr – 2 May 08 (San Diego) 
2 – 6 Jun 08 (San Diego) 
25 – 29 Aug 08 (Pendleton) 
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Paralegal Apprentice Course, Class 08-06 29 Jul – 16 Sep 08 
Paralegal Craftsman Course, Class 08-03 31 Jul – 11 Sep 08 
  
Trial & Defense Advocacy Course, Class 08-B 15 – 26 Sep 08 

 
 
5.  Civilian-Sponsored CLE Courses 
 
FFoorr  aaddddrreesssseess  aanndd  ddeettaaiilleedd  iinnffoorrmmaattiioonn,,  sseeee  tthhee  SSeepptteemmbbeerr  22000077  iissssuuee  ooff  TThhee  AArrmmyy  LLaawwyyeerr.. 
 
 
6.  Phase I (Non-Resident Phase), Deadline for RC-JAOAC 2009 

 
The suspense for submission of all RC-JAOAC Phase I (Non-Resident Phase) materials is NLT 2400, 1 November 2008, 

for those Judge Advocates who desire to attend Phase II (Resident Phase) at TJAGLCS in January 2009.  This requirement 
includes submission of all writing exercises, whether completed under the old JA 151, Fundamentals of Military Writing 
subcourse, or under the new JAOAC Distributed Learning military writing subcourse.  Please note that registration for Phase 
I through the Army Institute for Professional Development (AIPD) is now closed to facilitate transition to the new JAOAC 
(Phase I) on JAG University, the online home of TJAGLCS located at https://jag.learn.army.mil.  The new course is expected 
to be open for registration on 1 April 2008.   

 
This requirement is particularly critical for some officers.  The 2009 JAOAC will be held in January 2009, and is a 

prerequisite for most Judge Advocate captains to be promoted to major, and, ultimately, to be eligible to enroll in 
Intermediate-Level Education (ILE). 

 
A Judge Advocate who is required to retake any subcourse examinations or “re-do” any writing exercises must submit 

the examination or writing exercise to the Distributed Learning Department, TJAGLCS for grading by the same deadline (1 
November 2008).  If the student receives notice of the need to re-do any examination or exercise after 1 October 2008, the 
notice will contain a suspense date for completion of the work. 

 
Judge Advocates who fail to complete Phase I Non-Resident courses and writing exercises by 1 November 2008 will not 

be cleared to attend the 2009 JAOAC resident phase.  If you have not received written notification of completion of Phase I 
of JAOAC, you are not eligible to attend the resident phase. 

 
If you have any additional questions, contact LTC Jeff Sexton, commercial telephone (434) 971-3357, or e-mail 

jeffrey.sexton@hqda.army.mil 
 
 
7.  Mandatory Continuing Legal Education Jurisdiction and Reporting Dates 
 
Jurisdiction   Reporting Month 
 
Alabama**   31 December annually 
 
Arizona   15 September annually 
 
Arkansas   30 June annually 
 
California*   1 February annually 
 
Colorado   Anytime within a three-year period 
 
Delaware   Period ends 31 December; confirmation required by 1 February if compliance required; 
      if attorney is admitted in an even-numbered year, period ends in even-numbered years, etc. 
 
Florida**   Assigned month every three years 
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Georgia   31 January annually 
 
Idaho    31 December, every third year, depending on year of admission 
Illinois*   Requirements vary; see www.mcleboard.org 
 
Indiana   31 December annually 
 
Iowa    1 March annually 
 
Kansas   Thirty days after program, hours must be completed in compliance period 1 July to June 30 
 
Kentucky   10 August; completion required by 30 June  
 
Louisiana**   31 January annually; credits must be earned by 31 December 
 
Maine**   31 July annually 
 
Minnesota   30 August annually  
 
Mississippi**  15 August annually; 1 August to 31 July reporting period 
 
Missouri   31 July annually; reporting year from 1 July to 30 June 
 
Montana   1 April annually 
 
Nevada   1 March annually 
 
New Hampshire**  1 August annually; 1 July to 30 June reporting year 
 
New Mexico   30 April annually; 1 January to 31 December reporting year 
 
New York*    Every two years within thirty days after the attorney’s birthday 
 
North Carolina**  28 February annually 
 
North Dakota  31 July annually for year ending 30 June 
 
Ohio*    31 January biennially 
 
Oklahoma**   15 February annually 
 
Oregon   Period ends 31 December; due 31 January 
 
Pennsylvania**  Group 1:  30 April 
    Group 2:  31 August 
    Group 3:  31 December 
 
Rhode Island   30 June annually 
 
South Carolina**  1 January annually  
 
Tennessee*   1 March annually 
 
Texas    Minimum credits must be completed and reported by last day of birth month each year 
 
Utah    31 January annually 
 
Vermont   2 July annually 
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Virginia     31 October Completion Deadline; 15 December reporting deadline 
 
Washington   31 January triennially 
West Virginia  31 July biennially; reporting period ends 30 June 
 
Wisconsin*   1 February biennially; period ends 31 December 
 
Wyoming   30 January annually 
 
* Military exempt (exemption must be declared with state) 
**Must declare exemption 
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Current Materials of Interest 
 

1.  The Judge Advocate General’s On-Site Continuing Legal Education Training and Workshop Schedule (2007-
2008). 
 
Date Unit/Location ATTRS 

Course 
Number 

Topic POC 

29-30 Mar 2008 WIA&ARNG 
Fort McCoy, 
WI 

NA Air Force JAG School Lt Col Julio R. Barron 
608-242-3077 / DSN 724-3077 
julio.barron2@us.army.mil 

18-20 Apr 2008 1st LSO/90th 
RRC 
Oklahoma City, 
OK 

008 International & Operational 
Law, Contract & Fiscal 
Law 

LTC Randy Fluke, 409-981-7950; 
randall.fluke@us.army.mil 
 

26-27 Apr 2008 91st LSO/9th 
LSO 
1st Division 
  Museum at 
  Cantigny 
Wheaton, IL 

009 Administrative & Civil 
Law, Contract & Fiscal 
Law 

1LT Ewa Dabrowski 
Ewa.dabrowski@us.army.mil 
773.593.5978 
 

25-27 Apr 2008 8th LSO/89th 
RRC 
Kansas City, 
MO 

010 Administrative & Civil 
Law, Contract & Fiscal 
Law 

LTC Tracy Diel & SFC Larry Barker 
tracy.t.diel@us.army.mil  
SFC Larry Barker 
Larry.R.Barker@us.army.mil 
816-836-0005 ext 2155/2156 

26-27 Apr 2008 Indiana ARNG 
Indianapolis, IN 

011 Administrative & Civil 
Law, International & 
Operational Law 

1LT Kevin Leslie, (317) 247-3491, 
kevin.leslie@us.army.mil 

 
 
 
2.  The Judge Advocate General’s School, U.S. Army 
(TJAGLCS) Materials Available Through The 
Defense Technical Information Center (DTIC). 

Each year, TJAGSA publishes deskbooks and 
materials to support resident course instruction.  Much of 
this material is useful to judge advocates and government 
civilian attorneys who are unable to attend courses in their 
practice areas, and TJAGSA receives many requests each 
year for these materials.  Because the distribution of these 
materials is not in its mission, TJAGSA does not have the 
resources to provide these publications. 

 
To provide another avenue of availability, some of 

this material is available through the Defense Technical 
Information Center (DTIC).  An office may obtain this 
material through the installation library.  Most libraries 
are DTIC users and would be happy to identify and order 
requested material.  If the library is not registered with the 
DTIC, the requesting person’s office/organization may 
register for the DTIC’s services.  

 
If only unclassified information is required, simply 

call the DTIC Registration Branch and register over the  
 
 

 

 
 
phone at (703) 767-8273, DSN 427-8273.  If access to 
classified information is needed, then a registration form 
must be obtained, completed, and sent to the Defense 
Technical Information Center, 8725 John J. Kingman 
Road, Suite 0944, Fort Belvoir, Virginia 22060-6218; 
telephone (commercial) (703) 767-8273, (DSN) 427-
8273, toll-free 1-800-225-DTIC, menu selection 2, option  
1; fax (commercial) (703) 767-8228; fax (DSN) 426-
8228; or e-mail to reghelp@dtic.mil. 
 

If there is a recurring need for information on a 
particular subject, the requesting person may want to 
subscribe to the Current Awareness Bibliography (CAB) 
Service. The CAB is a profile-based product, which will 
alert the requestor, on a biweekly basis, to the documents 
that have been entered into the Technical Reports 
Database which meet his profile parameters.  This 
bibliography is available electronically via e-mail at no 
cost or in hard copy at an annual cost of $25 per profile.  
Contact DTIC at www.dtic.mil/dtic/current.html. 

 
Prices for the reports fall into one of the following 

four categories, depending on the number of pages:  $7, 
$12, $42, and $122. The DTIC also supplies reports in 
electronic formats. Prices may be subject to change at any 
time.  Lawyers, however, who need specific documents 
for a case may obtain them at no cost. 
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For the products and services requested, one may pay 
either by establishing a DTIC deposit account with the 
National Technical Information Service (NTIS) or by 
using a VISA, MasterCard, or American Express credit 
card.  Information on establishing an NTIS credit card 
will be included in the user packet. 

 
There is also a DTIC Home Page at 

http://www.dtic.mil to browse through the listing of 
citations to unclassified/unlimited documents that have 
been entered into the Technical Reports Database within 
the last twenty-five years to get a better idea of the type of 
information that is available.  The complete collection 
includes limited and classified documents as well, but 
those are not available on the web. 
 

Those who wish to receive more information about 
the DTIC or have any questions should call the Product 
and Services Branch at (703)767-8267, (DSN) 427-8267, 
or toll-free 1-800-225-DTIC, menu selection 6, option 1; 
or send an e-mail to bcorders@dtic.mil. 
 
 

Contract Law  
 
AD A301096 Government Contract Law 

Deskbook, vol. 1, JA-501-1-95. 
 
AD A301095 Government Contract Law Desk 

book, vol. 2, JA-501-2-95. 
 
AD A265777 Fiscal Law Course Deskbook,  

JA-506-93. 
 
 
Legal Assistance 

 
A384333 Servicemembers Civil Relief Act 

Guide, JA-260 (2006). 
 
AD A333321 Real Property Guide—Legal 

Assistance, JA-261 (1997).  
 
AD A326002 Wills Guide, JA-262 (1997). 
 
AD A346757 Family Law Guide, JA 263 (1998). 
 
AD A384376 Consumer Law Deskbook, JA 265 

(2004). 
 
AD A372624 Legal Assistance Worldwide 

Directory, JA-267 (1999). 
 

AD A360700 Tax Information Series, JA 269 
(2002). 

AD A350513 Uniformed Services Employment 
and Reemployment Rights Act 
(USAERRA), JA 270, 
Vol. I (2006). 

 
AD A350514 Uniformed Services Employment 

and Reemployment Rights Act 
(USAERRA), JA 270, 
Vol. II (2006). 

 
AD A329216 Legal Assistance Office 

Administration Guide,  
JA 271 (1997).  

 
AD A276984 Legal Assistance Deployment 

Guide, JA-272 (1994). 
 
AD A452505 Uniformed Services Former 

Spouses’ Protection Act,  
JA 274 (2005). 

 
AD A326316 Model Income Tax Assistance 

Guide, JA 275 (2001). 
 
AD A282033 Preventive Law, JA-276 (1994). 

 
 

Administrative and Civil Law 
 
AD A351829 Defensive Federal Litigation,  

JA-200 (2000). 
 

AD A327379 Military Personnel Law, JA 215 
(1997).  

 
AD A255346 Financial Liability Investigations 

and Line of Duty Determinations, 
JA-231 (2005). 

AD A452516 Environmental Law Deskbook,  
JA-234 (2006). 

 
AD A377491 Government Information Practices,  

JA-235 (2000). 
 
AD A377563 Federal Tort Claims Act, JA 241  

(2000). 
    
AD A332865 AR 15-6 Investigations, JA-281 

(1998). 
 
 

Labor Law 
 
AD A360707 The Law of Federal Employment, 

JA-210 (2000). 
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AD A360707  The Law of Federal Labor- 
Management Relations, 
JA-211 (2001). 

 
 

Criminal Law 
 

AD A302672 Unauthorized Absences 
Programmed Text,  
JA-301 (2003). 

 
AD A302674 Crimes and Defenses Deskbook,  

JA-337 (2005). 
 
AD A274413 United States Attorney 

Prosecutions, JA-338 (1994). 
 
 

International and Operational Law 
 
AD A377522 Operational Law Handbook,  

JA-422 (2005). 
 
* Indicates new publication or revised edition. 
** Indicates new publication or revised edition pending 
inclusion in the DTIC database. 
 
 
3.  The Legal Automation Army-Wide Systems XXI— 
JAGCNet 
 

a.  The Legal Automation Army-Wide Systems XXI 
(LAAWS XXI) operates a knowledge management and 
information service called JAGCNet primarily dedicated 
to servicing the Army legal community, but also provides 
for Department of Defense (DOD) access in some cases.  
Whether you have Army access or DOD-wide access, all 
users will be able to download TJAGSA publications that 
are available through the JAGCNet. 

 
b.  Access to the JAGCNet: 

 
(1)  Access to JAGCNet is restricted to registered 

users who have been approved by the LAAWS XXI 
Office and senior OTJAG staff: 

 
(a)  Active U.S. Army JAG Corps personnel; 
 
(b)  Reserve and National Guard U.S. Army 

JAG Corps personnel; 
 
(c)  Civilian employees (U.S. Army) JAG 

Corps personnel; 
 
(d)  FLEP students; 
 
(e)  Affiliated (U.S. Navy, U.S. Marine Corps, 

U.S. Air Force, U.S. Coast Guard) DOD personnel 
assigned to a branch of the JAG Corps; and, other 

personnel within the DOD legal community. 
 
(2) Requests for exceptions to the access policy 

should be e-mailed to: 
 

LAAWSXXI@jagc-smtp.army.mil 
 
c.  How to log on to JAGCNet: 

 
(1)  Using a Web browser (Internet Explorer 6 or 

higher recommended) go to the following site: 
http://jagcnet.army.mil. 

 
(2)  Follow the link that reads “Enter JAGCNet.” 

 
(3)  If you already have a JAGCNet account, and 

know your user name and password, select “Enter” from 
the next menu, then enter your “User Name” and 
“Password” in the appropriate fields. 

 
(4)  If you have a JAGCNet account, but do not 

know your user name and/or Internet password, contact 
the LAAWS XXI HelpDesk at LAAWSXXI@jagc-
smtp.army.mil. 

 
(5)  If you do not have a JAGCNet account, select 

“Register” from the JAGCNet Intranet menu. 
 
(6)  Follow the link “Request a New Account” at 

the bottom of the page, and fill out the registration form 
completely.  Allow seventy-two hours for your request to 
process.  Once your request is processed, you will receive 
an e-mail telling you that your request has been approved 
or denied. 

 
(7)  Once granted access to JAGCNet, follow step 

(c), above. 
 
 
4.  TJAGSA Publications Available Through the 
LAAWS XXI JAGCNet 

 
For detailed information of TJAGLCS Publications 

available through the LAAWS XXI JAGCNet, see the 
September 2007, issue of The Army Lawyer. 
 
 
5.  TJAGLCS Legal Technology Management Office 
(LTMO) 

 
The TJAGLCS, U.S. Army, Charlottesville, Virginia 

continues to improve capabilities for faculty and staff.  
We have installed new computers throughout TJAGLCS, 
all of which are compatible with Microsoft Windows XP 
Professional and Microsoft Office 2003 Professional. 

 
The TJAGLCS faculty and staff are available through 

the Internet.  Addresses for TJAGLCS personnel are 
available by e-mail at jagsch@hqda.army.mil or by 
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accessing the JAGC directory via JAGCNET. If you have 
any problems, please contact LTMO at (434) 971-3257.  
Phone numbers and e-mail addresses for TJAGLCS 
personnel are available on TJAGLCS Web page at 
http://www.jagcnet.army.mil/tjagsa.  Click on “directory” 
for the listings. 

 
For students who wish to access their office e-mail 

while attending TJAGLCS classes, please ensure that 
your office e-mail is available via the web.  Please bring 
the address with you when attending classes at 
TJAGLCS.  If your office does not have web accessible e-
mail, forward your office e-mail to your AKO account. It 
is mandatory that you have an AKO account.  You can 
sign up for an account at the Army Portal, 
http://www.jagcnet.army.mil/tjagsa. Click on “directory” 
for the listings. 

 
Personnel desiring to call TJAGLCS can dial via 

DSN 521-7115 or, provided the telephone call is for 
official business only, use the toll free number, (800) 552-
3978; the receptionist will connect you with the 
appropriate department or directorate.  For additional 
information, please contact the LTMO at (434) 971-3264 
or DSN 521-3264. 
 
 

6.  The Army Law Library Service 
 
Per Army Regulation 27-1, paragraph 12-11, the 

Army Law Library Service (ALLS) must be notified 
before any redistribution of ALLS-purchased law library 
materials.  Posting such a notification in the ALLS 
FORUM of JAGCNet satisfies this regulatory 
requirement as well as alerting other librarians that excess 
materials are available. 

 
Point of contact is Mr. Daniel C. Lavering, The Judge 

Advocate General’s Legal Center and School, U.S. Army, 
ATTN:  ALCS-ADD-LB, 600 Massie Road, 
Charlottesville, Virginia 22903-1781.  Telephone DSN: 
521-3306, commercial:  (434) 971-3306, or e-mail at 
Daniel.C.Lavering@us.army.mil. 



Individual Paid Subscriptions to The Army Lawyer 
 
 

Attention Individual Subscribers! 
 
      The Government Printing Office offers a paid 
subscription service to The Army Lawyer.  To receive an 
annual individual paid subscription (12 issues) to The Army 
Lawyer, complete and return the order form below 
(photocopies of the order form are acceptable). 
 

Renewals of Paid Subscriptions 
 
     When your subscription is about to expire, the 
Government Printing Office will mail each individual paid 
subscriber only one renewal notice.  You can determine 
when your subscription will expire by looking at your 
mailing label.  Check the number that follows “ISSUE” on 
the top line of the mailing label as shown in this example: 
 
     A renewal notice will be sent when this digit is 3. 
 

 
 
     The numbers following ISSUE indicate how many issues 
remain in the subscription.  For example, ISSUE001 
indicates a subscriber will receive one more issue.  When 
the number reads ISSUE000, you have received your last 
issue unless you renew. 
  

You should receive your renewal notice around the same 
time that you receive the issue with ISSUE003. 
 
     To avoid a lapse in your subscription, promptly return 
the renewal notice with payment to the Superintendent of 
Documents.  If your subscription service is discontinued, 
simply send your mailing label from any issue to the 
Superintendent of Documents with the proper remittance 
and your subscription will be reinstated. 
 

Inquiries and Change of Address Information 
 
      The individual paid subscription service for The Army 
Lawyer is handled solely by the Superintendent of 
Documents, not the Editor of The Army Lawyer in 
Charlottesville, Virginia.  Active Duty, Reserve, and 
National Guard members receive bulk quantities of The 
Army Lawyer through official channels and must contact the 
Editor of The Army Lawyer concerning this service (see 
inside front cover of the latest issue of The Army Lawyer). 
 
     For inquiries and change of address for individual paid 
subscriptions, fax your mailing label and new address to the 
following address: 
 
                  United States Government Printing Office 
                  Superintendent of Documents 
                  ATTN:  Chief, Mail List Branch 
                  Mail Stop:  SSOM 
                  Washington, D.C.  20402 
 

–  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –   
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By Order of the Secretary of the Army:  
 

                                                                                                                                                                      GEORGE W. CASEY, JR 
                                                                                                                                                                     General, United States Army 
Official:                                                                                                                                                                     Chief of Staff 
 
 
 

 
           JOYCE E. MORROW 
      Administrative Assistant to the 
           Secretary of the Army 
                                          0805903 
 
 
 
 
 
 
 
 
 
 
 
Department of the Army 
The Judge Advocate General’s Legal Center & School                                                                                         PERIODICALS 
U.S. Army 
ATTN:  JAGS-ADA-P, Technical Editor 
Charlottesville,  VA 22903-1781 
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